

# Project Timeline

## Refine Alternatives

### January 2013

- Review Feedback from CEQA Scoping Sessions
- Working Definitions (cont. discussions/examples)
- Preferred categorization approach
- Initiate Beneficial Uses/Water Quality Objectives discussion

### February 2013

- Develop Scope of Work for Contract to address Economic Considerations

### March 2013

- Refine Beneficial Uses/Water Quality Objectives
- Initiate Implementation Discussion

# Project Timeline

## Refine Alternatives

### May 2013

- Continue Implementation
- Initiate Monitoring/Surveillance Discussion

### June/July 2013

- Continue previous topics as needed
- Initiate discussions on other Policy Issues (*e.g. Water Conservation Clause, Net Environmental Benefit etc.*)

## DRAFT MUN Evaluation Work Plan

Activity	2011		2012				2013				2014				2015			
	N	D	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Strategic Planning																		*
Compile Background																		*
Survey Conditions/Uses																		*
Initial Alternatives/CEQA Scoping																		*
Design/Conduct/Assess Monitoring																		*
Refine Alternatives									*									*
Prepare Staff Rpt/SED																		*
Public Review																		*
Peer Review																		*
Regional Board Adoption																		*
State Board Approval																		*
OAL Approval																		*

\*Decision on pursuing basin plan amendment



= staff collaboration

= anticipate contract \$\$\$ need