

Schedule

Major Milestones	Date
State Board Exec discussion of policy issues	Mar 2012
MCC discussion of policy issues	Mar 2012
Finalize reference condition definition	May 2012
Scoring tool complete	Sep 2012
CEQA scoping meetings	Jun-Jul 2012
Causal assessment guidance complete	Dec 2012
Board meeting information item on technical basis for policy	Jan 2013
Complete draft policy/substitute environmental document (SED)	Feb 2013
Internal policy/SED review and revision	Mar-May 2013
Scientific peer review	Jun-Jul 2013
Prepare response to peer review comments and revise policy/SED	Aug 2013
Release public review draft policy/SED	Sep 2013
Public workshops	Oct 2013
60-day comment period closes	Jan 2014
Prepare response to comments, final policy and Board package. Brief Board members.	Feb-Mar 2014
Board Hearing	Apr 2014

