

Detailed Enrollment Schedule for Coastal Santa Barbara (4-14-08)

	Coastal Santa Barb	
Phase I: Staff Assessment of Water Quality Challenges		
Solicit Information from MS4s and Stakeholders		
Meet with WB Staff	Feb 29	
Meet with Stakeholders	Mar 19	
Staff assesses water quality Accepts input from stakeholders on water quality conditions Staff prepares statement of current knowledge of water quality challenges	Feb 29	Apr 8
Phase II: MS4 SWMP Redraft		
MS4 re-drafts SWMPs, provides stakeholder involvement & receives local government input	Mar 31	May 30
MS4 Posts Final SWMP	June 2	June 20
Phase III: Staff Final Review and Posting of SWMP		
Staff reviews SWMPs & prepares revision table (3 weeks)	June 2	June 20
Post SWMP and table of required revisions for public review, 60 days	Jun 23	Aug 22
Phase IV: Water Board Action		
Staff prepares Agenda Item: Staff Report with recommendation and resolution for SWMP approval to Senior (3 weeks)	Aug 25	Sep 12
Staff responds to additional public comment after posting Agenda Item. Staff prepares Presentation for Hearing Internal Review/Adjustments up to Board Meeting	Sep 12	Oct 17