

**Detailed Enrollment Schedule for Coastal San Luis Obispo County (2008 – 2009)**

Tasks	Length of Process	Begin	End
<b>Phase I: Water Board Staff Assessment of Water Quality Challenges</b>			
Water Board staff assesses water quality internally	5 weeks	Now	May 15
Water Board staff meets with MS4s and stakeholders to facilitate discussion on water quality conditions		May 15	May 15
Water Board staff conveys current knowledge of water quality challenges to MS4s		May 19	May 23
<b>Phase II: MS4 Finalization of Draft SWMPs and Water Board Staff and Public SWMP Review</b>			
MS4s finalize draft SWMPs MS4s submit draft SWMPs to Water Board MS4s release draft SWMPs for public comment	4 weeks	May 26	June 20
Water Board staff reviews draft SWMPs Water Board staff sends letters to MS4s including any comments and/or redline edits (similar language will be in resolution if MS4s do not resolve in SWMP redrafts) Public reviews and comments on draft SWMPs	5 weeks	Jun 23	Jul 25
<b>Phase III: MS4 SWMP Redraft</b>			
MS4s redraft SWMPs based on Water Board staff and public comments	6 weeks	Jul 28	Sep 5
<b>Phase IV: Water Board Staff Final Review and Posting of SWMPs</b>			
Water Board staff reviews SWMPs	5 weeks	Sep 8	Oct 8
Water Board staff posts SWMPs and Table of Required Revisions for public review, 60 days	60 days	Oct 9	Dec 7
<b>Phase V: Water Board Action</b>			
Water Board staff prepares a Response to Comments Water Board staff prepares Staff Report with recommendation and resolutions for SWMP approvals	7 weeks	Dec 8	Jan 23
Water Board staff responds to additional public comment after posting Board Agenda Water Board staff prepares presentation for hearing Water Board staff conducts internal review and makes adjustments until Board Meeting	2 weeks	Jan 26	~Feb 6