

From: Wendy Wyels
To: Maynard, James D
CC: Boyd, Mary; Butzlaff, Jeff; Coupe, David; Landau, Ken; Pulupa, Patrick
Date: 3/16/2012 8:49 AM
Subject: Re: Revised Ione Project Schedule from Winzler & Kelly

Hi James,
Thanks for sending the schedule. Have Winzler & Kelly been retained by the City to do the work?

Wendy

>>> James D Maynard <jmaynard@jamesmaynardlaw.com> 3/15/2012 10:02 AM >>>
Wendy,

I write to let you know that Winzler & Kelly and RBI have collaborated to create the attached Ione project schedule to supplement the schedule in Appendix B of the Seepage Discharge Compliance Plan.

As you can see from the attached, Winzler & Kelly and RBI together think that we can complete most of the required pre-construction activities in 2012 which would hopefully allow the City to finalize design documents by January 2013, as originally envisioned in the Compliance Plan previously submitted by RBI. As you will see, however, RBI estimates it will take them until August 2012 to complete the RWD.

I hope this is helpful. Have a great weekend.

All the Best,
James

James D. Maynard

Maynard Law

1501 28th Street

Sacramento, CA 95816

916-733-3510 (P)

916-733-3512 (F)

www.jamesmaynardlaw.com

jmaynard@jamesmaynardlaw.com

This message is private and confidential and may be protected by the attorney-client privilege or may be protected attorney work product. If you believe you have received this in error, please destroy any copies of the message and contact the sender immediately.