

**Delta Methylene Mercury  
Total Maximum Daily Load  
Stakeholder Process  
Proposed Schedule  
(4-21-09)**

TMDL Components	Status Descriptions			Milestones		
	Current Staff Perspective	Staff Status Report	Stakeholder Status Report	RevisionStart Date	Interm Date	Completion Date
<b>1.0 Basin Plan Admendment Language</b>	Major changes needed		Stakeholders working on proposed text for Principles, Adaptive Management approach, and potential Assurances	5/18/2009		6/18/2009
<b>2.0 Basin Plan Admendment Staff Report</b>	(see below subsection descriptions)			5/18/2009		6/18/2009
2A Beneficial Uses	Little to no change					
2B Fish Tissue Objectives	Some changes needed					
2C Program Implementation	Major changes needed					
2D Monitoring	Some changes needed					
2E Review of Existing Federal and State Laws and State and Regional Board Policies	Little to no change					
2F CEQA Environmental Checklist and Discussion	Some changes needed to alternatives analysis					
2G Public Participation and Agency Consultation	Little to no change. Section records current activities, not future ones. This will include a description of the stakeholder process					
<b>3.0 TMDL Staff Report</b>	(see below subsection descriptions)			5/18/2009		6/18/2009
3A Problem Statement	Little to no change					
3B Potentially Controllable Methylation Processes in the Delta	Some changes needed					
3C Numeric Targets	Some changes needed					
3D Linkage Analysis	Some changes needed					
3E Source Assessment	Some changes needed					
3F Allocation & Margin of Safety	Major changes needed		Stakeholders working on revised NDPES allocation info			