

**Table 1. Lake Elsinore and Canyon Lake Nutrient TMDL Implementation  
Tasks - Due Dates and Status as of April 2009**

<b>Task</b>	<b>Description</b>	<b>Compliance Date-As soon As Possible but No Later Than</b>	<b>Status</b>
Task 1	Establish New Waste Discharge Requirements	<b>March 31, 2006</b>	On-going
Task 2	Revise Existing Waste Discharge Permits	<b>March 31, 2006</b>	Complete/On-going as needed
Task 3	Identify Agricultural Operators	<b>October 31, 2005</b>	Complete
Task 4	Nutrient Water Quality Monitoring Program 4.1 Watershed-wide Nutrient Monitoring Plan(s) 4.2 Lake Elsinore Nutrient Monitoring Plan(s) 4.3 Canyon Lake Nutrient Monitoring Plan(s)	<ul style="list-style-type: none"> <li>Initial plan/schedule due <b>December 31, 2005</b></li> <li>Annual reports due August 15</li> <li>Revised plan/schedule due <b>December 31, 2006</b></li> </ul>	Monitoring Plan approved by RB in March 2006  Annual report Complete
Task 5	Agricultural Discharges – Nutrient Management Plan	Plan/schedule due <b>September 30, 2007</b>	Draft submitted/on-going
Task 6	On-site Disposal Systems (Septic Systems) Management Plan	Dependent on State Board approval of relevant regulations (see text).	On-going
Task 7	Urban Discharges 7.1 Revision of Drainage Area Management Plan (DAMP) 7.2 Revision of the Water Quality Management Plan (WQMP) 7.3 Update of the Caltrans Stormwater Management Plan and Regional Plan 7.4 Update of US Air Force, March Air Reserve Base SWPPP	Plan/schedule due: 7.1 <b>August 1, 2006</b> 7.2 <b>August 1, 2006</b> 7.3 <b>April 1, 2006</b> 7.4 Dependent on Task 3 results. See text.	Revision will be incorporated during the permit renewal
Task 8	Forest Area – Review/Revision of Forest Service Management Plans	Plan/schedule due <b>September 30, 2007</b>	Complete
Task 9	Lake Elsinore In-Lake Sediment Nutrient Reduction Plan	Plan/schedule due <b>March 31, 2007</b>	Complete
Task 10	Canyon Lake In-Lake Sediment Treatment Evaluation	Plan/schedule due <b>March 31, 2007</b>	Complete
Task 11	Watershed and Canyon Lake and Lake Elsinore In-Lake Model Updates	Plan/schedule due <b>March 31, 2007</b>	Draft Submitted/on-going
Task 12	Pollutant Trading Plan	Plan/schedule due <b>September 30, 2007</b>	Draft Submitted/on-going
Task 13	Review and Revise Nutrient Water Quality Objectives	December 31, 2009	N/A
Task 14	Review of TMDL/WLA/LA	Once every 3 years to coincide with the Regional Board's triennial review	The next triennial review is scheduled for 2009