

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD  
SAN FRANCISCO BAY REGION

RESOLUTION NO. 70-93

AMENDING RESOLUTION NO. 67-64, SPECIAL TIME SCHEDULE  
FOR THE CITY AND COUNTY OF SAN FRANCISCO RELATIVE TO  
REGULATION OF DISCHARGES FROM COMBINED SEWERS AND  
RESCINDING RESOLUTION NO. 68-77

WHEREAS THIS REGIONAL BOARD HAS CONSIDERED

INFORMATION ABOUT THIS DISCHARGE

1. On December 21, 1967 this Regional Board adopted Resolution No. 67-64 which contained a time schedule for the City and County of San Francisco to study and develop a master plan for facilities needed to regulate the quality of wastes discharged from its combined sewerage systems.
2. City and County of San Francisco requested an extension of the time allotted in the scheduling of two of their studies, but not in the date for completion of the master plan. On December 18, 1968, this Regional Board adopted Resolution No. 68-77 amending the time schedule to include the requested time extensions.
3. On October 19, 1970, the City submitted a letter requesting an extension of the time allotted in Resolution No. 68-77 for completion of initial testing program and stating that such an extension would not affect the date for completion of the master plan.

RESOLVED BY THIS REGIONAL BOARD

1. This Board hereby amends sections VII and IX of its Resolution No. 67-64 to read as follows:

VII. THEREFORE, BE IT RESOLVED, that this Board finds that the schedule outlined below represents an adequate amount of time for the City to study, plan for and initiate a financing program for facilities needed to regulate the quality of wastes discharged from its combined sewerage systems in order to comply with this Board's requirements for such discharges:

- A. Demonstration Project (Baker Street Flotation Facility), and Feasibility Study No. 2, Part I, (characterizing constituents of storm runoff and continuing characterization of combined sewage from different areas.)

... ..

4. Completion of initial testing program                      May 30, 1971.

- B. Feasibility Study No. 3 (Storage Reservoirs)
  - 1. Commencement of study Study under way
- C. Citywide Sewerage Master Plan
  - 1. Initiation of study December 1, 1970
  - 2. Completion of study March 1, 1971
  - 3. Completion by Board of Supervisors of the following:
    - a. Adoption of the Sewerage Master Plan
    - b. Approval of program for financing implementation of the Master Plan and setting a date or dates for necessary sewer bond election(s)
    - c. Authorization for City staff to file grant applications for Federal financial assistance for implementation of the Master Plan June 1, 1971
  - 4. Submittal to the Regional Board of a firm and detailed time schedule for construction of all facilities necessary for compliance with Board requirements related to bypassing of mixtures of sewage and storm water from City sewers, said report to include but not necessarily be limited to the following for each such major facility:
    - a. Financing
    - b. Preparation of plans and specifications
    - c. Completion of necessary agreements with other agencies
    - d. Award of contract(s)
    - e. Completion of construction August 1, 1971;

IX. BE IT FURTHER RESOLVED, that the City and County of San Francisco is hereby required to file reports with this Regional Board on its progress relative to the above schedule on or before the fifteenth day of January, April, July, and October, each such report to be transmitted in accordance with this Board's Resolution No. 67-3.

WILLIAM C. WEBER  
Chairman

November 24, 1970

I, Fred H. Dierker, hereby certify that the foregoing is a true and correct copy of Resolution No. 70-93 adopted by the California Regional Water Quality Control Board, San Francisco Bay Region at its regular meeting on November 24, 1970.

FRED H. DIERKER, Executive Officer  
CALIFORNIA REGIONAL WATER QUALITY CONTROL  
BOARD, SAN FRANCISCO BAY REGION