

eSMR User Group Project Schedule

| ID | % Complete | Task Name | Duration | Start | Finish | Predecessors |
|----|------------|---|-----------------|------------------|------------------|--------------|
| 1 | 0% | eSMR Re-Design | 155 days | 12/5/2007 | 7/8/2008 | |
| 2 | 0% | Level 2: Usable Data | 155 days | 12/5/2007 | 7/8/2008 | |
| 3 | 0% | Analysis | 32 days | 12/5/2007 | 1/17/2008 | |
| 4 | 0% | Develop Business Requirements | 26 days | 12/5/2007 | 1/9/2008 | |
| 5 | 0% | Review Requirements with Team | 1 day | 1/16/2008 | 1/16/2008 | |
| 6 | 0% | MILESTONE: Sign-off on Requirements | 0 days | 1/17/2008 | 1/17/2008 | |
| 7 | 0% | Design | 23 days | 1/18/2008 | 2/20/2008 | |
| 8 | 0% | Create Mock Ups | 4 days | 1/18/2008 | 1/23/2008 | 6 |
| 9 | 0% | Deploy Mock-up Screens to Development Site | 1 day | 1/22/2008 | 1/22/2008 | |
| 10 | 0% | Review Design | 15 days | 1/23/2008 | 2/12/2008 | 9 |
| 11 | 0% | Meet to Discuss Mock-up Screens | 1 day | 2/13/2008 | 2/13/2008 | 10 |
| 12 | 0% | Resolve Issues to Design Mock-ups | 4 days | 2/14/2008 | 2/19/2008 | 11 |
| 13 | 0% | MILESTONE: Sign-off on Design | 0 days | 2/20/2008 | 2/20/2008 | 12 |
| 14 | 0% | Technical Approach | 22 days | 2/20/2008 | 3/21/2008 | |
| 15 | 0% | Develop Tech Approach | 14 days | 2/21/2008 | 3/11/2008 | 13 |
| 16 | 0% | Develop Requirements Testing Matrix | 8 days | 2/20/2008 | 2/29/2008 | 13 |
| 17 | 0% | Submit Tech Approach | 1 day | 3/12/2008 | 3/12/2008 | 15 |
| 18 | 0% | Meet to Discuss Tech. Approach | 1 day | 3/13/2008 | 3/13/2008 | 17 |
| 19 | 0% | Review by DIT | 5 days | 3/14/2008 | 3/20/2008 | 18 |
| 20 | 0% | MILESTONE: Sign-off on Technical Approach | 0 days | 3/21/2008 | 3/21/2008 | 19 |
| 21 | 0% | Build | 11 days | 3/24/2008 | 4/7/2008 | |
| 22 | 0% | Code Application to Perform Business Requirements | 11 days | 3/24/2008 | 4/7/2008 | 20 |
| 23 | 0% | Implementation | 45 days | 4/8/2008 | 6/10/2008 | |
| 24 | 0% | Prototype Release | 25 days | 4/8/2008 | 5/12/2008 | |
| 25 | 0% | Deploy to Special Task Order Environment | 1 day | 4/8/2008 | 4/8/2008 | 22 |
| 26 | 0% | Demonstration from Developers to eSMR User Group | 1 day | 4/9/2008 | 4/9/2008 | 25 |
| 27 | 0% | Obtain feedback from eSMR User Group | 4 days | 4/10/2008 | 4/15/2008 | 26 |
| 28 | 0% | Resolve Issues from Prototype Release | 18 days | 4/16/2008 | 5/9/2008 | 27 |
| 29 | 0% | Test Issue Resolution | 1 day | 5/12/2008 | 5/12/2008 | 28 |
| 30 | 0% | MILESTONE: Sign-off on Prototype Release | 0 days | 5/12/2008 | 5/12/2008 | 29 |
| 31 | 0% | Integrated Test Release | 17 days | 5/13/2008 | 6/4/2008 | |
| 32 | 0% | Deploy to Integrated Test Environment | 1 day | 5/13/2008 | 5/13/2008 | 30 |
| 33 | 0% | Demonstration from Developers to eSMR User Group | 1 day | 5/14/2008 | 5/14/2008 | 32 |
| 34 | 0% | Perform Requirements Test Matrix | 5 days | 5/15/2008 | 5/21/2008 | 33 |
| 35 | 0% | Obtain feedback from eSMR User Group | 1 day | 5/22/2008 | 5/22/2008 | 34 |
| 36 | 0% | Resolve Issues from Test Release | 5 days | 5/23/2008 | 5/29/2008 | 35 |

eSMR User Group Project Schedule

| ID | % Complete | Task Name | Duration | Start | Finish | Predecessors |
|----|------------|---|----------------|------------------|------------------|--------------|
| 37 | 0% | Test Issue Resolution | 4 days | 5/30/2008 | 6/4/2008 | 36 |
| 38 | 0% | MILESTONE: Sign-off on Test Implementation | 0 days | 6/4/2008 | 6/4/2008 | 37 |
| 39 | 0% | Production Release | 2 days | 6/6/2008 | 6/10/2008 | |
| 40 | 0% | Deploy to Production Environment | 1 day | 6/6/2008 | 6/6/2008 | 38 |
| 41 | 0% | Perform Requirements Test Matrix | 1 day | 6/9/2008 | 6/9/2008 | 40 |
| 42 | 0% | MILESTONE: Sign-off on Production Implementation | 0 days | 6/10/2008 | 6/10/2008 | 41 |
| 43 | 0% | MILESTONE: Sign-off on Task Order Complete | 0 days | 6/10/2008 | 6/10/2008 | 41 |
| 44 | 0% | Training | 20 days | 6/11/2008 | 7/8/2008 | |
| 45 | 0% | Demonstrate Completed Task Order to eSMR User Group | 20 days | 6/11/2008 | 7/8/2008 | 40 |