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CV Salt & Nutrient Planning

State Board Report, Darrin Polhemus 
State Water Resources Control Board
Regional Board Report, Pamela Creedon 
Executive Officer, Central Valley Regional Water 
Quality Control Board 
Central Valley Salinity Coalition Report, 
Daniel Cozad, Executive Director, Central Valley 
Salinity Coalition
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State Board
Memorandum of Agreement
Coordination Water Rights - Hoffman Report
Funding and Contracting
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2009 Significant Progress 

Slide 4

CV SALTS Initiative 
Stakeholder (CVSC) Progress Demonstration Status September 14, 2009

To address the Significant Progress Goals proposed on November 18, 2008 the following 
proposed timeline for the tasks with changes is proposed.

Timeline Month Product or Activity Document or Event Status
Feb‐09 3 Stakeholder Meeting Schedules/Location Ongoing location to change Complete
Feb‐09 3 Agenda/Materials Creation  Ongoing Complete
Mar‐09 4 Email Distribution of Announcements Transfer of email list except info Complete
Feb‐09 3 Web site and Communications www.cvsalinity.org Complete
Feb‐09 3 CVSC obtains address/accounts for fund Mgt. Members invoiced/deposited Complete

Feb‐09 3 Public Coalition Membership List Listed on website Complete
Feb‐09 3 Stakeholder Committee Chairs Committee Chairs Elected Complete
Feb‐09 3 Workplan Strategy/Outline developed Executive Approval Complete
Apr‐09 5 Salinity Sources Study Awarded Notice on website 29‐May

May‐09 6 Comprehensive Schedule Task Years 1‐5 CVSC and Executive Presentation Complete

Mar‐09 4 Workplan Strategy implementation begins Work Plan Development Ongoing
May‐09 6 Comprehensive Budget and schedule, work plan 

resources, funding and financing plan
CVSC and Executive Presentation Complete

Aug‐09 9 Leadership Group Meeting Prep Agenda drafted/Save Date August
Sep‐09 10 Leadership Group Meeting  Event September
Mar‐09 4 Governance MOU Draft CVSC Approval SWRCB
Apr‐09 5 Workplan development elements Development  October
Jun‐09 7 Management Team Development Planning Ongoing Preliminary
Jul‐09 8 Management Implementation CVSC Approval November
Aug‐09 9 Workplan Elements Contracting  Solicit Coordinate with CAA $ November
Oct‐09 11 Workplan Elements Contracting  Award (pending funding) December
Dec‐09 13 Revise Progress Demonstration Criteria Draft Proposal presented December
Nov‐09 12 Salinity Source Survey Pilot completed Draft report Presented Jan 2010
Jun‐09 7 Public Scoping Meeting Separate Calendar Mar ‐2010

Updated Status



2010 Goals

Continue and complete the Beneficial Uses 
and Objectives study
Identify and develop management alternatives
Promote the development and use of BMPs
Identify modeling and data needs
Develop IRWM Coordination Plan
Continue coordination with specific interest 
groups (EJ community, IRWMs, etc.)
Management Team Development



Contract Timeline

March 2009 – State Board approval of 
contract funds

June 2009 – Request for a sole-source 
contract

July 2009 – State Board recommends          
contract with a JPA

Sept. 2009 – Request for a contract with the 
San Joaquin Valley Drainage 
Authority, a JPA and active 
participant in CV-SALTS

Jan. 2010 – Contact finalized



Central Valley Salinity Coalition
Non-Profit coalition of users of Central 
Valley Water

Water and wastewater
Agricultural and irrigation
Industry and others

Effective efficient manner developing and 
funding studies, planning and 
implementation efforts
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CV-SALTS Initiative Partners
Established Partnership by MOA 

State Water Resources Control Board
CV Regional Water Quality Control Board
Central Valley Salinity Coalition

Other Partners
DWR, Reclamation, Environmental Water 
Quality, Environmental Justice
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CV Salinity Coalition
From 6 to 23 members
17 Directors on Board  
Executive Committee 26 of 30 positions filled
Salt and Nitrate Pilot Implement 

3 pilot areas 
10% of area of Central Valley
13% of population

Beneficial Use Study Underway
Funding match $450K and in-kind $300K
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Central Valley Salinity Coalition

New Members Continued:
Pacific Water Quality Association
City of Modesto*
Sacramento Reg. Co. Sanitation District*
San Joaquin River Group Authority*
Discovery Bay CSD
Iron House Sanitary District 
City of Tracy* 
City of Stockton*
Mountain House CSD
Agricultural Council of CA
Western Plant Health Association*
Tulare Lake Drainage and Water 
Storage Districts*
Stockton East Water District*

Founding Members:
California League of Food Processors*
The Wine Institute*
Western United Dairymen
City of Fresno*
San Joaquin Valley Drainage Authority*
California Assoc of Sanitation Agencies*
Central Valley Clean Water Agencies*

New Members 2009/2010:
E. San Joaquin Water Quality Coalition*
City of Manteca*
California Rice Commission*

* Denotes Board of Directors Member



California Water Plan 2009
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“Salt 
management 

should be fully 
integrated into 

water 
management”



Improvements
Stakeholder led pilot study on West Side
Funding/fundraising Concept Plan
Policy Issues development
Grasslands Selenium and Salt Reduction
Lower San Joaquin River Objectives
Real Time Salt Management
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Science & Policy Development
CV-SALTS early implementation
Industry BMPs – Wine Institute & others
Water/Wastewater improvements
Source water changes
Innovative programs

—Red Rock Ranch
—Musco Olive
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State Board Request
Resolution 2009-0023 allocated 2009 -
Beneficial Use and Objective Study 
$1.2M with future years up to $5.0M
Forthcoming request for Cooperative 
Data Collection $2.0M 2010
Future 2011 request $1.8M 
Implementation Planning and 
Documentation
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