
 
 

 

18 July 2014 
 
 
William Zimmerman 
Deputy Director 
County of Placer Facility Services Department 
11476 C Avenue 
Auburn, CA  95603 
 
EXTENSION OF DEADLINES, ADMINISTRATIVE CIVIL LIABILITY ORDER R5-2014-0530, 
COUNTY OF PLACER FACILITY SERVICES DEPARTMENT, SEWER MAINTENANCE 
DISTRICT NO. 3 WASTEWATER TREATMENT FACILITY, PLACER COUNTY 
 
Thank you for your email of 16 July 2014 requesting an extension of the deadlines included in 
Administrative Civil Liability Order (ACLO) R5-2014-0530 for the Placer County Sewer 
Maintenance District No. 3. The ACLO assesses $93,000 in mandatory minimum penalties and 
allows $54,000 of the penalty to be applied to a Supplemental Environmental Project (SEP). 
The SEP consists of constructing a pump station and pipeline for the Sewer Maintenance 
District No. 3 Regional Sewer Project.  
 
The ACLO currently has deliverable dates of 30 July 2014 for the completion of the pump 
station and 30 September 2014 for the final report. As of late June, Placer County has 
completed the construction of the pipeline and has made significant progress at the pump 
station site. I understand that the County has encountered delays excavating the wet well and 
storage tanks due to adverse weather. I am willing to extend the due dates for the ACLO to 
account for these delays. 
 
Therefore, ACLO R5-2014-0530 is hereby revised such that the due dates are as follows: 
 

• Pump Station Construction – 15 November 2014 
• Final Report – 30 January 2015 

 
If you have any questions or comments regarding this extension, please contact Wendy Wyels 
at (916) 464-4835 or at wwyels@waterboards.ca.gov. 
 
Original Signed By 
 
Pamela Creedon 
Executive Officer 
 
cc: Kevin Bell, County of Placer Facility Services Department, Auburn 
 David Boyers, State Water Board, Office of Enforcement 


