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October 12, 2010 
 
Pamela Creedon, Executive Officer 
Joe Karkoski, Assistant Executive Officer 
Central Valley Regional Water Quality Control Board 
11020 Sun Center Drive, #200 
Rancho Cordova, CA  95670‐6114 
 
 
Dear Ms. Creedon, 
 
The East San Joaquin Water Quality Coalition is submitting a request to modify the Coalition’s 
Management Plan proposed schedule for activities within each of its Management Plan site 
subwatersheds.   The Management Plan was submitted as required by the Conditional Waiver of Waste 
Discharge Requirements for Discharges from Irrigated Lands Resolution Order No. R5‐2006‐0053, 
Monitoring and Reporting Program Order No. R5‐2008‐0005 and was approved on November 25, 2008.    

The requested modification includes moving  the Ash Slough @ Ave 21 subwatershed from priority 
status in 2011‐2013 to priority status in 2015‐2017 and moving  Lateral 2 ½ near Keyes Rd subwatershed 
from priority status in 2015‐2017 to 2011‐2013.  This change is being made to target subwatershed 
Lateral 2 ½ near Keyes Rd which experienced recent exceedances of the chlorpyrifos water quality 
objective.  This water body drains directly into the San Joaquin River and the Coalition believes that 
addressing the movement of chlorpyrifos into Lateral 2 ½ and the San Joaquin River is critical in meeting 
the Coalition’s TMDL requirements and improving water quality.  Monitoring was initiated at Ash Slough 
in the irrigation season of 2005.  Ash Slough has been dry for all but two sampling events from January 
2009 through September 2010.  Additionally, Ash Slough empties into the Eastside Bypass before 
eventually reaching the San Joaquin River.  Even when water is present in Ash Slough @ Ave 21, it 
almost always disappears into the stream bed prior to entering the Bypass.   

Included with this request is a table of subwatershed specific performance goals for 2011 ‐ 2013 high 
priority subwatersheds (Berenda Slough along Ave 18 ½, Dry Creek @ Rd 18, Lateral 2 ½ near Keyes Rd, 
Livingston Drain @ Robin Ave).   

 
Submitted respectfully, 

 

Parry Klassen 
Executive Director 
East San Joaquin Water Quality Coalition 
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Requested updates to the priority site subwatershed schedule. 

Per discussion between the East San Joaquin Water Quality Coalition (ESJWQC or Coalition) and Regional 
Water Board staff on September 14, 2010, we are requesting a revision of the ESJWQC Management 
Plan schedule for addressing each site subwatershed with a detailed, focused management plan 
approach (Table 7 in the Management Plan update submitted on April 1, 2010) to include the following 
updates: 

1. Ash Slough @ Ave 21 will be addressed in 2015‐2017 instead of 2011‐2013 
2. Lateral 2 ½ near Keyes Rd (lower portion) will be addressed in 2011‐2013 instead of 2015‐2017 

Lateral 2 ½ near Keyes Rd was initially monitored by the Coalition in October 2008 as an 
Assessment Monitoring location in Zone 2.  This site is under the ESJWQC Management Plan for 
pH, E. coli and chlorpyrifos.  Of greatest importance are the exceedances of the water quality 
objective for chlorpyrifos that has occurred in July of 2009 and 2010 and in April of 2010. 
Lateral 2 ½ is an irrigation delivery canal that flows into the San Joaquin River downstream of 
the monitoring location (Figure 1).   The entire subwatershed drains approximately 32,740 
irrigated acres from just east of the San Joaquin River through the City of Modesto and up to 
Turlock Lake to the east.  The Coalition reviewed the parcels that would have direct drainage 
(direct drainage includes spray drift of parcels next to Lateral 2 ½) and determined that there 
are approximately 117 members that have the potential to drain/drift into Lateral 2 ½.  
Therefore the Coalition plans to focus on approximately 38 growers that have parcels between 
Keyes Rd and Highway 99 (Figure 2).  If the focused management plan approach detailed in the 
ESJWQC Management Plan (contact growers, conduct field visits/interviews, document current 
management practices and any recommended practices, and conduct follow up with growers to 
documented any newly implemented practices in the following year) with the members in the 
lower portion of the subwatershed, the Coalition will extend its focus in the south/east portion 
of the subwatershed and then finally in the north/east portion of the subwatershed.  However, 
it is anticipated that focusing on the most downstream members will have the largest impact 
on improving water quality inputs from agriculture. 
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Lateral 2 ½ near Keyes Rd will replace Ash Slough @ Ave 21 as a third high priority 
subwatershed that will undergo a focused management plan approach between 2011 and 
2013.  Ash Slough is located in the southern portion of the ESJWQC area where there are sandy 
soils and little runoff.  The Coalition is requesting to address this subwatershed in 2015 instead 
of 2011 due to the number of months that this site has been dry recently.  Since 2005, Ash 
Slough has been dry 22% (12 events sampled out of 54) of the time that it has been monitored 
including monthly monitoring since October 2008.  Ash Slough is included in the ESJWQC 
Management Plan for E. coli, copper, lead, and chlorpyrifos.  However, the last exceedance (and 
detection) of chlorpyrifos occurred in 2005.   

If the above schedule change is approved, the Coalition will conduct individual contacts and 
interviews with growers to obtain current management practice information, discuss additional 
practices that could be implemented and conduct monitoring in Lateral 2 ½ near Keyes Rd for 
chlorpyrifos during months of past exceedances in 2011 and 2012.  Results of interviews and 
monitoring results will be reported in the Management Plan Update Report to be submitted on 
April 1, 2012 and April 1, 2013 (see Table 1). 
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Figure 1.  Lateral 2 ½ flow into the San Joaquin River (designated by a yellow line). 
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Figure 2.  Lateral 2 ½ direct drain / drift parcels; member parcels in the western most portion of the 
subwatershed will be contacted in 2011 – 2013 (orange hatch). 
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Figure 3.  Lateral 2 1/2 near Keyes western portion targeted members. 
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Table 1. Proposed schedule for addressing each site subwatershed with a detailed, focused management plan 
approach (previous schedule dates approved on November 18, 2009, Table 6 in the 2010 Management Plan 
Update Report). 

SITE SUBWATERSHED NAME 
PREVIOUS YEAR FOR 
FOCUSED APPROACH  

UPDATED YEAR FOR 

FOCUSED APPROACH 
Dry Creek @ Wellsford Rd  2008‐2010  2008‐2010 
Duck Slough @ Hwy 99  2008‐2010  2008‐2010 

Prairie Flower Drain @ Crows Landing Rd  2008‐2010  2008‐2010 
Cottonwood Creek @ Rd 20  2010‐2012  2010‐2012 
Duck Slough @ Gurr Rd  2010‐2012  2010‐2012 
Highline Canal @ Hwy 99  2010‐2012  2010‐2012 
Bear Creek @ Kibby Rd  2010‐2012  2010‐2012 
Ash Slough @ Ave 21  2011‐2013  2015‐2017 

Berenda Slough along Ave 18 1/2  2011‐2013  2011‐2013 
Dry Creek @ Rd 18  2011‐2013  2011‐2013 

Livingston Drain @ Robin Ave  2011‐2013  2011‐2013 
Hilmar Drain @ Central Ave  2012‐2014  2012‐2014 

Black Rascal Creek @ Yosemite Rd  2012‐2014  2012‐2014 
Deadman Creak @ Hwy 59  2012‐2014  2012‐2014 

Deadman Creek (Dutchman) @ Gurr Rd  2012‐2014  2012‐2014 
Hatch Drain @ Tuolumne Rd  2013‐2015  2013‐2015 
Highline Canal @ Lombardy Rd  2013‐2015  2013‐2015 

Merced River @ Santa Fe  2013‐2015  2013‐2015 
Miles Creek @ Reilly Rd  2013‐2015  2013‐2015 

Mustang Creek @ East Ave  2014‐2016  2014‐2016 
Silva Drain @ Meadow Dr  2014‐2016  2014‐2016 
South Slough @ Quinley Rd  2014‐2016  2014‐2016 
Westport Drain @ Vivian Rd  2014‐2016  2014‐2016 

Lateral 2 ½ near Keyes Rd (lower portion)  2015‐2017  2011‐2013 
Mootz Drain Downstream of Langworth Pond  2015‐2017  2015‐2017 

Evaluate All Subwatersheds and Revise Schedules  Annually  Annually 
Bolded years indicates updated years for a focused approach.   
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Performance goals and measures for the 2011 – 2013 priority site subwatersheds 

On September 14, 2010 the ESJWQC and Regional Board staff discussed the 2011 – 2013 (3rd 
priority subwatersheds) priority subwatershed performance goals and measures.  Completion 
deadlines are in bold.  The goals and measures are the same that were used for the 2010 – 
2012 site subwatersheds (2nd priority subwatersheds) with updated completion dates that 
follow the contact, evaluation and implementation process outlined in the 2010 ESJWQC 
Management Plan Update Report  (Figure 3, page 20). 
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Table 2. Subwatershed specific performance goals for 2011 ‐ 2013 high priority subwatersheds (Berenda Slough along Ave 18 ½, Dry Creek @ Rd 18, Lateral 
2 ½ near Keyes Rd, Livingston Drain @ Robin Ave). 

PERFORMANCE GOAL/PERFORMANCE MEASURE OUTPUTS  WHO 

COMPLETION DEADLINE 

BERENDA 
SLOUGH ALONG 
AVE 18 ½  

DRY CREEK @ 

RD 18 

LATERAL 2 ½ 

NEAR KEYES RD 
(LOWER 

PORTION) 

LIVINGSTON 
DRAIN @ 

ROBIN AVE 

PERFORMANCE GOAL 1:   
INDIVIDUALLY CONTACT MEMBERS ON ADJACENT PROPERTIES TO WATERWAYS WHERE DISCHARGES HAVE BEEN IDENTIFIED TO FILL OUT SURVEYS. 

Performance Measure 1.1 – 100% of 
identified growers contacted to fill out 
surveys. 

Report ratio of individual initial contacts 
made versus total growers identified to 

contact. 

PARRY 
KLASSEN 

Mar. 30, 2011  Mar. 30, 2011  Mar. 30, 2011  Mar. 30, 2011 

Performance Measure 1.2 – Contact 
owners/operators representing at least 
1,000 acre of membership acreage in the 
site subwatershed (if subwatershed is 
greater than 800 acres). 

Report ratio of acreage represented by 
individual contacts versus subwatershed 

acreage determined to have direct 
drainage. 

MLJ‐LLC  Quarterly  Quarterly  Quarterly  Quarterly 

PERFORMANCE GOAL 2:  
 ESTABLISH CURRENT PRACTICES (BEYOND ESTABLISHED BASELINE PRACTICES) ON ADJACENT PROPERTIES TO WATERWAYS OR WHERE DISCHARGES ARE IDENTIFIED. 

Performance Measure 2.1 – Document 
current management practices of 100% of 
identified growers during individual 
contacts and encourage the adoption of 
new practices not currently implemented. 

Record in an Access database current 
management practices used that may 
reduce agricultural impact on water 

quality.  

PARRY 
KLASSEN 

July 30, 2011  July 30, 2011  July 30, 2011  July 30, 2011 

Performance Measure 2.2 – Document 
management practices that the identified 
grower were encouraged to implement. 

Summary of management practice 
evaluations on a site subwatershed level 

in the Management Plan update. 
MLJ‐LLC  Aug.30, 2011  Aug. 30, 2011  Aug. 30, 2011  Aug. 30, 2011 
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PERFORMANCE GOAL/PERFORMANCE MEASURE OUTPUTS  WHO 

COMPLETION DEADLINE 

BERENDA 
SLOUGH ALONG 
AVE 18 ½  

DRY CREEK @ 

RD 18 

LATERAL 2 ½ 

NEAR KEYES RD 
(LOWER 

PORTION) 

LIVINGSTON 
DRAIN @ 

ROBIN AVE 

PERFORMANCE GOAL 3:   
ENCOURAGE GROWERS TO IMPLEMENT ADDITIONAL MANAGEMENT PRACTICES BASED ON WATER QUALITY RESULTS. 

Performance Measure 3.1 –Document (e.g. 
assess number/type) new management 
practices implemented by identified 
growers. 

Record implemented management 
practices in an Access database. 

PARRY 
KLASSEN,   
MLJ‐LLC 

Feb. 28, 2012* Feb. 28, 2012* Feb. 28, 2012* Feb. 28, 2012* 

Summary of management practices 
implemented as a result of individual 

contacts. 
MLJ‐LLC 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

PERFORMANCE GOAL 4:  
 EVALUATE EFFECTIVENESS OF THE NEW MANAGEMENT PRACTICES IMPLEMENTED DURING YEARS THAT SITE IS HIGH PRIORITY. 

Performance Measure 4.1 – Assess water 
quality results from Coalition monitoring 
location within the priority site 
subwatershed. 

Summary of water quality data from 
management plan monitoring. 

MLJ‐LLC 
April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

PERFORMANCE GOAL 5:   
CONSULT WITH CVRWQCB AT LEAST ONCE TO DISCUSS MANAGEMENT PLAN ACTIVITIES AND CONSIDER IF CHANGES NEED TO BE MADE IN MANAGEMENT PLAN STRATEGY FOR HIGH 
PRIORITY WATER BODIES. 
*Contacts with growers to determine implemented practices will occur between February 1 and April 30; all information obtained by February 28th will be 
entered into an Access database and included in the following April 1 Management Plan Update Report; any additional information will be reported on during 
the quarterly meetings. 
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