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Status of Pending Applications to Appropriate Water in the 
Counties of Marin, Napa, Sonoma, Mendocino, and Humboldt 
 
This report has been prepared pursuant to Water Code section 1259.2. 
 

1259.2  (a) The board shall annually prepare a written summary, in chart form, of 
pending applications to appropriate water in the Counties of Marin, Napa, 
Sonoma, Mendocino, and Humboldt. The summary shall include a description of 
the status of each pending application, the actions taken in the preceding year, 
proposed actions for the upcoming year, and the proposed date for final action 
with regard to that application. 
(b) For the purposes of carrying out subdivision (a), the board maypost the 
information described in subdivision (a) on its Web site. 
(Added by Stats. 2004, Ch. 943.) 
 

The report is available on the following website: 
 
http://www.waterboards.ca.gov/waterrights/water_issues/programs/coastal_streams/ 
 
 
 
 



Acronyms and Codes Used in

California Water Code Section 1259.2 Report

Acronym Description

BRA Biological Resources Assessment

CEQA California Environmental Quality Act

CFII Cumulative Flow Impairment Index

CRA Cultural Resources Assessment

DFG California Department of Fish and Game

DSOD Division of Safety of Dams

EIR Environmental Impact Report

FWP Final Work Plan

IS Initial Study (for CEQA)

LSUR Livestock Stockpond Use Registration

MND Mitigated Negative Declaration (for CEQA)

MOU Memorandum of Understanding (for CEQA or Public Trust Analysis)

NMFS National Marine Fisheries Service

NOP Notice of Preparation

NTMP Non-Industrial Timberland Management Plan

POD Point of Diversion

POI Point of Interest (for Water Availability Analysis)

POU Place of Use

PTRA Public Trust Resources Assessment

PWP Preliminary Work Plan

rcvd Received

SCWA Sonoma County Water Agency

SDUR Small Domestic Use Registration

TU Trout Unlimited

USACE US Army Corps of Engineers

WAA Water Availability Analysis

*County Codes: HUM=Humboldt, MEN=Mendocino, MRN=Marin, NAP=Napa, SON=Sonoma

**Status Codes: A=Active,  C=Waiting for information from applicant, H=Application on hold

*** Proposed Final Action Date is based on current staffing levels and may change substantially due to 

many factors including but not limited to submission of change petitions, protest resolution difficulties, 

waiting for submission of information by applicant, etc...



California Water Code Section 1259.2 Report for Calendar Year 2009

Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031804 Application rcvd 10/15/09; project clarification 

requested 10/19/09 & 10/20/09; application accepted 

10/23/09

Notice application; process protests; request MOUMEN A 2-5 YEARS

A031792 Application rcvd 7/21/09, accepted 8/4/09 Notice application; process protests; request MOUMEN A 2-5 YEARS

A031739 Staff prepared addendum to estimated reservoir 

survey 1/23/09; request for CEQA exemption rcvd 

2/2/09; Engineer prepared reservoir survey map 

requested 6/2/09, rcvd 6/15/09

Notice application; process protests; review request 

for CEQA exemption

MEN A 2-5 YEARS

A031662 Notified that Brooktrails will be lead agency 1/6/09; 

revised WAA requested 1/29/09, rcvd 3/18/09; WAA 

forwarded to the State Resources Agency for Wild & 

Scenic Rivers determination

Continue environmental/public trust analysisMEN C 2-5 YEARS

A031661 Notified that Brooktrails will be lead agency 1/6/09; 

revised WAA requested 1/29/09, rcvd 3/18/09; WAA 

forwarded to the State Resources Agency for Wild & 

Scenic Rivers determination

Continue environmental/public trust analysisMEN C 2-5 YEARS

A031554 MOU rcvd 6/5/09, executed 11/25/09; PWP 

requested 11/25/09

Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

MEN C 2-5 YEARS

A031553 MOU rcvd 6/5/09, executed 11/25/09; PWP 

requested 11/25/09

Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

MEN C 2-5 YEARS

A031519 WAA proposal rcvd 6/10/09; baseline & BRA rcvd 

8/14/09; baseline verification requested 11/16/09

Review baseline verification when submitted; review 

WAA proposal

MEN C 1-3 YEARS

A031513 No Action Process protests; review baseline; prepare POI map 

& submit to DFG

MEN A 2-5 YEARS

A031504 MOU requested 2/27/09; reservoir surveys requested 

7/14/09, rcvd 8/13/09; discussed the possibility of 

filing LSUR 8/20/09

Proceed with processing application or cancelMEN C UNKNOWN
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031501 WAA rcvd 1/8/09, accepted 6/10/09; site specific 

studies requested 6/10/09

Review site specific studies when submitted; 

continue environmental/public trust analysis

MEN C 2-5 YEARS

A031467 Processed protests; PTRA proposal requested 

6/23/09, request for extension to submit proposal 

rcvd 7/17/09, granted 7/20/09

Review PTRA proposal when submitted; request 

PTRA

MEN C 1-3 YEARS

A031465 MOU executed 11/09/09; PWP requested 11/9/09 Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

MEN C 2-5 YEARS

A031464 MOU executed 11/09/09; PWP requested 11/9/09 Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

MEN C 2-5 YEARS

A031461 Request for extension to submit MOU rcvd 2/23/09, 

granted 2/25/09, MOU rcvd 3/30/09; request for 

CEQA exemption rcvd 3/23/09, verification 

requested 3/24/09 & 10/1/09, rcvd 4/2/09, 5/8/09 & 

11/10/09; POI map prepared & submitted to DFG 

10/30/09

Review verification for requested CEQA exemption; 

request WAA & review when submitted

MEN A 2-5 YEARS

A031447 Map rcvd 4/23/09; baseline rcvd 6/8/09, staff 

recommended CEQA exemp 8/4/09; MOU exec 

6/24/09; prepared POI map & submitted to DFG 

6/25/09, accepted 7/7/09; PTRA proposal rcvd 

7/23/09, revisions rcvd 8/10/09; WAA req 7/30/09, 

rcvd 9/25/09, accept 11/12/09

Review PTRA when submittedMEN C 2-5 YEARS

A031446 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031445 Discussed fishery issues regarding onstream dam 

with DFG (no decisions made)

Request MOU or verification for CEQA exemption; 

prepare POI map & submit to DFG

MEN A 2-5 YEARS

A031437 MOU requested 11/25/09; Applicants instructed to 

respond to protests 11/25/09

Execute MOU or cancel applicationMEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031435 Request for extension to submit WAA rcvd 2/9/09, 

granted 2/10/09; notified on 8/20/09 that Applicant 

filed SDUR with DFG on 4/27/09; copy of survey 

map requested 9/2/09, rcvd 9/17/09; notified that 

SDUR was withdrawn 12/8/09

Request and review WAAMEN A 1-3 YEARS

A031434 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A031426 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031418 No Action Process protests; review baseline; prepare POI map 

& submit to DFG

MEN A 2-5 YEARS

A031399 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031398 Reviewed CRA 1/8/09; revised baseline, WAA & 

project description requested 12/7/09

Review revised baseline, project description & WAA 

when submitted

MEN C 2-5 YEARS

A031387 PWP accepted 2/24/09; baseline requested 2/24/09, 

rcvd 4/10/09; project map rcvd 3/24/09; comments 

on project from Pinoleville Pomo Nation rcvd 5/1/09, 

comments addressed 6/18/09

Prepare POI map & submit to DFG; req WAA; 

review baseline

MEN A 2-5 YEARS

A031386 Revised baseline requested 5/1/09, clarification rcvd 

5/1/09, revisions requested 5/5/09; Applicant 

informed that IS was next step in processing 

application 5/5/09

Review revised baseline when submitted; continue 

environmental/public trust analysis

MEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031383 Staff evaluation of potential impacts to public trust 

resources 5/12/09; DFG/NMFS/TU notified that 

environmental review was complete 5/21/09; protests 

dismissed 9/9/09; requested that Applicant to agree to 

permit terms 9/25/09, declined 10/13/09

Negotiate permit terms; conduct additional studies if 

necessary

MEN A 1-3 YEARS

A031360 Responded to comments on proposed MND/IS; 

processed protests; POU map requested 3/10/09; 

PERMIT ISSUED 6/29/09

N/AMEN F COMPLETE

A031339 Prepared POI map & submitted to DFG 10/12/09; 

baseline requested 11/4/09

Review baseline when submitted; request WAAMEN C 2-5 YEARS

A031336 Revised WAA rcvd 1/21/09, revisions requested 

11/25/09

Review revised WAA when submitted; request PTRAMEN C 1-3 YEARS

A031315 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031311 Staff sent letter re: WAA for mainstem Russian River 

8/13/09

Schedule formal field investigation & prepare 

Division Decision

MEN A 1-3 YEARS

A031305 Baseline rcvd 1/16/09; status on progress of wetland 

delineation & setback analysis requested 3/19/09, 

rcvd 3/19/09; notified that Applicant wishes to put 

application on hold 3/19/09

Review baseline & BRAMEN H 2-5 YEARS

A031296 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031282 Protestant requested application status 6/10/09, 

provided 7/8/09

Review WAA when submitted; continue 

environmental/public trust analysis

MEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031261 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031260 Revised WAA requested 12/1/09 Review revised WAA when submitted; continue 

environmental/public trust analysis

MEN C 2-5 YEARS

A031259 Site visit 7/27/09; application amended 7/28/09; 

stream classification report rcvd 7/28/09, revisions 

rcvd 10/29/09; supplemental information re: POD 

rcvd 8/25/09, report rcvd 11/10/09

Review all submittals; begin preparation of ISMEN C 1-3 YEARS

A031258 Revised WAA requested 12/1/09 Review revised WAA when submitted; continue 

environmental/public trust analysis

MEN C 2-5 YEARS

A031255 Site visit 7/27/09; application amended 7/28/09 & 

9/2/09; stream classification report rcvd 7/28/09; 

Request for CEQA exemption rcvd 7/27/09

Review request for CEQA exemption; continue 

environmental/public trust analysis

MEN A 1-3 YEARS

A031253 Protestant requested application status 6/10/09, 

provided 7/8/09

Review WAA when submitted; continue 

environmental/public trust analysis

MEN C 2-5 YEARS

A031250 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 1-3 YEARS

A031184 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031179 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031171 PERMIT ISSUED 6/26/09 N/AMEN F COMPLETE

A031159 Processed protests Request & execute MOU; request PWPMEN A 2-5 YEARS

A031141 Consultant working on preparation of baseline Continue analysis of WAA on West Fork Russian 

River; review baseline when submitted

MEN C 2-5 YEARS

A031140 Revised WAA rcvd 1/29/09, comments provided 

2/2/09, accepted 4/21/09; verification for CEQA 

exemption requested 4/21/09

Review verification for CEQA exemption when 

submitted; proceed with environmental/public trust 

analysis

MEN C 2-5 YEARS

A031139 Revised WAA rcvd 1/29/09, comments provided 

2/2/09, accepted 4/21/09; verification for CEQA 

exemption requested 4/21/09

Review verification for CEQA exemption when 

submitted; proceed with environmental/public trust 

analysis

MEN C 2-5 YEARS

A031138 Consultant working on preparation of baseline Continue analysis of WAA on West Fork Russian 

River; review baseline when submitted

MEN C 2-5 YEARS

A031135 No Action Continue environmental/public trust analysisMEN C 2-5 YEARS

A031133 Applicants acceptance of permit terms requested 

1/22/09, accepted 2/9/09; finalized IS 2/27/09; 

circulated proposed MND/IS 3/3/09; processed 

protests; setback map rcvd 5/26/09; responded to 

comments on IS; PERMIT ISSUED 6/11/09

N/AMEN F COMPLETE

A031105 MOU requested 12/3/09 Execute MOU or cancel applicationMEN C 2-5 YEARS

A031094 PERMIT ISSUED 3/10/09 N/AMEN F COMPLETE

A031093 Processed protests Request & execute MOU; request PWPMEN A 2-5 YEARS

A031092 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031091 MOU requested 12/3/09 Execute MOU or cancel applicationMEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031087 Revised baseline rcvd 2/11/09; WAA rcvd 2/2/09, 

revisions requested 2/11/09, rcvd 3/23/09, accepted 

4/20/09; consultation requested 4/20/09; onsite 

consultation with DFG/NMFS 12/8/09

Review revised baseline; continue 

environmental/public trust analysis

MEN A 2-5 YEARS

A031086 Revised baseline rcvd 2/11/09; WAA rcvd 2/2/09, 

revisions requested  2/11/09, rcvd 3/23/09, accepted 

4/20/09; consultation requested 4/20/09; onsite 

consultation with DFG/NMFS 12/8/09

Review revised baseline; continue 

environmental/public trust analysis

MEN A 2-5 YEARS

A031085 Revised baseline requested 11/23/09 Review revised baseline when submittedMEN C 2-5 YEARS

A031080 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A031060 Revised baseline requested 12/2/09 Review WAA; review revised baseline when 

submitted

MEN C 2-5 YEARS

A031059 Revised baseline requested 12/2/09 Review WAA; review revised baseline when 

submitted

MEN C 2-5 YEARS

A031057 No Action Process protests; request & review WAAMEN A 2-5 YEARS

A031040 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A031004 Application amended 2/18/09; reservoir survey 

requested 3/18/09, rcvd 5/12/09; POI map prepared 

& submitted to DFG 3/17/09; BRA rcvd 6/8/09, 

revisions requested 10/20/09; WAA requested 

10/21/09; CRA reviewed 10/21/09

Review revised BRA & WAA when submittedMEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031003 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030994 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030988 POI map prepared & submitted to DFG 1/15/09, 

approved 1/16/09; baseline rcvd 5/4/09

Review baseline; request WAA & review when 

submitted

MEN A 2-5 YEARS

A030987 POI map prepared & submitted to DFG 1/15/09, 

approved 1/16/09; baseline rcvd 5/4/09

Review baseline; request WAA & review when 

submitted

MEN A 2-5 YEARS

A030986 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A030982 Staff sent letter re: WAA for mainstem Russian River 

8/13/09

Schedule formal field investigation; prepare Division 

Decision

MEN A 2-5 YEARS

A030966 Protestant requested project status 3/26/09, provided 

4/13/09; processed protests

Begin environmental/public trust analysisMEN A 2-5 YEARS

A030930 Applicant requested cancellation 4/6/09; 

CANCELLED 6/3/09

N/AMEN F COMPLETE

A030926 MOU requested 5/29/09 Execute MOU or cancel applicationMEN C 2-5 YEARS

A030912 Verification for CEQA exemption requested 3/9/09, 

project clarification re: baseline rcvd 4/6/09, staff 

recommended exemption 7/1/09; reservoir survey 

requested 3/9/09, rcvd 6/11/09; WAA accepted 7/1/09

Request & review PTRAMEN A 1-3 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030892 Processed protests; baseline rcvd 3/12/09; contacted 

DFG re: site specific studies 3/5/09, proposal to 

conduct studies requested 7/1/09, rcvd 7/29/09, DFG 

comments rcvd 8/4/09; water use records rcvd 

10/13/09

Review baseline; review site specific studies when 

submitted

MEN A 2-5 YEARS

A030878 Request for extension of time to submit PWP rcvd 

1/5/09, granted 1/13/09, PWP rcvd 3/5/09, accepted 

3/18/09; baseline requested 3/18/09

Review baseline when submitted; prepare POI map & 

submit to DFG

MEN C 2-5 YEARS

A030877 Request for extension of time to submit PWP rcvd 

1/5/09, granted 1/13/09, PWP rcvd 3/5/09, accepted 

3/18/09; baseline requested 3/18/09

Review baseline when submitted; prepare POI map & 

submit to DFG

MEN C 2-5 YEARS

A030873 Notified that Applicant no longer intends to pursue 

SDUR 2/10/09; MOU & petitions requested 2/10/09; 

reservoir survey requested 11/25/09

Notice petition when submitted; process protests; 

execute MOU

MEN C 2-5 YEARS

A030870 No Action N/AMEN A 2-5 YEARS

A030861 Environmental analysis status requested 2/24/09, 

rcvd 2/24/09; aquatic resource findings rcvd 3/22/09; 

fisheries assessment rcvd 10/6/09; commented on 

fisheries assessment & requested that Applicant 

consult with DFG 10/28/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030860 Discussed denial of request for CEQA exemption 

with Applicant 1/7/09, request to reconsider rcvd 

1/26/09; WAA rcvd 7/13/09, accepted 8/27/09

Continue environmental/public trust analysisMEN A 2-5 YEARS

A030859 Cultural resource clearance recommended 1/13/09; 

new MOU requested 2/17/09, rcvd 4/29/09, executed 

6/3/09; revised PTRA requested 6/3/09, rcvd 9/3/09

Review revised PTRA; issue permitMEN A 0-1 YEARS

A030828 Project status requested 11/4/09, rcvd 11/4/09; 

Consultant drafting Sediment Monitoring Report

Review Sediment Monitoring Report when submittedMEN C 1-3 YEARS

A030804 CANCELLED 2/19/09 N/AMEN F COMPELTE
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030794 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; status 

provided to Applicant 2/17/09; project prioritization 

requested 3/9/09, rcvd 3/16/09, comments provided 

5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030792 No Action Draft IS; review revised compliance planMEN C 1-3 YEARS

A030780 WAA requested 4/20/09, rcvd 6/18/09, accepted 

6/29/09; staff reviewed files re: CEQA exemption 

request, recommended exemption 8/12/09; PTRA 

requested 8/12/09

Review PTRA when submittedMEN C 1-3 YEARS

A030779 WAA requested 4/20/09, rcvd 6/18/09, accepted 

6/29/09; staff reviewed files re: CEQA exemption 

request, recommended exemption 8/12/09; PTRA 

requested 8/12/09

Review PTRA when submittedMEN C 1-3 YEARS

A030761 Cancellation notice provided 1/30/09; notified of new 

ownership 2/13/09; MOU requested 3/5/09; 

cancellation notice/MOU request 10/13/09

Execute MOU or cancel applicationMEN C 0-1 YEARS

A030722 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030718 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030717 Conference re: permit terms 1/22/09; Applicants 

acceptance of permit terms requested 2/9/09; 

processed protests; re-noticed 7/2/09; sent 

environmental fee letter 11/25/09, fees rcvd 12/8/09; 

PERMIT ISSUED 12/22/09

N/AMEN F COMPLETE
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030683 WAA accepted 2/4/09; stream assessment scope 

requested 2/4/09; revised WAA rcvd 3/3/09; onsite 

consultation with DFG/NMFS 12/8/09

Review environmental analysis when submittedMEN C 2-5 YEARS

A030656 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A030615 No Action Amend licenses; cancel petitions for change;  

continue MOU processing

MEN A 2-5 YEARS

A030554 No Action Prepare POI map & submit to DFG; request WAAMEN A 2-5 YEARS

A030553 No Action Prepare POI map & submit to DFG; request WAAMEN A 2-5 YEARS

A030533 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030492 BRA, CRA, & IS requested 11/16/09 Review BRA, CRA & IS when submittedMEN C 2-5 YEARS

A030479 Fisheries assessment & proposal for additional work 

rcvd 2/15/09, comments provided 3/24/09; project 

status provided to Applicant 2/17/09; project 

prioritization requested 3/9/09, rcvd 3/16/09, 

comments provided 5/27/09

Continue environmental/public trust analysisMEN C 2-5 YEARS

A030449 No Action Review IS when submitted; circulate IS when 

finalized

MEN C 1-3 YEARS

A030448 No Action Review IS when submitted; circulate IS when 

finalized

MEN C 1-3 YEARS

A030290 Requested Applicants concurrence with reservoir 

monitoring plan prior to cancellation 1/16/09

Execute MOU once Applicant agrees to reservoir 

monitoring plan or cancel application

MEN C 2-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030170 CANCELLED 5/28/09 N/AMEN F COMPLETE

A030163 CANCELLED 5/28/09 N/AMEN F COMPLETE

A030162B CANCELLED 5/28/09 N/AMEN F COMPLETE

A030162A CANCELLED 5/28/09 N/AMEN F COMPLETE

A030015 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A029911 Progress of IS requested 11/5/09, rcvd 11/6/09 Review IS when submittedMEN C 2-5 YEARS

A029910 Progress of IS requested 11/5/09, rcvd 11/6/09 Review IS when submittedMEN C 2-5 YEARS

A029810 No Action Draft IS; review revised compliance planMEN C 1-3 YEARS

A029783 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A029763 MOU executed 1/28/09; PWP requested 1/28/09, 

rcvd 3/26/09, accepted 5/12/09; POI map rcvd 

1/29/09; POI map prepared & submitted to DFG 

2/5/09, approved 2/23/09; WAA requested 3/4/09; 

baseline requested 5/12/09, rcvd 7/20/09

Review baseline; review WAA when submittedMEN A 2-5 YEARS

A029760 State Water Board Frost Protection Workshop 4/7/09 

& 11/18/09; Application on hold pending Board 

approval of pending frost protection regulations in 

Russian River watershed

Application on hold pending Board approval of 

pending frost protection regulations in Russian River 

watershed

MEN H 2-5 YEARS

A029744 CANCELLED 4/14/09 N/AMEN F COMPLETE
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A029526 No Action Request MOU; process with 29763, 29764, & 29765 

when appropriate

MEN H UNKNOWN

A029525 No Action Request MOU; process with 29763, 29764, & 29765 

when appropriate

MEN H UNKNOWN

A029512 Field meeting 3/11/09; staff performed daily instream 

flow analysis of Robinson Creek & concluded site 

specific transects are required to evaluate bypass 

requirements 7/8/09

Perform or request instream flow surveyMEN A 2-5 YEARS

A029511 Field meeting 3/11/09; staff performed daily instream 

flow analysis of Robinson Creek & concluded site 

specific transects are required to evaluate bypass 

requirements 7/8/09

Perform or request instream flow surveyMEN A 2-5 YEARS

A012920B Water use data rcvd 10/09; processed protests Analyze water use data; request WAAMEN A 1-5 YEARS

A012919C Water use data rcvd 10/09; processed protests Analyze water use data; request WAAMEN A 1-5 YEARS

A031752 Application rcvd 3/19/09, accepted 3/20/09; noticed 

3/24/09; processed protests; site visit 4/21/09; 

reviewed CRA 5/8/09; IS clarification requested 

5/15/09, 5/29/09, 6/10/09 & 6/12/09; supplemental 

WAA prepared 6/2/09; PERMIT ISSUED 7/31/09

N/AMRN F COMPLETE

A031751 Application rcvd 3/19/09, accepted 3/20/09; noticed 

3/24/09; processed protests; site visit 4/21/09; 

reviewed CRA 5/8/09; IS clarification requested 

5/15/09, 5/29/09, 6/10/09 & 6/12/09; supplemental 

WAA prepared 6/2/09; PERMIT ISSUED 7/31/09

N/AMRN F COMPLETE

A031750 Application rcvd 3/19/09, accepted 3/20/09; noticed 

3/24/09; processed protests; site visit 4/21/09; 

reviewed CRA 5/8/09; IS clarification requested 

5/15/09, 5/29/09, 6/10/09 & 6/12/09; supplemental 

WAA prepared 6/2/09; PERMIT ISSUED 7/31/09

N/AMRN F COMPLETE
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031749 Application rcvd 3/19/09, accepted 3/20/09; noticed 

3/24/09; processed protests; site visit 4/21/09; 

reviewed CRA 5/8/09; IS clarification requested 

5/15/09, 5/29/09, 6/10/09 & 6/12/09; supplemental 

WAA prepared 6/2/09; PERMIT ISSUED 7/31/09

N/AMRN F COMPLETE

A031656 POI map prepared & submitted to DFG 11/19/09 Request & review WAAMRN C 2-5 YEARS

A031655 POI map prepared & submitted to DFG 11/19/09 Request & review WAAMRN C 2-5 YEARS

A031077 PERMIT ISSUED 5/21/09 N/AMRN F COMPLETE

A031076 PERMIT ISSUED 5/21/09 N/AMRN F COMPLETE

A031736 Verification of application being filed with DSOD 

rcvd 4/23/09; noticed 12/10/09

Process protests; request MOUNAP C 2-5 YEARS

A031730 Project clarification requested 2/18/09, rcvd 2/24/09; 

noticed 4/15/09; processed protests

Request MOU; prepare POI map & submit to DFG; 

request WAA

NAP A 2-5 YEARS

A031715 Noticed 11/19/09 Process protests; request MOUNAP C 2-5 YEARS

A031694 Processed protests; request for cancellation rcvd 

6/18/09 via email, cancellation on proper form 

requested 9/1/09

Cancel applicationNAP C 0-1 YEARS

A031670 Processed protests; MOU requested 11/10/09 Execute MOU; prepare POI map & submit to DFG; 

request WAA

NAP C 2-5 YEARS

A031635 Request for extension for PWP rcvd 2/10/09, granted 

2/10/09, rcvd 2/24/09, accepted 4/29/09; prepared 

POI map & submitted to DFG 5/19/09; FWP & 

baseline rcvd 5/29/09, verification of baseline req 

6/4/09 & 7/3/09, rcvd 6/23/09 & 7/27/09; BRA rcvd 

7/27/09

Review BRA; request WAANAP A 2-5 YEARS

A031560 Project amendments rcvd 1/29/09; noticed 3/5/09; 

processed protests

Request & execute MOUNAP A 1-5 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A031556 On hold pending watermaster clearance On hold pending watermaster clearanceNAP H UNKNOWN

A031550 Request for extension to submit project description 

rcvd 2/6/09, granted 2/9/09, project description rcvd 

2/18/09 & 4/1/09; project map rcvd 3/4/09; project 

map sent to DFG 4/30/09; noticed 12/23/09

Process protests; request MOUNAP A 1-5 YEARS

A031549 Project description requested 6/2/09, request for 

extension to submit information rcvd 6/22/09, 

granted 7/8/09

Review project description when submitted; notice 

application; process protests; request MOU

NAP C 2-5 YEARS

A031548 WAA requested 2/27/09; baseline requested 3/2/09, 

rcvd 3/9/09, revisions requested 3/27/09, rcvd 

5/18/09; BRA rcvd 4/9/09; MOU executed 10/26/09

Review WAA when submitted; review BRA & 

revised baseline

NAP A 2-5 YEARS

A031533 MOU rcvd 1/23/09, executed 11/23/09; PWP 

requested 11/23/09

Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

NAP C 2-5 YEARS

A031452 PWP rcvd 3/25/09; project map rcvd 5/18/09, sent to 

DFG 5/27/09; request for CEQA exemption rcvd 

6/23/09, staff recommended exemption 7/3/09

Prepare POI map & submit to DFG; request WAA & 

review when submitted

NAP A 1-3 YEARS

A031312 MOU rcvd 2/5/09, executed  5/18/09; WAA 

requested 5/18/09, rcvd 11/25/09; revised baseline, 

survey map & project description requested 9/2/09

Review WAA; review revised baseline & project 

description when submitted

NAP A 2-5 YEARS

A031279 Revised WAA requested 8/13/09, rcvd 8/14/09; 

Applicant requested to submit WAA to DFG/NMFS 

for consultation 9/10/09

Continue environmental/public trust analysisNAP C 2-5 YEARS

A031034 Revised BRA rcvd 3/4/09, revisions requested 

12/7/09

Review revised BRA when submitted; continue 

environmental/public trust analysis

NAP C 1-3 YEARS

A030965 Reviewed CRA 1/14/09; verification of baseline rcvd 

3/2/09 & 3/9/09, revisions requested 6/2/09, rcvd 

7/20/09, accepted 8/6/09; application amended 

4/1/09; copy of previous BRA rcvd 7/20/09

Continue environmental/public trust analysisNAP C 2-5 YEARS

A030950 Applicant requested status 1/14/09; Application on 

hold pending outcome of A029853

Application on hold pending outcome of A029853NAP H UNKNOWN
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030929 Revised PTRA requested 8/17/09 Review revised PTRA when submitted; issue permitNAP C 0-1 YEARS

A030856 Conceptual layout of proposed bypass system rcvd 

2/2/09, revisions requested 6/23/09, proposal 

withdrawn 8/27/09

Prepare POI map & submit to DFG; review request 

for CEQA exemption

NAP A 2-5 YEARS

A030824 Request for cancellation rcvd 6/11/09; CANCELLED 

7/9/09

N/ANAP F COMPLETE

A030756 Revised proposed protocol for evaluation of effects 

of diversion requested 1/5/09 & 5/13/09

Review revised proposed protocol for evaluation of 

effects of diversion

NAP C 2-5 YEARS

A030737 WAA rcvd 2/4/09, revisions requested 9/22/09, rcvd 

10/5/09; baseline requested 4/3/09; BRA, baseline & 

CRA rcvd 8/13/09

Review BRA, baseline, CRA & revised WAANAP A 1-3 YEARS

A030725 Revised proposed protocol for evaluation of effects 

of diversion requested 1/5/09 & 5/13/09

Review revised proposed protocol for evaluation of 

effects of diversion

NAP C 2-5 YEARS

A030698 Conference re: fisheries assessment 2/17/09; 

supplemental fisheries assessment info rcvd 2/13/09; 

revised fisheries assessment scope requested 2/23/09, 

rcvd 3/12/09, revisions requested 3/23/09

Review revised fisheries assessment scope when 

submitted; continue environmental/public trust 

analysis

NAP C 2-5 YEARS

A030679 Conference re: POU 5/28/09; revised WAA 

requested 11/23/09

Review revised WAA when submitted; continue 

environmental/public trust analysis

NAP C 2-5 YEARS

A030674 Revised WAA requested 11/24/09 Review revised WAA when submitted; continue 

environmental/public trust analysis

NAP C 2-5 YEARS

A030655 PWP rcvd 6/5/09, accepted 11/12/09; baseline 

requested 11/12/09

Review baseline when submitted; prepare POI map & 

submit to DFG

NAP C 2-5 YEARS

A030605 On hold pending completion of IS for A029852, 

A003252, A003253 & A025630

On hold pending completion of IS for A029852, 

A003252, A003253 & A025630

NAP H UNKNOWN

A030597 Fisheries assessment scope rcvd 1/8/09, approved 

2/9/09; fisheries assessment rcvd 7/24/09

Review fisheries assessmentNAP A 1-3 YEARS
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 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030594 Revised supplemental work plan requested 1/7/09, 

rcvd 2/26/09 & 6/23/09

Review revised supplemental work plan; continue 

environmental/public trust analysis

NAP A 2-5 YEARS

A030546 Re-noticed 1/30/09; processed protests; county 

review of application rcvd 8/11/09

Prepare POI map & submit to DFG; request baseline 

& WAA

NAP A 2-5 YEARS

A030545 Re-noticed 1/30/09; processed protests; county 

review of application rcvd 8/11/09

Prepare POI map & submit to DFG; request baseline 

& WAA

NAP A 2-5 YEARS

A030539 CANCELLED 2/10/09 N/ANAP F COMPLETE

A030384 Project description, BRA & IS requested 4/9/09, rcvd 

4/14/09; project status requested 5/22/09; project 

photos rcvd 5/22/09; noticed petition 7/8/09; 

processed protests

Review project description, BRA & IS when 

submitted; circulate proposed MND/IS when final

NAP A 1-3 YEARS

A030323 Project design modifications rcvd 1/14/09; WAA 

accepted 2/13/09; PTRA rcvd 4/13/09

Review PTRANAP A 1-3 YEARS

A030322 Project design modificatioins rcvd 1/14/09; WAA 

accepted 2/13/09; PTRA rcvd 4/13/09

Review PTRANAP A 1-3 YEARS

A030253 Processed protests; conference call 7/31/09; revised 

IS requested 7/31/09, rcvd 8/17/09, revisions 

requested 8/28/09, rcvd 9/8/09; Applicants 

acceptance of permit terms requested 9/23/09, 

accepted 10/20/09; proposed MND/IS circulated 

10/26/09

Address comments on proposed MND/IS; issue 

permit

NAP A 0-1 YEARS

A030252 Processed protests; conference call 7/31/09; revised 

IS requested 7/31/09, rcvd 8/17/09, revisions 

requested 8/28/09, rcvd 9/8/09; Applicants 

acceptance of permit terms requested 9/23/09, 

accepted 10/20/09; proposed MND/IS circulated 

10/26/09

Address comments on proposed MND/IS; issue 

permit

NAP A 0-1 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030144 WAA accepted 4/29/09; verification in support of 

request for CEQA exemption requested 5/21/09, rcvd 

6/11/09; staff recommended exemption 7/8/09; 

PTRA requested 7/8/09; processed protests

Review PTRA when submitted; issue permitNAP C 0-1YEARS

A030012 On hold pending completion of IS for A029852, 

A003252, A003253 & A025630

On hold pending completion of IS for A029852, 

A003252, A003253 & A025630

NAP H UNKNOWN

A029951 Progress reports & draft IS requested 11/25/09 Finalize IS or cancel applicationNAP C 1-3 YEARS

A029929 Request for extension to submit MOU rcvd 5/4/09, 

granted 5/5/09, MOU rcvd 5/28/09, executed 

11/12/09; PWP requested 11/12/09

Review PWP when submitted; prepare POI map & 

submit to DFG

NAP C 2-5 YEARS

A029865 Geology report status requested 11/4/09 Review geology report when submitted; continue 

environmental/public trust anlysis

NAP C 2-5 YEARS

A029853 Project status requested 1/8/09 & 3/27/09; water use 

rcvd 4/1/09; site visit 5/28/09

Continue environmental/public trust analysisNAP C 2-5 YEARS

A029852 Processed protests; conference call 7/31/09; revised 

IS requested 7/31/09, rcvd 8/17/09, revisions 

requested 8/28/09, rcvd 9/8/09; Applicants 

acceptance of permit terms requested 9/23/09, 

accepted 10/20/09; proposed MND/IS circulated 

10/26/09

Address comments on proposed MND/IS; issue 

permit

NAP A 0-1 YEARS

A029801 Revised WAA requested 1/15/09, rcvd 2/17/09, 

revisions requested 2/18/09, rcvd 3/13/09, accepted 

3/24/09; BRA requested 3/2/09, rcvd 5/4/09; 

fisheries assessment scope requested 3/24/09; 

baseline rcvd 5/4/09

Review BRA & baseline; review fisheries assessment 

scope when submitted

NAP A 2-5 YEARS

A029800 Revised WAA requested 1/15/09, rcvd 2/17/09, 

revisions requested 2/18/09, rcvd 3/13/09, accepted 

3/24/09; BRA requested 3/2/09, rcvd 5/4/09; 

fisheries assessment scope requested 3/24/09; 

baseline rcvd 5/4/09

Review BRA & baseline; review fisheries assessment 

scope when submitted

NAP A 2-5 YEARS
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 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A029686 Request for extension to submit revised IS rcvd 

2/24/09 & 5/21/09, IS rcvd 7/8/09, revisions 

requested 10/7/09

Finalize IS; circulate proposed MND/IS; issue permitNAP C 1-3 YEARS

 A029687 Request for extension to submit revised IS rcvd 

2/24/09 & 5/21/09, IS rcvd 7/8/09, revisions 

requested 10/7/09

Finalize IS; circulate proposed MND/IS; issue permitNAP C 1-3 YEARS

A031746 Application accepted 2/27/09; noticed 7/23/09; 

processed protests

Request MOU & PWPSON A 2-5 YEARS

A031745 Application accepted 2/27/09; noticed 7/23/09; 

processed protests

Request MOU & PWPSON A 2-5 YEARS

A031743 Application rcvd 1/23/09, accepted 2/9/09 Notice application; process protests; request MOUSON A 2-5 YEARS

A031740 Application accepted 1/13/09; noticed 2/24/09; 

processed protests; proof of posting requested 

5/19/09, rcvd 5/22/09; MOU requested 6/19/09

Continue processing protests; Execute MOU; request 

PWP

SON C 2-5 YEARS

A031738 Request for CEQA exemption rcvd 2/2/09; reservoir 

survey requested 6/2/09, rcvd 6/15/09

Notice application; process protests; review request 

for CEQA exemption

SON A 2-5 YEARS

A031737 Request for CEQA exemption rcvd 1/30/09; noticed 

2/13/09; processed protests

Continue processing protests; review request for  

CEQA exemption

SON A 2-5 YEARS

A031735 Noticed 12/10/09 Process protests; Review request for CEQA 

exemption

SON C 2-5 YEARS

A031724 Processed protests; request for cancellation rcvd 

4/24/09, CANCELLED 6/17/09

N/ASON F COMPLETE

A031719 Re-noticed 1/29/09; processed protests; PWP rcvd 

6/8/09; baseline rcvd 6/16/09; POI map prepared & 

submitted to DFG 6/29/09; request for volume 

reduction rcvd 7/16/09

Review PWP & baseline; request WAASON A 2-5 YEARS

A031629 MOU rcvd 7/27/09, returned for signature 8/13/09, 

rcvd 8/26/09, executed 11/25/09; PWP requested 

11/25/09

Review PWP when submitted; prepare POI map & 

submit to DFG; request WAA

SON C 2-5 YEARS
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 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
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A031623 WAA rcvd on CD 1/8/09; revised PTRA rcvd 

3/13/09; Site visit 7/14/09; contacted DFG/NMFS re: 

site specific studies 8/17/09; consulted with 

DFG/NMFS 10/6/09; proposal to address 

DFG/NMFS recommendations requested 11/24/09

Site specific studies in consultation with DFG/NMFSSON C 1-3 YEARS

A031622 Request for CEQA exemption rcvd 5/13/09; reservoir 

survey requested 6/24/09, rcvd 8/21/09

Review request for CEQA exemption; prepare POI 

map & submit to DFG; request WAA

SON A 2-5 YEARS

A031621 Staff recommended CEQA exemption 12/2/09; 

consultant info requested 12/2/09

Prepare POI map & submit to DFG; request & 

review WAA

SON C 1-3 YEARS

A031620 Consultant information requested 3/27/09; PTRA 

status requested 11/10/09, rcvd 11/23/09

Review PTRA when submitted; prepare POI map & 

submit to DFG; request WAA

SON C 2-5 YEARS

A031618 Revised baseline & reservoir survey requested 

9/30/09

Review revised baseline when submitted; prepare 

POI map & submit to DFG; request WAA

SON C 2-5 YEARS

A031617 MOU requested 12/3/09 Execute MOU or cancel applicationSON C 2-5 YEARS

A031616 Request for CEQA exemp rcvd 1/16/09, denied 

5/13/09, 2nd request rcvd 6/18/09; POI map prepared 

& submitted to DFG 6/2/09;  WAA req 8/5/09, rcvd 

10/5/09, revisions req 10/20/09, rcvd 10/28/09, 

accepted 11/3/09; reservoir survey req 8/5/09, rcvd 

9/21/09

Review request for CEQA exemption; continue 

environmental/public trust analysis

SON A 1-3 YEARS

A031567 WAA rcvd 1/14/09, revisions requested 10/23/09; 

Staff recommended CEQA exemption 9/21/09; 

PTRA proposal requested 9/21/09

Review revised WAA & PTRA proposal when 

submitted; request PTRA

SON C 1-3YEARS

A031521 Site visit 1/27/09 & 3/16/09; PTRA rcvd 4/21/09, 

comments provided 5/7/09

Review IS; continue environmental/public trust 

analysis

SON C 1-3 YEARS

A031507 BRA rcvd 6/8/09, comments provided 8/28/09; 

consultant notified that stream assessment should 

begin 8/28/09

Review stream assessment when submittedSON C 2-5 YEARS

A031385 Revised baseline requested 8/19/09, rcvd 9/9/09 Review BRA; review revised baselineSON A 2-5 YEARS
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A031373 Revised permit terms rcvd 1/9/09 & 2/6/09; 

conference call re: permit terms 1/15/09 & 2/19/09; 

supplemental CRA rcvd 1/23/09; site visit 7/15/09; 

revised IS requested 8/31/09

Finalize IS; circulate proposed MND/IS; issue permitSON C 0-1 YEARS

A031323 Requested progress of IS status 10/15/09 Continue environmental/public trust analysisSON C 2-5 YEARS

A031314 CANCELLED 2/24/09 N/ASON F COMPLETE

A031307 Applicant requested status 4/20/09; Applicant 

notified that revised WAA not required 5/28/09; 

WAA accepted & timeline for completion of IS 

requested 10/22/09

Continue environmental/public trust analysisSON C 2-5 YEARS

A031300 WAA rcvd 1/5/09, revisions requested 1/23/09, rcvd 

1/29/09, accepted 2/19/09; timeline for preparing IS 

requested 2/19/09, rcvd 4/6/09

Review baseline when submitted; continue 

environmental/public trust analysis

SON C 2-5 YEARS

A031262 Notified of ownership change 1/20/09; new MOU 

rcvd 1/20/09, executed 5/20/09; WAA requested 

5/20/09; requested Applicant to revise PWP prior to 

completing WAA 6/17/09, granted 6/17/09; 

extension to submit PWP requested 9/15/09, granted 

9/15/09

Review revised PWP & WAA when submittedSON C 2-5 YEARS

A031256 Request for extension to submit revised WAA and to 

put application on hold rcvd 1/27/09, granted 1/28/09

Application on hold per Applicants requestSON H UNKOWN

A031254 WAA accepted 12/2/09 Review baseline when submitted; continue 

environmental/public trust analysis

SON A 2-5 YEARS

A031187 Petitions rcvd 4/16/09; BRA rcvd 6/8/09; notified 

that Applicant may withdraw petitions 7/1/09; 

application put on hold per Applicant's request

Application on hold per Applicant's requestSON H UNKNOWN

A031149 Revised WAA rcvd 1/26/09; fisheries assessment 

scope requested 8/19/09; WAA accepted 8/19/09; 

revised PWP rcvd 10/9/09

Review fisheries assessment scope when submitted; 

continue environmental/public trust analysis

SON C 2-5 YEARS
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A031095 WAA accepted 6/17/09; Applicant instructed to 

begin stream classification & to consult with 

DFG/NMFS 6/17/09

Review draft IS when submittedSON C 2-5 YEARS

A031056 Consultant working on biological & hydrological 

analysis with respect to instream flows

Review biological & hydrological analysis re: 

instream flows when submitted

SON C 2-5 YEARS

A031050 Revised WAA rcvd 1/14/09, accepted 4/21/09; 

baseline requested 4/21/09 & 5/6/09, rcvd 6/1/09, 

revisions requested 6/3/09, rcvd 7/6/09, revisions 

requested 7/9/09, rcvd 7/31/09, accepted 8/10/09; 

environmental document requested 8/10/09

Finalize IS; circulate proposed MND/ISSON C 2-5 YEARS

A031049 No Action Continue environmental/public trust analysisSON A 2-5 YEARS

A031033 New MOU requested due to change in consultants 

2/5/09, rcvd 6/23/09, executed 9/3/09; PWP 

requested 9/3/09; POI maps rcvd 6/19/09, revisions 

requested 9/15/09; POI map prepared & submitted to 

DFG 10/29/09

Review PWP; request WAA & review when 

submitted

SON C 2-5 YEARS

A031021 Revised IS rcvd 1/12/09; modified POU table rcvd 

1/22/09; discussed cultural resources affected by 

project 3/16/09, 3/27/09 & 8/13/09; site visit 4/7/09; 

draft treatment plan sent 8/17/09, comments rcvd 

10/30/09

Circulate proposed MND/IS; issue permitSON A 0-1 YEARS

A030991 Fisheries study rcvd 3/12/09, staff currently reviewing Continue environmental/public trust analysisSON A 2-5 YEARS

A030981 Commented on draft EIR 3/13/09 SCWA to continue environmental analysis & finalize 

EIR

SON C 2-5 YEARS

A030955 Applicant cancelled MOU & submitted new MOU 

4/1/09, executed 12/3/09; PWP requested 12/3/09

Review PWP when submitted; prepare POI map & 

submit to DFG

SON C 2-5 YEARS

A030954 Applicant cancelled MOU & submitted new MOU 

4/1/09, executed 12/3/09; PWP requested 12/3/09

Review PWP when submitted; prepare POI map & 

submit to DFG

SON C 2-5 YEARS
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A030882 Revised WAA rcvd 1/14/09, accepted 3/2/09; staff 

evaluation of public trust resources prepared 3/2/09; 

baseline requested 4/9/09, request for CEQA 

exemption rcvd 6/19/09, staff recommended 

exemption 7/23/09; site visit 7/16/09; resolved 

protests

Issue permitSON A 0-1 YEARS

A030880 Revised baseline requested 9/17/09 Review revised baseline when submitted; prepare 

POI map & submit to DFG

SON C 2-5 YEARS

A030879 Revised baseline requested 9/17/09 Review revised baseline when submitted; prepare 

POI map & submit to DFG

SON C 2-5 YEARS

A030807 No Action Continue processing protests; continue 

environmental/public trust analysis

SON A 1-3 YEARS

A030806 No Action Consultant to continue environmental/public trust 

analysis

SON C 1-3 YEARS

A030805 Consultant working on biological & hydrological 

analysis with respect to instream flows

Review biological & hydrological analysis when 

submitted

SON C 2-5 YEARS

A030802 Contacted DFG on multiple ocassions since 2007 

requesting review (last email dated 6/12/09)

Cancel application if SDUR clearance is rcvdSON C UNKNOWN

A030800 Revised WAA requested 1/14/09, rcvd 2/2/09; 

baseline & fisheries assessment scope requested 

1/14/09

Review fisheries assessment scope when submitted, 

baseline & revised WAA

SON C 2-5 YEARS

A030798 Revised WAA requested 12/1/09 Review revised WAA when submitted; Continue 

environmental/public trust analysis

SON C 2-5 YEARS

A030796 Revised baseline rcvd 5/1/09, revisions requested 

5/1/09, rcvd 5/6/09, accepted 5/7/09; Consultant 

instructed to begin stream assessment 5/7/09

Review stream assessment when submitted; begin ISSON C 1-3 YEARS

A030787 Revised baseline status requested 2/24/09 & 4/27/09, 

baseline rcvd 7/30/09, revisions requested 11/2/09; 

application amended 7/21/09

Review revised baseline when submitted; continue 

environmental/public trust analysis

SON C 1-3 YEARS
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Application
 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030782 Fisheries assessment rcvd 3/12/09, staff currently 

reviewing

Continue environmental/public trust analysisSON A 2-5 YEARS

A030781 Site specific consultation with DFG/NMFS re: public 

trust resources & consideration under CEQA 

fisheries related impact assessment 12/2/09

Request biological & fishery studies to evaluate 

project related impacts

SON A 1-3 YEARS

A030745 Water Depth Velocity study rcvd 8/20/09, revisions 

req 11/18/09; site visit assessing transect sites, make 

prelim stream classification determinations, 

determine if additional cultural resource survey 

necessary & examine archaeological site 10/20/09

Review revised Water Depth Velocity study & CRA 

proposal when submitted; consult with DFG/NMFS; 

complete environmental review

SON C 1-3 YEARS

A030744 No Action Review WAA; begin environmental/public trust 

analysis

SON A 2-5 YEARS

A030730 CFII request 12/7/09 Review CFII analysis; continue environmental/public 

trust analysis

SON C 2-5 YEARS

A030711 Petitions rcvd 4/16/09; BRA rcvd 6/8/09; notified 

that Applicant may withdraw petitions 7/1/09; 

application put on hold per Applicant's request

Application on hold per Applicant's requestSON H UNKNOWN

A030688 Consultant conducted site assessments 01/09 & 

05/09; Consultant to submit finding by end of year 

(2009)

Review site assessment report when submittedSON C 1-3 YEARS

A030687 Consultant conducted site assessments 01/09 & 

05/09; Consultant to submit finding by end of year 

(2009)

Review site assessment report when submittedSON C 1-3 YEARS

A030663 No Action Review WAA when submitted; continue 

environmental/public trust analysis

SON C 1-5 YEARS

A030592 Application on hold pending completion of IS for 

A030558

Application on hold pending completion of IS for 

A030558

SON H UNKNOWN

A030583 WAA requested 6/16/09, rcvd 9/2/09, revisions 

requested 9/21/09, rcvd 11/12/09, revisions requested 

11/16/09

Review revised WAA when submitted; begin 

environmental/public trust analysis

SON C 2-5 YEARS
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 Number Actions Taken for 2009 Actions Planned for 2010County Status

Planned Final 
Action Date

A030579 Application on hold pending completion of IS for 

A030558

Application on hold pending completion of IS for 

A030558

SON H UNKNOWN

A030558 Request for extension to submit revised WAA rcvd 

2/9/09, granted 2/9/09, WAA rcvd 2/18/09, accepted 

2/23/09; County is lead agency and is currently 

preparing CEQA document

Continue environmental/public trust analysisSON A 2-5 YEARS

A030534 CANCELLED 2/24/09 N/ASON F COMPLETE

A030429 BRA rcvd 6/8/09, comments provided 8/28/09; 

Consultant notified that stream assessment should 

begin 8/28/09

Review stream assessment when submittedSON C 2-5 YEARS

A030405 WAA maps requested 2/3/09, rcvd 2/9/09; revised 

WAA requested 6/5/09, rcvd 7/17/09, revisions 

requested 9/22/09, rcvd 9/28/09; staff requested 

conference call with Applicant 10/19/09

Continue environmental/public trust analysisSON C 2-5 YEARS

A030369 WAA maps requested 2/3/09, rcvd 2/9/09; revised 

WAA requested 6/5/09, rcvd 7/17/09, revisions 

requested 9/22/09, rcvd 9/28/09; staff requested 

conference call with Applicant 10/19/09

Continue environmental/public trust analysisSON C 2-5 YEARS

A030368 WAA maps requested 2/3/09, rcvd 2/9/09; revised 

WAA requested 6/5/09, rcvd 7/17/09, revisions 

requested 9/22/09, rcvd 9/28/09; staff requested 

conference call with Applicant 10/19/09

Continue environmental/public trust analysisSON C 2-5 YEARS

A030336 PTRA requested 9/21/09; revised WAA requested 

9/29/09, rcvd 10/14/09, accepted 11/30/2009

Review PTRA when submittedSON C 1-3 YEARS

A030259 No Action Continue environmental/public trust analysis; 

evaluate possible onstream reservoir mitigations

SON A 2-5 YEARS

A030223 Baseline rcvd 1/14/09, accepted 1/15/09; site 

investigation 3/24/09; stream assessment rcvd 

6/12/09, supplemental information & IS requested 

8/19/09, rcvd 10/16/09

Review & comment on IS; Applicant to pursue 

USACE permits

SON C 1-3 YEARS
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A030186 Consultation with DFG/NMFS requested 11/25/09 Issue permit or cancel applicationSON C 2-5 YEARS

A030181 Request for CEQA exemption rcvd 1/8/09, staff 

recommended exemption 1/21/09; WAA accepted & 

Consultant advised to consult with DFG/NMFS re: 

site specific studies 1/21/09; stream assessment & 

PTRA proposal request 1/21/09; DFG commented on 

project 3/27/09

Review stream assessment & PTRA proposal when 

submitted

SON C 1-3 YEARS

A030126 Proof of posting notice requested 7/3/09 Continue environmental/public trust analysisSON A 2-5 YEARS

A029983 Field visit re: future work for PTRA 7/29/09 Review downstream resource survey when submittedSON C 2-5 YEARS

A029784 No Action Execute MOUSON A 2-5 YEARS

A029737 On hold pending outcome of SCWA EIR On hold pending outcome of SCWA EIRSON H UNKNOWN

A029708 MOU requested 7/1/09; request for cancellation rcvd 

10/5/09

Cancel applicationSON A 0-1 YEAR

A029706 MOU requested 7/1/09; request for cancellation rcvd 

10/5/09

Cancel applicationSON A 0-1 YEAR

A029705 MOU requested 7/1/09; request for cancellation rcvd 

10/5/09

Cancel applicationSON A 0-1 YEAR

A029381 Staff completed site specific hyrdologic analysis 

2/5/09; baseline rcvd 6/1/09, revisions requested  

6/2/09, rcvd 7/6/09, accepted 7/8/09; Applicant 

notified if change in POD occurs petition for change 

will be required 7/8/09

Review IS when submittedSON C 1-3 YEARS

Total Applications: 265
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