
Shell Oil Company • Shell Chemical Company 
A Division ot Shell Oil Company 

December 13 1 1994 

Mr. J. E. Ross 1 Unit chief 
California Regional Water Quality 

Control Board - Los Angeles Region 
101 Centre Plaza Drive 
Monterey Park 1 CA 91754 

ATTN: Mr. Keith Elliot 

Carson Plant 

P 0 Box 6249 

Carson CA 90749-0249 

Telephone (310) 816-2000 

SUBJECT: Removal of Oil Storage Reservoirs at the former 
Shell Oil Facility located at 1520 - 1622 East 
Sepulveda Boulevard in carson 
Compliance File Number CI 7452 

Dear Mr. Elliot: 

Enclosed please find the first progress report corresponding 
to the period of October 31, 1994 to November 30 1 1994. 

Closure activities started during this period and this report 
is submitted in compliance with the Waste Discharge 
Requirements issued by the Regional Board on October 31, 
1994. 

If you have any questions please contact me at (310) 816-
2082. 

Yours truly, 

M?!l!lfitif 
Project Manager 
carson Dismantlement Organization 

cc: T. F. Maher 
K. H. Fredianelli 



Shell Oil Company • Shell Chemical Company 
A Division of Shall Oil Company 

PROGRESS REPORT # 1 
COMPLIANCE FILE NO. CI 7452 

RESERVOIR REMOVAL PROJECT 

SHELL/UNOCAL FACILITY 
1520 - 1622 EAST SEPULVEDA BLVD. 

CARSON, CALIFORNIA 

Period : October 31, 1994 to November 30, 1994 

Accomplishments 

Carson Plant 

P 0 Box6249 

Carson CA 90749-0249 

Telephone (310) 816·2000 

Waste Discharge Requirements were approved at a public 
hearing held on October 31, 1994. Notification was received 
November 1, 1994. 

In accordance with WDR's, a 11 Closure Work Plan" was submitted 
on November 3, 1994, followed by proposed sampling procedures 
for backfill of reservoirs submitted on December 1, 1994. 
Both documents were approved on December 1, 1994. 

Contracts were issued to Lovco for Backfill and Grading of 
the reservoir area, and to Brown & Caldwell for sampling and 
testing of reservoirs' floor areas and backfill 
characterization. 

Lovco obtained Grading Permit from city of Carson and started 
removing concrete liners from the sidewalls of both 
reservoirs. This work was completed on December 1, 1994. 

The berm soil under the concrete liners did not show any 
free-phase petroleum hydrocarbons nor any oil saturated 
soils; therefore, no soils were removed to be disposed of 
off-sites. 

Next period objectives 

For next month it is planned to complete breakage of the 
floor concrete liners of both reservoirs and removal of one 
half of each reservoir floor liner for sampling as per WDR's. 
Also, concrete pipe supports outside the reservoirs will be 
removed for eventual crushing with the concrete liners. 


