Upper Santa Clara River Chloride TMDL

Proposed TMDL Implementation Schedule - Alternative 4

2005 | 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

TMDL Effective Date (May 6, 2005)

Task 1: Alternate Water Supply (Ongoing Monitoring)

Task 2: Progress Reports (Semi-Annually)

Task 3: Source Reduction Plan (Annual Updates)

Task 4: Reevaluation of Implementation Schedule - The
Regional Board will re-evaluate the schedule for Task 6 and subsequent linked tasks based
on TAP input and Regional Board staff analysis as to the type of studies and time needed to
determine the appropriate chloride threshold for the protection of salt-sensitive agricultural
uses, and will amend the schedule if there is sufficient technical justification.

Task 5: Groundwater Surface Water Interaction Model

Task 6: Chloride Threshold Studies
Ag. Study Literature Review

Ag. Study Extended Study Design
Potential Extended Ag. Study

e,

Ag. Study Complete
Endangered Species Study Complete

= Implementation of Extended Study depends on Regional Board action to modify the TMDL schedule in Task 4.

@

Task 7: Develop Site Specific Objectives

L 2

Task 8: Develop Anti-Degradation Analysis

L 2

Task 9: Develop Pre-Planning Report on Conceptual Compliance Measures

Most Viable Path for Exploration
Development of Cost Assumptions

Task 10: Wasteload Allocation and Basin Plan Amendment —p ‘
Preparation and Consideration of Basin Plan Ammendment ®
Evaluate Alternative Water Supplies ®
Analysis of Feasible Compliance Measures ®
Reconsideration of Chloride TMDL and Action Taken o
Task 11: Implementation of Compliance Measures, Planning x
Planning o—
Schedule of Tasks and Subtasks, Progress Report (Semi-Annually) *—O
Task 12: Reevaluate Control Measures for Meeting Final Wasteload Allocations ‘
Task 13: Implementation of Compliance Measures, Engineering Design T A A )¢
Facilities Plan and Environmental Impact Report ‘—'
Engineering Design of Recommended Project [
Schedule of Tasks and Subtasks, Progress Report (Semi-Annually) o—0o—0—
Construction of Recommended Project, Progress Report [ )
Task 14: Water Quality Objective Achieved
(Regional Board may consider extending the completion date of this task as necessary to account for events ’
beyond the control of the Sanitation Districts)
Note : 1) Red-colored symbol and text indicate revised schedule. 2) ‘ indicates end of task. 3) M indicates board action. 4) @ indicates task due with the year.
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