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Mr. Walter Munchheimer via email and US Malil
Marysville City Manager

526 C Street

Marysville, Ca 95901

wmunchheimer@marysville.ca.us

ENFORCEMENT DISCRETION REGARDING CEASE AND DESIST ORDER R5-2009-0014,
CITY OF MARYSVILLE WASTEWATER TREATMENT PLANT, YUBA COUNTY

The Central Valley Regional Water Quality Control Board (Board) issued Cease and Desist
Order (CDO) R5-2009-0014 on 5 February 2009 to the City of Marysville (City). The CDO
contains compliance schedules with specific timetables for submitting reports, implementing
facility improvements and constructing a wastewater conveyance pipeline to the Linda County
Wastewater Treatment Plant. Once completed, wastewater from the City will be conveyed to the
Linda County WWTF for treatment and disposal.

Among other things, the CDO requires the City to submit a Facility Construction Completion
Report by 1 December 2014, certifying that all construction and necessary modifications have
been made to the facility and any other involved facilities. Additionally, the report shall certify
that the facility is enrolled under the Sanitary Sewer Overflow Program General Order,
administered by the State Water Resources Control Board. The CDO also requires that the City
submit a Pond Closure Report that certifies that all wastewater storage and disposal ponds,
which are not protected from inundation or wash out due to flood and/or storm inundation with a
100-year annual return, have been decommissioned and closed in accordance with a previously
approved Pond Closure Workplan.

As of the date of this letter, the Board’s Prosecution Team hereby finds and agrees that the City
has completed any and all other hereby ordered provisions of the CDO (inclusive of Provisions
1 through 9), except for completion of the Facility Construction Completion Report (Provision
10), Pond Closure Report (Provision 11), and Quarterly Project Status Reports (Provision 13)
that have yet to become due. Further, the Board's Prosecution Team in consideration of the
promises, covenants and conditions contained in this agreement, hereby agrees that it will not
bring any enforcement action for any past violation of the CDO that may have otherwise been
connected to and/or associated with compliance of provisions 1 through 9 of the CDO.

With respect to provision 10 of the CDO, the Board’'s Prosecution Team has determined that the
City is currently in violation of the CDO for failure to submit a Facility Construction Completion
Report by 1 December 2014. It is also anticipated that the City will be unable to comply with
provision 11 of the CDO that requires submittal of a Pond Closure Report within 120 days after
the City commences discharging wastewater to the Linda County Wastewater Treatment Plant
because the City has provided information to the Board indicating that the Pond Closure
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process (which includes the need to obtain associated permits as well as decommissioning
activities) will take substantial time and effort that cannot be accomplished within 120 days.
Based on the City’s commitment to meet the remaining terms of the CDO to the best of its
ability, the Board’s Prosecution Team, in consideration of the promises, covenants and
conditions contained in this agreement, hereby agrees that it will exercise its enforcement
discretion and not bring an enforcement action against the City for any past and/or future
violations of the CDO associated with provisions 10 and 11 of the CDO as long as the City
meets the following terms and conditions:

1) By 31 December 2017, the City shall submit a Facility Construction Completion Report
that contains the information described in the CDO in Provision 10.

2) By 4 December 2020, the City shall submit a Pond Closure Report that contains the
information described in the CDO in Provision 11.

3) The City shall continue to submit Quarterly Project Status Reports as required in
Provision 13 of the CDO until the Quarter after the submittal of the Pond Closure Report.

If the City does not comply with the above terms and conditions, the Board’s Prosecution Team
may elect to bring an enforcement action against the City for violations associated specifically
with Provisions 10 and 11 of the CDO. The Board's Prosecution Team maintains its
enforcement discretion to bring an enforcement action against the City for failure to comply with
Provision 13 for any future alleged violations. Submission of the Facility Construction
Completion Report or the Pond Closure Report after the dates stated above will not be
considered noncompliance with the above terms and conditions and would not be subject to an
enforcement action if the City can provide sufficient evidence and/or information to the Board’s
Prosecution Team that the delay was unavoidable and not due to delays caused by the City. In
such an instance, the Board’s Prosecution Team agrees that this agreement would be revised
to reflect new dates in paragraphs 1 and 2 above with respect to the terms and conditions of this
agreement.

If you have any questions, please contact Wendy Wyels at (916) 464-4835 or at
wwyels@waterboards.ca.gov.

Original signed by

ANDREW ALTEVOGT
Assistant Executive Officer

cc: Theresa Dunham, Somach Simmons & Dunn, Sacramento, California
tdunham@somachlaw.com
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