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Section 1 
Project Overview

1.1  Background 
The CV‐SALTS Executive Committee is developing policies to support the preparation of a Salt 
and Nutrient Management Plan (SNMP) for the Central Valley. This effort includes evaluating 
appropriate designation and level of protection for water bodies currently designated with the 
MUN beneficial use, taking into account the requirements of the Sources of Drinking Water Policy 
(88‐63). In particular, CV‐SALTS members were encouraged to provide submissions to identify 
waters that clearly meet the exemption criteria set forth in the Sources of Drinking Water Policy. 
Addressing the appropriateness of the MUN designation on one or more of these waterbodies 
through the completion of technical studies and basin planning documentation provides an 
opportunity to establish reference archetypes for making subsequent MUN determinations on 
other water bodies in the future. 

As a member of CV‐SALTS, the Tulare Lake Drainage District (TLDD) provided a study proposal 
for the removal of MUN from a portion of the historic Tulare Lake Bed in March 2011. 
Subsequently, Central Valley Water Board (CVWB) staff met with the TLDD in April 2011 to 
explore the proposal further and identify minimum data requirement that staff would need to 
better evaluate the proposal. Mr. Michael Nordstrom, representing the TLDD, summarized 
information available to support their initial study proposal, including: 

 A study done for the 1972 Tulare Lake Basin Plan shows high saline groundwater in Tulare 
Lake Bed; 

 USGS 1982‐1989 data that delineate various high saline zones; 

 TLDD 2009 data confirms the high salinity levels in the first waters encountered in the 
Tulare Lake Bed; 

 Information that groundwater generally flows toward the lake bottom; and 

 Well information including (1) location data showing the lack of wells on the lake bottom, 
but several around the upslope periphery; and (2) that some wells on the periphery may act 
as conduits by penetrating both the upper ‘poor’ or “perched” groundwater layer and the 
deeper ‘good’ quality groundwater near the perimeter of the lake bottom. 

At a subsequent meeting in September 2011 additional discussion was held among CVWB staff, 
TLDD and others regarding the potential study area for the MUN de‐designation and potential 
CVWB staff concerns. Staff noted that there are towns, farmsteads, and facilities near or abutting 
the lake bottom that use groundwater from lower aquifers for municipal or domestic supply. In 
addition, dairy facilities are present near the lake bottom to the southeast and north that 
currently use groundwater for domestic supply. The outcome of this meeting was a November 
2011 CVWB staff letter to the TLDD that recommended the next steps for this project. 
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Specifically, if TLDD chooses to move forward with a potential Basin Plan Amendment (BPA) to de‐
designate MUN from the Tulare Lake Bed they should work with the CV‐SALTS Technical Advisory 
Committee (TAC) to develop a Workplan. This Workplan would need to include at a minimum the following 
technical tasks:  

(1) Delineation of the specific area (horizontal and vertical) to be considered for de‐designation of the 
MUN beneficial use; 

(2) Summary and analysis of data within the proposed de‐designation area, including identifying the 
portions of the aquifer that are above 3,000 parts per million (ppm) total dissolved solids (TDS); 

(3) Study of the proposed de‐designation area equivalent to a use attainability analysis for surface water, 
where any use of water in the area for municipal and domestic water supply would be identified, 
including:  

(a) Map showing the specific locations of all known wells within the project area (as defined 
below) and highlighting those that serve as domestic water supply sources 

(b) Water quality data, where available, from wells identified in (3)(a). 

(4) Development of a scope of work to supplement existing data (if needed) to provide technical 
justification for the de‐designation of MUN from the area delineated in (1) above. 

1.2  Workplan Purpose 
The CV‐SALTS Executive Committee agrees that pursuing de‐designation of MUN from a portion of the 
Tulare Lake Bed can serve as an appropriate archetype or template for studies in which the purpose is to 
evaluate the appropriateness of the MUN beneficial use on a designated groundwater body. Moreover, the 
outcome of this effort advances the purpose and requirements associated with the development of the 
SNMP for the Central Valley region in that it may provide a template that can be utilized to identify areas 
that may serve as salt sinks until alternate treatment, disposal and/or export alternatives are developed.  

Given the above, the purpose of this Workplan is to complete the above technical tasks within the 
framework of the requirements associated with a BPA, the mechanism by which the MUN use may be de‐
designated from a water body. To fulfill this purpose, this Workplan must address the following objectives: 

(1) Define the regulated area targeted for MUN de‐designation (“Target Area”) and the area around the 
periphery of the Target Area that is included in the technical analyses. Combined, the Target Area 
and peripheral area around the Target Area comprise the “Project Area”; 

(2) Complete the technical tasks within the Target or Project Areas, as described above in Section 1.1; 

(3) Identify if any additional data collection is necessary to support a BPA; and, if so, complete the 
required data collection; 

(4) Prepare the regulatory documentation required to support a BPA to remove the MUN beneficial use 
in the targeted area in coordination with the CV‐SALTS Processes; 

(5) Coordinate with the ongoing CV‐SALTS process so that the findings and procedures from this effort 
are closely linked with the larger purposes of CV‐SALTS; and 

(6) Complete stakeholder participation and other regulatory activities to support and complete a BPA 
process. 
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Section 2 
Workplan Tasks and Schedule

2.1  Workplan Tasks 
This Workplan addresses the objectives described in Section 1.2 through the completion of seven 
key tasks. The following text describes the work to be completed under each of these Tasks. 
Section 2.2 describes the deliverables for each task and Section 2.3 provides a general schedule 
to complete the work. Note that (a) in order to provide opportunities to obtain additional data 
from stakeholders for the evaluations needed to support a BPA, the CEQA scoping session (under 
Task 6.3) is anticipated to occur as soon as the project problem statement and proposed 
regulatory alternatives (Tasks 6.1 and 6.2, respectively) and the map clearly delineating the 
project area (Task 2.1) are completed; and (b) the level of effort needed for Tasks 4 and 5 will 
depend on the results of Task 3.  

 Task 1 – Coordination Activities – This project will serve as a CV‐SALTS archetype or template 
for future studies, documentation and processes associated with an evaluation of the 
appropriateness of an MUN beneficial use designation in a groundwater body. Accordingly, 
this project will implement the following coordination activities:  

o Task 1.1 – CVSALTS Executive Committee Coordination –Provide periodic updates on 
project progress to the CV‐SALTS Executive Committee to ensure consistency of project 
deliverables with CV‐SALTS policies; 

o Task 1.2 – CVSALTS TAC Coordination – Coordinate with the TAC to (a) identify the 
appropriate format and repository for data gathered or developed by this project; and 
(b) provide opportunity for CV‐SALTS TAC to review project deliverables to ensure 
consistency with other CV‐SALTS technical work activities. 

o Task 1.3 – CVSALTS SNMP Support – Based on approved project deliverables, prepare 
appropriate templates or other documentation, as needed, to support development of 
the Central Valley SNMP. 

o Task 1.4 – Technical/Regulatory Project Coordination – Where project deliverables are 
developed by different entities for this project, participate in coordination activities to 
ensure the collaborative development of technical and regulatory deliverables. 

o Task 1.5 – Related MUN Regulatory Activity Coordination – Coordinate, as needed, with 
other Central Valley regulatory projects where the applicability of the MUN beneficial 
use is being evaluated. 

 Task 2  Project Delineation – Establish the geographical boundaries for the project using GIS 
mapping tools. Two boundaries will be delineated and reviewed for approval by the TAC:  

o Task 2.1 – Regulated Area Targeted for MUN DeDesignation (“Target Area”) – Delineate 
the discrete area within which the regulatory action is proposed, e.g., the horizontal and 
vertical target area where MUN is proposed for de‐designation. 
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o Task 2.2 – Area of Technical Analysis (“Project Area”) – Delineate the peripheral area 
around the Target Area that is included in the technical analysis. The horizontal and 
vertical extent of the Project Area depends upon the area of study needed to demonstrate 
that implementation of the proposed regulatory action will not result in a loss of human 
health protection for areas outside the Target Area where the regulatory action would not 
apply. It is anticipated that the peripheral area delineated around the Target Area will be 
relatively small. 

 Task 3 – Data Evaluation – Complete data compilation and evaluation activities within the Project Area 
to (a) verify that the data necessary to support a regulatory decision are available, or (b) identify data 
gaps that must be filled to support a regulatory decision. Two subtasks will be completed:  

o Task 3.1 – Data Compilation ‐ Identify, gather, and compile data and studies relevant to the project 
area and the purposes of the project. Relevant data and studies include, but may not be limited to, 
databases and reports that provide the following types of information (both spatial and temporal 
aspects): hydrogeologic characteristics (including direction of flow and impacts from current and 
anticipated pumping and discharge activities), well locations and sources of water, groundwater 
well characteristics, depth to groundwater, and water quality concentration data (in terms of TDS 
or electrical conductivity [EC] at various groundwater depths), and past, present and anticipated 
future use of well water. Data will be stored in the format and repository agreed to as part of 
Task 1.2. 

o Task 3.2 – Data Evaluation – Evaluate existing data compiled under Task 3.1 to identify any data 
gaps that must be addressed to fulfill the Workplan objectives. Submit the results of this analysis to 
the TAC to confirm identified data gaps. Where agreement exists, prepare a supplemental 
Workplan (scope of work, budget and schedule) to obtain the necessary data; obtain approval of 
the Supplemental Workplan (Note: subsequent discussions of deliverables and schedules assume 
that no additional data gathering that may be time intensive will be necessary). 

 Task 4  Data Gathering Activities (if any) – Based on the findings of Task 3.2, implement the approved 
Supplemental Workplan. As needed, coordinate implementation of this work with other tasks within 
this Workplan (If Task 4 requires implementation, the schedule for subsequent tasks may be modified). 

 Task 5 – Technical Analyses – Task 5 focuses on the development of the technical information required 
to support a BPA to de‐designate MUN from the Target Area. The scope of work for this task may be 
modified based on the outcome of Task 3.2 and Task 4. Any need for a modification of the following 
tasks will be coordinated with the TAC. 

o Task 5.1  Project Area Characterization – Characterize the geology, hydrology and water quality of 
the Project Area through completion of the following tasks (Note: the scope of work for these tasks 
may be revised based on the outcome of Tasks 3 and 4): 

 Task 5.1.1  Hydrogeologic Analyses – Fully characterize the hydrogeology of the Project Area. 
The purpose of this activity is to provide technical information that (a) describes the 
hydrogeologic characteristics that define the Project Area vertically and horizontally; and (b) 
describes the direction of groundwater movement such that it can be demonstrated that 
aquifers in the Target Area do not serve as source waters for municipal and domestic supplies 
in the area nearby or immediately adjacent to the Target Area.  

 Task 5.1.2  Water Quality Analyses for Total Dissolved Solids – Describe the water quality 
characteristics within the Project Area as follows: (a) Characterize existing TDS and EC 
concentrations vertically and horizontally within the Project Area; (b) delineate and illustrate 
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TDS and EC concentrations (e.g., maps showing TDS and EC concentration contours), in 
particular area that exceeds 3,000 ppm; (c) characterize TDS and EC concentration trends 
under existing conditions; and (d) evaluate the water quality data within the context of the 
Sources of Drinking Water Policy exception criteria, in particular, exception 1(a). 

o Task 5.2  Municipal and Domestic Water Supply Analyses ‐ Characterize the past, present and 
probable future use of waters within the Target Area as a municipal and domestic water supply. 

 Task 5.2.1  Present Use – Characterize presently utilized domestic water supply wells in the 
Project Area through completion of the following activities: (a) map the locations of all known 
existing domestic water supply wells; (b) to the extent data are available, create tabular 
summaries of the characteristics of each mapped domestic water supply well, e.g., 
geographical coordinates, construction information, depth, operator/owner, end users, and 
available water quality data; and (c) demonstrate that aquifers in the Target Area are not a 
source of water for domestic water supply wells in the Project Area.  

 Task 5.2.2 – Past Use – Complete an analysis of the historical use of groundwater in the Target 
Area as a municipal and domestic water supply source. 

 Task 5.2.3  Probable Future Use – Develop documentation to demonstrate that it is not 
probable that the groundwater in the Target Area could become a municipal and domestic 
water supply use in the near future.  

 Task 6 – Basin Plan Amendment Preparation – Task 6 uses the information developed under Tasks 2 
through 5 to prepare the regulatory documentation required to support a BPA. The proposed schedule 
(Figure 2‐1) shows that BPA preparation tasks are completed after completion of Task 5. However, the 
start and end dates of several of the BPA tasks [in particular, Tasks 6.1, 6.2 and 6.3(a)] may vary to 
coordinate better with activities under Tasks 3, 4 and 5. 

o Task 6.1  Problem Statement – Draft the regulatory and geographical framework associated with 
the proposed BPA to de‐designate MUN from the Target Area. For the proposed BPA revision, the 
Problem Statement should include: (a) purpose and need; (b) regulatory basis; (c) compliance with 
state and federal laws, regulations and policies; (c) description of the proposed amendments; and 
(d) geographical description of the Target Area within the context of the Basin Plan. This task 
occurs in two parts; (a) preliminary Problem Statement is prepared for use during the CEQA 
Scoping Meeting (see Task 6.3); and (b) a revised Problem Statement is developed for inclusion in 
the BPA Staff Report based on the outcome of the CEQA Scoping Meeting. 

o Task 6.2 – Proposed Regulatory Alternative – Develop the proposed regulatory alternatives and 
preferred alternative based on the technical information developed under Tasks 3, 4 and 5. This 
information should include: (a) summary of the findings of technical studies; (b) alternatives 
considered under the BPA process; (c) recommended regulatory alternative based on the 
alternatives analysis; and (d) consistency of the recommended regulatory alternative with state 
and federal laws, regulations and policies. This task occurs in two parts; (a) preliminary Regulatory 
Alternative is prepared for use during the CEQA Scoping Meeting (see Task 6.3); and (b) a revised 
Regulatory Alternative is developed for inclusion in the BPA Staff Report based on the outcome of 
the CEQA Scoping Meeting. 

o Task 6.3 – California Environmental Quality Act (CEQA) – Complete CEQA requirements applicable 
to a BPA process: (a) conduct CEQA Scoping Meeting early in the project; and (b) prepare all 
necessary CEQA documentation, including preparation of a Substitute Environmental Document 
(SED) that includes an Environmental Checklist and Analysis that serves as the basis for a 
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systematic evaluation of the potential for the BPA to result in a significant impact relative to a 
variety of environmental factors. 

o Task 6.4  Economic Analysis (13241 Factors) –To the extent necessary to support the BPA, prepare 
documentation that provides an evaluation of Water Code Section 13241 factors.  

o Task 6.5  Staff Report Preparation (Final BPA Documents)–Prepare the formal Staff Report to 
support the BPA process. This task will combine the outcomes of Tasks 6.1 through 6.4 into a 
single document with complete references or attachments, as needed. Preliminary draft, final draft 
and final Staff Report documents will be prepared. 

 Task 7 – Basin Plan Amendment Process  Task 7 includes any activities required to support the BPA 
process coordinated with the CV‐SALTS processes.  

o Task 7.1  Stakeholder Participation – Complete stakeholder participation requirements including 
public notifications, workshops, or meetings required to keep stakeholders informed of the 
proposed BPA and provide opportunity for comment.  

o Task 7.2  Peer Review Process – For the regulatory proposal, complete any required peer review 
activities. As needed, prepare responses to peer review comments and make revisions to the 
regulatory proposal.  

o Task 7.3  Administrative Record – Prepare the administrative record to support the BPA process.  

o Task 7.4 – Progress Reports – Prepare documents or presentation materials, as needed, to support 
periodic reports on the progress of this BPA to the CVWB. 

o Task 7.5 – Regional Board Approvals – Provide support to Regional Board staff during the CVWB 
BPA adoption process. 

2.2  Workplan Deliverables and Schedule 
Table 21 summarizes the primary task deliverables and review requirements associated with the 
implementation of the tasks in this Workplan. Figure 21 provides the schedule for completion of 
Workplan tasks. The schedule assumes the following:  

 No additional technical data need to be gathered to fulfill the objectives of this project. If additional 
data collection needs are identified, the schedule will be revised as needed based on the Supplemental 
Workplan (see Tasks 3 and 4). 

 Per the CV‐SALTS Workplan, Task 6 (BPA Preparation) and Task 7 (BPA Process) are expected to occur 
separately from the BPA(s) planned for the overall CV‐SALTS process, e.g., a BPA to adopt the SNMP. If 
it is determined that the adoption of the BPA anticipated under this Workplan should occur as part of 
the adoption of BPAs for other CV‐SALTS activities, then the scope of work, deliverables and schedule 
for Tasks 6 and 7 will be modified as needed.
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Table 2‐1: Workplan Tasks and Deliverables

Tasks  Subtasks  Primary Deliverable(s)  Primary Review Requirements 

Task 1 –
Coordination 
Activities 

1.1 – CV‐SALTS Executive 
Committee Coordination 

Briefings, handouts, as requested  Not Applicable 

1.2 – CV‐SALTS TAC Coordination 
 Establish data compilation format and repository 

 Briefings, handouts, as requested 
Not Applicable 

1.3 – CV‐SALTS SNMP Support  Templates, procedures for comparable studies for inclusion in the SNMP  Not Applicable 

1.4 – Technical/Regulatory 
Coordination 

Coordination meetings and teleconferences, as needed, to coordinate 
technical and regulatory project elements of this Workplan 

Not Applicable 

1.5 – Related MUN Regulatory 
Activity Coordination 

Coordination meetings and teleconferences, as needed  Not applicable 

Task 2 – Project 
Delineation 

2.1 – Delineate the Target Area 
GIS‐based map that identifies the specific geographic area to which MUN 
de‐designation would apply  TAC review and approval of Target 

and Project Area maps 
2.2 – Delineate the Project Area 

GIS‐based map that identifies the Target Area within the overall Project 
Area required for completion of technical analyses 

Task 3 – Data 
Evaluation 

3.1 – Data Compilation 

 Data Compilation Technical memorandum (TM) that summarizes the 
data identified, gathered and compiled for the project. This TM will 
include the metadata associated with each data source and how the 
data will be used to support objectives of the Workplan 

 Data stored in the selected repository in the appropriate format 

TAC review and approval of Data 
Compilation TM 

3.2 ‐  Data Evaluation 

This Task includes the following deliverables: 

 TM that identifies the data gaps that must be addressed to accomplish 
Workplan objectives, or, if no data gaps are identified, a TM will be 
prepared that provides the basis for the finding that no data gaps exist. 

 Supplemental Workplan, as needed  

 TAC review and approval of 
Data Gaps TM 

 If needed, TAC review and 
approval of Supplemental 
Workplan 

 TAC review and approval of 
remaining workplan elements 
with input from Regional Board 
Basin Planning Staff 

Task 4 – Data 
Gathering 
Activities 

To be determined  To be determined  To be determined 
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Table 2‐1: Workplan Tasks and Deliverables

Tasks  Subtasks  Primary Deliverable(s)  Primary Review Requirements 

Task 5 – 
Technical 
Analyses 

5.1 – Project Area 
Characterization 

(Note: Revision of the Task 5 scope of work may occur based on the outcome of Task 3.2 and Task 4. TAC review 
and approval of the Task 5 scope is required prior to initiation) 

5.1.1 – Hydrogeologic 
Analyses 

Report with appropriate maps, figures, or tables that summarize the 
findings of the Project Area hydrogeologic analyses  TAC review and approval of the 

Project Area Characterization 
Report 

5.1.2 – Water Quality 
Analyses 

Report with appropriate maps, figures or tables that summarize the 
findings of the Project Area water quality analyses 

Task 5 – 
Technical 
Analyses 

5.2 – Municipal/Domestic Water 
Supply Analyses 

 

5.2.1 – Present Use 

Single report that documents the past, present and probable future use of 
the Target Area with regards to MUN 

TAC review and approval of MUN 
use report 

5.2.2 – Past Use 

5.2.3 – Probable Future Use 

Task 6 – Basin 
Plan Amendment 
Preparation 

6.1 ‐ Problem Statement 

 Preliminary Problem Statement for use in CEQA Scoping Meeting 

 Revised Problem Statement for inclusion as a section in the BPA Staff 
Report that addresses the purpose and need and regulatory basis of the 
proposed BPA and describes the proposed content and applicability of 
the BPA 

Regional Board staff review and 
comment on combined submittal

1 

6.2 – Proposed Regulatory 
Alternative 

 Preliminary proposed Regulatory Alternative statement for use in CEQA 
Scoping Meeting 

 Revised proposed Regulatory Alternative for inclusion as a section of the 
BPA Staff Report 

6.3 – California Environmental 
Quality Act  

 CEQA Scoping Meeting 

 Draft SED with Environmental Checklist Analysis  Regional Board staff review and 
comment on combined submittal1 6.4 – Economic Analysis (13241 

Factors) 
Draft Economic Evaluation consistent with Section 13241 

6.5 – Staff Report Preparation 
Draft, final draft and final Staff Report. Draft Staff Report incorporates 
comments received on Tasks 6.1 through 6.4 

Regional Board staff review and 
comment on at least two drafts

1 

Task 7 – Basin 
Plan Amendment 
Process 

7.1 – Stakeholder Participation  Public review of final draft Staff Repot 

Regional Board staff review and 
comment on deliverables1 

7.2 – Peer Review Process  Request to Peer Reviewers; Response to comments from peer reviewers 

7.3 – Administrative Record 
Ongoing record‐keeping/data upload to ensure administrative record is 
complete 

7.4 – Progress Reports  Periodic presentations/reports to Regional Board on development of BPA 

7.5 – Regional Board Approvals  As needed support to facilitate the Regional Board approval process 
1 Assumes 3rd party preparation of BPA documents and presentation materials 
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Note: Schedule and deliverables for Tasks 6 and 7 are based on the assumption that 

the outcome from this Workplan will be a separate BPA (see text in Section 2.2). 
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Section 3 
Workplan Execution and Budget

This Workplan will address the objectives described above through the completion of seven key 
tasks. Table 3‐1 summarizes the key entities responsible for completion of each task. Specifically, 
completion of project deliverables will require: (1) TLDD contractor support for Tasks 2, 3 and 5; 
(2) CV‐SALTS contractor support for Task 6; (3) Regional Board staff time for Task 7; and (4) 
Technical Project Manager (TPM) support for Task 1. Responsibilities for Task 4 completion will 
be evaluated at the time it is determined that additional data gathering is necessary to complete 
the BPA.  

Table 3‐1 also identifies the additional budget needs expected for execution of this Workplan. 
Where existing resources can be dedicated to support a given task, no additional budget needs 
are anticipated. Specifically, Tasks 1 and 7 are expected to be executed under existing budgeted 
resources dedicated to the TPM position or Regional Board staff. Additional budget needs to 
complete the Workplan are estimated at up to $200,000. This estimate does not include any 
budget that may be required to complete any data gathering needs required under Task 4. 
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Table 3‐1. Task Execution Responsibilities and Anticipated Budget Needs 

Tasks  Subtasks  Primary Responsibility for Execution 
Anticipated Additional Budget 

Needs 

Task 1 –Coordination 
Activities 

1.1 – CV‐SALTS Executive Committee Coordination 

TPM will ensure necessary coordination activities occur 
None anticipated – Work will be 
completed by the TPM under the 
existing TPM budget 

1.2 – CV‐SALTS TAC Coordination 

1.3 – CV‐SALTS SNMP Support 

1.4 – Technical/Regulatory Coordination 

1.5 – Related MUN Regulatory Activity Coordination 

Task 2 – Project 
Delineation 

2.1 – Delineate the Target Area 
 TLDD will contract with John Minney (Minney) and 

Ken Schmidt (Schmidt) to identify the Target Area, 
and basis for delineation 

 Regional Board staff with support from Richard 
Meyerhoff and/or TAC will review and make 
recommendations for delineation of the Project Area 

Combined budget for Tasks 2, 3 and 
5 estimated at $100,000: 

 $80,000 for completion of draft 
products  

 Up to an additional $20,000 for 
preparation of final documents 

2.2 – Delineate the Project Area 

Task 3 – Data 
Evaluation 

3.1 – Data Compilation 
TLDD will contract with Minney and Schmidt to complete 
data compilation 

3.2 ‐  Data Evaluation 
TLDD will contract with Minney and Schmidt to complete 
the data evaluation  

Task 4 – Data 
Gathering Activities 

To be determined  To be determined (based on outcome of Task 3.2) 
To be determined based on outcome 
of Task 3.2 

Task 5 – Technical 
Analyses 

5.1 – Project Area Characterization 
TLDD will contract with Minney and Schmidt to complete 
Tasks 5.1.1 and 5.1.2, respectively  Combined cost of this task and Tasks 

2 & 3 is $100,000 – see above for 
expected breakdown 5.2 – Municipal and Domestic Water Supply Analyses  TLDD will contract Schmidt to complete this task 

Task 6 – Basin Plan 
Amendment 
Preparation 

6.1 ‐ Problem Statement 

CV‐SALTS will select a contractor to support Regional 
Board staff based on qualifications 

Not to exceed budget of $100,000; 
Actual amount dependent in large 
part on degree of controversy in 
proposed BPA 

6.2 – Proposed Regulatory Action 

6.3 – California Environmental Quality Act  

6.4 – Economic Analysis 

6.5 – Staff Report Preparation 

Task 7 – Basin Plan 
Amendment Process 

7.1 – Stakeholder Participation 

Regional Board staff will lead this task with as needed 
support from contactor selected for Task 6. 

To be completed using existing 
Regional Board staff resources; any 
additional support needs will be 
included in the Task 6 not to exceed 
budget. 

7.2 – Peer Review Process 

7.3 – Administrative Record 

7.4 – Progress Reports 

7.5 – Regional Board Approvals 
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