CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN DIEGO REGION

ORDER NO. R9-2013-0095

TIME SCHEDULE ORDER
REQUIRING
THE UNITED STATES DEPARTMENT OF THE NAVY,
NAVAL BASE SAN DIEGO COMPLEX
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN
ORDER NO. R9-2013-0064
NPDES NO. CA0109169

The California Regional Water Quality Control Board, San Diego Region (hereinafter
San Diego Water Board) finds that:

1.

NPDES Permit Reissuance. On August 14, 2013, the San Diego Water Board
adopted Waste Discharge Requirements Order No. R9-2013-0064, NPDES No.
CA0109169, for the United States Department of Navy (hereinafter Discharger), for
the discharge of wastewater and storm water from numerous discharge locations
within Naval Base San Diego Complex. The discharges include graving dock
saltwater supply system water; graving dock flood dewatering; graving dock caisson
gate ballast water; industrial storm water; steam condensate; pier boom, fender, and
mooring cleaning; utility vault and manhole dewatering; storm water from a small
municipal separate storm sewer system; and seawater cooling overboard discharges
from vessels in the graving dock.

. Steam Condensate. Section IV.A.1 of Order No. R9-2013-0064 prescribes the

following final effluent limitations for copper for the discharge of steam condensate to
San Diego Bay from Discharge Point Nos. SC-001 through SC-175:

Table 1. Copper Effluent Limitations for Steam Condensate —

Discharge Point Nos. SC-001 through $SC-175
Parameter Effluent Limitations
Units Average Maximum
Monthly Daily
Copper, Total
Recoverabie b/ 2.9 58

. Graving Dock Caisson Ballast Dewatering. Section IV.A.3 of Order No.

R9-2013-0064 prescribes the following final effluent limitations for cadmium, copper,
nickel, silver and zinc for the discharge of graving dock caisson ballast dewatering to
San Diego Bay from Discharge Point No. NGD-003:
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Table 2. Cadmium, Copper, Nickel, Silver, and Zinc Effluent Limitations for
Caisson Ballast Dewatering - Discharge Point No. NGD-003

Parameter Effluent Limitations
Units Average Maximum
Monthly Daily

Cadmium, Total
Recoverable Mg/L 7.7 154
Copper, Total
Recoverable Ho/L - 13.8
Nickel, Total
Recoverable Ko/t 6.8 13.6
Silver, Total
Recoverable Mg/l 1.1 22
Zinc, Total
Recoverable pa/L 47.4 95.1

4. Graving Dock Emergency Fire Suppression System and Salt Water Supply
Water. Section IV.A.4 of Order No. R8-2013-0064 prescribes the foliowing final
effluent limitations for total suspended solids and copper for the discharge of graving
dock emergency fire suppression system and salt water supply water from
Discharge Point No. NGD-004.

Table 3. Total Suspended Solids and Copper Effluent Limitations for

Emergency Fire Suppression System and Salt Water Supply Water -
Discharge Point No. NGD-004

Parameter Effluent Limitations
Units Average Maximum

Monthly Daily

Total

Suspended mg/L 60 -

Solids (TSS)

Copper, Total

Reggverable Hg/L i 13.8

5. Graving Dock Deflooding Water and Salt Water Rinse Water. Section IV.A.2 of
Order No. R9-2013-0064 prescribes the following final effluent limitation for total
recoverable copper for the discharge of graving dock deflooding water and salt water
rinse water to San Diego Bay from Discharge Point Nos. NGD-001 and NGD-002:
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Table 4. Copper Effluent Limitations for Graving Dock Deflooding Water
and Salt Water Rinse Water — Discharge Point Nos. NGD-001 and

NGD-002
Parameter Effluent Limitations
Units Average Maximum
Monthly Daily
Copper, Total
Recoverable bo/L - 13.8

6. Reasonable Potential Analysis for Water Quality Based Effluent Limitations.
The water quality based effluent limitations for the parameters listed in Finding
Nos. 2 through 5 above were established based on the National Toxics Rule (NTR)
and California Toxics Rule (CTR), and the Policy for Implementation of Toxics
Standards for Inland Surface Waters, Enclosed Bays, and Estuaries of California
(State Implementation Policy or SIP). These effluent limitations are new limitations in
Order No. R9-2013-0064, established based on a reasonable potential analysis, and
were not prescribed in previous Order Nos. R9-2002-0169 for Naval Base San
Diego or R9-2003-0265 for the Naval Graving Dock.

7. Effluent Limitation Noncompliance. Effluent monitoring reports submitted by the
Discharger demonstrate that the Discharger is not able to consistently comply with
the effluent limitations described in Findings 2, 3, 4, and 5 above.

8. Compliance Schedule. Pursuant to Water Code section 13300, the San Diego
Water Board requested, and the Discharger submitted, a proposed plan and
schedule for achieving compliance with the final effluent limitations for the discharge
of steam condensate described in Finding 2, the graving dock caisson ballast water
discharge described in Finding 3, and the graving dock emergency fire suppression
system and salt water supply water discharge described in Finding 4. This Time
Schedule Order (TSO) prescribes a detailed time schedule of specific actions the
Discharger is required to take in order to correct or prevent violation of these effluent
limitations set forth in NPDES Order No. R9-2013-0064 for the Naval Base San
Diego Complex. The proposed plan and schedule contain the following elements:

a. Steam Condensate. By letters dated April 11, 2011 and May 22, 2013, the
Discharger described plans to decentralize steam production at the Naval Base
San Diego and discontinue discharges of steam condensate to the receiving
water by October 1, 2018. The Discharger reported that the schedule of actions
to be undertaken provides for the appropriate time required to apply for and
obtain Congressional funding, as well as to contract, and expend funds to
complete the project. '



United States Department Of The Navy Time Schedule Order No. R9-2013-0095
Naval Base San Diego :

b. Graving Dock Caisson Ballast Dewatering. By letters dated April 11, 2011
and May 22, 2013, the Discharger described plans to conduct an engineering
feasibility study to identify alternatives and methods for achieving compliance
that will include evaluating changes in procedures, changes in the facility
infrastructure, diversion to the sanitary sewer, and discharge treatment systems.
The Discharger's schedule for completing the feasibility study and implementing
its recommendations indicates compliance could be achieved as early as
May 1, 2014. However, if extensive infrastructure changes are required,
achieving compliance could be delayed to May 1, 2017 to allow time to obtain
funding and contracting services.

c. Graving Dock Emergency Fire Suppression System and Salt Water Supply
Water. By letter dated May 22, 2013, the Discharger described plans to conduct
an engineering study to identify alternatives and methods for achieving
compliance that will include evaluating changes in internal components, changes
in the facility infrastructure, diversion to the sanitary sewer, and discharge
treatment systems. The Discharger’s schedule for completing the feasibility
study and implementing its recommendations indicates compliance will be
achieved by September 30, 2016. '

9. Request for Compliance Schedule. The Discharger has not submitted a specific
plan or a schedule for achieving compliance with the copper effluent limitation for
Graving Dock Deflooding Water and Salt Water Rinse Water described in Finding 5.
Discharges are taking place or threatening to take place in violation of these effluent
limitations. This TSO directs, pursuant to Water Code section 13300, that the
Discharger submit a schedule of specific actions that will be taken to correct or
prevent violations of the effluent limitations.

10.Effluent Limitation Noncompliance. Pursuant to Water Code section
13385(j)(2)(B)(i), the Discharger is not able to consistently comply with the effluent
limitations discussed in Findings Nos. 2, 3, 4, and 5 above, for the following reasons:

a. The effluent limitations are based on new requirements that became applicable
to Order Nos. R9-2002-0169 and R9-2003-0265 after the effective date of the
waste discharge requirements, and after July 1, 2000;

b. New or modified control measures are necessary in order to comply with the
limitations; and

¢. The new or modified control measures cannot be designed, installed, and put
into operation within 30 calendar days.




United States Department Of The Navy Time Schedule Order No. R9-2013-0095
Naval Base San Diego

11.Compliance Schedule Duration. This TSO establishes a time schedule for bringing
the waste discharges into compliance with the effluent limitations that reflects a
realistic assessment of the shortest practicable time required to perform each task
taking into account the technological, operational, and economic factors that affect
the design, development, and implementation of the control measures that are
necessary to comply with the effluent limitations. The compliance schedules contain
final compliance dates based on the shortest practicable time required to achieve
compliance.

12.TSO Reporting Requirements. The San Diego Water Board may, pursuant to
Water Code sections 13267(b) and 13383, require the Discharger to investigate,
monitor, and report information on violations or threatened violations of the effluent
limitations set forth in NPDES Order No. R9-2013-0064 for the Naval Base San
Diego Complex and described in the findings of this TSO. This TSO requires the
Discharger to furnish, under penalty of perjury, monitoring reports and other
technical reports necessary to determine compliance with Order No. 2013-0064 and
with this TSO.

13.Pollution Prevention Plan. Water Code section 13385(j)(3)(D) requires the
Discharger to prepare and implement a Pollution Prevention Plan pursuant to Water
Code section 13263.3. Order No. R9-2013-0064 establishes requirements for
preparation, submittal, and implementation of a Pollution Prevention Plan for the
parameters described in Finding Nos. 2, 3, 4, and 5 of this TSO. This TSO requires
the Discharger to implement the Pollution Prevention Plan required under Order No.
R9-2013-0064 for the parameters described in Finding Nos. 2, 3, 4, and 5.

14.California Environmental Quality Act (CEQA). This enforcement action is being
taken for the protection of the environment and is exempt from the provisions of
CEQA (Public Resources Code section 21000 et seq.) in accordance with section
15308, chapter 3, title 14 of the California Code of Regulations. The issuance of this
Order is also an enforcement action taken by a regulatory agency and is exempt
from the provisions of CEQA pursuant to section 15321(a)(2), chapter 3, title 14 of
the California Code of Regulations. Finally, issuance of this TSO is exempt from the
provisions of CEQA because the TSO does not constitute approval of a project.

15.Right to Petition. Any person adversely affected by this action of the San Diego
Water Board may petition the State Water Resources Control Board (State Water
Board) to review the action. The petition must be received by the State Water Board
within 30 days of the date on which the action was taken. Copies of the law and
regulations applicable to filing petitions will be provided on request.
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IT IS HEREBY ORDERED THAT pursuant to Water Code sections 13300 and 13267
the United States Department of the Navy shall comply with the following time
schedules set forth below to ensure compliance with the effluent limitations specified in
Order No. R9-2013-0064, NPDES No. CA0109169. Except as modified or superseded
by the TSO requirements and provisions set forth below, all of the findings, prohibitions,
provisions, and other requirements of Order No. R9-2013-0064, NPDES No.
CA0109169 remain in full force and effect.

. COMPLIANCE SCHEDULES

The Discharger shall comply with the compliance schedules set forth in Tables 5, 6,
and 7 below: :

Table 5. Copper Effluent Limitation Compliance Schedule for the Discharge of Steam
Condensate through Discharge Point Nos. SC-001 through SC-175

Task

Compliance Date

Submit documentation demonstrating that funding has been
requested to decentralize steam production at the Naval Base San
Diego Complex and eliminate steam condensate discharges.

September 1, 2013

Submit results of an interim source control study to determine if
steam service can be shut down at some piers prior to achieving
full compliance with copper effluent limitations.

November 1, 2013

Prepare and submit a schedule to shut down steam service to piers
identified in Task 2.

January 31, 2014

Complete design to decentralize steam system.

June 1, 2018

Compilete construction of decentralized steam system.

October 1, 2018

Do~

Remove and terminate steam condensate discharges from
remaining piers and achieve fuli compliance with copper effluent
limitation described in Finding No. 2, and as prescribed in Order
No. 2013-0064.

October 1, 2018

Table 6. Cadmium, Copper, Nickel, Silver and Zinc Effluent Limitation Compliance Schedule
for Graving Dock Caisson Ballast Water Discharges through Discharge Point No.

NGD-003

Task

Compliance Date

Initiate overhaul of the caisson ballast tanks, including removal of
the remaining zinc anode, coating / preservation of ballast tanks,
and refurbishment / replacement of pumps and seals.

December 1, 2013

Complete caisson overhaul in Task 1.

" February 1, 2014

Test (post caisson overhaul) caisson ballast tank discharge at three
month mark. [f monitoring demonstrates that compliance with the
final effluent limitations has been achieved, then the remaining
tasks in Table 6 are not required.

May 1, 2014

Submit plan and alternatives for ensuring compliance with effluent
limitations described in Finding No. 3, and as prescribed in Order
No. R9-2013-0064. The proposed plan shall include a schedule for
completion that reflects a realistic assessment of the shortest
practicable time required to perform each task.

November 1, 2014

o

implement near-term cost-effective control measures.

May 1, 2015

Achieve full compliance with effluent limitations for cadmium,
copper, nickel, silver and zinc described in Finding No. 3, and as
prescribed in Order No. R9-2013-0064.

May 1, 2017
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Table 7. TSS and Copper Effluent Limitation Compliance Schedule for Graving Dock
Emergency Fire Suppression System and Salt Water Supply Water through
Discharge Point No. NGD-004

Task ' Compliance Date
1. Award engineering study for compliance with final effluent
limitations for graving dock emergency fire suppression system and December 30, 2013

salt water supply water described in Finding No. 4, and as
prescribed in Order R9-2013-0064.

2. Complete engineering study described in Task 1. December 30, 2014

3. Imp!emept near term cost effective controi measures from October 15, 2015
engineering study.

4. Test discharge to determine if measures have achieved compliance

with final effluent limitations prescribed in Order No. R9-2013-0064. December 30, 2015

5. If measures are ineffective, take saltwater supply system out of
service and implement additional measures (i.e. replace January 30, 2016
components, treatment, diversion, etc.) from engineering study.

6. Achieve full compliance with graving dock emergency fire

suppression system and salt water supply water effluent limitations September 30, 2016
prescribed in Order No. R9-2013-0064.

COMPLIANCE PLANS

Naval Graving Dock Deflooding and Salt Water Rinse Water- Discharge Point
No. NGD-001 and NGD-002. The Discharger shall, no later than September 28,
2013, submit a Compliance Plan and schedule of actions to be undertaken to
comply with the Graving Dock Deflooding Water and Salt Water Rinse Water total
recoverable copper effluent limitation set forth in section IV.A.2 of Order No.
R9-2013-0064, NPDES No. CA0109169 for the Naval Base San Diego Complex.
The compliance schedule shall include a schedule for completion that reflects a
realistic assessment of the shortest practicable time required to perform each task.
The compliance schedule shall include a final compliance date based on the
shortest practicable time to achieve compliance. The Compliance Plan shall also
include a description of: (1) any efforts that have been made to quantify copper
levels in the discharge, the sources of the copper, and the results of those efforts;
(2) documentation of source control or pollution minimization efforts currently
underway or completed; and (3) a proposed schedule for additional or future source
control measures, pollutant minimization actions, or waste treatment that could be
undertaken. (Pollutant minimization means waste minimization and pollution
prevention actions that include, but are not limited to, product substitution, waste
stream recycling, alternative waste management methods, and education of Naval
Base San Diego Complex personnel).
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Ill. COMPLIANCE SCHEDULE REPORTING REQUIREMENTS

A. Compliance Date Reports. The Discharger shall prepare and submit to the San
Diego Water Board on or before each date specified in the Compliance
Schedules in Section | of this TSO, the requested document or, if appropriate, a
written submission detailing compliance or noncompliance with the specific
schedule date and task. If noncompliance is being reported, the written
submission shall contain a description of the noncompliance and its cause, and if
the noncompliance has not been corrected; the anticipated time it is expected to
continue; and steps taken or planned to reduce, eliminate, and prevent
recurrence of the noncompliance. The Discharger shall also notify the San Diego
Water Board by letter when it returns to compliance with the time schedule.

B. Progress Reports. The Discharger shall prepare and provide written
semiannual progress reports which: (1) describe the actions that have been
taken toward achieving compliance with this TSO during the previous six months;
(2) describe all activities including, data collection and other field activities which
are scheduled for the next year and provide other information relating to the

" progress of work; (3) identify any modifications to the Compliance Plans that the
Discharger proposed to the San Diego Water Board or that have been approved
by San Diego Water Board during the previous six months; and (4) include
information regarding all delays encountered or anticipated that may affect the
future schedule for completion of the actions required, and a description of all
efforts made to mitigate those delays or anticipated delays. These progress
reports shall be submitted to the San Diego Water Board by the fifteenth (15th)
day of June and December of each year following the adoption of this TSO.
Submission of these progress reports shall continue until compliance is achieved.

IV. INTERIM EFFLUENT LIMITATIONS AND REQUIREMENTS

The Discharger shall maintain compliance with the interim effluent limitations set
forth below with compliance measured at Monitoring Locations as described in the
Monitoring and Reporting Program (MRP), Attachment E of Order No. R9-2013-
0064 for the Naval Base San Diego Complex.

A. Steam Condensate. The following interim copper effluent limitation' for steam
condensate at Discharge Point Nos. SC-001 through SC-175, as described in
Order No. R9-2013-0064, shall be effective until October 1, 2018 or until the
Discharger achieves compliance, whichever is earlier:

' The Interim Effluent Limitations are based on effluent performance data from August 2003 through
December 2009 for the Discharger.
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Table 8. Steam Condensate Interim Effluent Limitation for
Copper at Discharge Point Nos. SC-001 through SC-175

Parameter Unit Maximum Ij.)allly Effluent
Limitation
Copper, Total Recoverable ug/L 130

B. Graving Dock Caisson Ballast Dewatering. The following interim cadmium,
copper, nickel, silver and zinc effluent limitations for graving dock caisson ballast
dewatering at Discharge Point No. NGD-003, as described in Order No. R9-
2013-0064, shall be effective untit May 1, 2017 or until the Discharger achieves
compliance, whichever is earlier:

Table 9. Caisson Ballast Water Interim Effluent Limitations for
Cadmium, Copper, Nickel, Silver, and Zinc at
DischarggPoint No. NGD-003

Parameter Unit Maximur_n l_)ail_y Effluent
Limitation
Cadmium, Total Recoverable pg/L 30
Copper, Total Recoverable pg/L 40
Nickel, Total Recoverable pg/L 50
Silver, Total Recoverable pg/L 10
Zinc, Total Recoverable ug/L 165

C. Graving Dock Emergency Fire Suppression System and Salt Water Supply
Water. The following interim effluent limitations for total suspended solids and
copper for the discharge of graving dock emergency fire suppression system and
salt water supply water at Discharge Point No. NGD-004, as described in
Order No. R9-013-0064, shall be effective until September 30, 2016 or until the
Discharger achieves compliance, whichever is earlier:

Table 10. Graving Dock Emergency Fire Suppression and Salt
Water Supply Water Interim Effluent Limitations
for Total Suspended Solids and Copper at Discharge
Point No. NGD-004

Parameter Unit Maxrmurp l_)all_y Effluent
Limitation
Total Suspended Solids mg/L 187
Copper, Total Recoverable ug/L 41.5
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D.

Pollution Prevention Plan. The Discharger shall implement a Pollution
Prevention Plan for copper in steam condensate at Discharge Point Nos. SC-001
through SC-175, and for cadmium, copper, nickel, silver, and zinc in graving dock
caisson ballast dewatering at Discharge Point No. NGD-003, and for total
suspended solids and copper in graving dock emergency fire suppression
system and salt water supply water at Discharge Point No. NGD-004, consistent
with the requirements of Water Code section 13263.3, as required by section
V1.C.3 of Order No. R9-2013-0064.

V. PROVISIONS

A.

Failure to Comply. If the Discharger fails to comply with the provisions of this
TSO, the San Diego Water Board may apply to the Attorney General for judicial
enforcement. If compliance with the effluent limitations for a discharge is not
achieved by the final compliance date specified in the Compliance Schedule of
this TSO, the discharge will not be exempt from violation of the effluent
limitations.

Enforcement Discretion. The San Diego Water Board reserves its right to take
any enforcement action authorized by law for violations of the terms and
conditions of this TSO.

. Request to Provide Information. The Dischargers may present characterization

data, preliminary interpretations and conclusions as they become available,
rather than waiting until a final report is prepared. This type of on-going reporting
can facilitate a consensus being reached between the Discharger and the San
Diego Water Board and may result in overall reduction of the time necessary for
regulatory approval.

Duty to Use Registered Professionals. The Discharger shall provide
documentation that plans and reports required under this TSO are prepared
under the direction of appropriately qualified professionals. California Business
and Professions Code Sections 6735, 7835, and 7835.1, require that engineering
and geologic evaluations and judgments be performed by, or under the direction
of registered professionals. A statement of qualifications and registration
numbers, if applicable, of the responsible lead professionals shall be included in
all plans and reports submitted by the Discharger.

. TSO Amendment. This TSO in no way limits the authority of this San Diego

Water Board to institute additional enforcement actions or to require additional
investigation and actions to comply consistent with the Water Code. This TSO
may be revised by the San Diego Water Board as additional information
becomes available.

-10 -
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F. Time Extensions. If, for any reason, the Discharger is unable to perform any
activity or submit any documentation in compliance with requirements in this
TSO, the Discharger may request, in writing, an extension of time. The written
extension request shall include justification for the delay and shall be received by
the San Diego Water Board reasonably (but not less than 15 calendar days) in
advance of the deadline sought to be extended. An extension may be granted for
good cause, in which case this TSO will be accordingly amended.

G. Certification Statement. Any person signing a document submitted under this
Order shall make the following certification:

“I certify under penalty of law that | have personally examined and am familiar
with the information submitted in this document and all attachments and that,
based on my knowledge and on my inquiry of those individuals immediately
responsible for obtaining the information, | believe that the information is true,
accurate, and complete. | am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment.”

I, David W. Gibson, Executive Officer, do hereby certify the foregoing is a full, true, and
correct copy of an Order adopted by the California Regional Water Quality Control
Board, San Diego Region, on August 14, 2013.

oot o />
DAVID W. GIBSON
Executive Officer

-1 -
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