At the May 22 meeting, it was proposed by some of the meeting participants and agreed to by the majority that Next Steps for the MRP process will be as described in the table below.  Please note that the May 22 meeting was the last MRP Steering Committee meeting and there are no more Steering Committee meetings scheduled.  This is Water Board staffs’ proposed revised schedule, reflecting a two month delay in completing item #1. 
	Task No.
	Task Description
	Schedule

	1
	Board staff will compile a list of major “thorny” issues for each MRP element and email list to all interested parties.
	Early June 2006
Completed on

August 25, 2006

	2
	BASMAA, non-governmental regulated entities, environmental advocacy groups, and other interested parties will propose additional issues to this list.  
Comments received are posted at http://www.waterboards.ca.gov/sanfranciscobay/mrp.htm
	Mid June 2006
Completed on

September 6, 2006

	3
	Board staff will distribute draft materials for these issues, as close to permit language as possible, to all interested parties.
	Early August 2006 Early October 2006

	4
	Interested parties submit informal comments (email) on primary concerns with draft materials distributed in item #3 above.
	Early September 2006

Early November 2006

	5
	Board staff will hold an all-day meeting (with option for second day, if necessary), for negotiation of and seeking common ground, on the materials prepared in item #3 above.  All MRP elements will be covered.
	Mid September 2006

November 15 (Rm 1), and 20 (Rm 2-3-4), 2006

9AM to 3 PM

	6
	Based on discussions at the two all-day meetings above and any written comments submitted, Board staff will prepare an Administrative Draft for the MRP.  The Administrative Draft will be distributed to all interested parties for comments. 
	Mid October 2006

Mid December 2006

	7
	Board staff will hold the first public workshop to receive and discuss comments on the Administrative Draft.
	Mid November 2006

Mid January 2006

	8
	Board staff will hold the second public workshop to receive and discuss comments on the Administrative Draft and any revisions to it.
	Early December 2006

Early February 2007

	9
	Board staff will issue a Tentative Order for the MRP.
	Mid January 2007
Mid March 2007

	10
	Board staff will take the revised Tentative Order to the Water Board for consideration.
	Mid April 2007

Mid June 2007
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