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Executive Summary 
This report highlights the accomplishments and 
activity related to implementation of the 
Klamath Hydroelectric Settlement Agreement 
since the agreement was signed on February 18, 
2010. This is the second annual implementation 
report and focuses on events that occurred 
between June 2011, when the first report was 
issued, and June 2012. 

Federal Legislation 
On November 10, 2011, legislation that would 
implement both the Klamath Hydroelectric 
Settlement Agreement (KHSA) and the Klamath 
Basin Restoration Agreement was introduced in 
the U.S. Senate and the U.S. House of Represen‐
tatives. The Senate bill (S. 1851) was introduced 
by Jeff Merkley, D‐OR, and is co‐sponsored by 
Barbara Boxer, D‐CA. The House bill (H.R. 3398) 
was introduced by Mike Thompson, D‐CA, and 
has 15 cosponsors. Both bills, which are 
identical, are awaiting legislative action. 

Secretarial Determination and 
Environmental Review 

The Department of the Interior on September 
21, 2011 released the Draft Environmental 
Impact Statement/Environmental Impact Report 
(Draft EIS/EIR) and related scientific/technical 
reports. Under the terms of the KHSA, the 
studies will inform the Secretarial Determination 
on whether to proceed with facilities removal 
under the agreement.  

The Interior Department announced on February 
27, 2012 that the Secretarial Determination 
would be delayed because Congress had yet to 
enact necessary legislation authorizing a 
Secretarial Determination under the terms of the 
KHSA. PacifiCorp continues to cooperate with 
relevant federal and state agencies in the 
environmental review and study process which 
remains ongoing. 

Dam Removal Funding 
The California and Oregon public utility com‐
missions have authorized customer surcharges 

designed to provide the full $200 million capped 
amount that PacifiCorp customers will contribute 
toward dam removal under the KHSA. PacifiCorp 
has collected dam removal surcharges from 
Oregon customers since March 2010 and began 
collecting surcharges from California customers 
in January 2012. 

The Oregon customer surcharge, with accrued 
interest, is designed to provide approximately 
$184 million for dam removal in 2020. The 
California surcharge, with accrued interest, is 
designed to provide approximately $16 million in 
funding for dam removal in 2020. Together, the 
trust accounts had a balance of $34.6 million as 
of May 31, 2012. 

Interim Measures 
PacifiCorp continues to implement the interim 
measures in the KHSA to address environmental 
conditions and improve fisheries during the 
period prior to dam removal.  

The company is funding several water quality‐
related initiatives and studies, including basin‐
wide water quality monitoring and studies 
intended to reduce nutrient levels in the Klamath 
River and improve water quality in the Project 
reservoirs. Other ongoing actions include fish 
habitat improvements within the Project and in 
the Klamath basin below Iron Gate dam. Under 
terms of the settlement, PacifiCorp is also now 
fully funding the ongoing operations of Iron Gate 
Hatchery and a Hatchery and Genetics 
Management Plan to aid recovery of coho 
salmon. 

PacifiCorp is pleased with the progress made in 
implementing the KHSA and the various 
measures that are resulting in improvements to 
water quality and fish habitat. PacifiCorp notes 
the significant contributions of KHSA parties, 
tribes, and involved state and federal agencies in 
these efforts.  

 

   



   

   



Klamath Hydroelectric Settlement Agreement 

Implementation Report – June 2012  i 

Contents 
1.0  Introduction ............................................................................................................................... 1 

1.1  Background .................................................................................................................. 2 

2.0  Parties To The Klamath Hydroelectric Settlement Agreement ................................................. 5 

3.0  Funding ...................................................................................................................................... 6 

3.1  Customer Contributions............................................................................................... 6 

3.1.1  Oregon Public Utility Commission Proceedings .............................................. 6 

3.1.2  California Public Utilities Commission Proceedings ........................................ 6 

3.1.3  Total Trust Account Balances .......................................................................... 7 

3.1.4  Management Of The Trust Accounts .............................................................. 7 

3.2  State Of California Funding .......................................................................................... 7 

4.0  Federal Legislation ..................................................................................................................... 8 

5.0  Studies, Environmental Review, And Secretarial Determination .............................................. 9 

6.0  Interim Operations ................................................................................................................... 10 

6.1  Lease Of State‐Owned Beds And Banks ..................................................................... 10 

6.2  Keno Transfer ............................................................................................................. 10 

6.3  Local Community Power ............................................................................................ 10 

6.4  Abeyance Of Section 401 Water Quality Certification Process ................................. 10 

6.5  Tmdls .......................................................................................................................... 11 

7.0  Interim Measures Implementation .......................................................................................... 12 

7.1  Interim Measures Implementation Committee (Imic) Meeting Dates And  
Members ............................................................................................................... 12 

7.1.1  Purpose And Goal Of Committee ................................................................. 12 

7.1.2  Committee Members .................................................................................... 13 

7.2  Interim Conservation Plan Interim Measures And Endangered Species Act  
Regulatory Process ................................................................................................ 14 

7.3  Interim Measure 2: California Klamath Restoration Fund / Coho Enhancement  
Fund ....................................................................................................................... 14 

7.4  Interim Measure 3: Iron Gate Turbine Venting ......................................................... 16 

7.5  Interim Measure 4: Hatchery And Genetics Management Plan ................................ 16 

7.6  Interim Measure 5: Iron Gate Flow Variability .......................................................... 17 

7.7  Interim Measure 6: Fish Disease Relationship And Control Studies .......................... 17 

7.8  Interim Measure 7: J.C. Boyle Gravel Placement And/Or Habitat Enhancement ..... 18 

7.9  Interim Measure 8: J.C. Boyle Bypass Barrier Removal ............................................. 19 

7.10  Interim Measure 9: J.C. Boyle Powerhouse Gage ...................................................... 19 



Klamath Hydroelectric Settlement Agreement 

ii  Implementation Report – June 2012 

7.11  Interim Measure 10: Water Quality Conference ....................................................... 19 

7.12  Interim Measure 11: Interim Water Quality Improvements ..................................... 20 

Evaluation of Treatment By Wetlands ....................................................................... 21 

Evaluation of Organic Matter Removal For Keno Reservoir ...................................... 21 

Evaluation of J.C. Boyle Reservoir Dissolved Oxygen Improvement ......................... 21 

Testing of Intake Cover For Water Quality Control In Iron Gate Reservoir ............... 22 

Test Treatment of Environmentally Safe Algaecides In Copco Reservoir .................. 23 

Klamath Tracking And Accounting Program .............................................................. 23 

7.13  Interim Measure 12: J.C. Boyle Bypass Reach And Spencer Creek Gaging ................ 23 

7.14  Interim Measure 13: Flow Releases And Ramp Rates ............................................... 24 

7.15  Interim Measure 14: 3,000 Cfs Power Generation .................................................... 24 

7.16  Interim Measure 15: Water Quality Monitoring ....................................................... 25 

7.17  Interim Measure 16: Water Diversions ..................................................................... 26 

7.18  Interim Measure 17: Fall Creek Flow Releases .......................................................... 27 

7.19  Interim Measure 18: Hatchery Funding ..................................................................... 27 

7.20  Interim Measure 19: Hatchery Production Continuity .............................................. 28 

7.21  Interim Measure 20: Hatchery Funding After Removal Of Iron Gate Dam ............... 29 

7.22  Interim Measure 21: Blm Land Management Provisions .......................................... 29 

Figure 

1  Klamath Basin Map .................................................................................................................... 4 

 

 



Klamath Hydroelectric Settlement Agreement 

Implementation Report – June 2012  1 

1.0  Introduction 
On February 18, 2010, PacifiCorp, along with 
representatives of more than 40 organizations, 
including Federal agencies, the States of 
California and Oregon, Native American tribes, 
counties, irrigators and conservation and fishing 
groups signed the historic Klamath Hydroelectric 
Settlement Agreement (KHSA). The KHSA lays 
out the process for additional studies, 
environmental review, and a decision by the 
Secretary of the Interior regarding whether 
removal of four Klamath River dams owned by 
PacifiCorp should proceed. The four Klamath 
River dams proposed to be removed are J.C. 
Boyle, Copco No. 1, Copco No. 2 and Iron Gate. 
The KHSA includes provisions for the interim 
operation of the dams until their anticipated 
removal in 2020 and spells out the process to 
transfer, decommission, and remove the dams. 
The KHSA also contains a set of interim measures 
that PacifiCorp is implementing during the 
period prior to potential dam removal to 
improve water quality and fish habitat 
conditions, support and improve hatchery 
operations, and benefit environmental resources 
in the Klamath basin. A copy of the KHSA can be 
found on PacifiCorp’s website at: 

http://www.pacificorp.com/es/hydro/hl/kr.html  

Since the execution of the KHSA, PacifiCorp has 
been working diligently in cooperation with 
parties to the KHSA and other affected 
stakeholders and regulatory agencies to 
implement its obligations under the KHSA and 
advance the settlement process. The purpose of 
this annual report is to document the progress 
made in implementing the KHSA. 

Iron Gate Dam and Powerhouse 

Copco No. 2 Dam 

Copco No. 1 Dam 

J.C. Boyle Powerhouse 
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1.1  Background 

PacifiCorp owns and operates the Klamath 
Hydroelectric Project (Project), located on the 
upper Klamath River in Klamath County 
(south‐central Oregon) and Siskiyou County 
(north‐central California). The Project consists of 
eight developments, as shown in Figure 1. Seven 
of the developments are located on the Klamath 
River between river mile (RM) 190.1 and 254.3, 
including (in order moving upstream) Iron Gate 
(RM 190.1 to 196.9), Copco No. 2 (RM 198.3 to 
198.6), Copco No. 1 (RM 198.6 to 203.1), 
J.C. Boyle (RM 220.4 to 228.3), Keno (RM 233 to 
253.1), East Side and West Side (both in Link 
River at RM 253.1 to 254.3). The eighth 
development is on Fall Creek, a Klamath River 
tributary at RM 196.3. The Project is licensed by 
the Federal Energy Regulatory Commission as 
Project No. 2082. With the exception of Fall 
Creek, the Project is largely dependent on water 
releases from Upper Klamath Lake at the 
U.S. Bureau of Reclamation’s (Reclamation) 
Link River dam (RM 254.3). 

On February 25, 2004, PacifiCorp filed an 
application with the Federal Energy Regulatory 
Commission (FERC) for a new 50‐year license for 
the Project. PacifiCorp proposes in its application 
to operate five of the developments in a manner 
similar to current operations with a set of 
environmental measures, the purposes of which 
include (but are not limited to) water quality and 
habitat enhancement, instream flows and ramp 
rates1 management, facilitation of fish passage, 
and enhancement of Iron Gate Hatchery 
stock management.  

Following the submittal of its application for a 
new license, PacifiCorp began settlement 
discussions with a diverse group of stakeholders 
to resolve issues related to relicensing of the 

                                                            
1 Hydroelectric facilities typically have the capability 
of increasing and decreasing flow levels downstream 
of the facilities. In general, the rate at which these 
flow changes occur is called the “ramp rate” or 
“ramping.” 

Project. PacifiCorp worked collaboratively with 
this group of stakeholders to develop and enter 
into the KHSA. A precursor to the KHSA, the 
Klamath Agreement in Principle (AIP) laid out a 
framework for the KHSA and was signed on 
November 13, 2008.  

After five years of negotiations, the KHSA was 
signed by the involved parties on February 18, 
2010 and identifies a process and path forward 
that provides for the decommissioning and 
removal of Iron Gate, Copco No. 2, Copco No. 1, 
and J.C. Boyle dams in 2020, subject to certain 
contingencies including funding, the passage of 
federal legislation, and a determination by the 
Secretary of the Interior that removal of the 
dams should proceed. Specifically, the Secretary 
will determine whether removal of PacifiCorp’s 
lower four dams on the Klamath River: (1) will 
advance restoration of the salmonid fisheries of 
the Klamath Basin; and (2) is in the public 
interest, which includes but is not limited to 
consideration of potential impacts on affected 
local communities and tribes.  

PacifiCorp agreed to a potential dam removal 
path for the Project and executed the KHSA 
based upon an assessment that the KHSA 
provided superior cost and risk protections for 
PacifiCorp and its customers as compared to 
continuing on a path of relicensing the Project. 
Under the KHSA, PacifiCorp’s customers in 
California and Oregon will be assessed 
surcharges to provide up to $200 million in 
funding towards dam removal costs. The State of 
California is to provide up to $250 million in 
funding for dam removal costs in excess of the 
$200 million Customer Contribution.  

If the Secretary of the Interior issues a 
determination to proceed with dam removal, 
and the states of California and Oregon concur 
with that determination, PacifiCorp will transfer 
the four Klamath River dams to be removed to a 
Dam Removal Entity (DRE). The DRE is to be 
designated by the Secretary of the Interior as 
part of the Secretarial Determination process. 
The DRE will be responsible for obtaining 
necessary permits, contracts, insurance, and 
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other authorizations to complete removal of the 
facilities. Keno dam, which is owned by 
PacifiCorp, will continue to serve irrigation 
purposes and is to be transferred to 
Reclamation. 

The current FERC license for the Project expired 
on March 1, 2006, and the Project is now 
operating under annual licenses from FERC 
pending final resolution of the FERC licensing 
process as amended by the KHSA. It is 
anticipated that the Project will continue 
operating under annual licenses until the dams 
are removed pursuant to the KHSA or a new 
license is issued. The KHSA provides that Project 

operations will continue over the interim period 
until the dams are removed or, should dam 
removal not proceed, until a new license is 
issued. Should the Secretary of the Interior 
determine that dam removal should not 
proceed, or the KHSA terminates for other 
reasons, the FERC relicensing process for the 
Project would resume. The KHSA also provides 
that a new FERC license will not be issued and 
the licensing process will be held in abeyance 
pending the outcome of the Secretarial 
Determination and, should the Secretary render 
an affirmative determination, during the interim 
period prior to dam removal. 
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Figure 1 

Klamath Basin Map 
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2.0  Parties to the Klamath 
Hydroelectric Settlement 
Agreement 

The parties to the KHSA are listed below.  

United States 

The United States Department of Commerce, 
National Marine Fisheries Service 

The United States Department of the Interior, 
including: 

  Bureau of Indian Affairs 
  Bureau of Land Management 
  Bureau of Reclamation 
  Fish and Wildlife Service 

State of California 

California Department of Fish and Game 
California Natural Resources Agency 

State of Oregon 

Oregon Department of Environmental Quality 
Oregon Department of Fish and Wildlife 
Oregon Water Resources Department 

PacifiCorp 

Tribes 

Karuk Tribe 
Klamath Tribes 
Yurok Tribe 

Counties 

Humboldt County, California 
Klamath County, Oregon 

Parties Related to Klamath Reclamation 
Project 

Ady District Improvement Company 
Collins Products, LLC 

Enterprise Irrigation District 
Don Johnston & Son 
Inter‐County Properties Co, which acquired title 

as Inter‐County Title Company 
Klamath Irrigation District 
Klamath Drainage District 
Klamath Basin Improvement District 
Klamath Water Users Association 
Klamath Water and Power Agency 
Bradley S. Luscombe 
Malin Irrigation District 
Midland District Improvement Company 
Pioneer District Improvement Company 
Plevna District Improvement Company 
Reames Golf and Country Club 
Shasta View Irrigation District 
Sunnyside Irrigation District 
Tulelake Irrigation District 
Van Brimmer Ditch Company 
Randolph and Jane Walthall 1995 Trust 
Westside Improvement District #4 
Winema Hunting Lodge, Inc. 

Upper Klamath Irrigators 

Upper Klamath Water Users Association 

Non‐Governmental Organizations 

American Rivers 
California Trout 
Institute for Fisheries Resources 
Northern California/Nevada Council Federation 
of Fly Fishers 
Pacific Coast Federation of Fishermen’s 
Associations 
Salmon River Restoration Council 
Trout Unlimited 
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3.0  Funding 
The KHSA sets out a cost cap for facilities 
removal of $450 million. Of this amount, up to 
$200 million is to come from surcharges on 
PacifiCorp’s customers in California and Oregon. 
In addition, the State of California will fund up 
to $250 million in dam removal costs in excess 
of the customer cost cap through the sale of 
bonds or another appropriate state 
financing mechanism.  

3.1  Customer Contributions 

3.1.1  Oregon Public Utility Commission 
Proceedings 

On March 18, 2010, in accordance with KHSA 
Sections 4.1.1 and 7.3.9, PacifiCorp filed its 
analyses of the rate‐related costs, benefits and 
risks to customers of the KHSA as compared to 
relicensing the Klamath River dams with the 
Oregon Public Utility Commission. This filing, 
with supporting testimony, was an application 
to implement provisions of Oregon Senate Bill 
76 passed in the 2009 Oregon legislative 
session. PacifiCorp concurrently filed an advice 
letter establishing two surcharges, effective 
upon filing, to collect the customer contribution 
towards dam removal costs. In its application, 
PacifiCorp also requested that the depreciation 
schedule for Project facilities be adjusted in 
contemplation of their anticipated removal in 
2020 and sought authorization to transfer 
Project facilities to the Dam Removal Entity. On 
September 16, 2010, the Oregon Public Utility 
Commission (OPUC) issued a final order 
affirming the dam removal surcharges for 
Oregon customers and a depreciation schedule 
for the facilities that provides for removal in 
2020. The OPUC order requires PacifiCorp to 
seek authorization to transfer Project facilities 
to the DRE at a later date. The OPUC order is 
available at: 

http://apps.puc.state.or.us/orders/2010ords/10
‐364.pdf 

Since the surcharges commenced in March 
2010, PacifiCorp has been remitting collected 

surcharges to trust accounts established by the 
Oregon Public Utility Commission with an 
independent financial institution. As of May 31, 
2012, the balance of the Oregon customer dam 
removal trust accounts was as follows:  

J.C. Boyle Trust Account  $8,547,395.26 

Copco 1, Copco 2, and 
Iron Gate Trust Account  $25,643,253.43 
Total  $34,190,648.69 

The Oregon customer surcharges, with accrued 
interest, are designed to provide approximately 
$184 million in funding for dam removal in 
2020.  

3.1.2  California Public Utilities 
Commission Proceedings 

On March 18, 2010, in accordance with KHSA 
Sections 4.1.1 and 7.3.9, PacifiCorp filed an 
application requesting authorization to begin 
collecting dam removal surcharges from its 
California customers and seeking authorization 
to transfer Project facilities to the Dam Removal 
Entity. This application included supporting 
testimony regarding the rate‐related costs, 
benefits and risks to customers of the KHSA as 
compared to relicensing. In its application, 
PacifiCorp also requested that the depreciation 
schedule for Project facilities be adjusted in 
contemplation of their anticipated removal in 
2020. On May 6, 2011, the CPUC issued a final 
decision approving 1) the request for a 
surcharge of $13.76 million collected over nine 
years; 2) institution of two trust accounts for 
the deposit of the surcharge; and 3) 
depreciation of the rate base of the Klamath 
River Project assets, and amortization of the 
relicensing and settlement costs associated with 
the Klamath River Project, on an accelerated 
basis. On June 6, 2011, PacifiCorp filed an 
advice letter requesting approval of revised 
tariffs adding the Klamath Surcharge. The trust 
accounts were established with an independent 
financial institution by the California Public 
Utilities Commission in January 2012 and 
PacifiCorp began assessing the surcharge on 
January 10, 2012.    
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The CPUC final decision is available at: 

http://docs.cpuc.ca.gov/PUBLISHED/FINAL_DEC
ISION/134812.htm 

As of May 31, 2012, the balance of the 
California customer dam removal trust accounts 
was as follows:  

J.C. Boyle Trust Account  $91,662.05 

Copco 1, Copco 2, and 
Iron Gate Trust Account  $280,986.30 
Total  $372,648.35 

The California customer surcharges, with 
accrued interest, are designed to provide 
approximately $16 million in funding for dam 
removal in 2020.  

3.1.3   Total Trust Account Balances 
The total balance of the California and Oregon 
dam removal trust accounts maintained by 
independent financial institutions under the 
direction of the California and Oregon public 
utility commissions is $34,563,297.04, as of 
May 31, 2012. 

3.1.4  Management of the Trust Accounts 
Pursuant to KHSA Section 4.2.4, the public 
utility commissions in California and Oregon 
have entered into trust management 

agreements with independent financial 
institutions to manage the trust accounts 
established to hold the dam removal surcharges 
that constitute the Customer Contribution 
towards dam removal costs. Disbursement of 
funds to the dam removal entity for permitting 
and facilities removal expenditures will occur at 
the direction of authorized representatives of 
the public utility commissions.  

3.2  State of California Funding 

If the cost of facilities removal exceeds the $200 
million Customer Contribution, then the State 
of California is to provide funding of up to $250 
million to cover the additional costs. Consistent 
with KHSA Section 4.1.2, this funding may come 
from a California Bond Measure or other 
appropriate state financing mechanism.  

On November 4, 2009, the California Legislature 
voted to place an $11.1 billion water bond 
measure, including funding of up to 
$250 million for Klamath River dam removal 
and related measures, on the ballot for 
November 2010. The California Legislature 
subsequently withdrew the bond measure from 
voter consideration on August 9, 2010, 
deferring the bond to the November 2012 
California ballot. 
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4.0  Federal Legislation 
With input from the non‐federal parties to the 
KHSA, bills to implement both the KHSA and the 
Klamath Basin Restoration Agreement (KBRA) 
were introduced in the U.S. Senate and the U.S. 
House of Representatives on November 10, 
2011. The Senate bill (S. 1851) was introduced 
by Jeff Merkley, D‐OR, and is co‐sponsored by 
Barbara Boxer, D‐CA. The House bill (H.R. 3398) 
was introduced by Mike Thompson, D‐CA, and 
has 15 cosponsors. The non‐federal parties to 
the agreements have discussed congressional 

hearings in 2012 with key lawmakers and are 
working to advance the legislative process.  

If approved by Congress and consistent with the 
KHSA, the Secretary of the Interior will 
determine whether to remove the 
Klamath Hydroelectric Project facilities based 
on the unique standard and procedures set 
forth in the KHSA. The non‐federal parties to 
the KHSA and KBRA continue to work with the 
Congressional delegations from Oregon and 
California in support of enactment of legislation 
to implement the Klamath agreements.
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5.0  Studies, Environmental 
Review, and Secretarial 
Determination 

As described in Section 3 of the KHSA, the 
Secretary of the Interior, in cooperation with 
the Secretary of Commerce and other Federal 
agencies, is conducting studies and 
environmental review to determine whether to 
proceed with facilities removal. The Secretary of 
the Interior will determine whether, in his 
judgment, facilities removal 1) will advance 
restoration of the salmonid fisheries of the 
Klamath Basin; and 2) is in the public interest, 
which includes but is not limited to 
consideration of potential impacts on affected 
local communities and tribes.  

This environmental review and study process is 
being conducted consistent with the National 
Environmental Policy Act (NEPA) and the State 
of California is conducting review under the 
California Environmental Quality Act (CEQA). 
Public NEPA scoping for the Secretarial 
Determination process was conducted during 
summer 2010 and numerous public meetings 
regarding the Agreements and the 
environmental review process have been held 
within local Klamath basin communities.  

On September 21, 2011, the Department of the 
Interior (Interior) and the California Department 
of Fish and Game (CDFG) released a Draft 
Klamath Facilities Removal Environmental 
Impact Statement/ Environmental Impact 
Report (Draft EIS/EIR) for public review. The 
Draft EIS/EIR identifies effects of the proposed 
action (dam removal and implementation of the 
KBRA) as well as other alternatives analyzed. 
Public comments on the Draft EIS/EIR were 
received by the agencies through December 30, 
2011. Interior and CDFG continue to work on 
revising the document to address the 
substantial amount of public comments 
received. 

Information on the NEPA process, the Draft 
EIS/EIR, and the environmental studies can be 
found at the website KlamathRestoration.gov. 

PacifiCorp has been fully cooperating with 
relevant federal and state agencies in the 
environmental review and study process, and 
the development, by Interior, of the detailed 
plan for facilities removal, which was released 
concurrently with the Draft EIS/EIR in 
September 2011. This cooperative effort has 
involved the transfer of project‐related 
engineering design and operational information 
to allow the development of engineering 
designs and planning documents necessary to 
develop the detailed plan, and sediment 
sampling on and around Project reservoirs as 
well many other activities to allow the 
Department of the Interior to develop 
necessary information for the Secretarial 
Determination process. 

The detailed plan for facilities removal includes 
the following elements: 

• The physical methods to be undertaken to 
remove the four mainstem hydroelectric 
dams, including a timetable;  

• Plans for the management, removal, and/or 
disposal of sediment, debris and other 
materials;  

• A plan for site remediation and restoration; 
and 

• A detailed statement of the estimated costs 
of facilities removal as contemplated in 
the KHSA. 

Interior’s cost estimates contained in the 
detailed plan indicate the most probable cost of 
measures to implement full facilities removal is 
$292 million, which is less than the $450 million 
cost cap for facilities removal contained in the 
KHSA. These cost estimates also indicate that 
the State of California’s contribution towards 
the cost of facilities removal through a bond 
measure or other financing mechanism may be 
substantially less than $250 million.  
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6.0  Interim Operations 

6.1  Lease of State‐Owned Beds 
and Banks 

Pursuant to KHSA Section 2.5, PacifiCorp 
submitted special use applications to the 
Oregon Department of State Lands on April 16, 
2010 for leases authorizing occupancy of 
submerged and submersible lands occupied by 
J.C. Boyle and Keno dams. PacifiCorp and the 
State of Oregon executed leases for J.C. Boyle 
and Keno dams in June 2011. 

6.2  Keno Transfer 

Pursuant to KHSA Section 7.5.2, PacifiCorp and 
the Department of the Interior, Bureau of 
Reclamation (Reclamation) have developed an 
Agreement in Principle regarding the potential 
transfer of the Keno development to 
Reclamation. The Agreement in Principle 
memorializes broad principles designed to 
function as a framework for the development of 
a final agreement for PacifiCorp to transfer the 
Keno Facility to Interior. PacifiCorp and Interior 
continue good‐faith negotiations to reach a final 
Transfer Agreement consistent with the 
principles outlined in the Agreement in Principle 
prior to the Secretarial Determination.  

6.3  Local Community Power 

Pursuant to Section 5.3, representatives of 
Interior, PacifiCorp, and the Klamath Water and 
Power Agency (KWAPA) have held numerous 

meetings regarding eligible loads that may 
qualify for federal power and the outline of a 
proposed program to deliver federal power to 
eligible Klamath basin irrigation loads. In the fall 
of 2011, KWAPA began soliciting interest in a 
federal power program among Klamath basin 
irrigators. As a result of this effort, PacifiCorp 
has transferred customer load information to 
KWAPA for customers that have indicated an 
interest in the program and signed releases 
authorizing the release of their customer 
information to KWAPA. This customer load data 
is informing KWAPA and Interior’s planning for 
the delivery of federal power to serve eligible 
loads. This planning will develop a common 
standard for metering, communication, and 
infrastructure improvements necessary for 
irrigation loads to transition to federal power, 
as well as the likely costs involved for Klamath 
basin irrigators so that irrigators can determine 
whether they wish to transition their irrigation 
loads to federal power. PacifiCorp continues to 
work cooperatively with KWAPA and Interior on 
this process, which is an important element of 
the KHSA for Klamath basin irrigators. 

6.4  Abeyance of Section 401 
Water Quality Certification 
Process 

The KHSA, at Section 6.5, commits the KHSA 
parties to request abeyance of the California 
and Oregon Clean Water Act Section 401 water 
quality certification process for PacifiCorp’s 
relicensing application, pending completion of 
the Secretarial Determination process and 
during the interim period prior to potential dam 
removal. Given the anticipated removal of the 
hydroelectric project facilities in 2020, 
abeyance of the 401 process relieves the states, 
PacifiCorp, and other interested parties of the 
burden of processing relicensing certification 
applications during the interim period prior to 
dam removal pursuant to the KHSA while 
preserving the full authority of the states to 
condition the Project through the 401 
certification process should dam removal under 
the KHSA not occur and the relicensing 
process resume.  

Keno Dam 
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Under the KHSA, PacifiCorp has been funding 
and implementing various water quality‐related 
interim measures that are intended to improve 
the understanding of basin‐wide water quality 
issues in the Klamath River and work towards 
identifying solutions that may improve water 
quality conditions prior to dam removal as well 
as following potential removal of PacifiCorp’s 
dams. Specific water quality‐related interim 
measures include turbine venting at Iron Gate 
dam to improve dissolved oxygen 
concentrations in the Klamath River (Interim 
Measure No. 3), funding for a water quality 
technical workshop to investigate solutions to 
address Klamath River nutrient impairment 
(Interim Measure No. 10), and ongoing studies 
and pilot projects being implemented now to 
improve water quality and inform the planning 
and development of additional projects to 
improve Klamath basin water quality conditions 
(Interim Measure No. 11), as well as 
comprehensive basin‐wide water quality 
monitoring to support dam removal permitting 
studies, nutrient removal projects, and public 
health monitoring (Interim Measure 15).  

On March 19, 2010, PacifiCorp requested, on 
behalf of the Parties except the Oregon 
Department of Environmental Quality (ODEQ), 
that the California State Water Resources 
Control Board (SWRCB) and ODEQ hold in 
abeyance permitting and environmental review 
for PacifiCorp's relicensing during the Interim 
Period. This request was subsequently granted 
by ODEQ on March 29, 2010 and the SWRCB 
passed a resolution granting the abeyance, with 
conditions, on May 18, 2010.  

The SWRCB has subsequently modified its 
original resolution to continue abeyance to 
allow the KHSA parties to continue progress 
towards full implementation of the KHSA. The 

SWRCB will again consider whether to extend 
the abeyance of the 401 certification process in 
July 2012. Continued abeyance of the 401 
process is desired by KHSA parties to allow the 
parties to focus on successful implementation 
of the KHSA, which would provide for removal 
of the Project in 2020 rather than a 
relicensing outcome.  

As required by the KHSA, PacifiCorp withdraws 
and resubmits its application for Section 401 
certification from California and Oregon to 
preserve the state’s authority to issue Section 
401 certifications should relicensing resume. 
This practice, as required by the KHSA, ensures 
that there is no waiver of certification as a 
result of the requirements of the KHSA. 
PacifiCorp most recently withdrew and 
resubmitted its request for Section 401 
certification from California on August 3, 2011, 
and from Oregon on January 3, 2012. 

6.5  TMDLs 

Pursuant to KHSA Section 6.3, PacifiCorp filed a 
“Plan for Implementing Management Strategies 
and Water Quality‐Related Measures” with the 
Oregon Department of Environmental Quality 
and the North Coast Regional Water Quality 
Control Board on February 22, 2011. 
PacifiCorp’s submittal of this plan was triggered 
under the KHSA by the NCRWQCB’s approval of 
the “Klamath River Total Maximum Daily Load” 
(TMDL) on September 7, 2010 and by the 
Oregon Department of Environmental Quality’s 
issuance of the “Upper Klamath and Lost River 
Subbasins Total Maximum Daily Load” on 
December 21, 2010. These plans specify the 
interim water quality measures that PacifiCorp 
will implement prior to potential transfer of the 
Project to the Dam Removal Entity in 2020. 
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7.0  Interim Measures 
Implementation 

7.1  Interim Measures 
Implementation Committee 
(IMIC) Meeting Dates and 
Members 

7.1.1  Purpose and Goal of Committee 
The purpose of the Interim Measures 
Implementation Committee (IMIC or 
Committee) is to collaborate with PacifiCorp on 
ecological and other issues related to the 
implementation of the Interim Measures set 
forth in Appendix D of the Settlement. The 
primary goals of the IMIC are: (i) to achieve 
consensus where possible; and (ii) timely 
implementation of the matters within the scope 
of the IMIC’s responsibilities under the 
Settlement. 

The IMIC has held eight in‐person meetings and 
conducted numerous conference calls related 
to implementation of the interim measures. The 
dates and locations of in‐person IMIC meetings 
as of June 2012 are listed below, as are the 
representatives to the IMIC.  

Thursday, May 13, 2010 
9:00 a.m. – 3:00 p.m. 
Lloyd Center Tower, 9th Floor 
Conference Room 956 
Portland, Oregon 

Wednesday, August 18, 2010 
9:00 a.m. – 2:00 p.m. 
Red Lion, Douglas Fir Room 
Medford, Oregon 

Tuesday, November 16, 2010 
9:00 a.m. – 2:00 p.m. 
Best Western Sutter House, Room 250 
 Sacramento, California 

Thursday, February 10, 2011 
10:00 a.m. – 3:00 p.m. 
Lloyd Center Tower, 15th Floor 
Conference Room 15A 
Portland, Oregon 

Tuesday, May 17, 2011 
11:00 a.m. – 4:00 p.m. 
Courtyard by Marriott, 600 Airport Road 
Medford, Oregon 

Tuesday, August 23, 2011 
9:00 a.m. – 2:30 p.m. 
Ellison, Schneider & Harris Offices  
Sacramento, California 

Wednesday, November 2, 2011 
10:00 a.m. – 2:30 p.m. 
Lloyd Center Tower, 2nd Floor  
Portland, Oregon  

Wednesday, April 11, 2012 
10:00 a.m. – 4:00 p.m. 
Pacific Power, 925 South Grape St. 
Medford, Oregon 
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7.1.2  IMIC Representatives 

IMIC Member  Organization 

Mike Belchik  Yurok Tribe 

Crystal Bowman  Karuk Tribe 

Donna Cobb  California Department of Fish and Game 

Clayton Creager  North Coast Regional Water Quality Control Board 

Chip Dale  Oregon Department of Fish and Wildlife 

Larry K. Dunsmoor  The Klamath Tribes 

Kyle Gorman  Oregon Water Resources Department 

Mary Grainey  Oregon Water Resources Department 

Tim Hemstreet  PacifiCorp 

Nick Hetrick  U.S. Fish and Wildlife Service 

Jon Hicks  Bureau of Reclamation 

Steve Kirk  Oregon Department of Environmental Quality 

Curtis Knight  California Trout 

R. Craig Kohanek  Oregon Water Resources Department 

Mark Pisano  California Department of Fish and Game 

Linda Prendergast  PacifiCorp 

Mark Rockwell  Federation of Fly Fishers, N. CA Council 

Steve Rothert  American Rivers 

Jim Simondet  National Marine Fisheries Service 

Renee Snyder  Bureau of Land Management 

Glen H. Spain  Institute for Fisheries Resources 

Chris Stine  Oregon Department of Environmental Quality 

Bill Tinniswood  Oregon Department of Fish and Wildlife 

S. Craig Tucker  Karuk Tribe 

Jennifer Watts  State Water Resources Control Board 

Ted Wise  Oregon Department of Fish and Wildlife 
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7.2  Interim Conservation Plan 
Interim Measures and 
Endangered Species Act 
Regulatory Process 

Section 6.2 of the KHSA provides as follows:  

PacifiCorp shall apply to the Services 
pursuant to ESA Section 10 and applicable 
implementing regulations to incorporate 
the Interim Conservation Plan measures, 
including both Appendix C (ICP Interim 
Measures) and the Interim Conservation 
Plan measures for protection of listed 
sucker species not included in Appendix C, 
into an incidental take permit. 

Since 2009, PacifiCorp has worked closely with 
NMFS and FWS to develop applications for ESA 
Section 10 permits consistent with agency 
regulations. In February, 2011, PacifiCorp filed 
an application for an ESA Section 10 permit with 
NMFS. The permit application developed with 
NMFS includes a Habitat Conservation Plan that 
identifies a process to implement measures that 
will avoid, minimize and mitigate the effects of 
Project operations on coho salmon. Such 
measures include (1) implementing habitat 
enhancement activities through a Coho 
Enhancement Fund, (2) implementing flow 
releases and turbine venting at Iron Gate dam 
to improve habitat conditions for coho salmon 
in the Klamath River, (3) funding research 
actions on Klamath River fish disease, and (4) 
monitoring to assess the benefits of these 
measures.  

On March 6, 2012 NMFS issued a final 
Incidental Take Permit that authorizes potential 
incidental take of coho salmon that could occur 

as a result of PacifiCorp's operation of the 
Project consistent with the terms of the Habitat 
Conservation Plan. 

In August, 2011, PacifiCorp filed an application 
for an ESA Section 10 permit with FWS, 
including a draft Habitat Conservation Plan, to 
address potential incidental take of sucker 
species that could occur during the interim 
period prior to Project removal. This application 
is still undergoing review by FWS. The 
application identifies a protocol for 
implementing a Sucker Conservation Fund, and 
contemplates operational changes to the East 
Side/West Side development that will avoid, 
minimize, and mitigate take of listed suckers. 
After considering public comments on the 
application, FWS will determine whether to 
issue a final Incidental Take Permit that would 
authorize potential incidental take of listed 
sucker species consistent with the terms of the 
proposed Habitat Conservation Plan. 

7.3  Interim Measure 2: California 
Klamath Restoration Fund / 
Coho Enhancement Fund 

PacifiCorp shall establish a fund to be 
administered in consultation with the 
California Department of Fish and Game 
(after providing notice and opportunity for 
comment to the State Water Resources 
Control Board and North Coast Regional 
Water Quality Control Board) and NMFS to 
fund actions within the Klamath Basin 
designed to enhance the survival and 
recovery of coho salmon, including, but not 
limited to, habitat restoration and 
acquisition. PacifiCorp has provided 
$510,000 to this fund in 2009 and shall 
continue to provide this amount of funding 
annually by January 31 of each subsequent 
year in which this funding obligation 
remains in effect. Subject to Section 6.1.1, 
this funding obligation shall remain in 
effect until the time of decommissioning of 
all of the Facilities in California. 

Klamath River Coho Salmon 
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PacifiCorp has provided funding of $2,040,000 
into the Coho Enhancement Fund since the 
Interim Conservation Plan was released in 
November, 2008. Since 2009, NMFS and CDFG 
have selected 15 projects to benefit coho 
salmon. PacifiCorp has developed a partnership 
with the National Fish and Wildlife Foundation 
(NFWF) to administer the fund. This partnership 
allows Coho Enhancement Fund grant recipients 
to be eligible for additional funding through 
other grant programs, further enhancing the 
conservation benefit of the fund. The recipients 
of Coho Enhancement Fund grants thus far are:  

• Karuk Tribe: Seiad Creek Channel 
Restoration, Phase I, preliminary designs 
and stakeholder identification to realign 
Seiad Creek to a natural course to enable 
coho salmon potential year round 
habitat access. 

• Karuk Tribe: Seiad Creek Channel 
Restoration, Phase II, final design 
and permitting.  

• Mid Klamath Watershed Council: Seiad 
Creek Off‐Channel Pond Habitat 
Construction. 

• Siskiyou County Resource Conservation 
District: Fish Passage Improvement in the 
Scott River. 

• Siskiyou County Resource Conservation 
District: Denny Ditch Fish Screen. 

• Emmerson Investments: Shasta River Coho 
Habitat Project to conserve and enhance 
more than 6 miles of Shasta river habitat 

with fencing as well as providing livestock 
stock water lanes. 

• Gary Black, Grenada Irrigation District: 
Huseman Ditch point of diversion fish 
passage improvements allowing for 
4.7 miles of instream cold water retention.  

• Scott River Water Trust: Scott River water 
acquisition program enabling critical coho 
streams to remain connected to the 
Scott River.  

• Mid Klamath Watershed Council: Coho 
Rearing Habitat Enhancement to create and 
restore more than 10 tributary cold water 
refugia areas at their confluences with the 
middle Klamath.  

• Mid Klamath Watershed Council: Middle 
Klamath Restoration Prioritization Project 
to identify coho projects that will provide 
the greatest species benefit.  

• Mid Klamath Watershed Council: Tributary 
Fish Passage Improvement Project to create 
fish passage at the mouths and in the lower 
reaches of 72 Mid Klamath Subbasin 
tributaries. 

• Yurok Tribe: Lower Klamath Coho Habitat 
Enhancement and Monitoring for 
construction of an off‐channel habitat 
feature in McGravey Creek, CA to increase 
juvenile coho salmon rearing capacity. 

• Mid Klamath Watershed Council: 
Seiad/West Grider Coho Winter Rearing 
Habitat Project to create two off‐channel 
ponds to improve winter habitat. 

• Karuk Tribe: Seiad Creek Channel 
Restoration, Phase III – final design and 
construction planning for habitat 
access project. 

• Mid Klamath Watershed Council: Mid 
Klamath Coho rearing Habitat Enhancement 
Project to enhance habitat complexity. 

   

Seiad Pond Off‐Channel Pond Habitat 
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7.4  Interim Measure 3: Iron Gate 
Turbine Venting 

PacifiCorp shall implement turbine venting 
on an ongoing basis beginning in 2009 to 
improve dissolved oxygen concentrations 
downstream of Iron Gate dam. PacifiCorp 
shall monitor dissolved oxygen levels 
downstream of Iron Gate dam in 2009 and 
develop a standard operating procedure in 
consultation with NMFS for turbine venting 
operations and monitoring following 
turbine venting operations in 2009. 

Passive venting of the Iron Gate turbine was 
successfully tested at the Iron Gate powerhouse 
in the fall of 2008 and PacifiCorp installed a 
blower system at the Iron Gate powerhouse in 
January 2010 to enhance the effectiveness of 
turbine venting. The combined system was 
tested in 2010 and demonstrated an ability to 
significantly increase DO levels. PacifiCorp has 
been implementing turbine venting on an 
ongoing basis and is developing a turbine 
venting Standard Operation Procedure (SOP) 
consistent with the terms of PacifiCorp’s 
incidental take permit. 

7.5  Interim Measure 4: 
Hatchery and Genetics 
Management Plan 

Beginning in 2009, PacifiCorp shall fund 
the development and implementation of a 
Hatchery and Genetics Management Plan 
(HGMP) for the Iron Gate Hatchery. 
PacifiCorp, in consultation with the 
National Marine Fisheries Service and the 
California Department of Fish and Game, 
will develop an HGMP for approval by 
NMFS in accordance with the applicable 
criteria and requirements of 50 C.F.R. § 
223.203(b)(5). To implement the HGMP, 
PacifiCorp, in consultation with NMFS and 
CDFG, will develop and agree to fund an 
adequate budget. When completed, CDFG 
shall implement the terms of the HGMP at 
Iron Gate Hatchery in consultation with 
PacifiCorp and NMFS. Funding of this 

measure is in addition to the 100 percent 
funding described in Non‐ICP Interim 
Measure 18. 

On September 16, 2010, a Hatchery and Genetic 
Management Plan (HGMP) for the Iron Gate 
Hatchery Coho Salmon Program was submitted 
to NMFS by CDFG. The HGMP program will 
operate in support of the Klamath River basin’s 
coho salmon recovery efforts by conserving a 
full range of the existing genetic, phenotypic, 
behavioral and ecological diversity of the coho 
salmon run.  

The program’s conservation measures, 
including genetic analysis, broodstock 
management, and rearing and release 
techniques, will maximize fitness and reduce 
straying of hatchery fish to natural spawning 
areas. In 2010, in cooperation with CDFG and 
NMFS, PacifiCorp began funding an active 
broodstock management program at Iron Gate 
Hatchery. The program is based on real‐time 
genetic analysis of coho spawning broodstock 
and reduces the rate of inbreeding in the 
hatchery coho population that has occurred in 
the hatchery over time.  

Additionally, changes have been made to 
increase the proportion of natural‐origin fish in 
the total hatchery coho spawning population. 
These measures are anticipated to increase 
population diversity and fitness. Hatchery 
culture practices under the HGMP program are 
also being improved to increase egg‐to‐smolt 

New Moist‐Air Incubators at Iron Gate 
Hatchery  
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survival rates by increasing survival during egg 
incubation and covering raceways with netting 
to reduce bird predation. In the fall of 2011, 
state‐of‐the‐art moist‐air incubators were 
installed at the hatchery as a measure to 
improve egg incubation survival. The HGMP is 
still under review by NMFS. 

7.6  Interim Measure 5: Iron Gate 
Flow Variability 

In coordination with NMFS, USFWS, States 
and Tribes, PacifiCorp and Reclamation 
shall annually evaluate the feasibility of 
enhancing fall and early winter flow 
variability to benefit salmonids 
downstream of Iron Gate Dam, subject to 
both PacifiCorp’s and Reclamation’s legal 
and contractual obligations. In the event 
that fall and early winter flow variability 
can feasibly be accomplished, PacifiCorp, in 
coordination with NMFS, USFWS, and 
Reclamation will, upon a final Incidental 
Take Permit issued to PacifiCorp by NMFS 
becoming effective, annually develop fall 
and early winter flow variability plans and 
implement those plans. Any such plans 
shall have no adverse effect on the volume 
of water that would otherwise be available 
for the Klamath Reclamation Project or 
wildlife refuges. 

PacifiCorp has been implementing variable flow 
releases at Iron Gate dam consistent with the 
direction of the Bureau of Reclamation, in 
fulfillment of Term and Condition 2A of 

Reclamation’s March 2010 Biological Opinion. 
Flow variability events have occurred following 
the recommendations of a technical group 
including NMFS, Reclamation, PacifiCorp, 
USFWS, states, and tribes.  

7.7  Interim Measure 6: Fish 
Disease Relationship and 
Control Studies 

PacifiCorp has established a fund in the 
amount of $500,000 in total funding to 
study fish disease relationships 
downstream of Iron Gate Dam. Research 
proposals will be solicited and agreed upon 
by PacifiCorp and NMFS for the purpose of 
determining that the projects are 
consistent with the criteria and 
requirements developed by PacifiCorp and 
NMFS in the ESA review process applicable 
under Settlement Section 6.2. PacifiCorp 
will consult with the Klamath River Fish 
Health Workgroup regarding selection, 
prioritization, and implementation of such 
studies, and such studies shall be 
consistent with the standards and 
guidelines contained in the Klamath River 
Fish Disease Research Plan and any 
applicable recovery plans. 

Humboldt State University, Oregon State 
University, and the Karuk and Yurok Tribes 
collaborated on a research proposal to examine 
how management actions could be focused to 
reduce the incidence of ceratomyxosis. Specific 
studies as part of the proposal include: 

• Determine combinations of water 
hydraulics and sediment compositions that 
produce mortality in polychaetes; 

• Measure the response of selected 
polychaete populations in the Klamath River 
to any experimental control actions over 
appropriate temporal and spatial scales; 
and  

Iron Gate Dam Spillway 
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• Determine the relative contribution of 
species‐specific genotypes of Ceratomyxa 
shasta from tributary and mainstem 
sources and determine seasonal 
myxospore abundance. 

PacifiCorp and NMFS have agreed to 
appropriate money from the Fish Disease Fund 
to implement these studies. This work is 
currently underway and preliminary results 
were presented at the Annual Fish Disease 
Meeting in Klamath Falls, OR on March 27‐28, 
2012.  

7.8  Interim Measure 7: J.C. Boyle 
Gravel Placement and/or 
Habitat Enhancement 

Beginning on the Effective Date and 
continuing through decommissioning of 
the J.C. Boyle Facility, PacifiCorp shall 
provide funding of $150,000 per year, 
subject to adjustment for inflation as set 
forth in Section 6.1.5 of the Settlement, for 
the planning, permitting, and 
implementation of gravel placement or 
habitat enhancement projects, including 
related monitoring, in the Klamath River 
above Copco Reservoir. Within 90 days of 
the Effective Date, PacifiCorp, in 
consultation with the IMIC, shall establish 
and initiate a process for identifying such 
projects to the Committee, and, upon 
approval of a project by the Committee, 
issuing a contract or providing funding to a 
third party approved by the Committee for 
implementation of the project. The 
objective of this Interim Measure is to 

place suitable gravels in the J.C. Boyle 
bypass and peaking reach using a passive 
approach before high flow periods, or to 
provide for other habitat enhancement 
providing equivalent fishery benefits in the 
Klamath River above Copco Reservoir. 
Projects undertaken before the Secretarial 
Determination shall be located outside the 
FERC project boundary. 

The IMIC formed a technical subgroup to assist 
with study design. Representatives of this 
subgroup include ODFW, OWRD, BLM, and the 
Klamath Tribes. The subgroup helped develop a 
Scope of Work for consulting services and 
assisted with the selection of appropriate gravel 
placement locations. A consultant was selected 
to develop a gravel enhancement plan and a 
monitoring plan. These plans were completed 
and reviewed by the IMIC and serve as a basis 
for ongoing implementation actions under this 
interim measure.  

Since access to the river to implement this 
measure will occur on Bureau of Land 
Management (BLM) roads, the BLM conducted 
a NEPA analysis to assess potential impacts 
from implementation of this interim measure. 
The BLM issued a Finding of No Significant 
Impact (FONSI) in October 3, 2011. 
Approximately 500 cubic yards of gravel was 
added to 2 sites in the J.C. Boyle reach in 
November 2011. Plans are underway to add 
600 cubic yards to 3 additional gravel sites in 
October 2012. 

Gravel Augmentation in the J.C. Boyle 
Reach of the Klamath River – Fall 2011

Iron Gate Reservoir 
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7.9  Interim Measure 8: J.C. Boyle 
Bypass Barrier Removal 

Within 90 days of the Effective Date, 
PacifiCorp, in consultation with the 
Committee, shall commence scoping and 
planning for the removal of the sidecast 
rock barrier located approximately 3 miles 
upstream of the J.C. Boyle Powerhouse in 
the J.C. Boyle bypass reach. Upon 
Concurrence, and in accordance with a 
schedule approved by the Committee, 
PacifiCorp shall obtain any permits 
required for the project under Applicable 
Law and implement removal of the barrier. 
If blasting will be used, PacifiCorp shall 
coordinate with ODFW to ensure the work 
occurs during the appropriate in‐water 
work period. The objective of this Interim 
Measure is to provide for the safe, timely, 
and effective upstream passage of Chinook 
and coho salmon, steelhead trout, Pacific 
lamprey, and redband trout. 

Since there is no direct access to this site in the 
J.C. Boyle bypass reach, a rock expansion 
technique, using a commercially available and 
non‐hazardous material is proposed to fracture 
the boulders to manageable size pieces. This 
will eliminate the need for constructing a road 
and disturbing the hillside for equipment 
access. Once reduced to proper size, the rock 
will be removed by either a winch and snatch‐
block rigging system or a helicopter. Placement 
of the resulting rock will be performed in 
consultation with the regulatory agencies and it 
is intended to retain the upstream pool feature 
that now exists upstream of the bypass barrier 
location. All proposed work will be performed 
during agency‐approved in‐water work periods. 
This project was included in the BLM’s FONSI 
and plans are underway to perform the work 
during the gravel placement work being 
undertaken this year pursuant to Interim 
Measure No. 7.  

7.10  Interim Measure 9: 
J.C. Boyle Powerhouse Gage 

Upon the Effective Date, PacifiCorp shall 
provide the U.S. Geological Survey (USGS) 
with continued funding for the operation 
of the existing gage below the J.C. Boyle 
Powerhouse (USGS Gage No. 11510700). 
Funding will provide for continued real‐
time reporting capability for half‐hour 
interval readings of flow and gage height, 
accessible via the USGS website. PacifiCorp 
shall continue to provide funding for this 
gage until the time of decommissioning of 
the J.C. Boyle Facility. 

PacifiCorp is continuing to provide the 
U.S. Geological Survey with funding for the 
operation of the existing gage below the J.C. 
Boyle powerhouse (USGS Gage No. 11510700). 
This gage data is available at: 

http://waterdata.usgs.gov/usa/nwis/uv?site_no
=11510700. 

7.11  Interim Measure 10: 
Water Quality Conference 

PacifiCorp shall provide one‐time funding 
of $100,000 to convene a basin‐wide 
technical conference on water quality 
within one year from the Effective Date of 
this Settlement. The conference will inform 
participants on water quality conditions in 
the Klamath River basin and will inform 
decision‐making for Interim Measure No. 
11, with a focus on nutrient reduction in 
the basin including constructed wetlands 
and other treatment technologies and 
water quality accounting. PacifiCorp, the 
North Coast Regional Water Quality 
Control Board, and the Oregon 
Department of Environmental Quality, will 
convene a steering committee to develop 
the agenda and panels. 
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Planning for the water quality workshop 
continues with PacifiCorp, the NCRWQCB and 
ODEQ having formed a steering committee for 
the workshop. The goal of the workshop is to 
inform participants on water quality conditions 
in the Klamath River basin and engage invited 
experts and managers to evaluate large‐scale 
nutrient and organic matter reduction 
technologies for application in the Klamath 
basin. The NCRWQCB has taken the lead on the 
steering committee. The California Coastal 
Conservancy has matched PacifiCorp’s funding 
to assist with workshop planning and pre‐and‐ 
post workshop reports. A consultant team has 
been hired to develop these report materials. 
The workshop is scheduled to occur September 
11‐13, 2012 in Sacramento, California.  

7.12  Interim Measure 11: Interim 
Water Quality Improvements 

The purpose of this measure is to improve 
water quality in the Klamath River during 
the Interim Period leading up to dam 
removal. The emphasis of this measure 
shall be nutrient reduction projects in the 
watershed to provide water quality 
improvements in the mainstem Klamath 
River, while also addressing water quality, 
algal and public health issues in Project 
reservoirs and dissolved oxygen in J.C. 
Boyle Reservoir. Upon the Effective Date of 
the Settlement until the date of the 
Secretarial Determination, PacifiCorp shall 
spend up to $250,000 per year to be used 
for studies or pilot projects developed in 
consultation with the Implementation 
Committee regarding the following: 

• Development of a Water Quality 
Accounting Framework 

• Constructed Treatment Wetlands Pilot 
Evaluation 

• Assessment of In‐Reservoir Water 
Quality Control Techniques 

• Improvement of J.C. Boyle Reservoir 
Dissolved Oxygen 

By the date of the Secretarial 
Determination, PacifiCorp shall develop a 
priority list of projects in consultation with 
the Implementation Committee. The 
priority list will be informed by, among 
other things, the information gained from 
the specific studies conducted before the 
Secretarial Determination and the 
information generated at the water quality 
conference specified in Interim Measure 
10. Should the Secretary of Interior render 
an Affirmative Determination, PacifiCorp 
shall provide funding of up to $5.4 million 
for implementation of projects approved 
by the Oregon Department of 
Environmental Quality (ODEQ) and the 
State and Regional Water Boards, and up 
to $560,000 per year to cover project 
operation and maintenance expenses 
related to those projects, these amounts 
subject to adjustment for inflation as set 
forth in Section 6.1.5 of this Settlement. 
Recognizing the emphasis on nutrient 
reduction projects in the watershed while 
also seeking to improve water quality 
conditions in and downstream of the 
Project during the Interim Period, the 
Parties agree that up to 25 percent of the 
funding in this measure for pre‐ Secretarial 
Determination studies and post‐Secretarial 
Determination implementation may be 
directed towards in‐reservoir water quality 
improvement measures, including but not 
limited to J.C. Boyle. 

   

Treatment Wetland Conceptual Layout in 
the J.C. Boyle Reach of the Klamath River
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In November 2010, PacifiCorp and the IMIC 
selected a series of studies and pilot projects to 
be implemented prior to the Secretarial 
Determination to develop necessary 
information to inform the selection of water 
quality improvement projects to be 
implemented prior to dam removal. Consistent 
with the intent of the interim measure, these 
studies address Klamath River nutrient 
reduction while also addressing water quality 
issues in Project reservoirs. Work on these 
study plans continues and updates are provided 
to the IMIC via quarterly meetings and 
conference calls. These studies are described 
fully below. 

7.12.1  Evaluation of Treatment by 
Wetlands 

This study includes the following tasks: 1) use of 
wetland design tools to provide estimates of 
wetland size requirements to achieve nutrient 
load reductions at various assumed levels 
(including levels required in the TMDL); 2) an 
assessment of pretreatment methods options 
to enhance the effectiveness of a constructed 
treatment wetland; and 3) identification of 
logical next steps to more specifically ascertain 
the types, sizes, configurations, and locations of 
potential treatment wetlands. A draft report 
was distributed to the IMIC for review in March 
2012. The report presents detailed information 
on the applicability of wetlands to address 
Klamath River nutrient impairment and 
presents several potential supplemental 
technologies to enhance treatment by 
wetlands. These technologies include 
constructed emergent vegetation surface flow 
wetland systems, submerged aquatic 
vegetation systems, periphyton‐based 
treatment systems, various supplemental 
chemical treatment approaches, and systems 
combining chemical, settling and solids 
separation, and filtration. Each of these 
supplemental technologies are described, 
including their relative effectiveness, 
advantages and disadvantages, costs, and 
potential for application in the Upper 
Klamath basin. 

A presentation of study results was provided to 
the IMIC in April 2011 and PacifiCorp and CH2M 
HILL are currently in the process of responding 
to IMIC comments on the draft report. The final 
report is intended to inform discussions of 
constructed wetlands treatment as a tool to 
reduce Klamath River nutrient concentrations in 
the water quality workshop, which PacifiCorp is 
providing funding towards under Interim 
Measure 10.  

7.12.2  Evaluation of Organic Matter 
Removal for Keno Reservoir 

This study includes an assessment of the 
potential use of hydrodynamic separation 
and/or screening to remove phytoplankton and 
larger particulate matter from the water as a 
means to reduce nutrient and organic matter 
loading in the Klamath River. During 2011, field 
tests of hydrodynamic separation were 
conducted. While 2011 field results and 
laboratory data are still being analyzed, plans 
are underway to continue this ongoing work in 
2012 consistent with the existing study plan 
using a modified separation design that will 
enable the evaluation of organic matter 
removal at multiple locations. 

7.12.3  Evaluation of J.C. Boyle Reservoir 
Dissolved Oxygen Improvement 

The purpose of this study is to conduct planning 
for, and testing of, technologies for improving 
DO conditions in J.C. Boyle reservoir. 
Information is being gathered on commercially 

Organic Matter Separation Test Unit 
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available technologies for improving DO in the 
reservoir, including oxygenation, air injection, 
and mechanical mixing. Elements of this study 
also include DO testing and a pilot project of 
direct DO injection into J.C. Boyle reservoir. 

During 2011, study activities included field 
assessment of a specific oxygenation method 
with potential application to J.C. Boyle reservoir 
– the Supersaturated Dissolved Oxygen (SDOX®) 
system. The SDOX® technology involves 
withdrawing a small stream of water from the 
body of water to be treated, bringing that 
stream up to a pressurized saturation tank 
where oxygen gas is pre‐dissolved into the 
stream to achieve a supersaturated DO 
concentration. The stream of water is then 
re‐injected back into the main water body, 
thereby increasing the DO concentration in the 
receiving water. A pilot demonstration, 
conducted in September 2011, and showed a 
rise in DO levels within the reservoir. 

A draft report is being prepared for review by 
the IMIC on the assessment of DO improvement 
technologies. 

7.12.4  Testing of Intake Cover for Water 
Quality Control in Iron Gate 
Reservoir 

This activity involves the evaluation of a cover, 
or barrier, at the Iron Gate dam intake to 
improve the quality of water discharged from 
the powerhouse. The concept behind the intake 
barrier is to control the depth at which water is 
withdrawn from the reservoir into the intake, 

and thereby potentially enhance water quality 
downstream of Iron Gate dam by excluding or 
reducing the potential entrainment of biomass 
from blooms of cyanobacteria (blue‐green 
algae) and potential associated algal toxins 
(i.e., microcystin). 

In August 2011, PacifiCorp successfully tested 
the deployment of a barrier in front of the Iron 
Gate dam intake. The purpose of the test was to 
design and construct a 12‐foot intake barrier 
and demonstrate if the barrier could be safely 
and successfully deployed and retrieved from 
the intake without disrupting project 
operations. 

During the intake barrier deployment, these 
study tasks were completed:  

• Velocity measurements were collected near 
the front of the intake tower to assess the 
depths at which water enters the intake 
tower without the cover and with the cover 
in place; 

• Water quality probe measurements of 
water temperature, dissolved oxygen, pH 
downstream of Iron Gate Dam were 
collected to assess changes in Klamath River 
conditions with and without the cover in 
place. In addition, vertical water quality 
measurements of water temperature, 
dissolved oxygen, and pH were collected to 
characterize reservoir conditions during the 
experiment; and  

 

Supersaturated Dissolved Oxygen (SDOX®) 
Test Unit 

 

Iron Gate Intake Barrier Deployment 
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• Nutrient and algal grab samples were 
collected in the river downstream to assess 
water quality impacts of lowering the cover.  

Plans are underway during 2012 to further 
evaluate the use of a barrier and any associated 
water quality benefits. 

7.12.5  Test Treatment of Environmentally 
Safe Algaecides in Copco Reservoir 

The purpose of this study is to conduct selective 
localized treatments of the environmentally 
safe algaecides using water from Copco 
reservoir in isolated containers to demonstrate 
whether algaecide can be a successful tool to 
reducing algae concentrations without 
increasing microcystin concentrations as result 
of algal cell lysing. This study builds on previous 
studies and will form the basis for possible pilot 
tests in selected areas of the reservoir.  

While algaecide treatment is likely not 
economic or feasible for fully addressing algal 
concerns in Project reservoirs, this study is 
intended to assess whether algaecide may be 
one of many potential tools for managing 
reservoir water quality conditions in local 
portions of Project reservoirs (such as public 
access areas). Preliminary study results indicate 
that algaecide can be successful in reducing 
algal concentration while also reducing 
microcystin concentrations. However, results to 
date are based upon treatments of limited 
volumes of water in a well‐controlled testing 
environment and future work is necessary to 
evaluate results from direct application to 
Project reservoirs.  

7.12.6  Klamath Tracking and Accounting 
Program 

PacifiCorp is working in cooperation with the 
NCRWQCB, ODEQ, and USEPA Regions 9 and 10 
and other interested parties to develop a 
Klamath basin water quality improvement 
tracking and accounting program through which 
water quality improvements can be tracked and 
investments in water quality improvements can 
be identified to maximize the benefits of water 
quality improvement investments. A Protocol 

Handbook has been completed and is scheduled 
to be released during the summer 2012. 
PacifiCorp is committed to seeking 
opportunities to use the Protocol Handbook to 
demonstrate water quality improvements and 
working with parties that are implementing 
habitat enhancement actions through the Coho 
Enhancement Fund and other programs to 
quantify the water quality benefits of actions 
that are being implemented to conserve and 
restore Klamath basin aquatic habitats.  

7.13  Interim Measure 12: J.C. Boyle 
Bypass Reach and Spencer 
Creek Gaging 

PacifiCorp shall install and operate stream 
gages at the J.C. Boyle Bypass Reach and 
at Spencer Creek. The J.C. Boyle Bypass 
Reach gaging station will be located below 
the dam and fish ladder and fish bypass 
outflow, but above the springs in order to 
record flow releases from J.C. Boyle Dam. 
The Spencer Creek gage will utilize an 
existing Oregon Water Resources 
Department gaging location. It is assumed 
that the required measurement accuracy 
will be provided using stage gaging at 
existing channel cross‐sections with no 
need for constructed weirs. The installed 
stream gages shall provide for real‐time 
reporting capability for half‐hour interval 
readings of flow and gage height, 
accessible via an agreed‐upon website, 
until such time as it is accessible on the 
USGS website. The Spencer Creek gage 
shall be installed in time to provide flow 
indication for Iron Gate Flow Variability 
(ICP Interim Measure 5). Both gages shall 
be installed and functional prior to 
September 1, 2010. Installation of the 
bypass gage, and measurement and 
maintenance shall conform to USGS 
standards. The Spencer Creek gage will be 
maintained according to USGS standards, 
as applicable. 
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PacifiCorp completed installation of the J.C. 
Boyle bypass reach gage in 2011 and the gage is 
functional and logging data. Gaging data for the 
J.C. Boyle bypass reach gage is available at: 

http://www.pacificorp.com/es/hydro/hl/wr/kr.
html 

Gaging data for the Spencer Creek gage is 
available at the following website: 

http://apps2.wrd.state.or.us/apps/sw/hydro_n
ear_real_time/display_hydro_graph.aspx?statio
n_nbr=11510000 

7.14  Interim Measure 13: Flow 
Releases and Ramp Rates 

PacifiCorp will maintain current operations 
including instream flow releases of 100 
cubic feet per second (cfs) from J.C. Boyle 
Dam to the J.C. Boyle bypass reach and a 
9‐inch per hour ramp rate below the 
J.C. Boyle powerhouse prior to transfer of 
the J.C. Boyle facility. 

Provided that if anadromous fish have 
volitional passage to the J.C. Boyle bypass 
reach after removal or partial removal of 
the lower dams and before J.C. Boyle is 
transferred, PacifiCorp will operate 
J.C. Boyle as a run of river facility with a 
targeted ramp rate not to exceed 2 inches 
per hour, and flows will be provided in the 
J.C. Boyle bypass reach to provide for the 
appropriate habitat needs of the 
anadromous fish species. The operation 
will also avoid and minimize take of any 
listed species present. Daily flows through 
the J.C. Boyle powerhouse will be informed 
by reservoir inflow gages below Keno Dam 
and at Spencer Creek. Provided further 
that if anadromous fish have volitional 
passage upstream of Iron Gate Dam before 
the Copco Facilities are transferred, 
PacifiCorp will operate the remaining 
Copco Facility that is furthest downstream 
as a run of the river facility with a targeted 
ramp rate not to exceed 2 inches per hour 
and coordinate with NMFS and FWS to 

determine if any other flow measures are 
necessary to avoid or minimize take of any 
listed species present. In either event, 
flows in the respective bypass reaches will 
be based on species‐specific habitat needs 
identified by the IMIC. 

The Parties agree that if dam removal 
occurs in a staged manner, J.C. Boyle is 
intended to be the last dam 
decommissioned. If, however, the 
Secretarial Determination directs a 
different sequence for Decommissioning 
and Facilities Removal, then the Parties 
shall Meet and Confer to identify 
adjustments necessary to implement the 
Secretarial Determination in a manner that 
is consistent with PacifiCorp’s Economic 
Analysis. 

PacifiCorp is maintaining flow releases and 
ramp rates consistent with the existing FERC 
license and the requirements of applicable 
biological opinions as contemplated by this 
interim measure.  

7.15  Interim Measure 14: 3,000 cfs 
Power Generation 

Upon approval by OWRD in accordance 
with Exhibit 1, PacifiCorp may divert a 
maximum of 3,000 cfs from the Klamath 
River at J.C. Boyle dam for purposes of 
power generation at the J.C. Boyle Facility 
prior to decommissioning of the facility. 
Such diversions shall not reduce the 
minimum flow releases from J.C. Boyle 
dam required of PacifiCorp under Interim 
Measure 13. The implementation of this 
interim measure shall not: reduce or 

Juvenile Coho Salmon 
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adversely affect the rights or claims of the 
Klamath Tribes or the Bureau of Indian 
Affairs for instream flows; affect the 
operation of Link River dam or Keno Dam 
or any facility of the Klamath Reclamation 
Project; or otherwise adversely affect lake 
levels at Upper Klamath Lake, flows in Link 
River, or Keno reservoir elevations. Within 
9 months of the Effective Date, PacifiCorp 
and the Committee shall develop a 
protocol for quantifying and managing any 
additional flows in the Klamath River made 
available through implementation of the 
KBRA and for coordinating with operation 
of the J.C. Boyle Facility the timing and 
manner of release of such KBRA flows to 
meet fish habitat needs. 

As contemplated by this interim measure and 
pursuant to the Water Rights Agreement 
between PacifiCorp and the State of Oregon 
contained in Exhibit 1 of the KHSA, the Oregon 
Water Resources Department issued a limited 
license to PacifiCorp on April 20, 2010, 
authorizing diversions to the J.C. Boyle 
powerhouse of up to 3,000 cfs. This limited 
license was renewed on March 9, 2011, and 
again on May 24, 2012. During the August 18, 
2010 meeting, the IMIC discussed the 
framework of a protocol to quantify and 
manage any additional flows in the Klamath 
River made available through implementation 
of the KBRA and to coordinate the release of 
those flows with the operation of the J.C. Boyle 
facility. The protocol was reviewed and 
approved by the IMIC at the November 16, 
2010, meeting.  

7.16  Interim Measure 15: Water 
Quality Monitoring 

PacifiCorp shall fund long‐term baseline 
water quality monitoring to support dam 
removal, nutrient removal, and permitting 
studies, and also will fund blue‐green 
algae (BGA) and BGA toxin monitoring as 
necessary to protect public health. Funding 
of $500,000 shall be provided per year. The 
funding shall be made available beginning 
on April 1, 2010 and annually on April 1 
until the time the dams are removed. 
Annual coordination and planning of the 
monitoring program with stakeholders will 
be performed through the Klamath Basin 
Water Quality Group or an entity or 
entities agreed upon by the Parties and in 
coordination with the appropriate water 
quality agencies. The Regional Board and 
ODEQ will take responsibility for ensuring 
that the planning documents will be 
completed by April 1 of each year. 
Monitoring will be performed by the 
Parties within their areas of regulatory 
compliance or Tribal responsibility or, 
alternatively, by an entity or entities 
agreed upon by the Parties. Monitoring 
activities will be coordinated with 
appropriate water quality agencies and 
shall be conducted in an open and 
transparent manner, allowing for 
participation, as desired, among the 
Parties and water quality agencies.  

Significant disputes that may arise 
between the Parties, or with the Regional 
Board, regarding the monitoring plan 
content or funding will be resolved by the 
Implementation Committee, acting on 
input and advice, as necessary, from the 
water quality agencies. Notwithstanding 
the forgoing, the Oregon Department of 
Environmental Quality and the California 
State Water Resources Control Board shall 
make final decisions regarding spending of 
up to $50,000 dedicated to BGA and BGA 
toxin monitoring as necessary to protect 
public health. 

Water Quality Sampling In Iron Gate 
Reservoir 
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PacifiCorp is now in the fourth year (2012) of 
funding baseline water quality monitoring 
consistent with this interim measure, which was 
begun under the AIP. Annual planning, 
coordination and monitoring for Interim 
Measure 15 is done collaboratively with 
PacifiCorp, ODEQ, NCRWQCB, EPA Region 9, the 
Karuk and Yurok Tribes, and Reclamation. The 
baseline monitoring program occurs over 
approximately 250 miles of river and reservoirs 
waters from Link dam near Klamath Falls to the 
Klamath River estuary near Klamath, CA 
throughout most of the year. Parameters 
measured include basic water quality 
(temperature, dissolved oxygen, pH, and 
conductivity) and a suite of nutrients.  

The public health monitoring component is 
intended to provide timely information that can 
be used to inform public health agencies if 
cyanobacteria are present, generating toxins of 
concern; and to determine the need to post 
warning notices and issue advisories for the 
reservoirs and/or areas of the river. The public 
health monitoring is done on a more frequent 
basis (e.g., weekly) at public access points along 
Copco and Iron Gate reservoirs and the Klamath 
River. Water samples are rushed for analysis 
and results are immediately forwarded to public 
health entities. Bi‐weekly public health memos 
that summarize all the public health data are 
provided by each monitoring entity to 
California’s Klamath Basin Monitoring Program 
(KBMP) website (http://www.kbmp.net/blue‐
green‐algae‐tracker).  

Interim Measure 15 water quality monitoring is 
coordinated to ensure appropriate quality 
assurance protocols and standard operating 
procedures, with transparency a key element of 
the program. Study plans, laboratory 
comparison memos, annual summary reports 
and data are available on the KBMP website 
(http://www.kbmp.net). 

 

7.17  Interim Measure 16: Water 
Diversions 

PacifiCorp shall seek to eliminate three 
screened diversions (the Lower Shovel 
Creek Diversion – 7.5 cfs, Claim # S015379; 
Upper Shovel Creek Diversion – 2.5 cfs, 
Claim # S015381; and Negro Creek 
Diversion – 5 cfs, Claim # S015380) from 
Shovel and Negro Creeks and shall seek to 
modify its water rights as listed above to 
move the points of diversion from Shovel 
and Negro Creeks to the mainstem 
Klamath River. Should modification of the 
water rights be feasible, and then 
successful, PacifiCorp shall remove the 
screened diversions from Shovel and Negro 
creeks associated with PacifiCorp’s water 
rights prior to the time that anadromous 
fish are likely to be present upstream of 
Copco reservoir following the breach of 
Iron Gate and Copco dams. To continue use 
of the modified water rights, PacifiCorp 
will install screened irrigation pump 
intakes, as necessary, in the Klamath River. 
The intent of this measure is to provide 
additional water to Shovel and Negro 
creeks while not significantly diminishing 
the water rights or the value of ranch 
property owned by PacifiCorp. Should costs 
for elimination of the screened diversions 
and installation of a pumping system to 
provide continued use of the water rights 
exceed $75,000 then the Parties will Meet 
and Confer to resolve the inconsistency. 

Implementation of this measure to relocate 
irrigation diversions on tributaries above Copco 
Reservoir is not contemplated to occur until just 
prior to the reintroduction of anadromous fish 
as a result of potential dam removal. 
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7.18  Interim Measure 17: Fall Creek 
Flow Releases 

Within 90 days of the Effective Date and 
during the Interim Period for the duration 
of its ownership while this Settlement is in 
effect, PacifiCorp shall provide a 
continuous flow release to the Fall Creek 
bypass reach targeted at 5 cfs. Flow 
releases shall be provided by stoplog 
adjustment at the diversion dam and shall 
not require new facility construction or the 
installation of monitoring equipment for 
automated flow adjustment or flow 
telemetry. 

Additionally, if anadromous fish have 
passage to the Fall Creek following 
removal of the California dams, flows will 
be provided in the Fall Creek bypass reach 
to provide for the appropriate habitat 
needs of the anadromous fish species of 
any kind that are naturally and volitionally 
present in the Fall Creek bypass reach. 
Flows will be based on species specific 
habitat needs identified by the IMIC. The 
operation will also avoid and minimize 
take of any listed species present. 

Pursuant to Interim Measure 17, PacifiCorp 
adjusted instream flow releases in the Fall 
Creek bypass reach from 0.5 cfs to 5 cfs on May 
18, 2010. The additional instream flow release 
is being provided through an existing bypass 
culvert at the Fall Creek diversion dam. 
PacifiCorp’s operations staff monitors this flow 
release during the course of their routine visits 
to the Fall Creek diversion dam to ensure that 
the instream flow is maintained.  

7.19  Interim Measure 18: Hatchery 
Funding 

Beginning in 2010, PacifiCorp shall fund 
100 percent of Iron Gate Hatchery 
operations and maintenance necessary to 
fulfill annual mitigation objectives 
developed by the California Department of 
Fish and Game in consultation with the 
National Marine Fisheries Service and 

consistent with existing FERC license 
requirements. PacifiCorp shall provide 
funding of up to $1.25 million dollars per 
year for operations and maintenance costs, 
subject to adjustment for inflation as set 
forth in Section 6.1.5 of the Settlement. 
These operations and maintenance costs 
shall include a program for 25 percent 
fractional marking of chinook at the Iron 
Gate Hatchery facilities as well as the 
current 100 percent marking program for 
coho and steelhead. Labor and materials 
costs associated with the 25 percent 
fractional marking program (fish marking, 
tags, tag recovery, processing, and data 
entry) shall be included within these 
operations and maintenance costs. This 
operations and maintenance funding will 
continue until the removal of Iron Gate 
Dam. 

PacifiCorp will provide one‐time capital 
funding of $1.35 million for the 25 percent 
fractional marking program. This funding 
will include the purchase of necessary 
equipment (e.g., electrical upgrades, 
automatic fish marking trailer, tags and a 
wet lab modular building for processing 
fish heads). PacifiCorp will ensure the 
automatic fish marking trailer is available 
for use by April 2011. PacifiCorp is not 
responsible for funding the possible 
transition to a 100 percent Chinook 
marking program in the future. 

   

Processing of Returning Spawners at Iron 
Gate Hatchery 
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PacifiCorp owns the Iron Gate Hatchery and the 
current Project license requires PacifiCorp to 
fund 80 percent of Iron Gate Hatchery 
operations and maintenance costs, with the 
remainder provided by CDFG. However, under 
this interim measure PacifiCorp has assumed 
funding 100 percent of these costs. Consistent 
with the interim measure, PacifiCorp purchased 
a fish marking system for the Iron Gate 
Hatchery to provide 25 percent constant 
fractional marking of chinook salmon produced 
at the hatchery, which was begun in 2009. The 
increased marking percentage at Iron Gate 
hatchery is expected to provide better data on 
the contribution of the hatchery to basin 
salmon escapement, which should improve 
fisheries management. PacifiCorp has also 
worked closely with CDFG on the specification 
and purchase of a wet lab modular building to 
be used by CDFG for reading tag data on 
returning adult salmon. This building should be 
in place soon to improve acquisition of this 
important resource management information. 

7.20  Interim Measure 19: Hatchery 
Production Continuity 

Within 6 months of the Effective Date of 
the Settlement, PacifiCorp will begin a 
study to evaluate hatchery production 
options that do not rely on the current Iron 
Gate Hatchery water supply. The study will 
assess groundwater and surface water 
supply options, water reuse technologies 

or operational changes that could support 
hatchery production in the absence of Iron 
Gate Dam. The study may include 
examination of local well records and the 
feasibility of increasing the production 
potential at existing or new hatchery 
facilities in the basin. 

Based on the study results, and within 6 
months following an Affirmative 
Determination, PacifiCorp will propose a 
post‐Iron Gate Dam Mitigation Hatchery 
Plan (Plan) to provide continued hatchery 
production for eight years after the 
removal of Iron Gate Dam. PacifiCorp’s 8 
year funding obligation assumes that dam 
removal will occur within one year of 
cessation of power generation at Iron Gate 
Dam. If dam removal occurs after one year 
of cessation of power generation at Iron 
Gate Dam, then the Parties will Meet and 
Confer to determine appropriate hatchery 
funding beyond the 8 years. PacifiCorp’s 
Plan shall propose the most cost effective 
means of meeting hatchery mitigation 
objectives for eight years following 
removal of Iron Gate Dam. Upon approval 
of the Plan by the California Department of 
Fish and Game and the National Marine 
Fisheries Service, PacifiCorp will begin 
implementation of the Plan. Plan 
implementation may include PacifiCorp 
contracting with the owners or 
administrators of other identified hatchery 
facilities and/or funding the planning, 
design, permitting, and construction of 
measures identified in the Plan as 
necessary to continue to meet mitigation 
production objectives. Five years after the 
start of Plan implementation, PacifiCorp, 
the California Department of Fish and 
Game and the National Marine Fisheries 
Service shall meet to review the progress 
of Plan implementation. The five year 
status review will also provide for 
consideration of any new information 
relevant to Plan implementation. Plan 
implementation shall ultimately result in 
production capacity sufficient to meet 

New Fish Marking Equipment at the Iron 
Gate Hatchery 
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hatchery mitigation goals for the eight 
year period being in place and operational 
upon removal of Iron Gate Dam. 

PacifiCorp has begun the study to evaluate 
hatchery production options that do not rely on 
the current Iron Gate Hatchery water supply. 
PacifiCorp engineering and environmental staff 
are researching available water supply options 
in the area and historic records on hatchery 
water supply options considered at the time 
Iron Gate Hatchery was constructed. PacifiCorp, 
in consultation with CDFG, has developed 
preliminary alternatives for continued hatchery 
operations that are being evaluated with 
further engineering and economic analysis to 
develop a feasibility study of potential hatchery 
alternatives that could be employed following 
the removal of Iron Gate dam.  

7.21  Interim Measure 20: Hatchery 
Funding After Removal of Iron 
Gate Dam 

After removal of Iron Gate Dam and for a 
period of eight years, PacifiCorp shall fund 
100 percent of hatchery operations and 
maintenance costs necessary to fulfill 
annual mitigation objectives developed by 
the California Department of Fish and 
Game in consultation with the National 
Marine Fisheries Service. The hatchery 
mitigation goals will focus on Chinook 
production, with consideration for 
steelhead and coho, and may be adjusted 
downward from current mitigation 
requirements by the California Department 
of Fish and Game and National Marine 
Fisheries Service, in consultation with the 
other Klamath River fish managers, in 
response to monitoring trends. 

No implementation actions have occurred for 
this interim measure given that this 
requirement begins only following removal of 
Iron Gate dam. 

7.22  Interim Measure 21: BLM Land 
Management Provisions 

Beginning in 2010 and continuing until 
transfer of the J.C. Boyle facility, PacifiCorp 
shall fund land management activities by 
the Bureau of Land Management as 
specified in this interim measure. BLM will 
provide PacifiCorp an annual Work Plan for 
the management measures described 
below for road maintenance, invasive 
weed management, cultural resource 
management, and recreation. The Work 
Plan will include the status of Work Plan 
tasks from the prior year, a description of 
the prioritized tasks for the upcoming year, 
and their estimated costs. 

PacifiCorp or BLM will mutually establish 
the annual delivery date of the Work Plan 
taking into consideration fiscal and 
maintenance calendars and may request a 
meeting to coordinate the content of the 
plan. PacifiCorp will provide funding within 
60 days of concurring with the Work Plan. 
Administrative services, environmental 
review or permitting efforts, if necessary, 
to implement actions under the funds shall 
not require additional PacifiCorp funding 
beyond the amounts specified below.  

A. PacifiCorp shall provide up to $15,000 
per year to BLM towards projects identified 
through the coordination process described 
above for the purpose of road 
maintenance in the Klamath Canyon. This 
funding will be used to annually maintain 
the access road from State Highway 66 to 
the J.C. Boyle Powerhouse and terminate 
at the BLM Spring Island Boat Launch. 
Remaining funds will be used to do non‐
recurring road maintenance work on roads 
within the Canyon as mutually agreed 
upon in writing by BLM and PacifiCorp.  

B. PacifiCorp shall provide up to 
$10,000 per year to BLM for use by the 
Oregon Department of Agriculture (ODA) 
towards projects identified through the 
coordination process described above for 
the purpose of integrated weed 
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management of invasive weed species 
along the road system and river corridor 
within the Klamath Canyon. Noxious weed 
control projects will be coordinated with 
Siskiyou County to ensure that weeds are 
controlled along the river corridor from the 
Oregon‐California boundary to the top of 
Copco Reservoir. 

C. PacifiCorp shall provide up to $10,000 
per year to BLM towards projects identified 
through the coordination process described 
above for the management of the 
following 5 BLM cultural sites which are 
within, or partially within, the T1 terrace of 
the J.C. Boyle full flow reach: 35KL21/786, 
35KL22, 35KL24, 35KL558, and 35KL577. 

Management of additional sites with these 
funds can occur with mutual written 
agreement between PacifiCorp and BLM. 

D. PacifiCorp shall provide up to, but no 
more than, $130,000 in funding for the 
development and implementation of a 
Road Management Plan to be 
implemented during the Interim Period. 
The Road Management Plan shall be 
developed by BLM and PacifiCorp and will 
determine priorities for operation and 
maintenance, including remediation or 
restoration of redundant or unnecessary 
facilities, of the shared BLM/PacifiCorp 
road system within the Klamath River 
Canyon from J.C. Boyle Dam to the slack 
water of Copco Reservoir. 

The BLM provided PacifiCorp a final work plan 
for cultural resources, road maintenance, and 
invasive weed management on April 20, 2011, 
and funding of $35,000 was provided to the 
BLM KFRA on May 2, 2011. Actions scheduled 
for implementation under this interim measure 
include the following:  

• Cultural Resources: Perform detailed 
monitoring of the five cultural sites 
identified in the interim measure.  

• Road Maintenance: Approximately 4 
.72 miles of road along the J.C. Boyle canal 
will be maintained. The KFRA conducted a 

road condition evaluation and determined 
the Road Management Plan to contain the 
following improvements:  The extension of 
four culverts; cleaning eleven culverts, and 
installation of one new culvert. There will 
be annual maintenance for ditch cleaning to 
ensure the upgrades perform as required.  

• Invasive Weed Management: BLM has 
outlined a ten year plan for addressing 
invasive weed management in the defined 
corridor. Years one and two will include 
surveying the weed populations and 
determining methods for eradication for 
years three through ten. The product of this 
work will be information that will allow land 
managers to determine the best strategy 
for future integrated weed management 
activities in the future.  

 

Boating in the J.C. Boyle Reach of the 
Klamath River 
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