

Detailed Enrollment Schedule for Santa Maria/Lompoc

Phase I: Staff Assessment of Water Quality Challenges		Santa Maria, Lompoc	
Solicit Information from MS4s and Stakeholders		Jan 8	
Meet with WB Staff		Jan 22	
Meet with Stakeholders		Jan 25	
Staff assesses water quality Accepts input from stakeholders on water quality conditions Staff prepares statement of current knowledge of water quality challenges		Jan 21	Feb 8
Phase II: Staff SWMP Review			
Staff reviews SWMPs and red-lines text Staff sends letter to MS4, attaching marked up SWMP, explaining requirements		Feb 11	Feb 29
Phase III: MS4 SWMP Redraft			
MS4 re-drafts SWMPs		Mar 3	Apr 11
Phase IV: Staff Final Review and Posting of SWMP			
Staff reviews SWMPs		Apr 14	Apr 25
Post SWMP and table of required revisions for public review, 60 days		Apr 28	Jun 27
Staff responds to public comment, posts		Jun 30	Jul 11
Phase V: Water Board Action			
Staff prepares Staff Report with recommendation and resolution for SWMP approval		Jul 14	Jul 25
Staff responds to additional public comment after posting Board Agenda Staff prepares Presentation for Hearing Internal Review/Adjustments up to Board Meeting,			Sep 5