

Todd Del Frate - Re: Dellar Closure Schedule

From: Todd Del Frate
To: Del Frate, Todd; Marty Strauss; Olson, Anne
Date: 12/9/2009 7:42 AM
Subject: Re: Dellar Closure Schedule
CC: Ambrose McCready; Edison Hicks; Jerry Hicks

File Copy

Marty and others, I apologize for the delay. I have been wrapped up in other enforcement. I have reviewed the response to comments and concur with the changes made in Section 02222, earthfill and waste relocation. Testing of the underlying waste and soil utilized for purposes of a foundation layer will be conducted in accordance with the plan, which shall be overseen by CQA officer as outlined in Section 3.4: Field Quality Assurance. Any questions let me know. This email will be printed out and placed in the file.

Todd A. Del Frate P.G.
 Engineering Geologist
 Waste Discharge to Land Unit
 Central Valley Region - RWQCB
 11020 Sun Center Drive, Suite 200
 Rancho Cordova, CA. 95670
 Ph: 916-464-4737
 fx: 916-464-4775

>>> "Marty Strauss" <mStrauss@cityofsacramento.org> 12/8/2009 2:43 PM >>>
 Todd:

The schedule for the closure of the Dellar Property shows we were to prepare bid documents this last October through this December, with the release of the bid in February 2010. We have not abided by the schedule due to waiting for your response to the final engineering drawings.

When you send us notification of your acceptance of the final engineering drawings, I will revise the schedule to reflect the delay and send you the revised schedule.

Marty Strauss

Marty Strauss, IWPS
 City of Sacramento
 Solid Waste Services
 2812 Meadowview Road
 Sacramento, CA 95832
 (916) 808-4934 Ph
 (916) 202-5700 Cell
 (916) 808-4999