

Todd Del Frate - Closure Schedule Issues at Dellar Landfill, Sacramento County

From: Anne Olson
To: Todd Del Frate; Wendy Wyels
Date: 6/14/2010 12:53 PM
Subject: Closure Schedule Issues at Dellar Landfill, Sacramento County

FYI and case file.

>>> Marty Strauss <mStrauss@cityofsacramento.org> 6/14/2010 12:37 PM >>>
Ann and Rick:

I wish to thank you both for taking the time to discuss the Dellar Landfill and how best to proceed with the decision from US Fish and Wildlife Service.

I appreciate your position that you do not see how delaying closure of the Dellar Landfill poses a threat to human health and safety, and therefore does not warrant an emergency action on the part of the Board.

I have revised the letter we are preparing to include a statement we looked working around the Elder Berry bushes and determined we are not able to do so due to the protective radius required around the bushes. Also, I have asked our consultant to submit a summary to US Fish and Wildlife Service of the discussion to date and ask they confirm in writing this is correct. I do not expect to have a response from US Fish and Wildlife Service when submitting the request for an extension to complete construction of the closure plan for Dellar Landfill.

I hope to submit the letter by the end of this week. It is currently being reviewed by the Dellar Trust attorney. The letter will request a four year extension to allow enough time to complete the HCP and do the construction work to complete closure of the Dellar Landfill.

Again, thank you to both of you for your time and consideration of this matter.

Marty

Marty Strauss, IWPS
City of Sacramento
Solid Waste Services
2812 Meadowview Road
Sacramento, CA 95832
(916) 808-4934 Ph
(916) 202-5700 Cell
(916) 808-4999