

SACRAMENTO CVRWOCH 08 NOV -3 PM 3: 30



DEPARTMENT OF UTILITIES

SOLID WASTE DIVISION

CITY OF SACRAMENTO
CALIFORNIA

2812 Meadowvlew Road Sacramento, CA 95832

Phone: 916-808-4900 Fax: 916-808-4999

October 31, 2008

Todd A De Frate
Engineering Geologist
Title 27 Compliance and Enforcement Unit
California Regional Water Quality Control Board
Central Valley Region
11020 Sun Center Drive, # 200
Rancho Cordova, CA 95670-6114

Ref: Status Report on Dellar Landfill Closure Plan

Dear Mr. De Frate:

The City of Sacramento has completed the review the 30 percent completed engineering drawings and given comments back to SCS Engineering to address. The 30 percent completed engineering drawings should be completed and ready for submittal to the Water Board for review and comment within the next three weeks. Completion of the drawings has been delayed due to not gaining access to the property to complete the survey. Access was granted by the Dellar Trust and the elevations were verified.

The Storm Water Pollution Prevention Plan, Notice of Intent was submitted and the plan is being completed. The plan should be completed and submitted for review within the same time frame as the 30 percent completed engineering drawings. Submittal of the SWPPP was delayed to waiting to receive permission from the property owner for the City of Sacramento to submit the NOI.

The City of Sacramento, Department of Utilities measured the existing stock pile of dirt at the 28th Street Landfill and calculated it to be approximately 240,000 cyds. The total estimated amount of dirt needed to complete the Dellar Landfill Closure is approximately 70,000 to 100,000 cyds. Therefore, there is adequate dirt stock piled for this project.



SACRAMENTO CYRWOCB Sincerely,

Marty Strauss

Integrated Waste Planning Superintendent

cc: Jeffory Scharff, Attorney at Law

For Dellar Property Trust

Jerry Hicks, City of Sacramento Attorney's Office

Marty Strauss, Integrated Waste Planning Superintendent

Bill Busath, Supervising Engineering Dave Brent, Engineering Manager

Edison Hicks, Integrated Waste General Manager

Ambrose McCready, SCS Engineering