



July 23, 2012

Pamela Creedon, Executive Officer
Central Valley Regional Water Quality Control Board
11020 Sun Center Drive, #200
Rancho Cordova, CA 95670-6114

Re: ESJWQC Management Plan Performance Goal Schedule Extension for Fourth Priority Subwatersheds

Dear Ms. Creedon,

The East San Joaquin Water Quality Coalition (Coalition) is requesting an update to its Management Plan that was approved on November 25, 2008. The current Performance Goal schedule requires that for the current high priority subwatersheds, the Coalition receive completed management practice information from growers by July 30, 2012. The Coalition is working to obtain completed surveys from selected members within the fourth priority subwatersheds. However, there have been delays in scheduling individual meetings due to the schedules of the growers during this irrigation season. In addition, Coalition resources have been focused on holding meetings with members regarding the upcoming Waste Discharge Requirements and new member requirements. Due to these reasons, available times for scheduling individual meetings with members and Coalition staff were limited during the last two months.

The Performance Goal schedule for contacting growers and recording management practice information for the fourth set of high priority subwatersheds was approved on November 14, 2011. This schedule was developed based on prior year's approved goals, measures and schedules for contacting growers and scheduling individual meetings. Fourth priority subwatersheds include Black Rascal Creek @ Yosemite Rd, Deadman Creek @ Hwy 59, Deadman Creek @ Gurr Rd and Hilmar Drain @ Robin Ave. A total of 14 growers across the fourth priority subwatersheds have been contacted and are in communication with the Coalition regarding the scheduling of individual meetings.

Table 1 includes an updated schedule for fourth priority Performance Goals. The completion date for Performance Measure 2.1 has been updated from July 30, 2012 to August 31, 2012. Performance Measure 2.2 is dependent on Performance Measure 2.1 and therefore the Coalition requests that the due date for Performance Measure 2.2 be updated from August 30, 2012 to September 30, 2012. The Coalition will provide a status update concerning the progress of these meetings at the September 5, 2012 Quarterly Meeting with Regional Board staff.

If necessary, we can schedule a conference call or meeting to discuss this request at your earliest convenience.

Respectfully,

Parry Klassen
Board Chairman
East San Joaquin Water Quality Coalition



1201 L Street Modesto, CA 95354
www.esjcoalition.org

Table 1. Updated High Priority Performance Goals schedule for 2012 - 2014 high priority site subwatersheds (Black Rascal Creek @ Yosemite Rd, Deadman Creek @ Gurr Rd, Deadman Creek @ Hwy 59 and Hilmar Drain @ Central Ave).

| PERFORMANCE GOAL/PERFORMANCE MEASURE | OUTPUTS | WHO | COMPLETION DEADLINES | | | |
|--|--|---------------------------|-------------------------------------|--------------------------------|--------------------------------|--------------------------------|
| | | | BLACK RASCAL CREEK @ YOSEMITE RD | DEADMAN CREEK @ GURR RD | DEADMAN CREEK @ HWY 59 | HILMAR DRAIN @ CENTRAL AVE |
| Performance Goal 1: Individually contact members on adjacent properties to waterways where discharges have been identified to fill out surveys. | | | | | | |
| Performance Measure 1.1 – 100% of identified growers contacted to fill out surveys. | Report ratio of individual initial contacts made versus total growers identified to contact. | Parry Klassen | March 30, 2012 | March 30, 2012 | March 30, 2012 | March 30, 2012 |
| Performance Measure 1.2 – Contact owners/operators in the site subwatershed with direct drainage membership acreage. | Report ratio of acreage represented by individual contacts versus subwatershed acreage determined to have direct drainage. | MLJ-LLC | Quarterly | Quarterly | Quarterly | Quarterly |
| Performance Goal 2: Establish current practices (beyond established baseline practices) on adjacent properties to waterways or where discharges are identified. | | | | | | |
| Performance Measure 2.1 – Document current management practices of 100% of identified growers during individual contacts and encourage the adoption of new practices not currently implemented. | Record in an Access database current management practices used that may reduce agricultural impact on water quality. | Parry Klassen | August 31, 2012 | August 31, 2012 | August 31, 2012 | August 31, 2012 |
| Performance Measure 2.2 – Document management practices that the identified grower were encouraged to implement. | Summary of management practice evaluations on a site subwatershed level in the Management Plan update. | MLJ-LLC | September 30, 2012 | September 30, 2012 | September 30, 2012 | September 30, 2012 |
| Performance Goal 3: Encourage growers to implement additional management practices based on water quality results. | | | | | | |
| Performance Measure 3.1 – Document (e.g. assess number/type) new management practices implemented by identified growers. | Record implemented management practices from returned surveys in an Access database. | Parry Klassen/ MLJ-LLC | Feb. 28, 2013* | Feb. 28, 2013* | Feb. 28, 2013* | Feb. 28, 2013* |
| | Summary of management practices implemented as a result of individual contacts. | MLJ-LLC | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 |
| Performance Goal 4: Evaluate effectiveness of the new management practices implemented during years that site is high priority. | | | | | | |
| Performance Measure 4.1 Update – Assess water quality results from Coalition monitoring location within the priority site subwatershed. | Summary of water quality data from Management Plan Monitoring. | MLJ-LLC | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 | April 1, 2013 April 1, 2014 |
| Performance Goal 5: Consult with CVRWQCB at least once to discuss Management Plan activities and consider if changes need to be made in Management Plan strategy for High Priority waterbodies. | | | | | | |

*Contacts with growers to determine implemented practices will occur between February 1 and April 30; all information obtained by February 28th will be entered into an Access database and included in the following April 1 Management Plan Update Report; any additional information will be reported on during the quarterly meetings.