eSMR² User Group Meeting Minutes

Date: April 16, 2008 **Time:** 10am-11am

Item	Description	Purpose	Notes
	•	Introductions	See updates below.
1	Meeting Items	Review agenda	
		Past Action Items	
2	eSMR ² Reports	■ Feedback/Comments	Summary SMR -note in search criteria that "late report" is optional to run report -add "o" to San Diego Clarify "potential" vs. "violation" with Exec mgmt. See action items. Detailed violation report
3	Pilot Roll-out Schedule	■ Brainstorm ideas	no changes at this time NOT FINAL. For purposes of discussion and planning. Pilot 1st pilot submission, Yuba City, July 2008 2nd pilot submission, Hyperion(?), August 2008 3rd pilot submission, OCSD, August 2008 -pilot group would submit all frequencies of reports (monthly, semi-annual, quarter, annual) -baseline report prep times during pilot, electronic vs. paper Expanded Pilot eSMR User Group A, Sept. 2008 eSMR User Group B, Oct. 2008 Production Roll-out Redding Group A, Nov. 2008 Redding Group B, Dec. 2008
4	Summary	 New action items 	Next week via WebEx. 1. eSMR Reports 2. Previous screen preview changes needed 3. Outreach and training update

eSMR - Agenda Page 2

Past Action Items:

Item #	Who	Action Item	Status/Notes
1	Darrin	Coding Process	Decide on policy of electronic submission process. Decide if submission is required in both electronic and paper format. DECISION MADE. LEFT UP TO REGIONAL BOARD. 3/26: Ron to send Russ and Darrin Region 3 template. 4/2: discuss in LA offline 4/9: to be April 22 nd MMC meeting agenda item, update team when complete
2	Rueen-Fang/ James	DDLs	http://mantis.waterboards.ca.gov/view.php?id=4751 Review drop-down values used for electronic coding process and determine if there are any missing or no longer valid. 3/26: Working with enABL, Inc. to add missing parameters 4/2: Still working on procurement 4/9: Procurement paperwork being routed. 4/16: Parameters added to EDF! Now to be added to CIWQS.
3	Don	Discharger Submission	DUE 4/16. Review Mantis issues related to "discharger screen", "error check", and "CDF Tool". Postponed until beta. 4/2: Display old Mantis issues and relate to new screen 4/16: get spreadsheet out to group
4	Don	Accelerated Monitoring	PENDING UNTIL LEVEL 3. Discuss with Russ/Susan/Dan (1) interpretation, (2) how to handle, (3) develop a use case testing scenario to ensure system accommodates requirements.
5	Ron	Level 3 Process Flow	PENDING UNTIL COMPLETION OF LEVEL 2. Develop level 3 process flow document.
6	Ron	Level 2 Requirements Document	COMPLETE. Finalize level 2 requirements document. 3/26: In development. 4/2: send out document after 4/2 meeting 4/9: no update 4/16: version 2.1 sent to group. this will be updated as needed.
7	Hoang/Francisco	Alpha/Beta Testing	Coordinate alpha and beta testing groups. 3/26: Everyone will be part of alpha and beta testing groups. Roll-out will start with the eSMR User Group team and then to other regions. 4/2: send out login information and hold Mantis training during 4/9 onsite training Mockup Site: http://water38.waterboards.ca.gov/ciwqs_esmr2 Username: sdischarger Password: Password1 4/9: Account and URL do not work outside of SWRCB network. New environment to be setup.
8	Darrin	UPEPA Upload	Policy on data transfer to USEPA. 4/2: CROMERR application now being prepared by SWRCB and monthly meetings setup with SWRCB legal dept. 4/9: no update 4/16: Meeting with legal on 4/29, wait for update
9	Don	Permit Writer/Discharger List	4/2: Compile contact list of discharger and water board staff for eSMR user group participants.
10	John	Mantis Workbook	COMPLETE. 4/9: Send to team. Post online.

eSMR - Agenda Page 3

Item #	Who	Action Item	Status/Notes
11	Dischargers	Mantis Accounts	4/9: Self-register for mantis accounts. http://mantis.waterboards.ca.gov/signup_page.php Don will then activate and assign to eSMR project.
12	Val	Potential vs. Violation	4/16: Need decision on whether to post un-reviewed self-determined violations from dischargers as "potential" or "violation". As currently designed, "violations" will show in public reports including redesigned SMR Summary Report.