

**SF Bay Regional Water Board (RWB) NPDES Wastewater Permits Issuance/Reissuance Schedule-----Updated August 9, 2007**

Bo ar d	Permit Information				NPDES Permit Reissuance Status				U.S. EPA Contractor Support Schedule				
	NPDES Permit Number	Cate-gory	Order Number	Permittee	RWB Staff Assigned	Expiration Date	Target Adoption	RWB Status/Comments	Support Requested by RWB	Teleconf w/ RWB for appl and direction	Contractor Provide RPA/Limits	Contractor Provide Draft Permit	Status/Comments
2	CA0038628	MAJOR	R2-2007-0007	CENTRAL MARIN SANITATION AGENCY, WWTP	VAC	3/31/2012		Adopted on schedule January 2007. Permit petitioned by permittee, BACWA, Baykeeper; in abeyance.	full provided				
2	CA0037648	MAJOR	R2-2007-0008	CENTRAL CONTRA COSTA SAN DIST, WWTP	DW	3/31/2012		Adopted on schedule January 2007. Permit petitioned by permittee, BACWA, Baykeeper; in abeyance.	full provided				
2	CA0038369	MAJOR	R2-2007-0006	SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF	JM	3/31/2012		Adopted ahead of schedule January 2007. Permit petitioned by permittee, BACWA, Baykeeper. SWB dismissed. Discharger filed lawsuit.	full provided				
2	CA0037796	MAJOR	R2-2007-0024	PINOLE-HERCULES Water Pollution Control Plant	RS	5/31/2012		Adopted on schedule in March 2007. Permit petitioned by BACWA, Baykeeper, and ELF; in abeyance.	full provided				
2	CA0005240	MAJOR	R2-2007-0032	C&H SUGAR COMPANY, INC. AND CROCKETT-VALONA SD	TY/BJ	5/31/2012		Adopted in April 2007. Permit petitioned by Baykeeper; in abeyance.	full provided				
2	CAG912004	GENERAL	R2-2007-0033	GROUNDWATER EXTRACTED UNPOLLUTED, General Permit	FA	6/13/2012		Adopted on schedule in April 2007.	full provided				
2	CA0038059	MINOR	R2-2007-0037	ALAMEDA CO WATER DISTRICT, Aquifer Reclamation Wells	FA	historic		Adopted on schedule in May 2007.	basic provided				
2	CA0038784	MINOR	R2-2007-0044	SANTA CLARA CO ROADS & AIRPORT, Oregon Exp Underpass	BJ	8/16/2005		Adopted on schedule in July 2007.	provided				
2	CA0028321	MINOR	01-112	HANSON AGGREGATES MID-PACIFIC, Marina Vista Facility	TY	10/16/2006	Jul-07	Postpone to coincide with Aggregate Mining General Permit					
2	CA0038318	MAJOR	R2-2007-0058	San Francisco, City and Co., SFIA, Mel Leong WQCP, Sanitary Plant	DW	9/30/2012	Aug-07	Adopted on schedule in August 2007	full provided				
2	CA0028070	MAJOR	R2-2007-0060	San Francisco, City and Co., SFIA, Mel Leong WQCP, Industrial Plant	DW	9/30/2012	Aug-07	Adopted on schedule in August 2007	provided				
2	CA0037711	MAJOR	R2-2007-0056	SEWERAGE AGENCY OF SOUTHERN MARIN, WWTP	HO	9/30/2012	Aug-07	Adopted on schedule in August 2007					
2	CA0029947	MINOR	R2-2007-0062	BROWNING-FERRIS INDUSTRIES, Corinda Los Trancos Landfill	JM	8/31/2012	Aug-07	Adopted on schedule in August 2007	full provided				
2	CA0038067	MAJOR	R2-2007-0054	SAUSALITO-MARIN CITY SANITARY DISTRICT, WWTP	VAC	9/30/2012	Aug-07	Adopted on schedule in August 2007	basic provided				
2	CA0004979	MAJOR	R2-2002-0071	GENERAL CHEM(ALLIED) CORP, Pittsburg Plant	AM	5/31/2007	Sep-07	On schedule. Draft Termination Order published 7/17. Comments due 8/19.					
2	CA0037541	MAJOR	01-071	SAN MATEO, CITY OF, WQCP	JM	5/31/2006	Oct-07		Y full	1/10/2007 done	1/26/2007 done	3/6/2007 done	
2	CAG982001	GENERAL	R2-2002-0063	Aggregate Mining and Sand Washing General Permit	TY	6/30/2007	Oct-07	RWB to reissue w/ an additional category of sand washing facility					RWB withdrew request for contractor support.
2	CA0037664	MAJOR	R2-2002-0073	SAN FRANCISCO PUC, Southeast Plant	DW	5/31/2007	Nov-07	USEPA approved new target for November 2007	Y full	3/13/2007 done	3/21/2007 done	6/15/2007 done	RPA and T.O. to be prepared by subcontractor. Contractor work products on a
2	CA0037788	MAJOR	R2-2002-0027	BURLINGAME, CITY OF, WWTP	HO	1/31/2007	Nov-07		Y full	2/8/2007 done	2/5/2007 done	3/29/2007 done	
2	CA0037885	MINOR	R2-2003-0009	CONTRA COSTA CO, Port Costa WWTP	AM	12/31/2007	Jan-08		Y full	7/5/2007 done	7/19/2007 done	10-Aug-07	RWB requested changes to effl calc for ammonia
2	CA0038091	MAJOR	01-096	BENICIA, CITY OF, WWTP	JM	7/31/2006	Jan-08	USEPA approved new target for January 2008	Y full	done	4/30/2007 done	5/18/2007 done	Non-standard schedule to accommodate RWB staff's other permit commitments.
2	CA0038539	MAJOR	01-144	WEST COUNTY AGENCY, Combined Outfall	VAC	10/31/2006	Jan-08	USEPA approved new target for January 2008	Y basic	2/6/2007 done	2/20/2007 done	na	
2	CA0037753	MAJOR	02-097	MARIN COUNTY Sanitary District #5, Tiburon Plant	DW	10/31/2007	Feb-08	USEPA approved new target for February 2008	Y full	done	7/25/2007 done	5-Sep-07	
2	CA0037800	MAJOR	R2-2002-0046	SONOMA VALLEY COUNTY SANITATION DIST	TY	2/28/2007	Feb-08	USEPA approved new target for February 2008	Y basic	done	6/26/2007 done		
2	CA0037702	MAJOR	01-072	EAST BAY MUNICIPAL UTILITY DIST, WPCP	AM	5/31/2006	Mar-08	USEPA approved postponement.	Y full	1/16/2007 done	2/4/2007 done	2/23/2007 done	T.O. prepared by subcontractor.

Board	Permit Information				NPDES Permit Reissuance Status				U.S. EPA Contractor Support Schedule				
	NPDES Permit Number	Category	Order Number	Permittee	RWB Staff Assigned	Expiration Date	Target Adoption	RWB Status/Comments	Support Requested by RWB	Teleconf w/ RWB for appl and direction	Contractor Provide RPA/Limits	Contractor Provide Draft Permit	Status/Comments
2	CA0382001	GENERAL	R2-2003-0062	POTABLE WATER TREATMENT PLANTS, General Permit	JM	8/31/2008	May-08	Target T.O. publication by early March 2008.	Y basic	20-Aug-07	4-Sep-07	na	
2	CA0004910	MAJOR	01-142	DOW CHEMICAL COMPANY, Western Div, Pittsburg Plant	VAC	10/31/2006	May-08	USEPA approved new target for May 2008	Y basic	done	7/27/2007 done	30-Aug-07	RPA and T.O. to be prepared by subcontractor
2	CA0030058	MINOR	R2-2003-0051	BOTTLING GROUP (Formerly New Century Beverage)	AM	7/31/2008	Jun-08		Y full	18-Aug-07	2-Sep-07	14-Oct-07	Work products needed earlier than under standard schedule
2	CA0004880	MAJOR	R2-2002-0072	MIRANT DELTA, LLC, Pittsburg Power Plant	DW	5/31/2007	Jul-08	Scheduled to allow resolution of 316(b) Phase 2 rule decision or State Water Board Policy.	Y basic	25-Aug-07	8-Sep-07	na	Work products needed earlier than under standard schedule
2	CA0037532	MAJOR	01-143	MILLBRAE, CITY OF, WPCP	JM	10/31/2006	Aug-08	USEPA approved new target for August 2008	Y full	4/20/2007 done	5/15/2007 done	6/26/2007 done	
2	CA0006246	MINOR	R2-2003-0052	GENERAL ELECTRIC COMPANY, Vallecitos Nuclear Center	VAC	6/30/2008	Aug-08	USEPA approved new target for August 2008	Y basic	17-Mar-08	1-Apr-08	na	
2	CA0037681	MAJOR	R2-2003-0073	SAN FRANCISCO PUC, Oceanside WWTP	DW/ USEPA	9/30/2008	Oct-08	USEPA approved new target for October 2008					
2	CA0037834	MAJOR	R2-2003-0078	PALO ALTO, CITY OF, RWPCP	JM	9/30/2008	Dec-08	USEPA approved new target for December 2008	Y full	14-Apr-08	28-Apr-08	9-Jun-08	Work products needed earlier than under standard schedule
2	CA0037842	MAJOR	R2-2003-0085	SAN JOSE/SANTA CLARA WPCP	TY	9/30/2008	Dec-08	USEPA approved new target for December 2008	Y full	14-Apr-08	28-Apr-08	9-Jun-08	RPA and T.O. to be prepared by subcontractor. Work products needed earlier
2	CA0037621	MAJOR	R2-2003-0079	SUNNYVALE, CITY OF	TY	9/30/2008	Dec-08	USEPA approved new target for December 2008	Y full	14-Apr-08	28-Apr-08	9-Jun-08	Work products needed earlier than under standard schedule
2	CA0005657	MAJOR	R2-2006-0032	MIRANT DELTA, LLC, Potrero Power Plant	DW	12/31/2008	Jan-09	Adopted on schedule May 2006. Permit petitioned by NGO, active.					
2	likely	MINOR	tbd	MARIN MUNICIPAL WATER DISTRICT, Desalination Plant	CS	new	Jan-09	Possible permanent desalination plant for CA0038814. Awaiting biological impact studies. As permitting a new facility should be higher priority, contractor support for this permit is proposed to replace one reissuance identified above.	Y full	tbd	tbd	tbd	
2	new	MINOR	tbd	SF PUC, Pulgas Water Treatment Plant	VAC or LG	new	Jan-09	Waiting for State Water Board chlorine objective to be adopted and effective, before proceeding.					
2	CA0038130	MAJOR	R2-2003-0010	SOUTH SAN FRANCISCO-SAN BRUNO NBSU, WQCP	JM	3/31/2008	Feb-09	USEPA approved new target for February 2009	Y full	tbd	tbd	tbd	
2	CA0005550	MAJOR	R2-2002-0112	VALERO REFINING COMPANY-CA, Benicia Refinery	JM	11/30/2007	May-09	USEPA approved new target for May 2009	Y full	7/9/2007 done	7/31/2007 done	5-Sep-07	
2	CA0037851	MAJOR	R2-2003-0108	LAS GALLINAS VALLEY SD	TY	11/30/2008	Mar-09	USEPA approved new target for March 2009					
2	CA0038024	MAJOR	R2-2003-0072	FAIRFIELD-SUISUN SEWER DISTRICT	JM	9/30/2008	Aug-09	USEPA approved new target for August 2009	Y full	tbd	tbd	tbd	
2	likely	MINOR	tbd	Community of Dillon Beach, desalination plant	JM	new	Jan-10	Postponed indefinitely. Project in Tomales Bay, to supply 14 units, ~1700 gal/day discharge. Awaiting completion of CEQA. Permitting a new facility is higher priority.	Y full				
2	CA0038547	MAJOR	R2-2003-0114	DELTA DIABLO SANITATION DIST		1/1/2009							
2	CA0038733	MINOR	R2-2004-0002	UNION SANITARY DISTRICT, wet weather		2/28/2009							
2	CA0038474	MINOR	R2-2004-0008	ALAMEDA, CITY OF, Wet Weather Bypass		3/16/2009							
2	CA0038491	MINOR	R2-2004-0009	ALBANY, CITY OF, Wet Weather Bypass		3/16/2009							
2	CA0038466	MINOR	R2-2004-0010	BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather Bypass		3/16/2009							
2	CA0038792	MINOR	R2-2004-0011	EMERYVILLE, CITY OF, Wet Weather Bypass		3/16/2009							
2	CA0038512	MINOR	R2-2004-0012	OAKLAND, CITY OF, Wet Weather Bypass		3/16/2009							
2	CA0038504	MINOR	R2-2004-0013	PIEDMONT, CITY OF, Wet Weather Bypass		3/16/2009							
2	CA0038482	MINOR	R2-2004-0014	STEGE SANITARY DISTRICT, Wet Weather Bypass		3/16/2009							
2	CA0038121	MINOR	R2-2004-0017	YOUNTVILLE, TOWN OF		4/30/2009							
2	CA0110116	MAJOR	R2-2004-0036	US NAVY NAVAL SUPPORT ACTIVI		6/30/2009							

Board	Permit Information				NPDES Permit Reissuance Status				U.S. EPA Contractor Support Schedule				
	NPDES Permit Number	Cate-gory	Order Number	Permittee	RWB Staff Assigned	Expiration Date	Target Adoption	RWB Status/Comments	Support Requested by RWB	Teleconf w/ RWB for appl and direction	Contractor Provide RPA/Limits	Contractor Provide Draft Permit	Status/Comments
2	CA0029904	MINOR	R2-2004-0026	CROCKETT COGENERATION		6/30/2009							
2	<b>CAG912003</b>	<b>GENERAL</b>	<b>R2-2004-0055</b>	<b>Solvents Groundwater Cleanup Permit</b>		<b>7/21/2009</b>							
2	CA0006165	MAJOR	R2-2004-0042	RHODIA INC, Martinez Plant		7/31/2009							
2	CA0038806	MINOR	R2-2004-0079	East Brother Light Station, Inc.		11/30/2009							
2	CA0036277	MINOR	R2-2004-0078	PACIFIC OFF SHORE FARMS, Pillar Point Harbor		11/30/2009							
2	CA0037958	MAJOR	R2-2004-0093	NOVATO SANITARY DISTRICT		12/31/2009							
2	CA0037966	MINOR	R2-2006-0066	CALISTOGA, CITY OF, WWTP		2/28/2010		<b>Adopted in October 2006</b>					
2	CA0038440	MINOR	R2-2005-0047	EAST BAY MUNICIPAL UTILITY DIS, Wet Weather Bypass		3/31/2010		<b>State Water Board adopted Remand Order WQ 2007-0004, May 1, 2007.</b>					
2	CA0037575	MAJOR	R2-2005-0008	NAPA SANITATION DISTRICT		3/31/2010							
2	CA0029106	MINOR	R2-2005-0018	GWFF POWER SYSTEMS COMPANY, INC, Site I		4/19/2010							
2	CA0029122	MINOR	R2-2005-0019	GWFF POWER SYSTEMS COMPANY, INC, Site V		4/19/2010							
2	CA0038016	MINOR	R2-2005-0025	ST HELENA, CITY OF		4/27/2010							
2	CA0037770	MAJOR	R2-2006-0063	MT VIEW SANITARY DIST, WWTP		5/17/2010		<b>Adopted on schedule in September 2006</b>					
2	CA0005185	MINOR	R2-2005-0010	MORTON INTERNATIONAL		6/30/2010							
2	CA0005053	MAJOR	R2-2005-0030	ConocoPhillips		9/31/2010							
2	CA0037810	MAJOR	R2-2005-0058	PETALUMA, CITY OF		10/20/2010							
2	CA0030121	MINOR	R2-2005-0039	BAY SHIP & YACHT COMPANY		10/31/2010							
2	CA0004961	MAJOR	R2-2005-0041	Tesoro Corp.		11/30/2010							
2	CA0030112	MINOR	R2-2005-0040	KOBE PRECISION INC		11/30/2010							
2	CA0030082	MINOR	R2-2006-0010	PACIFIC GAS AND ELECTRIC, Shell Pond		3/31/2011							
2	CA0005321	MINOR	R2-2006-0014	BAE Systems SF Ship Repair (formerly SAN FRANCISCO DRYDOCK)		4/30/2011		<b>Adopted on schedule March 2006</b>					
2	CA0038636	MINOR	R2-2006-0031	EAST BAY REGIONAL PARK DISTR, Hayward Shore Marsh		5/9/2011		<b>Adopted on schedule in May 2006</b>					
2	CA0038679	MINOR	R2-2006-0026	LIVERMORE-AMADOR VALLEY WMA, Intermittent Wet Weather Discharge		6/8/2011		<b>Adopted on schedule April 2006</b>					
2	CA0005134	MAJOR	R2-2006-0035	CHEVRON PRODUCTS COMPANY, Richmond Refinery		6/13/2011		<b>Adopted on schedule June 2006. Permit petitioned by permittee, in abeyance.</b>					
2	CA0005002	MAJOR	R2-2006-0029	USS-POSCO INDUSTRIES, Pittsburg Plant		6/30/2011		<b>Adopted on schedule May 2006</b>					
2	CA0037427	MINOR	R2-2006-0037	MARIN COUNTY SD #5, Paradise Cove WWTP		6/30/2011		<b>Adopted on schedule June 2006</b>					
2	CA0038768	MAJOR	R2-2006-0036	AMERICAN CANYON, CITY OF, WWT&RF		6/30/2011		<b>Adopted on schedule June 2006</b>					
2	CA0038831	MINOR	R2-2006-0049	CALTRANS, Devil's Slide Tunneling		9/30/2011		<b>Adopted on schedule July 2006</b>					
2	CA0037869	MAJOR	R2-2006-0053	EAST BAY DISCHARGERS AUTHORITY, Joint Outfall		9/30/2011		<b>Adopted on schedule August 2006</b>					
2	CA0037613	MAJOR	R2-2006-0054	DUBLIN SAN RAMON SD & LIVERMORE-AMADOR VALLEY WMA, WWTP		9/30/2011		<b>Adopted on schedule August 2006</b>					
2	CA0038008	MAJOR	R2-2006-0055	LIVERMORE, CITY OF, LIVERMORE-AMADOR VALLEY WMA, WWTP		9/30/2011		<b>Adopted on schedule August 2006</b>					
2	CA0037699	MAJOR	R2-2006-0056	VALLEJO SANITATION AND FLOOD CONTROL DISTRICT		9/30/2011		<b>Adopted ahead of schedule September 2006</b>					
2	CA0038776	MAJOR	R2-2006-0067	PACIFICA, CITY OF, Calera Creek WRP		10/31/2011		<b>Adopted on schedule October 2006</b>	full provided				
2	CA0005789	MAJOR	R2-2006-0070	SHELL OIL CO., Martinez Refinery		10/31/2011		<b>Adopted on schedule October 2006. Permit petitioned by NGO, in abeyance.</b>	basic provided				
2	CA0037826	MAJOR	R2-2006-0062	RODEO SANITARY DISTRICT		11/30/2011		<b>Adopted ahead of schedule September 2006</b>	basic provided				
2	CA0037737	MAJOR	R2-2006-0068	NORTH SAN MATEO COUNTY SD, WWTP		11/30/2011		<b>Adopted on schedule October 2006</b>	full provided				
2	<b>CAG912002</b>	<b>GENERAL</b>	<b>R2-2006-0075</b>	<b>GROUNDWATER FUELS CLEANUP, General Permit</b>		<b>1/12/2012</b>		<b>Adopted on schedule November 2006</b>					
2	CA0038598	MAJOR	R2-2007-0003	SEWER AUTHORITY MID-COASTSIDE, CITY OF HALF MOON, MONTARA SD, & EL GRANAD SD		2/28/2012		<b>Adopted in January 2007</b>	full provided				
2	CA0038893	MINOR	R2-2006-0082	SEAFIRTH ESTATES CO. & OWNERS, STP		3/29/2012		<b>Adopted on schedule December 2006</b>	full provided				