

*Dellar Prop
28th Street L.F.
Sac County
File*

From: "Marty Strauss" <mStrauss@cityofsacramento.org>
To: <tdelfrate@waterboards.ca.gov>
CC: "Bill Busath" <bbusath@cityofsacramento.org>, "Dave Brent" <dbrent@cityo...>
Date: 9/12/2008 2:56 PM
Subject: 30 Percent Completed Plans for Dellar

Dear Todd:

We are still waiting for permission to access the property to survey the property so we can complete the 30 Percent Completed Engineered Drawings for the closure of the Dellar Property. We are in contact with the Dellar Trust and have requested access several times, but have not been granted such to date.

Once we have access and can complete the survey, we will complete the drawings and submit them for review.

We will be stock piling dirt for the project as agreed. We already have approximately 40,000 cyds and expect to receive an additional 80,000 cyds by the end of summer through construction projects.

I will keep you advised of our progress.

Please call me if you have any questions.

Marty Strauss

Marty Strauss, IWPS
City of Sacramento
Solid Waste Services
2812 Meadowview Road
Sacramento, CA 95832
(916) 808-4934 Ph
(916) 202-5700 Cell
(916) 808-4999