

<u>TASK</u>	<u>COMPLETION DATE</u>
Complete and approve Joint Powers Agreement.	October 15, 1972
Select design engineering firm for preparation of (a) project report and (b) design of joint conveyance and disposal facilities.	December 31, 1972
Submit project report to Regional Water Quality Control Board, State W.R.C.B. and E.P.A. for review.	April 30, 1973
Receive State and E.P.A. approval of project report.	July 31, 1973
Complete financial arrangements for project.	June 30, 1974
Complete design of conveyance and disposal facilities and submit to State and E.P.A. for approval.	September 30, 1974
Approval of project plans and specifications by State and E.P.A.	December 31, 1974
Complete right-of-way acquisition.	April 30, 1975
Award of Contract(s) for project.	May 1975
Submit construction progress reports to Regional Water Quality Control Board.	November 30, 1975 May 31, 1976 November 30, 1976
Complete construction of conveyance and disposal facilities.	June 30, 1977
Commence operation of conveyance and disposal system.	July 31, 1977

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on August 22, 1972.

Executive Officer