CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD SAN FRANCISCO BAY REGION

ORDER NO. 77-10

CITY AND COUNTY OF SAN FRANCISCO

NORTH POINT PLANT

AMENDING ORDER NO. 76-4, A CEASE AND DESIST ORDER FOR VIOLATIONS AND THREATENED VIOLATIONS OF REQUIREMENTS PRESCRIBED IN ORDER NO. 74-162, AN NPDES PERMIT; AND INCORPORATING ORDER NOS. 70-17 AND 72-90

The California Regional Water Quality Control Board, San Francisco Bay Region, finds that:

- 1. On March 26, 1970, this Board adopted Resolution No. 70-17 prescribing requirements for the waste discharge by the City and County of San Francisco from its North Point Sewage Treatment Plant.
- 2. On October 26, 1972, this Board adopted Order No. 72-90 ordering the City and County of San Francisco to cease and desist from violations of requirements.
- 3. On December 6, 1974, this Board adopted Order No. 74-162, an NPDES (National Pollutant Discharge Elimination System) Permit prescribing discharge requirements covering the discharge of waste and pollutants by the City and County of San Francisco from North Point Southeast Sewage Treatment Plant.
- 4. On January 20, 1976, this Board adopted Order No. 76-4, ordering the City and County of San Francisco to cease and desist from discharging waste or threatening to discharge waste contrary to requirements of Order No. 74-162; and amending Order No. 72-90 to make it consistent with the provisions of Order No. 76-4.
- 5. This Board's Order Nos. 70-17 and 72-90 contain provisions which are no longer applicable to this waste discharge and/or have been superseded by Board Order Nos. 74-162 and 76-4.
- 6. The City and County of San Francisco has provided amended time schedule dates to Board staff. Board staff has met with the City and has discussed the rationale for the amended time schedules dates and alternative dates proposed by Board staff.
- 7. On February 15, 1977 at a meeting starting at 9:30 a.m. in the Assembly Room, State Building, llll Jackson Street, Oakland, after due notice to the discharger, and all other affected persons, the Regional Board conducted a public hearing at which the discharger appeared and evidence was received concerning the discharge.

IT IS HEREBY ORDERED THAT:

- A. All paragraphs of Board Order No. 76-4 under Item II., "IT IS HEREBY ORDERED THAT:" commencing on page 11, are hereby rescinded.
- B. The following paragraphs are added to Board Order No. 76-4 under Item II., "IT IS HEREBY ORDERED THAT:" commencing on page 11:
 - A. The City and County of San Francisco, cease and desist from discharging waste or threatening to discharge waste contrary to requirements of Order No. 74-162 listed in H above;
 - B. Compliance with the Board's discharge requirements be achieved according to the following time schedules (Time schedules contained in Order No. 74-162 and not modified herein for enforcement purposes shall remain as provided in Order No. 74-162.):

Task

Completion Date

by May 15, 1977

- 1. Adoption of revenue program necessary to finance facilities required by this Order to be effective July 1, 1977
- 2. Effluent Limitations for Settleable Matter (A.1.a.), BOD (A.1.b.), Suspended Solids (A.1.c.), BOD and Suspended Solids removal (A.6.), Grease and Oil (A.1.d.), Toxicity (A.3.); Receiving Water Limitations for Particulate Matter (B.1.a.), Temperature, Turbidity or Color (B.1.c.)
 - a. North Point to Southeast transport system.

TASK COMPLETION DATES

Construction Contract	Advertise for Bids	Receipt of Bids	Notice to Proceed	Complete Construction
North Point Pump Station	5/5/77	6/15/77	8/15/77	2/15/80
North Embarcadero	1/20/77	3/2/77	5/2/77	8/2/79
South Embarcadero	4/7/77	5/18/77	7/18/77	10/18/79
Berry Street	8096	2/2/77	4/4/77	5/4/79
King Street	2/10/77	3/23/77	5/23/77	1/23/79
Channel Pump Station	on		***	4/5/79
Channel to Mariposa	Bush	r.iii	many.	4/22/77

b. Southeast plant expansion and upgrading

Task		Completion Date		
(1)	Transmit final plans and specifications to SWRCB	рà	June 23, 1977	
(2)	Advertise for con- struction Bids	by	*September 30, 1977	
(3)	Receipt of Bids	by	November 30, 1977	
(4)	Notice to Proceed	þy	January 30, 1978	
(5)	Complete construction	by	June 23, 1980	

^{*}Assumes Approval to Advertise and Step III grant offer have been received from state Water Resources Control Board.

- c. Compliance with requirements by August 1, 1980
- C. The City and County of San Francisco is required to submit to the Regional Board by the first day of every month a report, under penalty of perjury, on progress towards compliance with this Order. Said report shall include the status of progress made toward compliance with all tasks of this Order. If noncompliance or threatened noncompliance is reported the reasons for noncompliance and an estimated completion date shall be provided. Every third report shall include a status report of all projects under construction.
- D. The City and County of San Francisco is required to provide to the Regional Board an annual progress report on implementation of the Industrial Waste Program. The reports shall be submitted by the 15th of August each year until the Program is fully implemented.
- E. Board Order Nos. 70-17 and 72-90 are incorporated herein by reference.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on February 15, 1977.

FRED H. DIERKER Executive Officer