CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD SAN FRANCISCO BAY REGION

ORDER NO. 77-85

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing the Cities of San Carlos and Belmont (hereinafter referred to as the discharger) to comply with Requirements prescribed by the California Regional Water Quality Control Board, San Francisco Bay Region in Order Nos. 75-10, 76-114 and 77-84 (NPDES Permit No. CA0038181).

The California Regional Water Quality Control Board, San Francisco Bay Region finds that:

- 1. This Board on February 18, 1975, November 16, 1976 and June 21, 1977 adopted Order Nos. 75-10, 76-114 and 77-84, respectively, prescribing waste discharge requirements including a compliance time schedule for the Cities of San Carlos and Belmont inaccordance with the statutory requirements of the Federal Water Pollution Control Act and the California Water Code. The NPDES permit contains a compliance date of July 1, 1977 for achieving the effluent limitations as required by the Federal Act.
- 2. The discharger has submitted evidence which documents that the above requirements cannot be achieved. Construction of South Bayside System Authority subregional wastewater treatment facilities has been delayed, primarily due to extensive evaluation of pilot plant studies.
- 3. The discharger has submitted a time schedule by which he can achieve the above requirements.
- 4. The Board has notified the discharger and interested agencies and persons of its intent to adopt a time schedule for compliance.
- 5. The Board in a public hearing heard and considered all comments pertaining to this discharger's ability to achieve compliance.

IT IS HEREBY ORDERED, that in accordance with Water Code Section 13300 the Cities of San Carlos and Belmont shall comply with the provision D.3.a. of Order No. 77-84 according to the following time schedule.

1.	Task	Completion Date	Report of Compliance Due
	Begin Construction Status Report	January 1, 1978	January 15, 1978 August 15, 1978
	Complete 50% Construction	April 1, 1979	April 15, 1979
	Status Report		November 15, 1979
	Complete Construction	July 1, 1980	July 15, 1980
	Achieve Full Compliance	October 1, 1980	October 15, 1980

2. This Order expires on October 1, 1980.

This Board declares that it shall not undertake further enforcement action to bring the discharger into compliance with secondary effluent limitations by July 1, 1977 as contained in Order No. 77-84 provided:

- a. The discharger complies fully with all terms of the time schedule contained in this Order;
- b. The discharger complies fully with all terms of the permit with the exception of provision D.3.a.;
- c. Circumstances do not occur which would warrant modification of the permit or time schedule; and
- d. Circumstances do not occur which would warrant an action under Section 504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not preclude the possibility of actions to enforce the permit by third parties pursuant to Section 505 of the Federal Water Pollution Control Act.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region on June 21, 1977.

FRED H. DIERKER Executive Officer