

PROJECT SCHEDULE

PROP. 40 AWQG - Approved June 16, 2005

* DFA - PROGRAM ANALYST
 DAS - CONTRACT OFFICE
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 3 (805) 549-3147											
CENTRAL COAST WATER QUALITY PRESERVATION, INC.	DETERMINE AGRICULTURAL SOURCES OF PERSISTENT IMPAIRMENTS TO WATER QUALITY IN REGION 3	2288	05-103-553-0	\$499,500.00	12/15/2005	9/30/2008	ALISON JONES	(805) 542-4646	AUSTIN MITCHELL	(916) 341-5823	EXECUTED 2/24/2006
CENTRAL COAST WATER QUALITY PRESERVATION, INC.	DETERMINE AGRICULTURAL SOURCES OF PERSISTENT IMPAIRMENTS TO WATER QUALITY IN REGION 3	2288	05-103-553-1	\$0.00	12/15/2005	9/30/2009	ALISON JONES	(805) 542-4646	MONICA TORRES	(916) 341-5494	EXECUTED 11/16/2007
REGION 7 (760) 346-7491											
IMPERIAL IRRIGATION DISTRICT	IMPERIAL IRRIGATION DISTRICT'S NEW AND ALAMO RIVER DRAINSHED WATER QUALITY MONITORING PLAN	1950	05-059-557-1	\$499,894.00	1/2/2006	9/30/2008	LOGAN RAUB	(760) 776-8966	AUSTIN MITCHELL	(916) 341-5823	EXECUTED 10/03/2007
IMPERIAL IRRIGATION DISTRICT	IMPERIAL IRRIGATION DISTRICT'S NEW AND ALAMO RIVER DRAINSHED WATER QUALITY MONITORING PLAN	1950	05-059-557-2	\$0.00	1/2/2006	9/30/2008	LOGAN RAUB	(760) 776-8966	AUSTIN MITCHELL	(916) 341-5823	EXECUTED 01/11/2008
REGION 8 (909) 782-4130											
ORANGE COUNTY COASTKEEPER	ORANGE COUNTY NURSERIES WATER QUALITY IMPROVEMENT PROJECT	9445	06-281-558-2	\$0.00	1/1/2007	12/31/2009			PAM NICHOLS	(916) 341-5909	WITH RECIPIENT FOR SIG. 09/29/2009
REGION State (916) 341-5700											
CALIFORNIA CERTIFIED ORGANIC FARMERS FOUNDATION	GOING ORGANIC PROJECT	1240	04-319-550-2	\$0.00					PEARL CROSS	(916) 327-7846	AT STATE BOARD - DFA MGR 09/21/2009

As of Monday, October 05, 2009