



PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.

4. A Two - year extension of time is requested to complete construction work and/or beneficial use of water (Indicate number of years). To allow licensing.
5. How much water has been used? _____ acre-feet/year 30 cfs +
6. How many acres have been irrigated? NA
7. How many houses or people have been served water? NA
8. Extent of past use of water for any other purpose. NA
9. What construction work has been completed during the last extension? NONE
10. Approximate amount spent on project during last extension period. \$ 200,000 in Maintenance since 1993
11. Estimate date construction work will be completed. NA
12. Estimated year in which water will be fully used. 1996
13. Reasons why construction and/or use of water were not completed within time previously allowed. Drought - See Previous Extension


If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

14. What water conservation measures are in effect or feasible within the place of use?
No Consumptive use of water.
15. How much water is being conserved or is it feasible to conserve using these conservation measures?
NOT FEASIBLE acre-feet per annum.
16. How much water per capita is used during the maximum 30-day period? NA gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: Nov. 10, 2004, at Mercer Island, Washington - California
[Signature] Don E. Keehn 425-503-9866
Signature(s) Telephone No.

NOTE: A \$50 FEE MADE PAYABLE TO THE State Water Resources Control Board must accompany a petition for an extension of time. An \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.



STATE WATER RESOURCES CONTROL BOARD

State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: <http://www.waterrights.ca.gov>

PETITION FOR EXTENSION OF TIME

WATER USERS:

Application 27222 Permit 19350 Camp CREEK in BUTTE County

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

- The project has been abandoned and I request revocation of the permit.
- _____
Signature
- Full use of water has been made, both as to amount and season, and I request license be issued.
_____ *Dave E.* _____
Signature
- The project is not yet complete. I request the SWRCB's consideration of the following petition for an extension of time.

**PETITION FOR EXTENSION OF TIME
If START of construction has been delayed**

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

Completed

2. Estimate date construction work will begin. _____

3. Reasons why construction work was not begun within the time allowed by the permit.

11/24/09
\$1,000.00
\$850.00
PL