

State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: <http://www.waterrights.ca.gov>

2008 JUN 29 PM 3:30
DIVISION OF WATER RIGHTS
SACRAMENTO

PETITION FOR EXTENSION OF TIME

WATER USERS: **See Supplement**

Application **27319**

Permit **20246**

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (State Water Board), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the State Water Board may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

The project has been abandoned and I request revocation of the permit.

Signature

Full use of water has been made, both as to amount and season, and I request license be issued.

Signature

The project is not yet complete. I request the State Water Board's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

N/A

2. Estimate date construction work will begin. N/A

3. Reasons why construction work was not begun within the time allowed by the permit.

N/A

PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.


4. A _____ year extension of time is requested to complete construction work and/or beneficial use of water. (Must be consistent with the time frame allowed in California Code of Regulations sections 840 through 844) **(See Supplement)**
5. How much water has been used? _____ acre-feet/year _____ cfs **See Supplement**
6. How many acres have been irrigated? **See Supplement**
7. How many houses or people have been served water? **See Supplement**
8. Extent of past use of water for any other purpose. **See Supplement**
9. What construction work has been completed during the last extension? **See Supplement**
10. Approximate amount spent on project during last extension period. \$ **See Supplement**
11. Estimate date construction work will be completed. **See Supplement**
12. Estimated year in which water will be fully used. **2030**
13. Reasons why construction and/or use of water were not completed within time previously allowed. **See Supplement**

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

14. What water conservation measures are in effect or feasible within the place of use?
See Supplement
15. How much water is being conserved or is it feasible to conserve using these conservation measures?
_____ acre-feet per annum. **See Supplement**
16. How much water per capita is used during the maximum 30-day period? _____ gpd. **See Supplement**

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: 23 JUNE, 2009, at Sacramento, California


Signature(s)

(916) 978-5201
Telephone No.

Richard Woodley, 2800 Cottage Way, Sacramento, CA 95825
PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: A \$1,000 filing fee, for each Application listed, made payable to the State Water Resources Control Board must accompany a petition for an extension of time. An **\$850 fee** made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.