

State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: <http://www.waterrights.ca.gov>

PETITION FOR EXTENSION OF TIME

WATER USERS:

Application A 029129 Permit 020341

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

- The project has been abandoned and I request revocation of the permit.

Signature
- Full use of water has been made, both as to amount and season, and I request license be issued.

Signature
- The project is not yet complete. I request the SWRCB's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?

Construction completed.

2. Estimate date construction work will begin. _____

3. Reasons why construction work was not begun within the time allowed by the permit.

PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.

4. A 10 - year extension of time is requested to complete construction work and/or beneficial use of water (Indicate number of years).
5. How much water has been used? 2000 - 1,327,162 gal 2002 - 1,300,906 gal
2001 - 1,513,222 gal acre-feet/year _____ cfs
6. How many acres have been irrigated? 9 1/2
7. How many houses or people have been served water? 8 houses - 11 people
8. Extent of past use of water for any other purpose. None
9. What construction work has been completed during the last extension? None, Project Completed
10. Approximate amount spent on project during last extension period. \$ 1623.52 (new pump)
11. Estimate date construction work will be completed. Completed
12. Estimated year in which water will be fully used. (2006) - 2010 or 2013
13. Reasons why construction and/or use of water were not completed within time previously allowed. Due to changes in ownership, 2 parcels have not been occupied nor anticipated dwellings been constructed, therefore full beneficial use of water not reached. Approximately 4-6 people added.

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

14. What water conservation measures are in effect or feasible within the place of use?

15. How much water is being conserved or is it feasible to conserve using these conservation measures?
 _____ acre-feet per annum.
16. How much water per capita is used during the maximum 30-day period? _____ gpd.

(we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: 10-15-, 2003, at Arleta, California Quinn
Quinn, President Marian Buck Secretary 717-522-1151 (business)
 Signature(s) Telephone No. 717-522-1309 - Box 2

NOTE: A \$50 FEE MADE PAYABLE TO THE State Water Resources Control Board must accompany a petition for an extension of time. An \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.

State Water Resources Control Board

DIVISION OF WATER RIGHTS 2005 SEP 15 AM 11:39

P.O. Box 2000, Sacramento, CA 95812-2000

Info: (916) 341-5300, FAX: (916) 341-5400, Web: http://www.waterrights.ca.gov DIVISION OF WATER RIGHTS SACRAMENTO

ENVIRONMENTAL INFORMATION FOR PETITIONS

Petition for Change

Petition for Extension of Time

Before the State Water Resources Control Board (SWRCB) can approve a petition to change your water right permit or a petition for extension of time to complete use, the SWRCB must consider the information contained in an environmental document prepared in compliance with the California Environmental Quality Act (CEQA). This form is not a CEQA document. If a CEQA document has not yet been prepared, a determination must be made of who is responsible for its preparation. As the petitioner, you are responsible for all costs associated with the environmental evaluation and preparation of the required CEQA documents. Please answer the following questions to the best of your ability and submit any studies that have been conducted regarding the environmental evaluation of your project. If you need more space to completely answer the questions, please number and attach additional sheets.

1. DESCRIPTION OF PROPOSED CHANGES OR WORK REMAINING TO BE COMPLETED

For a petition to change, provide a description of the proposed changes to your project including, but not limited to, type of construction activity, structures existing or to be built, area to be graded or excavated, increase in water diversion and use (up to the amount authorized by the permit), changes in land use, and project operational changes, including changes in how the water will be used. For a petition for extension of time, provide a description of what work has been completed and what remains to be done. Include in your description any of the above elements that will occur during the requested extension period.

- ① Construction Completed
No changes in system or site
- ② Asking for time extension as beneficial use of water on 2 parcels not met due to changes in ownership — 2 parcels
- ③ Asking for extension of time → 2010 or 2013 if possible

See Attachment No. _____

ENVIRONMENTAL INFORMATION FOR PETITIONS

- d. Have you contacted the California Department of Fish and Game concerning your project? YES NO
If YES, name and telephone number of contact: _____

4. ENVIRONMENTAL DOCUMENTS N/A

- a. Has any California public agency prepared an environmental document for your project? YES NO
If YES, submit a copy of the latest environmental document(s) prepared, including a copy of the notice of determination adopted by the California public agency. Public agency: _____
- b. If NO, check the appropriate box and explain below, if necessary:
- The petitioner is a California public agency and will be preparing the environmental document.*
 - I expect that the SWRCB will be preparing the environmental document.**
 - I expect that a California public agency other than the State Water Resources Control Board will be preparing the environmental document.* Public agency: _____

See Attachment No. _____

* **Note:** When completed, submit a copy of the final environmental document (including notice of determination) or notice of exemption to the SWRCB, Division of Water Rights. Processing of your petition cannot proceed until these documents are submitted.

** **Note:** CEQA requires that the SWRCB, as Lead Agency, prepare the environmental document. The information contained in the environmental document must be developed by the petitioner and at the petitioner's expense under the direction of the SWRCB, Division of Water Rights.

5. WASTE/WASTEWATER N/A

- a. Will your project, during construction or operation, (1) generate waste or wastewater containing such things as sewage, industrial chemicals, metals, or agricultural chemicals, or (2) cause erosion, turbidity or sedimentation? YES NO
If YES, or you are unsure of your answer, explain below and contact your local Regional Water Quality Control Board for the following information (See instruction booklet for address and telephone no.):

See Attachment No. _____

- b. Will a waste discharge permit be required for your project? YES NO
Person contacted: _____ Date of contact: _____

- c. What method of treatment and disposal will be used? _____

See Attachment No. _____

6. ARCHEOLOGY N/A

- a. Have any archeological reports been prepared on this project? YES NO
- b. Will you be preparing an archeological report to satisfy another public agency? YES NO
- c. Do you know of any archeological or historic sites located within the general project area? YES NO

STATE WATER RESOURCES
CONTROL BOARD

2005 SEP 15 AM 11:39

DIV. OF WATER RIGHTS
SACRAMENTO

WT
29129

September 8, 2005

State Water Resources Control Board
Division of Water Rights
P.O. Box 2000
Sacramento, CA 95812-2000

RE: Application #029129
Permit #331:WT:29129

ATTN: Whalen Toy

I am now re-submitting the petitions sent previously plus cancelled check copies for the required amounts.

The extension of time is for beneficial use of water on 2 parcels, anticipating construction of dwellings. There is no change to system or to construction site.

All parcels are metered and connected. Also enclosing pictures of the undeveloped parcels.

Yours truly,

Marian Buck

Marian Buck, Secretary
1882 Golf Course Rd.
Bayside, CA 95524

Blue Jay Water Assn.