

Supporting Document 10

JR

JMK 12/5

November 25, 2002

Tulio Chan

John advise + prepare
a response. Mark to Bid
Mentem for 11 Dec 2002

VIA MAIL

John Robertus
9174 Sky Park Court, Suite 100
San Diego, CA 92123


DEC-14 P 1:26

Dear Mr. Robertus:

My name is Chung-Kwan Hsu, and I operate Budget, Trade & Gas at 510 W. 5th Ave., Escondido, CA 92025 (CAO Number 2000-255). This letter is to request an extension of the January 2, 2003 deadline for remediation excavation activities established in Addendum Number 4 to Cleanup and Abatement Order 2000-255, outlined in your letter dated October 1, 2002. Due to delays in the project, it would be a great hardship for us to meet the January 2 deadline. If possible, we would appreciate and like to request an extension of 6 weeks. This will allow us time to obtain pre-approval of the excavation costs from the State Water Resources Control Board, Underground Storage Tank Cleanup Fund.

If you have any questions, please call me at (760) 747-8870. Thank you for your time and consideration.

Sincerely,


Chung-Kwan Hsu