

Status of Proposition 13, Federal 319(h) and 205(j) Funded Contracts and Projects

No.	Watershed	Applicant	Project Title	Funding Program	Contract Amount	Status	Contact	Contract Manager
1	San Diego	County of San Diego Department of Environmental Health	San Diego River Watershed Management Plan	Prop. 13 WPP	\$197,500	Active. Work Progress on Schedule	Theresa Brownnyard (619) 338-2410	Gibson
2	Los Peñasquitos	City of San Diego	Los Peñasquitos Master Watershed Plan	Prop. 13 WPP	\$200,000	Active. Work Progress on Schedule	Randy Rodriguez (619) 236-7258	Woodward
3	Multiple	San Diego County Water Authority	San Diego County Water Authority	Prop. 13 (Set Aside)	\$3,000,000	Active. Work Progress Behind Schedule	Eduardo Arquelles (858) 522-6817	Woodward
4	Otay	County of San Diego	Otay River Watershed Management Plan	Prop. 13 WPP	\$200,000	Active. Work Progress Behind Schedule	Tracy Cline (858) 495-5513	Gibson
5	Los Peñasquitos	Los Peñasquitos Lagoon Foundation	Los Peñasquitos Sediment Retention Project	Prop. 13 NPS	\$960,441	Active. Work Progress on Schedule	Mike Hastings (760) 436-5937	Woodward
6	San Juan	County of Orange Public Facilities and Resources Department	Munger Storm Drain Filtration	Prop. 13 NPS	\$204,500	Active. Work in Progress Behind Schedule	Chris Crompton (714) 567-6360	Woodward
7	Tijuana River	County of San Diego	Tijuana River Watershed Management Plan	Prop. 13 WPP	\$200,000	Active. Work Progress on Schedule	Iovanka Todt (858) 694-2685	Gibson
8	San Juan	City of Laguna Niguel	Wetland Capture and Treatment Network	Prop. 13 CNPS	\$153,750	Active. Work Progress on Schedule	Ken Montgomery (949) 362-4345	Gibson
9	San Juan, Santa Margarita, San Luis Rey, Carlsbad & Tijuana	University of California Cooperative Extension	Reduction of Agricultural Nonpoint Source Pollution in the Coastal Watersheds of Region 9	Prop. 13 CNPS	\$300,000	Active. Work Progress on Schedule	Valerie Mellano (760) 724-6329	Woodward
10	Regions 3,4,8,9	Environment Now	Regional Wetlands & Watershed Management Plan for Coastal Southern California	Prop. 13 WPP	\$607,500	Active. Work Progress on Schedule	Joan Hartmann (323) 938-5530	Woodward
11	Santa Margarita	San Diego County Flood Control District	Santa Margarita River Watershed Management Plan	Prop. 13 WPP	\$200,000	Active. Work Progress on Schedule	Joseph DeStefano II (858) 694-3692	Woodward
12	Los Peñasquitos	The Nature Institute	Science and Technology Against Runoff (STAR)	319(h)	\$42,000	Active. Work Progress on Schedule	Robert La Rosa (619) 224-2003	Woodward
13	San Luis Rey	Sustainable Conservation	Permit Coordination for BMPs in the San Luis Rey Watershed	319(h)	\$129,950	Active. Work Progress on Schedule	Carolyn Remick	Woodward
14	San Diego	Coastal Conservancy	Lower San Diego River Private Landowner Incentive Demonstration Project	Prop. 13 CNPS	\$800,000	Active. Behind Schedule Contract Pending	Marc Beyeler (519) 286-4172	Gibson
15	San Diego	Water District (San Diego River Park- Lakeside Conservancy)	San Diego River Park - Lakeside Conservancy: Restoration and Recharge	Prop. 13 WPP	\$1,290,725	Active. On Schedule Contract Pending	Robin Rierdan (619) 4434770	Woodward
16	Los Peñasquitos	The Nature Institute	Wetland Expansion Science and Technology Against Runoff (WESTAR)	Prop. 13 CNPS	\$236,000	Active. Behind Schedule Contract Pending	Robert La Rosa (619) 224-2003	Woodward
17	San Dieguito	County of San Diego - Dept. Parks and Recreation	Santa Maria Creek Protection and Restoration Project	Prop. 13 NPS	\$1,500,000	Active. On Schedule Contract Pending	Keith Howard (858) 495-5265	Gibson
18	San Dieguito	City of San Diego	San Dieguito Watershed Management Plan	205(j)	\$125,000	Active. Scope & Budget approved by SWRCB	Cheryl Segawa (619) 668-2084	State Board

Status of Proposition 13, Federal 319(h) and 205(j) Funded Contracts and Projects

19	San Diego	Friends of Fomosa Slough	Fomosa Slough Wetland Restoration/Fill Removal	Prop. 13 CNPS	\$367,000	Active. On Schedule Contract Pending	James Peugh (619) 224-4591	Woodward
20	Los Penasquitos	Los Penasquitos Lagoon Foundation	Los Penasquitos Lagoon Sediment Phase II	Prop. 13 NPS	\$1,102,000	Active. On Schedule	Mike Hastings (760) 436-5937	Woodward
21	San Juan	City of Laguna Niguel	Upper Sulphur Creek Restoration	Prop. 13 NPS	\$928,723	Active. On Schedule Contract Pending	Nancy Palmer (949) 362-4384	Gibson
22	San Juan	National Audubon Society	Bell, Dove, and Tick Creek Water Reclamation and Habitat Restoration Project	Prop. 13 NPS	\$402,000	Active. On Schedule Contract Pending	Peter Desimone (949) 858-0309	Gibson
23	Santa Margarita	Elsinore-Murrieta-Anza Resource Conservation District	Lower Warm Springs Creek Restoration	Prop. 13 NPS	\$1,955,000	Proposed Project Infeasible. Project Termination Likely	Robert Wheeler (909) 677-9182	Woodward
24	San Luis Rey	Mission Resource Conservation District	Upper San Luis Rey Watershed Arundo Control/Riparian Habitat Restoration	Prop. 13 WPP	\$911,000	Active. Work Progress on Schedule	Judy Mitchell/ Cynthia Mallett (760) 728-0342	Woodward
25	Pueblo	City of San Diego	Chollas Creek Water Quality Protection & Habitat Enhancement Project	Prop. 13 NPS	\$2,244,000	Active. On Schedule Contract Pending	Karen Henry/Drew Kleiss (619) 525-8623	Woodward
26	Santa Margarita	Riverside County Flood Control District	Restoration of Habitat Corridor, Invert of Murrieta Creek Phase I	319(h)	\$318,154	Active. No Scope or Budget Submitted. Awaiting federal funding	Warren Williams (909) 955-1200	Woodward
27	Santa Margarita	Mission Resource Conservation District	Santa Margarita Home to Ocean (H2O) - A Citizens Water Quality Monitoring Program	319(h)	\$54,302	Active. Work Progress on Schedule	Judy Mitchell/ Cynthia Mallett (760) 728-1332	Woodward
28	Carlsbad	USDA	Caulerpa toxifolia Eradication Project	319(h)	\$500,000	Active. Work Progress on Schedule	Lars Anderson (530) 652-6260	Doblian
29	Los Penasquitos	University of San Diego	Mission Bay Citizen Monitoring	319(h)	\$191,580	Active. Work Progress on Schedule	Dr. R. Kaufmann (619) 260-6825	Richter
30	Pueblo	San Diego BayKeeper	Chollas Creek & Paleta - 7th Street Channel Citizen Monitoring Program	319(h)	\$205,020	Active. Work Progress on Schedule	Hiram Sarabia (619) 758-7743	Monji
31	Sweetwater	United States Forest Service	Roberts Ranch Watershed Restoration Project	319(h)	\$27,000	Active. Work Behind Schedule	Russ LaJoie (619) 445-3417	Smith
32	Sweetwater, Otay, and Pueblo	UC Cooperative Extension/Seagrant Extension Program	Nontoxic Recreational Boat Hull Paint Demonstration for San Diego Bay	319(h)	\$129,283	Active. Work Progress on Schedule	Leigh Johnson (858) 694-2852	Michael
					TOTAL	\$19,682,428		
					ADJUSTED TOTAL	\$17,727,428		