

# PROJECT SCHEDULE

## PROP. 13-PHASE II

\* DFA - PROGRAM ANALYST  
DAS - CONTRACT OFFICE  
DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
<b>REGION 1 (707) 576-2220</b>											
CITY OF TRINIDAD	TRINIDAD ONSITE WATERWASTE TREATMENT SYSTEM	II-108	03-206-551-0	\$94,000.00	6/ 1/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/11/2006
CITY OF TRINIDAD	TRINIDAD ONSITE WASTEWATER TREATMENT SYSTEM MANAGEMENT PROGRAM	II-108-1	03-206-551-1	\$0.00	6/ 1/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2655	CINDY DAVIS	(916) 323-2095	CLOSED 5/11/2006
COMMUNITY CLEAN WATER INSTITUTE	LOWER RUSSIAN RIVER WATER QUALITY MONITORING PROGRAM	II- 33	03-073-551-0	\$50,000.00	11/ 1/2003	3/31/2006	ELMER DUDIK	(707) 576-2806	CINDY DAVIS	(916) 323-2095	CLOSED 3/1/2006
COUNTY OF SONOMA - PERMIT AND RESOURCE	MONTE RIO POLLUTION CONTROL	11-94-1	03-207-551-1	\$0.00		3/31/2007			CINDY DAVIS	(916) 323-2095	EXECUTED 12/8/05
COUNTY OF SONOMA - PERMIT AND RESOURCE	MONTE RIO POLLUTION CONTROL	II- 94	03-207-551-0	\$1,000,000.00	6/ 1/2004	3/31/2007	MONA DOUGHERTY	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 5/20/2004
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY COASTAL	II- 90	03-175-110-0	\$400,000.00	5/10/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY WATERSHED COASTAL STREAMS RESTORATION PROJECT	II- 90-1	03-175-110-1	\$0.00	5/10/2004	3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY WATERSHED COASTAL STREAMS RESTORATION PROJECT	II-90-2	03-175-110-2	\$0.00	5/10/2004	3/31/2006	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
HUMBOLDT COUNTY RCD	AGRICULTURE ENHANCEMENT PROGRAM - PHASE III	II-114	03-208-551-1	\$0.00		3/31/2007			CINDY DAVIS	(916) 323-2095	EXECUTED 1/18/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
HUMBOLDT COUNTY RESOURCE CONSERVATION	EEL RIVER COOPERATIVE SEDIMENT REDUCTION AND WATER QUALITY IMPROVEMENT PROGRAM, PHASE III	II- 60	03-185-551-0	\$200,000.00	6/ 1/2004	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/8/2006
HUMBOLDT COUNTY RESOURCE CONSERVATION	HUMBOLDT AG. ENHANCEMENT, PROG. PHASE III	II-114	03-208-551-0	\$506,000.00	6/30/2004	3/31/2007	BEN ZABINSKY	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 6/28/2004
INTERTRIBAL SINKYONE WILDERNESS COUNCIL	SINKYONE WATERSHED REHAB - TRIBAL OPERATORS TRAINING PROG.	II-101	03-209-551-0	\$252,713.00	6/ 1/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
INTERTRIBAL SINKYONE WILDERNESS COUNCIL	TRIBAL OPERATIONS TRAINING PROGRAM	II-101	03-209-551-1	\$0.00	6/ 1/2004	3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116	03-210-551-0	\$400,000.00	6/30/2004	3/31/2007	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 5/21/2004
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116-1	03-210-551-1	\$0.00		3/31/2007			CINDY DAVIS	(916) 323-2095	EXECUTED 9/16/2005
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116-2	03-210-551-2	\$0.00		3/31/2007			CINDY DAVIS	(916) 323-2095	EXECUTED 1/30/2006
MCKINLEYVILLE COMMUNITY SERVICES DISTRICT	STORMWATER TREATMENT/WETLAND MARSHES	II- 44	03-157-551-0	\$650,000.00	3/15/2003	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/9/2006
PACIFIC COAST FISH, WILDLIFE AND WETLANDS	SOUTH HUMBOLDT BAY COASTAL RESOURCES PROTECTION PROJECT	II-106	03-211-551-0	\$239,000.00	6/30/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/4/2006
PACIFIC COAST FISH, WILDLIFE AND WETLANDS	SOUTH HUMBOLDT BAY COASTAL RESOURCES PROTECTION PROJECT	II-106-1	03-211-551-1	\$0.00	6/30/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2655	CINDY DAVIS	(916) 323-2095	CLOSED 5/4/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REDWOOD COMMUNITY ACTION AGENCY	HUMBOLDT BAY WATER QUALITY IMPROVEMENT PROGRAM	71-1	03-212-551-1	\$0.00					CINDY DAVIS	(916) 323-2095	EXECUTED 3/7/2006
REDWOOD COMMUNITY ACTION AGENCY	HUMBOLDT BAY WATER QUALITY IMPROVEMENT PROGRAM (HBWQIP)	II- 71	03-212-551-0	\$250,000.00	6/ 1/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
REGENTS OF UC DAVIS	CHARACTERIZING FRESHWATER INFLOWS AND SEDIMENT RESERVOIRS OF FECAL COLIFORMA	II-31-1	03-097-551-1	\$0.00		9/30/2006			CINDY DAVIS	(916) 323-2095	AT STATE BOARD - DAS 2/17/2006
REGENTS UC DAVIS	CHARACTERIZING FRESHWATER INFLOWS AND SEDIMENT RESERVOIRS OF FECAL COLIFORMA IN NORTHER CALIF.	II- 31	03-097-551-0	\$306,736.00	1/ 1/2004	3/31/2006	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	EXECUTED 3/4/2004
RURAL HUMAN SERVICES	MILL CREEK SEDIMENT DELIVERY REDUCTION	II- 52	03-148-551-0	\$500,000.00	4/ 1/2004	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/10/2006
RURAL HUMAN SERVICES, INC.	MILL CREEK SEDIMENT DELIVERY REDUCTION	52-1	03-148-551-1	\$0.00		12/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/10/2006
SONOMA COUNTY - REGIONAL PARKS DEPARTMENT	SEWER SYSTEM POLLUTION PREVENTION IMPROVEMENTS FOR WESTSIDE REGIONAL PARK CAMPGROUND	II-107	03-213-551-0	\$400,000.00	6/30/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 05/17/2004
SOTOYME RESOURCE CONSERVATION DISTRICT	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-1	\$0.00		3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006
SOTOYME RESOURCE CONSERVATION DISTRICT	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-0	\$200,000.00	6/30/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006
SOTOYOME RESOURCE CONSERVATION	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-2	\$0.00		3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
TRINITY COUNTY RESOURCE CONSERVATION	UPPER TRINITY RIVER WATERSHED MANAGEMENT PLANNING PROJECT	II- 79	03-215-551-0	\$200,000.00	6/10/2004	3/31/2006	MICHELE FORTNER	(707) 576-6706	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/06
<b>REGION 2 (510) 622-2300</b>											
ACTERRA	SAN FRANCISQUITO CREEK URBAN WATERSHED PROTECTION AND RESTORATION PROJECT	II- 24	03-109-552-0	\$339,000.00	1/ 1/2004	3/31/2006	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 2/24/2004
ACTERRA	SAN FRANCISQUITO CREEK URBAN WATERSHED PROTECTION AND RESTORATION PROJECT	II- 24-1	03-109-552-1	\$0.00	1/ 1/2004	3/31/2007	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 12/09/05
ASSOCIATION OF BAY AREA GOVERNMENTS	BRAKE PAD PARTNERSHIP	II- 9	03-064-552-0	\$700,000.00	10/ 1/2003	3/31/2006	RICHARD LOOKER	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 3/04/2004
ASSOCIATION OF BAY AREA GOVERNMENTS	BRAKE PAD PARTNERSHIP	II- 9-1	03-064-552-1	\$0.00	8/ 1/2003	3/31/2007	RICHARD LOOKER	(510) 622-2451	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 11/22/2005
BIO-INTEGRAL RESOURCE CENTER	PEST CONTROL OPERATOR IPM PARTNERSHIP	II- 7	03-048-552-0	\$240,000.00	8/ 1/2003	3/31/2006	BILL JOHNSON	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	CLOSED 3/30/2006
CITY OF OAKLAND	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	II- 113	03-156-552-1	\$0.00	4/15/2004	9/30/2006	FRED HETZEL	(510) 622-2357	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 11/22/2005
CITY OF OAKLAND	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	II-113	03-156-552-0	\$460,000.00	4/15/2004	3/31/2006	FRED HETZEL	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 4/15/2004
CITY OF OAKLAND PCB ABATEMENT	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	230	03-156-552-2	\$0.00					SUSAN MITCHELL	(916) 445-1692	AT STATE BOARD - DAS 4/21/2006
CONTRA COSTA COUNTY COMMUNITY DEVELOPMENT	CONTRA COSTA CITIZEN WATERSHED MONITORING	II- 12	03-115-552-0	\$250,000.00	1/15/2004	3/31/2006	FARHAD GHODRATI	(510) 622-2331	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 3/8/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CONTRA COSTA COUNTY COMMUNITY	CONTRA COSTA CITIZEN WATERSHED MONITORING	II- 12-1	03-115-552-1	\$0.00	1/15/2004	9/30/2006	FARHAD GHODRATI	(510) 622-2331	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 1/20/2006
COUNTY OF MARIN, COMMUNITY DEVELOPMENT	PROTECT TOMALES BAY FROM HUMAN WASTE	II- 49	03-119-552-0	\$800,000.00	1/15/2004	3/31/2006	FAHRAD GHODRATI	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 4/28/2004
COUNTY OF MARIN, COMMUNITY DEVELOPMENT	PROTECT TOMALES BAY FROM HUMAN WASTE	II- 49-1	03-119-552-1	\$0.00	1/15/2004	3/31/2007	FARHAD GHODRATI	(510) 622-2331	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 11/22/2005
EARTH ISLAND INSTITUTE	KIDS FOR THE BAY	II- 50	03-125-552-0	\$100,000.00	4/ 1/2004	3/31/2006	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	CLOSED 07/21/2005
MARIN COUNTY RESOURCE CONSERVATION	LAGUNITAS CREEK WATERSHED IMPROVEMENT PROJECT	II- 13	03-065-552-0	\$600,000.00	9/15/2003	3/31/2006	LESLIE FERGUSON	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 11/24/2003
MARIN COUNTY RESOURCE CONSERVATION	LAGUNITAS CREEK WATERSHED IMPROVEMENT PROJECT	II- 13	03-065-552-1	\$90,241.00	9/15/2003	3/31/2007	LESLIE FERGUSON	(510) 622-2344	RACHAEL HORSLEY	(916) 341-5732	AT STATE BOARD - DAS 1/23/2006
MARIN COUNTY STORMWATER	ALTERNATIIVES TO A TOXIC TOMORROW	II- 5	02-188-552-0	\$500,000.00	6/20/2003	3/31/2006	GLYNNIS COLLINS	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 9/9/2003
MARIN COUNTY STORMWATER	ALTERNATIIVES TO A TOXIC TOMORROW	II- 5-1	02-188-552-1	\$0.00	6/30/2003	3/31/2006	MARLA LAFER	(510) 622-2348	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 01/12/2006
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10	03-067-552-0	\$500,000.00	10/ 1/2003	3/31/2006	NAPOLITANS	(510) 622-2397	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 2/20/2004
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10	03-067-552-2	\$0.00	10/10/2003	3/31/2007	MICHAEL NAPOLITANO	(510) 622-2397	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 3/7/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10-1	03-067-552-1	\$0.00	10/10/2003	9/30/2006	MICHAEL NAPOLITANO	(510) 622-2397	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 5/09/2005
NATURAL HERITAGE INSTITUTE	ENHANCING LOCAL CAPACITY IN NORTH RICHMOND AND PARCHESTER VILLAGE TO MANAGE AND RESTORE THE LOWER RHEEM CREEK WATERSHED	II- 28	03-180-552-0	\$440,870.00	6/ 1/2004	3/31/2006	FARHAD GHODRATI	(510) 622-2331	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 5/12/2004
NATURAL HERITAGE INSTITUTE	ENHANCING LOCAL CAPACITY IN NORTH RICHMOND AND PARCHESTER VILLAGE TO MANAGE AND RESTORE THE LOWER RHEEM CREEK WATERSHED	II- 28-1	03-180-552-1	\$0.00	6/ 1/2004	3/31/2007	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 2/3/2006
NOVATO SANITARY DISTRICT	NOVATO HEIGHTS COOPERATIVE PUBLIC SEWER PROJECT	II- 1	02-159-252-0	\$100,000.00	11/ 1/2002	10/31/2003	CARRIE AUSTIN	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	CLOSED 10/09/2003
OAKLAND RELEAF	OAKLAND RELEAF WATERSHED PROTECTION PROGRAM	II-124	03-217-552-0	\$350,000.00	6/30/2004	3/31/2006	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 5/18/2004
OAKLAND RELEAF	OAKLAND RELEAF WATERSHED PROTECTION PROGRAM	II-124	03-217-552-1	\$0.00	6/30/2004	3/31/2007	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 4/20/2006
SAN FRANCISCO PUBLIC UTILITIES COMMISSION	REMOVAL OF SUNOL AND NILES DAMS ON ALAMEDA CREEK	II-126	03-218-552-0	\$1,000,000.00	6/15/2004	3/31/2006	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 6/3/2004
SAN FRANCISCO PUBLIC UTILITIES COMMISSION	REMOVAL OF SUNOL AND NILES DAMS ON ALAMEDA CREEK	II-126-1	03-218-552-1	\$0.00	6/15/2004	6/ 1/2007	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 3/2/2006
SAN PEDRO CREEK WATERSHED COALITION	SAN PEDRO CREEK: BACTERIAL SOURCE IDENTIFICATION AND SOLUTION	II- 29	03-096-552-0	\$401,000.00	12/ 1/2003	3/31/2006	CARMEN FEWLESS	(510) 622-2316	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 3/04/2004
SAN PEDRO CREEK WATERSHED COALITION	SAN PEDRO CREEK BACTERIAL SOURCE IDENTIFICATION AND SOLUTION	II-29	03-096-552-1	\$0.00	12/ 1/2003	9/ 1/2006	CARMEN FEWLESS	(510) 622-2316	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 4/11/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SONOMA ECOLOGY CENTER	REDUCING SEDIMENT POLLUTION IN SONOMA CREEK WATERSHED	II- 6	03-053-552-0	\$652,214.00	11/ 1/2003	3/31/2006	SANDI POTTER	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 9/30/2003
SONOMA ECOLOGY CENTER	REDUCING SEDIMENT POLLUTION IN SONOMA CREEK WATERSHED	II- 6	03-053-552-1	\$0.00	11/ 1/2003	9/30/2006	SANDIA POTTER	(510) 622-2426	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 2/7/2006
URBAN CREEKS COUNCIL	A WRAP FOR WILDCAT/SAN PABLO CREEKS	II- 58	03-179-552-0	\$750,000.00	4/ 1/2004	3/31/2006	JILL MARSHALL	(510) 622-2388	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 7/20/2004
URBAN CREEKS COUNCIL	WATERSHED RESTORATION ACTION AND PRIORITY PROJECT PLAN, WILDCAT AND SAN PABLO CREEKS	II- 58-1	03-179-552-2	\$0.00	4/ 1/2004	3/31/2007			RACHAEL HORSLEY	(916) 341-5732	AT STATE BOARD - DAS 2/17/2006
URBAN CREEKS COUNCIL	WATERSHED RESTORATION ACTION AND PRIORITY PROJECT PLAN, WILDCAT AND SAN PABLO CREEKS	II- 58-1	03-179-552-1	\$0.00	4/ 1/2004	3/31/2006	JILL MARSHALL	(510) 622-2388	RACHAEL HORSLEY	(916) 341-5732	EXECUTED 09/12/2005
WATERKEEPERS-NO CA	GREEN MARINAS PROJECT	II- 19	03-061-552-0	\$300,000.00	7/15/2003	3/31/2006	DALE HOPKINS	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 10/15/2003
WATERKEEPERS-NO CA	GREEN MARINAS PROJECT	II- 19-1	03-061-552-1	\$0.00	7/15/2003	3/31/2006	DALE HOPKINS	(510) 622-2362	RACHAEL HORSLEY	(916) 341-5732	CLOSED 4/20/2006
<b>REGION 3 (805) 549-3147</b>											
CITY OF CAPITOLA	SOQUEL CREEK LAGUAN COOPERATIVE WATER QUALITY IMPLEMENTATION PROGRAM	II-132	03-184-553-0	\$344,900.00	6/30/2004	3/31/2006	ANGELA CARPENTER	(805) 542-4624	LOLA BARBA	(916) 341-5638	CLOSED 5/1/2006
CITY OF WATSONVILLE	MEASUREMENT OF PERSISTENT ORGANIC POLLUTANTS IN SEA OTTER TISSUES	115	03-219-553-1	\$0.00	6/ 1/2004	12/31/2006	KAREN WORCESTER	(805) 549-3333	LOLA BARBA	(916) 341-5638	EXECUTED 12/1/2005
CITY OF WATSONVILLE	MEASUREMENT OF PERSISTENT ORGANIC POLLUTANTS IN SEA OTTER TISSUES	II-115	03-219-553-0	\$426,616.00	6/ 1/2004	3/31/2006	KAREN WORCESTER	(805) 549-3333	LOLA BARBA	(916) 341-5638	EXECUTED 5/17/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
COMMUNITY ENVIRONMENTAL COUNCIL	MISSION CREEK - MUSEUM AREA RESTORATION PROJECT	II-130	03-220-553-1	\$0.00	6/15/2004	3/31/2007	CORINNE HUCKABY	(805) 788-3518	LOLA BARBA	(916) 341-5638	EXECUTED 11/4/2005
COMMUNITY ENVIRONMENTAL COUNCIL	MISSION CREEK/MUSEUM AREA RESTORATION PROJECT	II-130	03-220-553-0	\$625,000.00	6/15/2004	3/31/2006	CORRINE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 6/3/2004
COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS	IMPLEMENTING AN EFFECTIVE STORMWATER MANAGEMENT PROGRAM ON THE SHORES OF MONTEREY BAY	II-118	03-221-553-0	\$858,000.00	6/15/2004	3/31/2006	ANGELA CARPENTER	(805) 542-4624	LOLA BARBA	(916) 341-5638	CLOSED 5/1/2006
SAN JOSE STATE UNIVERSITY FOUNDATION	IMPROVING COASTAL WATER QUALITY THROUGH WETLANDS RESTORATION AND THE IMPLEMENTATION, DEMONSTRATION, AND MONITORING OF AGRICULTURAL	II- 86	03-193-553-0	\$1,400,184.00	2/15/2004	3/31/2006	AMANDA BERN	(805) 549-6197	LOLA BARBA	(916) 341-5638	EXECUTED 6/30/04
SAN JOSE STATE UNIVERSITY FOUNDATION	IMPROVING COASTAL WATER QUALITY THROUGH WETLANDS RESTORATION AND THE IMPLEMENTATION, DEMONSTRATION, AND MONITORING OF AGRICULTURAL	II-86	03-193-553-1	\$0.00	2/15/2004	3/31/2007	AMANDA BERN	(805) 594-6197	LOLA BARBA	(916) 341-5638	EXECUTED 1/20/2006
SANTA BARBARA CO. WATER AGENCY	GREEN GARDENER CERTIFICATION PROGRAM	II- 99	03-223-553-0	\$73,000.00	3/15/2004	3/31/2006	CORRINE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 6/22/2004
SANTA BARBARA COUNTY WATER AGENCY	GREEN GARDENER CERTIFICATION PROGRAM	II-99	03-223-553-1	\$0.00	3/15/2004	9/30/2006	CORINNE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 1/9/2006
SANTA CRUZ COUNTY RESOURCE CONSERVATION	PAJARO RIVER WATERSHED WATER QUALITY PROTECTION	78	03-187-553-1	\$0.00	5/ 1/2004	3/31/2007	HOWARD KOLLB	(805) 549-3332	LOLA BARBA	(916) 341-5638	EXECUTED 12/20/2005
SANTA CRUZ COUNTY RESOURCE CONSERVATION	PAJARO RIVER WATERSHED AGRICULTURAL WATER QUALITY PROTECTION PROGRAM	II- 78	03-187-553-0	\$2,271,878.60	5/ 1/2004	3/31/2006	BILL ARKFELD	(805) 542-4627	LOLA BARBA	(916) 341-5638	EXECUTED 6/8/2004
<b>REGION 4 (213) 576-6600</b>											
ALGALITA MARINE RESEARCH FOUNDATION	SHIFT TASK DOLLARS AND MOVE REMAINING OH LINE ITEM DOLLARS	637	03-084-552-2	\$0.00	11/ 1/2003	3/31/2006			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DFA MGR 14TH 3/7/2006

As of Monday, May 15, 2006



Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
ALGALITA MARINE RESEARCH FOUNDATION	PLASTIC AND TRASH IN URBAN AND COASTAL WATER	II- 27	03-084-554-0	\$482,182.00	11/ 1/2003	3/31/2006	DEBORAH NEITER	(213) 576-6763	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 12/23/2003
ALGALITA MARINE RESEARCH FOUNDATION	ADDITION OF WORK AND MOVING OF TASK DOLLARS	II- 27-1	03-084-554-1	\$0.00	11/ 1/2003	3/31/2006	DEBORAH NEITER	(213) 576-6763	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 12/3/2004
CALIFORNIA GREEN WORKS	ENVIRONMENTAL JUSTICE WATERSHED AWARENESS, WATER CONSERVATION AND POLLUTION PREVENTION PARTNERSHIP PROGRAM	II- 16	03-225-554-0	\$0.00			RAYMOND JAY	(213) 576-6692	MONICA TORRES	(916) 341-5494	PROJECT CANCELLED 5/21/2004, ORIGINAL AMT. \$790,000
CALIFORNIA STATE COASTAL CONSERVANCY	AMENDMENT TO EXTEND TERM 1 YR, DELETE ADVANCE PAY TASK; SHIFT BUDGET FUNDS	359	03-191-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 3/10/2006
CALIFORNIA STATE COASTAL CONSERVANCY	MALIBU LAGOON WATER QUALITY AND HABITAT ENHANCEMENT	II-127	03-191-554-0	\$825,000.00	6/ 1/2004	3/ 1/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 6/22/2004
CITY OF CALABASAS	AMENDMENT TO MOVE FUNDS AND EXTEND TERM FOR 1 YEAR.	100	03-128-554-1	\$0.00	1/25/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/14/2006
CITY OF CALABASAS	MALIBU CREEK WATERSHED -WIDE MONITORING PLAN	II- 53	03-128-554-0	\$509,543.00	1/25/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/4/2004
CITY OF LOS ANGELES DEPARTMENT OF PUBLIC WORKS	AUGUSTUS F. HAWKINS WETLANDS HABITAT	II- 74	03-202-554-0	\$100,000.00	6/ 1/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/21/2004
CITY OF LOS ANGELES, DPW	EXTEND TERM FOR 1 YEAR AND CHANGE DELIVERABLE DUE DATES	520	03-202-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 4/7/2006
CITY OF SANTA MONICA	MONTANA DRY-WET WEATHER RUNOFF DIVERSION AND BMP	II- 38	03-177-554-0	\$962,000.00	6/ 1/2004	3/31/2006	CARLOS URRUNAGA	(213) 620-2083	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/6/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF SANTA MONICA	ONE YEAR TIME EXTENSION; NO BUDGET CHANGE	II-32	03-177-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 4/7/2006
CITY OF SIGNAL HILL	THE PURPOSE OF THIS AMENDMENT IS TO ADJUST DELIVERABLE DUE DATES AND EXTEND THE TERM ONE YEAR.	388	03-141-554-1	\$0.00	1/31/2004	3/31/2007	MARYANNE JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 12/29/2005
CITY OF SIGNAL HILL	HAMILTON BOWL TRASH REDUCTION PROJECT	II- 21	03-141-554-0	\$783,000.00	1/31/2004	7/31/2005	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/2/2004
CITY OF WEST LAKE VILLAGE	THREE SPRINGS STORM WATER QUALITY IMPROVEMENTS	II- 62	03-192-554-0	\$199,700.00	6/ 4/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/26/2004
CITY OF WESTLAKE VILLAGE	AMENDMENT TO EXTEND TERM 1 YEAR AND MAKE CHANGES TO SCOPE AND BUDGET	152	03-192-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 4/7/2006
COUNTY OF VENTURA	EL RIO SEWER SYSTEM PROJECT	II- 69	03-226-554-0	\$2,500,000.00	5/15/2004	3/31/2006	DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/4/2006
COUNTY OF VENTURA	DELETION OF TASK AND MOVING OF TASK DOLLARS	II- 69-1	03-226-554-1	\$0.00	5/15/2004	3/31/2006	DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 1/24/2005
LAS VIRGENES MUNICIPAL WATER DISTRICT	MALIBU CREEK WATERSHED URBAN RUNOFF REDUCTION PROGRAM	156	03-167-554-1	\$0.00	4/30/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/17/2006
LAS VIRGENES MUNICIPAL WATER DISTRICT	NON-POINT URBAN RUNOFF REDUCTION PROGRAM	II-109	03-167-554-0	\$122,214.00	4/30/2004	3/31/2006	LINDSAY SIROTA	(213) 576-6673	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/13/2004
LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS	METHODOLOGY FOR PRIORITIZING STRUCTURAL BMP PROJECT	II- 75	03-203-554-0	\$219,235.00	6/ 1/2004	3/31/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 12/29/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
LOS ANGELES COUNTY, DEPARTMENT OF	METHODOLOGY FOR PRIORITIZING STRUCTURAL BMPS PROJECTS	110	03-203-554-1	\$0.00	6/ 1/2004	7/30/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 1/13/2006
METROPOLITAN WATER DISTRICT OF SOUTHERN	ASSESSING SOURCES AND LOADS FOR ELEVATED E. COLI LEVELS IN CASTAIC LAKE	63	03-145-554-2	\$0.00	5/10/2004	3/31/2007	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/24/2006
METROPOLITAN WATER DISTRICT OF SOUTHERN	ASSESSING THE OCCURRENCE AND SOURCES OF E.COLI AND EC 0157 CONTAMINATION IN CASTAIC LAKE	II- 68	03-145-554-0	\$609,500.00	5/10/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 7/2/2004
METROPOLITAN WATER DISTRICT OF SOUTHERN	ASSESSING THE OCCURRENCE AND SOURCES OF E.COLI AND EC 0157 CONTAMINATION IN CASTAIC LAKE	II- 68-1	03-145-554-1	\$0.00	5/10/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 08/17/2005
NORTH EAST TREES	LOS ANGELES RIVER STREET-END BIOFILTRATION	II-110	03-227-554-0	\$336,481.00	6/30/2004	3/31/2006	DAN RADULESCU	(213) 576-6760	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/4/2006
PORT OF LA	DOMIQUEZ WATERSHED	II- 35	03-086-554-0	\$1,300,000.00	11/ 1/2003	3/31/2006	C.P. LAI	(213) 576-6951	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 11/25/2003
PORT OF LOS ANGELES	DOMINGUEZ WATERSHED: EFFECTS OF MARINE AND ESTUARINE HYDRODYNAMICS ON POLLUTANT TRANSPORT	267	03-086-554-1	\$0.00	11/ 1/2003	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DAS 2/10/2006
REGENTS OF THE UNIVERSITY OF CALIFORNIA,	ONE YEAR TIME EXTENSION AND DELETION OF OH LINE ITEM	II- 37-1	03-140-554-1	\$0.00	10/ 1/2003	3/31/2007	MARYANN JONES	(213) 576-6692	JANICE NISHITA	(916) 341-5679	EXECUTED 4/27/2006
SAN GABRIEL MOUNTAINS REGIONAL CONSERVANCY	LITTLE DALTON CANYON ENVIRONMENTAL DISCOVERY CENTER AND EQUESTRIAN FACILITY	II-122	03-228-554-0	\$621,500.00	6/ 1/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 08/24/2005
SAN GABRIEL MOUNTAINS REGIONAL CONSERVANCY	PROJECT CONNECT: RESTORING THE CREEK-COMMUNITY CONNECTION IN THE SAN GABRIEL VALLEY	II-123	03-204-554-0	\$625,500.00	6/10/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 08/17/2005 GRANTEE PAID BACK ALL MONIES

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SATICOY SANITARY DISTRICT	SATICOY RECYCLE & GROUNDWATER RECHARGE FACILITY	II- 88	03-267-554-0	\$2,000,000.00			DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 4/18/2005
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	WATER QUALITY ASSESSMENT, SOURCE IDENTIFICATION, AND MANAGEMENT ACTION EVALUATION ON THE SAN GABRIEL RIVER	II- 56	03-139-554-0	\$785,044.00	3/15/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 4/1/2004
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	IMPLEMENTATION OF A SAN GABRIEL WATERSHED WATER QUALITY MONITORING, MODELING AND ANALYSIS PROGRAM	xx	03-139-554-2	\$0.00	3/15/2004	3/31/2007	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 11/30/2005
UNIVERSITY OF CALIFORNIA COOPERATIVE	USE OF IMPROVED TECHNOLOGIES AND BEST MANAGEMENT PRACTICES FOR THE CONTROL OF NURSERY RUNOFF INTO VENTURA COUNTY WATERSHEDS.	II- 37	03-140-554-0	\$2,678,765.00	10/ 1/2003	3/31/2006	MARYANN JONES	(213) 576-6692	JANICE NISHITA	(916) 341-5679	EXECUTED 4/12/2004
UPPER SAN GABRIEL VALLEY MUNICIPAL WATER DISTRICT	SAN GABRIEL WATERSHED NONPOINT SOURCE POLLUTION REDUCTION PROGRAM	482	03-230-554-1	\$0.00	6/20/2004	3/31/2007	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/14/2006
UPPER SAN GABRIEL VALLEY MUNICIPAL WATER DISTRICT	SAN GABRIEL WATERSHED NONPOINT POLLUTION REDUCTION PROGRAM	II-131	03-230-554-0	\$205,275.00	6/20/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 6/22/2004
VENTURA COUNTY RESOURCE CONSERVATION	UPPER SANTA CLARA RIVER WATERSHED	II- 55	03-153-554-0	\$1,500,000.00	1/15/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/10/2006
VENTURA REGIONAL SANITATION DISTRICT	MCGRATH LAKE WATERSHED PHASE I	II-111	03-231-554-0	\$96,500.00	6/30/2004	3/31/2006	LB NYE	(213) 576-6785	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/1/2006
<b>REGION 5F (559) 445-5116</b>											
EAST STANISLAUS RESOURCE CONSERVATION	DAIRY NUTRIENT MANAGEMENT PROGRAM	II-117	03-242-555-0	\$271,930.00	6/ 1/2004	3/31/2006	ANTHONY TOTO	(559) 445-6278	JANICE NISHITA	(916) 341-5679	CLOSED 5/4/2006
MARIPOSA COUNTY RESOURCE CONSERVATION	UPPER MERCED RIVER WATERSHED MANAGEMENT PLAN	II- 36	03-162-555-0	\$199,729.50	6/ 1/2004	3/31/2006	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
MERCED COUNTY ENVIRONMENTAL HEALTH	DETERMINING MITIGATION STRATEGIES TO PREVENT CONTAMINANTS FROM ANIMAL FEEDING OPERATIONS FROM ENTERING DRINKING WATER SOURCES	II- 120	03-244-555-1	\$0.00	6/30/2004	3/31/2007	STEVEN HULBERT	(559) 444-2502	JANICE NISHITA	(916) 341-5679	EXECUTED 2/14/2006
MERCED COUNTY ENVIRONMENTAL HEALTH	DETERMINING MITIGATION STRATEGIES TO PREVENT CONTAMINANTS FROM ANIMAL FEEDING OPERATIOINS (AFOS) FROM ENTERING DRINKING WATER SOURCES	II-120	03-244-555-0	\$568,000.00	6/30/2004	3/31/2007	DAVID SHOLES	(559) 455-6279	JANICE NISHITA	(916) 341-5679	EXECUTED 5/27/2004
SIERRA FOOTHILL CONSERVANCY	FINEGOLD WATERSHED PLANNING	II- 8	03-112-555-0	\$102,971.00	12/ 1/2003	3/31/2006	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	CLOSED 4/1/2006
WESTSIDE RESOURCE CONSERVATION DISTRICT	PANOCH CREEK STABILIZATION PROJECT	II- 51	03-232-555-0	\$200,000.00	6/ 1/2004	3/31/2006	PAM BUFORD	(559) 445-5116	JANICE NISHITA	(916) 341-5679	EXECUTED 6/8/2004
WESTSIDE RESOURCE CONSERVATION DISTRICT	SALT & MARTINEZ CREEKS WATERSHEDS ASSESSMENTS	II- 83	03-233-555-0	\$200,000.00	5/15/2004	3/31/2006	PAM BUFORD	(559) 445-5576	JANICE NISHITA	(916) 341-5679	CLOSED 4/26/2006
WESTSIDE RESOURCE CONSERVATION DISTRICT	THE STEWARDS OF THE ARROYO PASAJERO CRMP: SHARING OUR SUCCESS	II- 84	03-234-555-0	\$55,000.00	6/ 1/2004	3/31/2006	PAM BUFORD	(559) 445-5116	JANICE NISHITA	(916) 341-5679	CLOSED 5/3/2006
<b>REGION 5R (530) 224-4845</b>											
CENTRAL MODOC RESOURCE CONSERVATION	UPPER PIT RIVER WATERSHED ENHANCEMENT & PROTECTION PROJECT COMBINED WITH ALTURAS STORM WATER MANAGEMENT PLAN	II- 64	03-159-555-0	\$585,580.00	4/ 1/2004	3/31/2007	DENNIS HEIMAN	(530) 224-4851	CARMEN RIOS	(916) 341-5659	EXECUTED 4/15/2004
CENTRAL MODOC RESOURCE CONSERVATION	UPPER PIT RIVER WATERSHED ENHANCEMENT & PROTECTION PROJECT COMBINED WITH ALTURAS STORM WATER MANAGEMENT PLAN	II- 64B	03-159-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 4/14/2006
COTTONWOOD CREEK WATERSHED GROUP	COTTONWOOD CREEK WATERSHED MANAGEMENT PROGRAM	II- 18	03-123-555-0	\$200,000.00	4/15/2004	3/31/2006	GUY CHETALAT	(530) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 4/1/2006
DEER CREEK WATERSHED CONSERVANCY	DEER CREEK WATERSHED EROSION AND SEDIMENT CONTROL PROJECT - PHASE II IMPLEMENTATION	II- 85	03-181-555-0	\$493,175.00	6/ 1/2004	3/31/2007	GUY CHETALAT	(530) 224-4997	CARMEN RIOS	(916) 341-5659	EXECUTED 5/24/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
DEER CREEK WATERSHED CONSERVANCY	DEER CREEK WATERSHED EROSION AND SEDIMENT CONTROL PROJECT - PHASE II IMPLEMENTATION	II- 85B	03-181-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	EXECUTED 4/4/2006
GLENN COUNTY RESOURCE CONSERVATION	STONY CREEK WATERSHED MANAGEMENT PROGRAM	II-112	03-236-555-1	\$0.00	6/30/2004	12/31/2006	GUY CHETALET		JANICE NISHITA	(916) 341-5679	EXECUTED 1/24/2006
GLENN COUNTY RESOURCE CONSERVATION	STONY CREEK WATERSHED MANAGEMENT PROGRAM	II-112	03-236-555-0	\$200,000.00	6/30/2004	12/31/2006	GUY CHETELAT	(530) 224-4997	JANICE NISHITA	(916) 341-5679	EXECUTED 6/8/2004
PLUMAS CORPORATION	UPPER SPANISH CREEK WATERSHED ASSESSMENT AND RESTORATION STRATEGY	II- 46	03-094-555-0	\$170,000.00	9/15/2003	3/31/2007	DENNIS HIEMAN	(530) 224-4851	CARMEN RIOS	(916) 341-5659	EXECUTED 2/24/2004
PLUMAS CORPORATION	UPPER SPANISH CREEK WATERSHED ASSESSMENT AND RESTORATION STRATEGY	II- 46B	03-094-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 1/13/2006
TEHAMA COUNTY RESOURCE CONSERVATION	TEHAMA WEST WATERSHED ASSESSMENT	II- 41	03-205-555-0	\$199,500.00	6/30/2004	3/31/2006	GUY CHETELAT	(530) 224-4845	JANICE NISHITA	(916) 341-5679	CLOSED 4/27/2006
WESTERN SHASTA RESOURCE CONSERVATION	LOWER CLEAR CREEK SPAWNING GRAVEL INJECTION	II- 3	03-075-555-0	\$335,489.00	11/ 1/2003	3/31/2006	GUY CHETELAT	(530) 224-4997	CARMEN RIOS	(916) 341-5659	CLOSED 5/3/2006
WESTERN SHASTA RESOURCE CONSERVATION	BEAR CREEK WATERSHED ASSESSMENT	II- 4	03-074-555-0	\$140,660.00	11/ 1/2003	3/31/2007	GUY CHETELAT	(530) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
WESTERN SHASTA RESOURCE CONSERVATION	WATER QUALITY IMPROVEMENT IN COW CREEK WATERSHED	II- 14	03-106-555-0	\$66,446.40	1/ 1/2004	3/31/2006	GUY CHETELAT	(503) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
<b>REGION 5S (916) 464-3291</b>											
CITY OF COLFAX	COLFAX COMMUNITY WATERSHED AND FIRE SAFE ECOSYSTEM PROJECT	II-125	03-238-555-0	\$99,700.00	6/ 1/2004	3/31/2006	KATHLEEN HARDER	(916) 464-4778	JANICE NISHITA	(916) 341-5679	CLOSED 5/5/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
COALITION FOR URBAN/RURAL ENVIRONMENTAL	ORESTIMBA CREEK WATERSHED - AGRICULTURAL WATER QUALITY PILOT PROJECT	II- 42	03-239-555-0	\$225,467.89	6/15/2004	3/31/2006	PHIL CRADER	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/4/2006
CONTRA COSTA COUNTY CLEAN WATER PROGRAM	WATER YOU PLAY IN IS WATER YOU DRINK	II- 32	03-083-555-0	\$982,655.00	11/ 1/2003	3/31/2007	BETTY YEE	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 3/10/2004
CONTRA COSTA COUNTY CLEAN WATER PROGRAM	WATER YOU PLAY IN IS WATER YOU DRINK	II- 32B	03-083-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 5/9/2006
CONTRA COSTA WATER DISTRICT	REDUCING NONPOINT DOC AND NITROGEN EXPORTS FROM RICE FIELDS	II- 26	03-165-555-0	\$856,058.20		3/31/2006	JULIE RIZZARDO	(916) 341-5700	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
COUNTY OF TUOLUMNE	COUNTY OF TUOLUMNE WATER QUALITY PLAN	II- 66	03-240-555-0	\$182,995.00	6/30/2004	3/31/2006	CATHERINE GRAHAM	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 6/17/2004
COUNTY OF TUOLUMNE	COUNTY OF TUOLUMNE WATER QUALITY PLAN	II- 66B	03-240-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 2/17/2006
DRY CREEK CONSERVANCY	STEELHEAD CREEK DRINKING WATER QUALITY STUDY AND WATERSHED ASSESSMENT	II- 43	03-241-555-1	\$0.00	6/ 1/2004	9/30/2006	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 1/12/06
DRY CREEK CONSERVANCY	STEELHEAD CREEK DRINKING WATER QUALITY STUDY AND WATERSHED ASSESSMENT	II- 43	03-241-555-0	\$595,131.00	6/ 1/2004	9/30/2006	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 5/27/2004
FRIENDS OF DEER CREEK	RESTORING DEER CREEK: BUILDING PARTNERSHIPS TO OVERCOME THE LEGACY OF GOLDRUSH ERA	II- 15	03-077-555-0	\$360,000.00	11/ 1/2003	3/31/2007	LORI WEBBER	(530) 224-4845	CARMEN RIOS	(916) 341-5659	EXECUTED 12/18/2003
FRIENDS OF DEER CREEK	RESTORING DEER CREEK: BUILDING PARTNERSHIPS TO OVERCOME THE LEGACY OF GOLDRUSH ERA	II- 15B	03-077-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DFA BUDGETS 1/27/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
GLENN COUNTY DEPARTMENT OF AGRICULTURE	GLENN COUNTY SURFACE WATER STEWARDSHIP	II- 11	03-152-555-0	\$275,000.00	5/15/2004	3/31/2007	DAN LITTLE	(530) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 5/6/2004
GLENN COUNTY DEPARTMENT OF AGRICULTURE	GLENN COUNTY SURFACE WATER STEWARDSHIP	II- 11B	03-152-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	EXECUTED 4/10/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	CLEAR LAKE WATERSHED MERCURY AND NUTRIENT ASSESSMENT	II- 73	03-237-555-1	\$0.00	6/ 1/2004	3/31/2007	LORI WEBBER	(916) 464-4745	JANICE NISHITA	(916) 341-5679	EXECUTED 2/24/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	AMENDMENT TO EXTEND THE WORK TO BE COMPLETED DATE AND REDUCE THE TERM DATE	II- 73		\$0.00					JANICE NISHITA	(916) 341-5679	EXECUTED 2/24/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	CLEAR LAKE WATERSHED MERCURY AND NUTRIENT ASSESSMENT	II- 73	03-237-555-0	\$147,182.00	6/ 1/2004	3/31/2007	LORI WEBBER	(530) 224-4845	JANICE NISHITA	(916) 341-5679	EXECUTED 5/24/2004
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	INVASIVE SPECIES INVENTORY, ERADICATION AND MONITORING	II- 91	03-243-555-0	\$181,262.00	6/30/2004	3/31/2007	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 5/21/2004
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	INVASIVE SPECIES INVENTORY, ERADICATION AND MONITORING	II- 91	03-243-555-1	\$0.00	6/30/2004	3/31/2007	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 4/20/2006
NEVADA COUNTY LAND TRUST	SOUTH YUBA WATERSHED PROJECT	II- 57	03-245-555-0	\$300,536.00	6/ 1/2004	3/31/2007	LORI WEBBER	(916) 464-4745	JANICE NISHITA	(916) 341-5679	EXECUTED 5/27/2004
NEVADA COUNTY LAND TRUST	SOUTH YUBA WATERSHED PROJECT	II- 57-1	03-245-555-1	\$0.00	6/ 1/2004	3/31/2007	LORI WEBBER	(916) 464-4745	JANICE NISHITA	(916) 341-5679	EXECUTED 10/20/2005
SAN LUIS AND DELTA MENDOTA WATER AUTHORITY	SAN LUIS DRAIN OXYGEN DEMAND REDUCTION PROJECT	II- 30	03-161-555-0	\$115,354.26	5/ 1/2004	3/31/2006	MARK GOWDY	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006

As of Monday, May 15, 2006



Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SIERRA COUNTY FIRE SAFE & WATERSHED COUNCIL	ABANDONED MINE RECLAMATION AND RESTORATION	II-128	03-246-555-0	\$217,000.00	6/30/2004	3/31/2006	ROBERT HOLMES	(510) 622-2300	JANICE NISHITA	(916) 341-5679	CLOSED 5/2/2006
SOLANO COUNTY WATER AGENCY	PUTAH CREEK - YOLO HOUSING AUTHORITY PROJECT	II- 87	03-248-555-1	\$0.00	6/30/2004	3/31/2007	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 2/8/2006
SOLANO COUNTY WATER AGENCY	PUTAH CREEK - YOLO HOUSING AUTHORITY PROJECT	II- 87	03-248-555-0	\$279,655.00	6/30/2004	3/31/2007	DAN LITTLE	(916) 464-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 7/7/2004
SOLANO COUNTY WATER AGENCY	NORTHBAY AQUEDUCT WATERSHED BMPS	II-119	03-247-555-0	\$399,608.00	6/ 1/2004	6/30/2006	DAN LITTLE	(916) 341-4706	JANICE NISHITA	(916) 341-5679	EXECUTED 5/28/2004
SONOMA ECOLOGY CENTER (WAS AMADOR COUNTY	PLYMOUTH AREA VINEYARD EROSION CONTROL	II- 48	03-249-555-0	\$468,500.00	2/ 1/2004	3/31/2007	KATHLEEN HARDER	(916) 464-4778	JANICE NISHITA	(916) 341-5679	EXECUTED 6/10/2004
SONOMA ECOLOGY CENTER (WAS AMADOR COUNTY	PLYMOUTH AREA VINEYARD EROSION CONTROL	II- 48	03-249-555-1	\$0.00	2/ 1/2004	3/31/2007	KATHLEEN HARDER	(916) 464-4778	JANICE NISHITA	(916) 341-5679	EXECUTED 3/20/2006
SOUTH YUBA RIVER CITIZENS LEAGUE (SYRCL)	YUBA RIVER WATER QUALITY MONITORING PROJECT, PHASE II	II- 25	03-164-555-0	\$214,201.72	6/ 1/2004	3/31/2006	MICHELLE MCGRAW	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/3/2006
TURLOCK IRRIGATION DISTRICT	CONTROL OF AGRICULTURAL RUNOFF	154-5	03-154-555-1	\$0.00	6/ 1/2004	3/31/2007			CARMEN RIOS	(916) 341-5659	EXECUTED 1/25/2006
TURLOCK IRRIGATION DISTRICT	CONTROL OF AGRICULTURAL RUNOFF	II- 34	03-154-555-0	\$742,000.00	6/ 1/2004	3/31/2007	JOSHUA GROVER	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 5/13/2004
UPPER MOKELUMNE RIVER WATERSHED AUTHORITY	UPPER MOKELUMNE RIVER WATERSHED ASSESSMENT	II- 59	03-250-555-0	\$200,000.00	6/ 1/2004	3/31/2006	KATHLEEN HARDER	(916) 464-4778	JANICE NISHITA	(916) 341-5679	CLOSED 4/26/2006

**REGION 6V (760) 241-6583**

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
MOJAVE DESERT RESOURCE CONSERVATION	HIGH DESERT STORMWATER PHASE II AWARENESS IMPACT	II- 39	03-091-556-0	\$389,661.00	1/15/2004	3/31/2006	CINDI MITTON	(760) 241-6583	SALLY MEZA	(916) 341-5465	EXECUTED 12/18/2003
<b>REGION 7 (760) 346-7491</b>											
CITY OF CATHEDRAL CITY	CATHEDRAL CITY COVE AREA SEPTIC SYSTEM ELIMINATION PROJECT	II- 72	03-114-557-0	\$2,809,000.00	1/15/2004	3/31/2007	JOSE FIGUEROA ACEVEDO	(760) 776-8967	SALLY MEZA	(916) 341-5465	EXECUTED 6/7/2004
CITY OF CATHEDRAL CITY	CATHEDRAL CITY COVE AREA SEPTIC SYSTEM ELIMINATION PROJECT	II-72B	03-114-557-1	\$0.00		3/31/2007			SALLY MEZA	(916) 341-5465	EXECUTED 12/27/2005
CITY OF NEEDLES	LOWER COLORADO RIVER WATERSHED PROTECTION PROGRAM/SEPTIC TANK REDUCTION	II- 98	03-147-557-0	\$900,000.00	6/ 1/2004	3/31/2006	JEFF ALLRED	(760) 346-7491	SALLY MEZA	(916) 341-5465	WITHDRAWN/CANCELLED 06/29/2005
MISSION SPRINGS WATER DISTRICT	MSWD GROUNDWATER QUALITY PROTECTION PLAN	II- 47	03-103-557-0	\$2,200,000.00	1/ 1/2004	3/31/2006	JEFF ALLRED	(760) 346-7491	SALLY MEZA	(916) 341-5465	CLOSED 06/09/2005
TORRES MARTINEZ DESERT CAHUILLA INDIAN TRIBE	TORRES MARTINEZ/SALTON SEA 319 NPS NUTRIENT PROJECT	II-105	03-143-557-0	\$150,000.00	4/ 1/2004	3/31/2006	LOGAN RAUB	(760) 776-8966	SALLY MEZA	(916) 341-5465	EXECUTED 4/23/2004
<b>REGION 8 (909) 782-4130</b>											
BIG BEAR MUNICIPAL WATER DISTRICT	NUTRIENT REMEDIATION PROGRAM TO IMPLEMENT BIG BEAR LAKE TMDL	II- 80	03-160-558-0	\$80,000.00	4/ 1/2004	3/31/2006	HEATHER BOYD	(951) 320-2006	PAM NICHOLS	(916) 341-5909	CLOSED 5/4/2006
BIG BEAR MUNICIPAL WATER DISTRICT	SEDIMENT PHOSPHOROUS CONTROL PROGRAM IN BIG BEAR LAKE	II- 81	03-126-558-0	\$500,000.00	2/15/2003	11/15/2005	HEATHER BOYD	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 7/5/2005
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY AUXILIARY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65	03-117-558-0	\$218,070.00	2/15/2003	3/31/2006	TERRI REEDER	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 3/5/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY AUXILIARY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65-1	03-117-558-1	\$0.00	2/15/2004	3/31/2007	TERRI REEDER	(951) 782-4995	PAM NICHOLS	(916) 341-5909	EXECUTED 11/20/2004
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY AUXILIARY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65-2	03-117-558-2	\$0.00					PAM NICHOLS	(916) 341-5909	AT STATE BOARD - DAS 3/8/2006
CITY OF SANTA ANA	REMOVE ADVANCE PAYMENT TASK AND REDUCE FUNDS BY \$1,000	436	03-142-558-1	\$0.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 321-4576	PAM NICHOLS	(916) 341-5909	CLOSED 5/10/2006
CITY OF SANTA ANA	STORM DRAIN INSPECTION, GIS INVENTORY AND SOURCE CONROL PROGRAM	II- 63	03-142-558-0	\$374,000.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 5/10/2006
CITY OF SANTA ANA	URBAN RUNOFF REDUCTION OUTREACH PROGRAM	II-100	03-155-558-0	\$93,000.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 321-4576	PAM NICHOLS	(916) 341-5909	CLOSED 5/4/2006
CITY OF YUCAIPA	WILSON AND POTATO CREEK WATERSHED PLAN	II-104	03-251-558-0	\$1,000,000.00	6/ 1/2004	3/31/2006	DAVID WOELFEL	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
COUNTY OF ORANGE	CONSTRUCTED WETLANDS - BOLSA CHICA CHANNEL	497	03-262-558-1	\$0.00	6/ 1/2004	3/31/2007	WANDA MARQUIS-SMITH	(951) 782-4468	PAM NICHOLS	(916) 341-5909	AT STATE BOARD - DAS 3/10/2006
COUNTY OF ORANGE, PUBLIC FACILITIES AND RESOURCES	CONSTRUCTED WETLANDS - BOLSA CHICA CHANNEL	II- 93	03-262-558-0	\$1,303,803.00	6/ 1/2004	3/31/2006	WANDA MARQUIS-SMITH	(951) 782-4468	PAM NICHOLS	(916) 341-5909	EXECUTED 6/7/2004
COUNTY OF SAN BERNARDINO	GSI MAPPING TO IMPLEMENT MASTER DRAINAGE MANAGEMENT PLAN	II- 17	03-079-558-0	\$490,000.00	7/15/2003	2/ 1/2005	HEATHER BOYD	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 11/01/2004
METROPOLITAN WATER DISTRICT OF SOUTHERN	LAKE PERRIS POLLUTION AND SOURCE WATER PROTECTION PROGRAM	106	03-132-558-1	\$0.00	12/15/2003	3/31/2007	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 11/29/2005

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
METROPOLITAN WATER DISTRICT OF SOUTHERN	LAKE PERRIS POLLUTION PREVENTION AND SOURCE WATER PROTECTION PROGRAM	II- 61	03-132-558-0	\$1,370,800.00	12/15/2003	3/31/2006	BILL RICE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 3/25/2004
MUNICIPAL WATER DISTRICT OF ORANGE COUNTY	RESIDENTIAL RUNNOFF AND POLLUTION REDUCTION PROJECT	II- 97	03-136-558-0	\$774,340.00	6/30/2004	3/31/2006	MICHAEL PEREZ	(951) 782-4306	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
ORANGE COUNTY COASTKEEPER	ORANGE COUNTY COASTAL CITIZEN MONITORING PLAN	II- 23	03-072-558-0	\$182,419.00	10/20/2003	12/20/2005	PAVLOVA VITALE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 11/24/2003
ORANGE COUNTY WATER DISTRICT	RIVER ROAD WETLANDS PROJECT	405	03-122-558-1	\$0.00	1/15/2004	3/31/2007	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 12/28/2005
ORANGE COUNTY WATER DISTRICT	EXPANSION OF PRADO WETLANDS FOR TREATMENT OF SANTA ANA RIVER ROAD	II- 77	03-122-558-0	\$1,200,000.00	1/15/2004	3/31/2006	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 6/7/2004
PROJECT - GREENWORKS	ORANGE COUNTY BOATER EDUCATION PROGRAM	646	03-270-558-1	\$0.00	6/30/2004	3/31/2007	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	EXECUTED 3/2/2006
PROJECT - GREENWORKS	ORANGE COUNTY BOATER EDUCATION PROGRAM	II-103	03-270-558-0	\$372,000.00	7/ 1/2004	3/31/2006	TALITHA SWEANEY	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
SANTA ANA WATERSHED PROJECT AUTHORITY	CHINO BASIN TMDL PHASE II MONITORING PROGRAM	190	03-120-558-1	\$0.00	1/ 1/2004	3/31/2007	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 12/28/2005
SANTA ANA WATERSHED PROJECT AUTHORITY	SANTA ANA WATERSHED DATA MANAGEMENT SYSTEM	612	03-158-558-1	\$0.00	5/ 1/2004	3/31/2006	KEVIN HEINEMANN	(951) 782-4384	PAM NICHOLS	(916) 341-5909	CLOSED 1/19/2006
SANTA ANA WATERSHED PROJECT AUTHORITY	TMDL PHASE II MONITORING PROGRAM	II- 54	03-120-558-0	\$306,000.00	1/ 1/2004	3/31/2006	BILL RICE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 2/20/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SANTA ANA WATERSHED PROJECT AUTHORITY	SANTA ANA WATERSHED DATA MANAGEMENT SYSTEM	II- 89	03-158-558-0	\$238,115.00	5/ 1/2004	3/31/2006	KEVIN HEINEMANN	(951) 782-4384	PAM NICHOLS	(916) 341-5909	CLOSED 01/19/2006
SOUTH COAST RESOURCE AND DEVELOPMENT	INTEGRATED GEORGRAPHIC INFORMATION SYSTEM	223	03-124-558-2	\$311,280.00	3/15/2004	8/31/2006	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	WITH RECIPIENT FOR SIG. 3/14/2006
SOUTH COASTAL RCD COUNCIL	INTEGRATED GIS PLANNING TO IDENTIFY AND MANAGER NONPOINT SOURCE POLLUTION IN COASTAL WATERSHEDS OF THE SOUTHWEST ECOREGION	II- 67	03-124-558-0	\$311,280.00	3/15/2003	3/31/2006	ADAM FISCHER	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 5/20/2004
SOUTH COASTAL RCD COUNCIL	INTEGRATED GIS PLANNING TO IDENTIFY AND MANAGER NONPOINT SOURCE POLLUTION IN COASTAL WATERSHEDS OF THE SOUTHWEST ECOREGION	II- 67-1	03-124-558-1	\$0.00	3/15/2003	3/31/2006	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	EXECUTED 10/07/2005
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	SEDIMENT AS A NPS OF NUTRIENTS IN NEW PORT BAY	II- 45	03-071-558-0	\$313,938.00	9/ 1/2003	12/31/2005	DOUG SHIBBERU	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 5/15/2006
<b>REGION 9 (858) 467-2952</b>											
CALIFORNIA STATE COASTAL CONSERVANCY	LOWER SAN DIEGO RIVER PRIVATE LANDOWNER INCENTIVE DEMONSTRATION PROJECT	II-121	03-190-559-1	\$0.00	6/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 1/13/2006
CALIFORNIA STATE COASTAL CONSERVANCY	LOWER SAN DIEGO RIVER PRIVATE LANDOWNER INCENTIVE CNPS DEMONSTRATION PROJECT: WATER QUALITY TREATMENT CONTROL AND CREEK RESTORATION AND STEWARDSHIP	II-121	03-190-559-0	\$800,000.00	6/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	EXECUTED 6/22/2004
CITY OF LAGUNA NIGUEL	UPPER SULPHUR CREEK RESTORATION	II- 96	03-189-559-0	\$928,723.00	5/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	EXECUTED 6/7/2004
CITY OF LAGUNA NIGUEL	UPPER SULFUR CREEK RESTORATION	II-96	03-189-559-1	\$0.00	6/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 2/17/2006
CITY OF SAN DIEGO	CHOLLAS CREEK WATER QUALITY PROTECTION AND HABITAT ENHANCEMENT PROJECT	II-72	04-015-559-1	\$2,244,000.00	7/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 02/01/2006

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF SAN DIEGO - STORM WATER	CHOLLAS CREEK WATER QUALITY PROTECTION AND HABITAT ENHANCEMENT PROJECT	II- 76	04-015-559-0	\$2,244,000.00	7/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 7/7/2004
COUNTY OF SAN DIEGO, DEPARTMENT OF PARKS AND	ADJUST TASK BUDGET; REDUCE MATCH; TIME EXTENSION; MODIFY TASKS 6, 7 AND 9.	70	03-176-559-1	\$0.00	6/ 2/2004	3/31/2007			CORINA MELOCHE	(916) 341-6929	EXECUTED 1/9/2006
COUNTY OF SAN DIEGO, DEPARTMENT OF PARKS AND	SANTA MARIA CREEK PROTECTION AND RESTORATION PROJECT	II- 70	03-176-559-0	\$1,500,000.00	6/ 1/2004	3/31/2006	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/7/2004
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION/FILL REMOVAL	II- 95	03-168-559-0	\$367,000.00	3/ 1/2004	3/31/2006	DEBORAH WOODWARD	(858) 637-5586	MONICA TORRES	(916) 341-5494	EXECUTED 3/15/2004
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION/FILL REMOVAL	II- 95-1	03-168-559-1	\$0.00	3/ 1/2004	3/31/2006	DEBORAH WOODWARD	(858) 637-5586	MONICA TORRES	(916) 341-5494	EXECUTED 03/25/2005
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION /FILL REMOVAL PROJECT	II-95	03-168-559-2	\$367,000.00	6/ 1/2004	8/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 2/17/2006
LAKESIDE RIVER PARK CONSERVANCY	SAN DIEGO RIVER PARK-LAKESIDE CONSERVANCY RESTORATION AND RECHARGE	II- 82	03-169-559-0	\$1,290,725.00	3/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/2/2004
LAKESIDE RIVER PARK CONSERVANCY	CONSTRUCTION OF WETLAND FOR WATER TREATMENT	II-082	03-169-559-1	\$0.00	5/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 9/2/2005
LAKESIDE'S RIVER PARK CONSERVANCY	SAN DIEGO RIVER PARK-LAKESIDE CONSERVANCY RESTORATION AND RECHARGE	II-82	03-169-559-2	\$1,290,725.00		3/31/2007	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	AT STATE BOARD - DAS 2/17/2006
LOS PENASQUITOS LAGOON FOUNDATION	LP SEDIMENT CONTROL	II- 20	03-066-559-0	\$1,102,000.00	10/ 1/2003	3/31/2006	DEBORAH WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	EXECUTED 2/19/2004

As of Monday, May 15, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
MISSION RESOURCE CONSERVATION DISTRICT	UPPER SAN LUIS REY WATERSHED ARUNDO CONTROL	II- 2	02-185-559-0	\$911,000.00	6/30/2003	3/31/2006	DEBORAH WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	CLOSED 3/28/2006
NATIONAL AUDUBON SOCIETY	BELL, DOVE AND TICK CREEKWATER RECLAMATION AND HABITAT RESTORATION PORJECT	II- 92	03-188-559-0	\$402,000.00	6/20/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 7/28/2004
NATIONAL AUDUBON SOCIETY	BELL, DOVE, AND TICK CREEK POLLUTION SOURCE CONTROL, WATER RECLAMATION, HABITAT RESTORATION AND LONG-TERM MONITORING PROJECT	II-92	03-188-559-1	\$0.00	5/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 1/13/2006
THE NATURE INSTITUTE	WESTAR-WETLAND EXPANSION SCIENCE & TECHNOLOGY AGAINST RUNOFF	II- 40	03-256-559-0	\$236,000.00	6/ 1/2004	3/31/2006	DEBBIE WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/22/2004
THE NATURE INSTITUTE	WESTAR (WETLAND EXPANSION AND TECHNOLOGY AGAINST RUNOFF)	II-40	03-256-559-1	\$236,000.00	6/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS CHIEF 3/20/2006
<b>REGION State (916) 341-5700</b>											
NATURAL HERITAGE INSTITUTE	SMALL IS BEAUTIFUL; SCALING ADAPTIVE MANAGEMENT TO FIT A RANGE OF RIVERINE SYSTEM RESTORATION PROJECTS	II- 22	03-216-550-0	\$183,500.00	6/ 1/2004	3/31/2006	AHMAD KASHKOLI	(916) 341-5855	SALLY MEZA	(916) 341-5465	EXECUTED 5/17/2004
NATURAL HERITAGE INSTITUTE	SMALL IS BEAUTIFUL - SCALING ADAPTIVE MANAGEMETN TO FIT A RANGE OF RIVERINE SYSTEM	II- 22A	03-216-550-1	\$0.00					SALLY MEZA	(916) 341-5465	EXECUTED 5/5/2006
SANTA ANA WATERSHED PROJECT AUTHORITY	HIGH GROUNDWATER PUMPOUT PROJECT	II-129	02-251-550-0	\$6,535,000.00	3/ 1/2003	3/30/2005	SCOTT COUCH	(916) 341-5700	SALLIE ASHTON	(916) 341-5559	CLOSED 9/9/2004
SANTA ANA WATERSHED PROJECT AUTHORITY	HIGH GROUNDWATER PUMPOUT PROJECT	II-129-1	02-251-550-1	\$0.00	3/ 1/2003	3/30/2005	BRUCE LOCKEN		SALLIE ASHTON	(916) 341-5559	EXECUTED 01/03/2005

As of Monday, May 15, 2006