

NPDES Wastewater Permits Issuance/Reissuance Schedule-----Revised April 4, 2006

| Permit Information | | | | | NPDES Permit Reissuance | | | | | U.S. EPA Contractor | | | | |
|---------------------|------------------------|---------|-----------------|---|--------------------------|--------------------|---|---|---|--------------------------------|--|-------------------------------------|---------------------------------------|---|
| Re Bo ar d | NPDES Permit Number | Type | Order Number | Permittee | RWB Staff Assigned | Expiration Date | Target Adoption (as of Feb 2006) | Target Adoption (Revised as of above date) | Status/Comments | Support Requested by RWB | Teleconf w/ RWB for appl and direction | Contractor Provide RPA/Limits | Contractor Provide Draft Permit | Comments for U.S. EPA and Contractor |
| 2 | CA0005321 | MINOR | R2-2006-0014 | BAE Systems SF Ship Repair (formerly SAN FRANCISCO DRYDOCK) | GK 10% | 4/30/2011 | Mar-06 | Mar-06 | Adopted on schedule | | | | | |
| 2 | CA0038679 | MINOR | 99-023 | LIVERMORE-AMADOR VALLEY WMA, Intermittent Wet Weather Discharge | FA | 5/25/2004 | Apr-06 | Apr-06 | On schedule. T.O. published 2/9; comments due 3/16. | | | | | |
| 2 | CA0005657 | MAJOR | 94-056 | MIRANT DELTA, LLC, Potrero Power Plant | DW | 5/18/1999 | May-06 | May-06 | On schedule. Recategorized to major in 2004. T.O. published Nov 2004; Revised T.O. published Feb 2006; Comments due 3/20/06. | | | | | |
| 2 | CA0005002 | MAJOR | 00-130 | USS-POSCO INDUSTRIES, Pittsburg Plant | GP | 11/29/2005 | May-06 | May-06 | On schedule. T.O. published 2/9; comments due 3/14 | | | | | |
| 2 | CA0038636 | MINOR | 99-024 | EAST BAY REGIONAL PARK DISTR, Hayward Shore Marsh | RS | 5/25/2004 | May-06 | May-06 | On schedule. T.O. published 2/7, comments due 3/13 | | | | | |
| 2 | CA0038768 | MAJOR | 00-003 | AMERICAN CANYON, CITY OF, WWT&RF | TY | 1/19/2005 | Jun-06 | Jun-06 | On schedule. Draft T.O. will be published week of April 10. | | | | | |
| 2 | CA0005134 | MAJOR | 01-067 | CHEVRON PRODUCTS COMPANY, Richmond Refinery | RS | 5/31/2006 | Jun-06 | Jun-06 | On schedule. Draft T.O. will be published week of April 10. | | | | | |
| 2 | new | MINOR | tbd | Contra Costa Water District, Bollman Water Treatment Plant | GP | new | Jun-06 | Jun-06 | Completed. RWB staff amended TSS monitoring to allow coverage under regional general permit | | | | | |
| 2 | CA0030147 | MINOR | 98-118 | HANSON AGGREGATES MID-PACIFIC, Oakland Yard | TY/Stu | 7/15/2003 | Jun-06 | Jun-06 | Contested Recission. Settleable matter compliance issue. Cover under Regional general permit | | | | | |
| 2 | CA0030139 | MINOR | 98-062 | HANSON AGGREGATES MID-PACIFIC, San Francisco Yard | TY/Stu | 7/15/2003 | Jun-06 | Jun-06 | Contested Recission. Settleable matter compliance issue. Cover under Regional general permit | | | | | |
| 2 | CA0037427 | MINOR | LT970407 | MARIN COUNTY SD #5, Paradise Cove WWTP | GK 10% | 4/28/2002 | Jun-06 | Jun-06 | On schedule. Draft T.O. will be published week of April 10. | | | | | |
| 2 | CA0038814 | MINOR | R2-2005-0006 | Marin Municipal Water District, Desalination Pilot Plant | GP/Stu | 3/31/2006 | Jun-06 | Jun-06 | Rescission. On schedule. Draft T.O. will be published week of April 10 | | | | | |
| 2 | CA0005649 | MINOR | 94-057 | PACIFIC GAS AND ELECTRIC CO, Hunters Point Power Plant | DW/Stu | 5/18/1999 | Jun-06 | Jun-06 | Rescission. Shut down once released from RMR expected April 2006. Draft T.O. will be published | | | | | |
| 2 | new | MINOR | tbd | Caltrans, Devil's Slide Tunneling | BT | new | Jul-06 | Jul-06 | Target adoption date uncertain. Evaluating data that would predict the quality of the discharge proposed. | | | | | |
| 2 | CA0037613 | MAJOR | 00-088 | DUBLIN SAN RAMON SD & LIVERMORE-AMADOR VALLEY WMA, WWTP | FA | 8/16/2005 | Jun-06 | Aug-06 | Postponed to consider with other EBDA discharge permits | | | | | |
| 2 | CA0037869 | MAJOR | 00-087 | EAST BAY DISCHARGERS AUTHORITY, Joint Outfall | FA | 8/16/2005 | Dec-06 | Aug-06 | Accelerated to consider with other EBDA discharge permits | | | | | |
| 2 | CA0038008 | MAJOR | 00-089 | LIVERMORE, CITY OF, LIVERMORE-AMADOR VALLEY WMA, WWTP | FA | 8/16/2005 | May-06 | Aug-06 | Postponed to consider with other EBDA discharge permits | | | | | |
| 2 | CA0037770 | MAJOR | 00-086 | MT VIEW SANITARY DIST, WWTP | GP | 8/16/2005 | Jan-07 | Sep-06 | Accelerated b/c CCWD, Bollman TSS issue resolved, freeing staff up to take on this permit earlier. | | | | | |
| 2 | CA0038776 | MAJOR | 99-066 | PACIFICA, CITY OF, Calera Creek WRP | DW | 9/15/2004 | Aug-06 | Sep-06 | Postponed because USEPA Contractor support could not be initiated in time for August Bd Mtg. | Y full | 13-Apr-06 | 27-Apr-06 | 8-Jun-06 | |
| 2 | CA0037826 | MAJOR | 01-107 | RODEO SANITARY DISTRICT | DKL-50% | 8/31/2006 | Sep-06 | Sep-06 | | Y basic | 12-Apr-06 | 26-Apr-06 | na | RWB staff 1/2-time. One week added to 6-wk T.O. prep time from receipt of RPA/Limits |
| 2 | CA0037699 | MAJOR | 00-026 | VALLEJO SANITATION AND FLOOD CONTROL DISTRICT | GP | 4/19/2005 | Mar-07 | Sep-06 | Accelerated due to postponement of SFPUC, and switching partly with Sausalito-Marin based on permittees' request. Switch would be more closely align with expiration dates, and would avoid holiday season. | | | | | |
| 2 | CA0037966 | MINOR | 00-131 | CALISTOGA, CITY OF, WWTP | TY | 11/29/2005 | Sep-06 | Sep-06 | | | | | | |
| 2 | CA0038893 | MINOR | 96-152 | SEAFIRTH ESTATES CO. & OWNERS, STP | GK 10% | 11/20/2001 | Sep-06 | Sep-06 | | Y full | 17-Apr-06 | 1-May-06 | 12-Jun-06 | Contractor to format 2004 draft T.O. into State template format |
| 2 | CA0038628 | MAJOR | 01-105 | CENTRAL MARIN SANITATION AGENCY, WWTP | GP | 8/31/2006 | Oct-06 | Oct-06 | | Y full | 15-May-06 | 29-May-06 | 10-Jul-06 | |
| 2 | CA0037737 | MAJOR | 00-017 | NORTH SAN MATEO COUNTY SD, WWTP | VAC | 3/15/2005 | Oct-06 | Oct-06 | | Y full | 24-Apr-06 | 8-May-06 | 19-Jun-06 | for comments on TeT T.O., 1 additional week to publication, and 1 additional to respond to |
| 2 | CA0005789 | MAJOR | 01-141 | Shell Oil Co., Martinez Refinery | RS | 10/31/2006 | Oct-06 | Oct-06 | | Y basic | 17-May-06 | 31-May-06 | na | |
| 2 | CAG912002 | General | 01-100 | Fuels Groundwater Cleanup General Permit | FA | 9/19/2006 | Oct-06 | Nov-06 | Postponed because USEPA Contractor support could not be initiated in time for August Bd Mtg. | Y full | 27-Apr-06 | 10-May-06 | 22-Jun-06 | Gen Perm need 60-day comment period. More than standard time scheduled to response to comments. |
| 2 | CA0037796 | MAJOR | 01-106 | Pinole-Hercules Water Pollution Control Plant | DKL-50% | 9/30/2006 | Nov-06 | Nov-06 | | Y basic | 7-Jun-06 | 21-Jun-06 | na | RWB staff 1/2-time. One week added to 6-wk T.O. prep time from receipt of RPA. |
| 2 | CA0029947 | MINOR | 93-146 | BROWNING-FERRIS INDUSTRIES, Corinda Los Trancos Landfill | GK 10% | 11/19/1998 | Nov-06 | Nov-06 | | Y full | 13-Jun-06 | 27-Jun-06 | 8-Aug-06 | 2003-2004 Commitment (2nd Half); Board staff awaiting draft permit |

| Re Bo ar d | Permit Information | | | | NPDES Permit Reissuance | | | | U.S. EPA Contractor | | | | | |
|---------------------|------------------------|---------|-----------------|--|--------------------------|--------------------|---|---|--|--------------------------------|--|-------------------------------------|---------------------------------------|---|
| | NPDES Permit Number | Type | Order Number | Permittee | RWB Staff Assigned | Expiration Date | Target Adoption (as of Feb 2006) | Target Adoption (Revised as of above date) | Status/Comments | U.S. EPA Contractor | | | | |
| | | | | | | | | | | Support Requested by RWB | Teleconf w/ RWB for appl and direction | Contractor Provide RPA/Limits | Contractor Provide Draft Permit | Comments for U.S. EPA and Contractor |
| | | | | CENTRAL CONTRA COSTA SAN DIST, WWTP | DW | 5/31/2006 | Feb-07 | Dec-06 | Accelerate due to RWB staff reassignment to better fit into work schedule. | Y full | 14-Jul-06 | 28-Jul-06 | 8-Sep-06 | |
| 2 | CA0037648 | MAJOR | 01-068 | | | | | | | | | | | |
| 2 | CA0038598 | MAJOR | 00-016 | SEWER AUTHORITY MID-COASTSIDE, CITY OF HALF MOON, MONTARA SD, & EL GRANAD SD | VAC | 3/15/2005 | Dec-06 | Dec-06 | | Y full | 7-Jul-06 | 21-Jul-06 | 1-Sep-06 | New RWB staff, allow 1 additional week for response to comments |
| 2 | CA0027961 | MINOR | 99-094 | INTERNATIONAL BUSINESS MACHINE | BJJ/Stu | 10/20/2004 | Dec-06 | Dec-06 | Rescission. Cover under Gen Permit. Awaiting Toxics Cleanup Div WDR for reinjection. | | | | | |
| | | | | NAPA RIVER RECLAMATION DIST | | | | | Rescission. No discharge from site, but discharger wishes to retain permit for overtopping purposes. Negotiating rescission; awaiting WDR from Watershed Div. | | | | | |
| 2 | CA0038644 | MINOR | 93-119 | | BJJ/Stu | 2/17/1998 | Dec-06 | Dec-06 | | | | | | |
| | | | | Community of Dillon Beach, desalination plant | | | | | Project in Tomales Bay, to supply 14 units, ~1700gal/day discharge. Awaiting completion of CEQA. As permitting a new facility should be higher priority. | Y full | 11-Aug-06 | 25-Aug-06 | 6-Oct-06 | Timing to be determined, but anticipate application summer 2006. |
| 2 | likely | MINOR | tbid | | VAC | new | Jan-07 | Jan-07 | Postponed to wait for State Water Board chlorine objective to be adopted and effective, before proceeding. | Y basic | | | | Timing to be determined |
| 2 | new | MINOR | tbid | SF PUC, Pulgas Water Treatment Plant | GP | new | Aug-06 | Jan-07 | | | | | | |
| 2 | CA0005240 | MAJOR | 00-025 | C&H SUGAR COMPANY, INC. AND CROCKETT-VALONA SD | TY | 4/19/2005 | Nov-06 | Feb-07 | Postponed because of extended absence of RWB staff assigned. | Y full | 1-May-06 | 15-May-06 | 26-Jun-06 | RWB staff expected to be on extended absence Sept thru Dec. |
| | | | | San Francisco, City and Co., SFIA, Mel Leong WQCP | | | | | Target for CY2007, b/c they want to combine permit with industrial plant. Awaiting their justification that there would be no degradation in the discharge quality if they do so. | Y full | | | | |
| 2 | CA0038318 | MAJOR | 01-145 | | DW | 10/31/2006 | Feb-07 | Feb-07 | | Y full | 18-Sep-06 | 2-Oct-06 | 13-Nov-06 | |
| 2 | CA0038369 | MAJOR | 01-012 | SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF | LCR | 2/1/2006 | Feb-07 | Feb-07 | | Y full | 14-Jun-06 | 28-Jun-06 | 21-Aug-06 | Target Sept 25 publish date so RWB staff can honeymoon in October/November |
| | | | | HANSON AGGREGATES MID-PACIFIC, Marina Vista Facility | | | | | Requested USEPA concurrence on postponement to June 2007. Originally scheduled for rescission in June 2006, because it was thought to be similar to two other Hanson facilities, and could thus be covered under an existing general permit. | | | | | |
| 2 | CA0028321 | MINOR | 01-112 | | TY/Stu | 10/16/2006 | Jun-06 | Jun-07 | Operations at this facility are different. | | | | | |
| 2 | CA0038067 | MAJOR | 00-060 | SAUSALITO-MARIN CITY SANITARY DISTRICT, WWTP | GP | 7/19/2005 | Dec-06 | Mar-07 | Postponed to switch with vanejo because of permittees' request, and would be more closely | Y full | | | | |
| 2 | CA0038059 | MINOR | 00-029 | ALAMEDA CO WATER DISTRICT, Aquifer Reclamation Wells | FA | 4/19/2005 | Mar-07 | Mar-07 | | Y full | | | | |
| 2 | CA0028070 | MAJOR | R2-2002-0045 | San Francisco, City and Co., SFIA, Industrial WTP | DW | 2/28/2007 | Apr-07 | Apr-07 | | Y full | | | | |
| | | | | Marin Municipal Water District | | | | | Possible permanent desalination plant for CA0038814. Awaiting biological impact studies. As permitting a new facility should be higher priority, contractor support for this permit is proposed to replace one reissuance identified above. | | | | | |
| 2 | likely | MINOR | tbid | | GP | new | Apr-07 | Apr-07 | | Y basic | | | | |
| 2 | CA0037788 | MAJOR | R2-2002-0027 | BURLINGAME, CITY OF, WWTP | DKL-50% | 1/31/2007 | May-07 | May-07 | | Y basic | | | | |
| 2 | CA0037702 | MAJOR | 01-072 | EAST BAY MUNICIPAL UTILITY DIST, WPCP | LWT | 5/31/2006 | May-07 | May-07 | | Y full | | | | |
| | | | | SEWERAGE AGENCY OF SOUTHERN MARIN, WWTP | | | | | Postponed due to RWB staff re-assignment to better fit into work schedule resulting from extended absence. | | | | | |
| 2 | CA0037711 | MAJOR | 01-070 | | TY | 5/30/2006 | Mar-07 | May-07 | | Y full | | | | |
| 2 | CA0038784 | MINOR | 00-85 | SANTA CLARA CO ROADS & AIRPORT, Oregon Exp Underpass | FA | 8/16/2005 | May-07 | May-07 | | Y full | | | | |
| 2 | CA0004979 | MAJOR | R2-2002-0071 | GENERAL CHEM(ALLIED) CORP, Pittsburg Plant | LWT | 5/31/2007 | Jun-07 | Jun-07 | | Y full | | | | |
| 2 | CA0037541 | MAJOR | 01-071 | SAN MATEO, CITY OF, WQCP | VAC | 5/31/2006 | Jun-07 | Jun-07 | | Y full | | | | |
| 2 | CA0038539 | MAJOR | 01-144 | WEST COUNTY AGENCY, Combined Outfall | GP | 10/31/2006 | Jul-07 | Jul-07 | | Y basic | | | | |
| 2 | CA0037664 | MAJOR | 2002-0073 | San Francisco, City and Co., Southeast Plant | DW | 5/31/2007 | Nov-07 | Aug-07 | Accelerated because of postponement of Mirant Pittsburg. | Y full | | | | |
| | | General | tbid | Aggregate Mining and Sand Washing for Marine Facilities General Permit | TY | new | Jul-07 | Sep-07 | | | | | | |
| | | | | Aggregate Mining and Sand Washing General Permit | | | | | Postponed to allow time to consider splitting regional permit into two to accommodate concerns related to TSS analysis in salty discharges. | | | | | Gen Perm need 60-day comment period. More than standard time scheduled to response to comments. |
| 2 | CAG982001 | General | R2-2002-0063 | | TY | 6/30/2007 | Jul-07 | Sep-07 | | Y full | | | | |
| 2 | CA0037532 | MAJOR | 01-143 | MILLBRAE, CITY OF, WPCP | VAC | 10/31/2006 | Sep-07 | Sep-07 | | Y full | | | | |
| 2 | CA0004910 | MAJOR | 01-142 | DOW CHEMICAL COMPANY, Western Div, Pittsburg Plant | GP | 10/31/2006 | Oct-07 | Oct-07 | | Y full | | | | |
| 2 | CA0037800 | MAJOR | R2-2002-0046 | SONOMA VALLEY COUNTY SANITATION DIST | TY | 2/28/2007 | Aug-07 | Nov-07 | | Y basic | | | | |

| Re Bo ar d | Permit Information | | | | NPDES Permit Reissuance | | | | U.S. EPA Contractor | | | | | |
|---------------------|------------------------|---------|-----------------|--|--------------------------|--------------------|---|---|--|--------------------------------|--|-------------------------------------|---------------------------------------|--------------------------------------|
| | NPDES Permit Number | Type | Order Number | Permittee | RWB Staff Assigned | Expiration Date | Target Adoption (as of Feb 2006) | Target Adoption (Revised as of above date) | Status/Comments | U.S. EPA Contractor | | | | |
| | | | | | | | | | | Support Requested by RWB | Teleconf w/ RWB for appl and direction | Contractor Provide RPA/Limits | Contractor Provide Draft Permit | Comments for U.S. EPA and Contractor |
| | | | | BENICIA, CITY OF, WWTP | | | | | Target adoption tied to target for Valero reissuance. Studies underway to determine feasibility of 2MGD reuse project with Valero, which comes up in 2Q FY2007/2008. | | | | | |
| 2 | CA0038091 | MAJOR | 01-096 | | VAC | 7/31/2006 | Dec-07 | Dec-07 | | Y full | | | | |
| 2 | CA0037753 | MAJOR | 02-097 | MARIN COUNTY Sanitary District #5, Tiburon Plant | GP | 10/31/2007 | Dec-07 | Dec-07 | | Y basic | | | | |
| 2 | CA0005550 | MAJOR | R2-2002-0112 | VALERO REFINING COMPANY-CA, Benicia Refinery | VAC | 11/30/2007 | Dec-07 | Dec-07 | see Benicia, above | Y full | | | | |
| 2 | CA0037885 | MINOR | R2-2003-0009 | CONTRA COSTA CO, Port Costa WWTP | RS | 12/31/2007 | Jan-08 | Jan-08 | | Y full | | | | |
| | | | | MIRANT DELTA, LLC, Pittsburg Power Plant | | | | | Postponed to allow CWA 316(b) determination on cooling water intake structure technology. CWA requires 316(b) information to be provided by January 2008. | | | | | |
| 2 | CA0004880 | MAJOR | R2-2002-0072 | | DW | 5/31/2007 | Aug-07 | Jul-08 | | Y full | | | | |
| 2 | CA0038130 | MAJOR | 03-010 | South San Francisco and San Bruno, Cities of, NBSU, WPCP | | 3/31/2008 | | | | | | | | |
| 2 | CA0006246 | MINOR | R2-2003-0052 | GENERAL ELECTRIC COMPANY, Vallecitos Nuclear Center | | 6/30/2008 | | | | | | | | |
| 2 | CA0030058 | MINOR | R2-2003-0051 | Bottling Group (Formerly New Century Beverage) | | 7/31/2008 | | | | | | | | |
| 2 | CAG382001 | General | R2-2003-0062 | Regionwide Potable Water Treatment Plants General Permit | | 8/31/2008 | | | | | | | | |
| 2 | CA0038024 | MAJOR | R2-2003-0072 | Fairfield-Suisun Sewer District | | 9/30/2008 | | | | | | | | |
| 2 | CA0037834 | MAJOR | R2-2003-0078 | PALO ALTO, CITY OF, WPC | | 9/30/2008 | | | | | | | | |
| 2 | CA0037681 | MAJOR | R2-2003-0073 | SAN FRANCISCO, CITY & COUNTY, Oceanside WWTP | | 9/30/2008 | | | | | | | | |
| 2 | CA0037842 | MAJOR | R2-2003-0085 | SAN JOSE/SANTA CLARA WPCP | | 9/30/2008 | | | | | | | | |
| 2 | CA0037621 | MAJOR | R2-2003-0079 | SUNNYVALE, CITY OF | | 9/30/2008 | | | | | | | | |
| 2 | CA0037851 | MAJOR | R2-2003-0108 | LAS GALLINAS VALLEY SD | | 11/30/2008 | | | | | | | | |
| 2 | CA0038547 | MAJOR | R2-2003-0114 | DELTA DIABLO SANITATION DIST | | 1/1/2009 | | | | | | | | |
| 2 | CA0038733 | MINOR | R2-2004-0002 | UNION SANITARY DISTRICT | | 2/28/2009 | | | | | | | | |
| 2 | CA0038474 | MINOR | R2-2004-0008 | ALAMEDA, CITY OF, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038491 | MINOR | R2-2004-0009 | ALBANY, CITY OF, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038466 | MINOR | R2-2004-0010 | BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038792 | MINOR | R2-2004-0011 | EMERYVILLE, CITY OF, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038512 | MINOR | R2-2004-0012 | OAKLAND, CITY OF, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038504 | MINOR | R2-2004-0013 | PIEDMONT, CITY OF, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038482 | MINOR | R2-2004-0014 | STEGE SANITARY DISTRICT, Wet Weather Bypass | | 3/16/2009 | | | | | | | | |
| 2 | CA0038121 | MINOR | R2-2004-0017 | YOUNTVILLE, TOWN OF | | 4/30/2009 | | | | | | | | |
| 2 | CA0110116 | MAJOR | R2-2004-0036 | US NAVY NAVAL SUPPORT ACT/VI | | 6/30/2009 | | | | | | | | |
| 2 | CA0029904 | MINOR | R2-2004-0026 | CROCKETT COGENERATION | | 6/30/2009 | | | | | | | | |
| 2 | CAG912003 | General | R2-2004-0055 | Solvents Groundwater Cleanup Permit | | 7/21/2009 | | | | | | | | |
| 2 | CA0006165 | MAJOR | R2-2004-0042 | RHODIA INC, Martinez Plant | | 7/31/2009 | | | | | | | | |
| 2 | CA0038806 | MINOR | R2-2004-0079 | East Brother Light Station, Inc. | | 11/30/2009 | | | | | | | | |
| 2 | CA0036277 | MINOR | R2-2004-0078 | PACIFIC OFF SHORE FARMS, Pillar Point Harbor | | 11/30/2009 | | | | | | | | |
| 2 | CA0037958 | MAJOR | R2-2004-0093 | NOVATO SANITARY DISTRICT | | 12/31/2009 | | | | | | | | |
| 2 | CA0038440 | MINOR | R2-2005-0047 | EAST BAY MUNICIPAL UTILITY DIS, Wet Weather Bypass | | 3/31/2010 | fy05-06 | fy05-06 | | | | | | |
| 2 | CA0037575 | MAJOR | R2-2005-0008 | NAPA SANITATION DISTRICT | | 3/31/2010 | | | | | | | | |
| 2 | CA0029106 | MINOR | R2-2005-0018 | GWF POWER SYSTEMS COMPANY, INC, Site I | | 4/19/2010 | | | | | | | | |
| 2 | CA0029122 | MINOR | R2-2005-0019 | GWF POWER SYSTEMS COMPANY, INC, Site V | | 4/19/2010 | | | | | | | | |
| 2 | CA0038016 | MINOR | R2-2005-0025 | ST HELENA, CITY OF | | 4/27/2010 | | | | | | | | |
| 2 | CA0005185 | MINOR | R2-2005-0010 | MORTON INTERNATIONAL | | 6/30/2010 | | | | | | | | |
| 2 | CA0005053 | MAJOR | R2-2005-0030 | ConocoPhillips | | 8/31/2010 | | | | | | | | |
| 2 | CA0037810 | MAJOR | R2-2005-0058 | PETALUMA, CITY OF | | 10/20/2010 | fy05-06 | fy05-06 | | | | | | |
| 2 | CA0004961 | MAJOR | R2-2005-0041 | Tesoro Corp. | | 11/30/2010 | fy05-06 | fy05-06 | | | | | | |
| 2 | CA0030112 | MINOR | R2-2005-0040 | KOBE PRECISION INC | | 11/30/2010 | fy05-06 | fy05-06 | | | | | | |
| 2 | CA0030121 | MINOR | R2-2005-0039 | BAY SHIP & YACHT COMPANY | | 10/31/1010 | fy05-06 | fy05-06 | | | | | | |
| | | | | PACIFIC GAS AND ELECTRIC, Shell Pond | | | | | | | | | | |
| 2 | CA0030082 | MINOR | R2-2006-0010 | | | 3/31/2011 | fy 05-06 | fy 05-06 | | | | | | |