

San Francisco Bay RWQCB - Current TMDL Projects Schedule

TMDL Project	Pollutant	Preliminary Project Report	Final Project Report	Draft Basin Plan Amendment*
<i>Guadalupe River and Tributaries Mercury</i>	<i>Mercury</i>	<i>June-05</i>	<i>February-06</i>	<i>June-06</i>
<i>Lagunitas Creek Pathogens</i>	<i>Pathogens</i>	<i>June-05</i>	<i>October-05</i>	<i>June-07</i>
<i>Lagunitas Creek Sediments</i>	<i>Sedimentation/Siltation</i>	<i>June-06</i>	<i>December-06</i>	<i>April-07</i>
<i>Napa River Nutrients</i>	<i>Nutrients</i>	<i>March-04</i>	<i>June-04</i>	<i>May-05</i>
<i>Napa River Pathogens</i>	<i>Pathogens</i>	<i>June-05</i>	<i>November-05</i>	<i>April-06</i>
<i>Napa River Sediments</i>	<i>Sedimentation/Siltation</i>	<i>January-04</i>	<i>June-04</i>	<i>May-05</i>
<i>San Francisco Bay (North of Dumbarton Bridge) Copper and Nickel</i>	<i>Copper & Nickel</i>	<i>January-04</i>	<i>June-04</i>	<i>December-04</i>
<i>San Francisco Bay (South of Dumbarton Bridge) Copper and Nickel</i>	<i>Copper & Nickel</i>	<i>N/A</i>	<i>N/A</i>	<i>Completed</i>
<i>San Francisco Bay Diazinon</i>	<i>Diazinon</i>	<i>May-05</i>	<i>October-06</i>	<i>June-07</i>
<i>San Francisco Bay Exotic Species</i>	<i>Exotic Species</i>	<i>April-00</i>	<i>TBD</i>	<i>TBD</i>
<i>San Francisco Bay Legacy Pesticides</i>	<i>Chlordane</i>	<i>June-05</i>	<i>December-06</i>	<i>June-07</i>
<i>San Francisco Bay Mercury</i>	<i>Mercury</i>	<i>Completed</i>	<i>Completed</i>	<i>October-03</i>
<i>San Francisco Bay PCBs</i>	<i>PCBs</i>	<i>September-03</i>	<i>December-03</i>	<i>March-04</i>
<i>San Francisquito Creek Sediments</i>	<i>Sedimentation/Siltation</i>	<i>January-06</i>	<i>March-06</i>	<i>June-06</i>
<i>Sonoma Creek Nutrients</i>	<i>Nutrients</i>	<i>September-05</i>	<i>March-06</i>	<i>June-06</i>
<i>Sonoma Creek Pathogens</i>	<i>Pathogens</i>	<i>May-05</i>	<i>October-05</i>	<i>April-06</i>
<i>Sonoma Creek Sediments</i>	<i>Sedimentation/Siltation</i>	<i>September-05</i>	<i>March-06</i>	<i>June-06</i>
<i>Tomaes Bay Mercury</i>	<i>Mercury</i>	<i>April-06</i>	<i>August-06</i>	<i>February-07</i>
<i>Tomaes Bay Pathogens</i>	<i>Pathogens</i>	<i>Completed</i>	<i>October-03</i>	<i>June-04</i>
<i>Tomaes Bay Sediments</i>	<i>Sedimentation/Siltation</i>	<i>June-05</i>	<i>June-06</i>	<i>December-06</i>
<i>Urban Creeks Diazinon (35 water bodies)</i>	<i>Diazinon</i>	<i>Completed</i>	<i>March-04</i>	<i>June-04</i>
<i>Walker Creek Mercury</i>	<i>Mercury</i>	<i>June-04</i>	<i>September-04</i>	<i>March-05</i>
<i>Walker Creek Sediments</i>	<i>Sedimentation/Siltation</i>	<i>June-06</i>	<i>December-06</i>	<i>April-07</i>