

DRAFT MS4 PERMIT TIMELINE

September 1, 2000	Submittal of Report of Waste Discharge (ROWD)
September 29, 2000	Regional Water Board staff review ROWD
March 2, 2001	Order No. 96-31, NPDES No. CAS618030 was administratively extended
May 11, 2001	Distribution of the initial draft of Order No. 01-20, NPDES No. CAS618030.
June 1, 2001	First Public Workshop - Loma Linda, California
June 15, 2001	Second draft permit distributed and posted.
July 6, 2001	Deadline for written comments for 2 nd Public Workshop.
July 20, 2001	Second Public Workshop – Corona, California
September 13, 2001	3 rd draft permit distributed and posted.
September 26, 2001	Third Public Workshop – Corona, California.
October 19, 2001	Deadline for written comments on their draft permit, to be considered in preparing the Tentative Order.
November 05, 2001	Tentative Order will be distributed and posted.
November 19, 2001	Deadline for written comments on Tentative Order to be included in final Response to Comments and deadline for documentation that the Regional board should consider in adopting this Order.
December 19, 2001	Public Hearing for Adoption (Opened) – Special Board Meeting, City Council Chambers, Santa Ana, California.
January 08, 2001	Deadline for written comments. Comments must be limited to changes proposed by the errata sheets.
January 18, 2001	Public Hearing for Adoption (Continued) – Special Board Meeting, Santa Ana City Council Chambers.