

APPENDIX B

IMPLEMENTATION SCHEDULES

Riverside County Flood Control and Water Conservation District

County of Riverside

City of Beaumont

City of Calimesa

City of Canyon Lake

City of Corona

City of Hemet

City of Lake Elsinore

City of Moreno Valley

City of Norco

City of Perris

City of Riverside

City of San Jacinto

RIVERSIDE COUNTY FLOOD CONTROL AND WATER CONSERVATION DISTRICT IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs ¹		Non-Stormwater Discharge BMPs ¹		Staff Training	
	Development	Implementation ²	Development	Implementation ²	Development	Implementation ²
CORPORATE YARDS						
1995 Market Street	July 1, 1997 through December 31, 1997	September 1, 1997 through June 1, 1998	July 1, 1997 through December 31, 1997	September 1, 1997 through June 1, 1998	July 1, 1997 through December 31, 1997	January 1, 1998 through June 30, 1998
Locations at Corporate Yard						
Wash Rack Area		SC3 and SC11³		SC1		SC14
Steam Wash Area		SC3 and SC11		SC1		SC14
Fueling Area		SC2		SC40		SC14
Indoor Storage Area		SC5, SC6, SC8, SC9, SC10 , SC20 , SC40 , and SC41		SC1		SC14
Outdoor Storage Area		SC47, SC5, SC6, SC8, SC9, SC10 , SC11 , SC20, SC40, and SC41		SC1		SC14
Vehicle Maintenance Area		SC4, SC5, SC6, SC8, SC9, SC10 , SC20 , SC40 , and SC41		SC1		SC14
Landscaped Areas		SC11 and SC11		SC1		SC14
Dumpster Areas		SC3, SC5, SC6, SC8, SC9, SC10 , SC20 , SC40 , and SC41		SC1		SC14
Ground/Parking Lot Areas		SC11, SC10 , SC11 , SC40 , and SC41		SC1		SC14

¹ A plan for implementing structural BMPs will be developed from December 1, 1997, through June 1, 1997. Construction of proposed capital improvements will then proceed over the next 1 to 4 years, subject to administrative approval and availability of fiscal resources.

² See Appendix C for a description of the BMP codes used.

³ BMPs in bold, italics are from the California Stormwater Best Management Practice Municipal Handbook. All other BMPs listed are from the California Stormwater Best Management Practice Industrial Handbook.

County of Riverside Implementation Schedule

	Stormwater Source Control of BMPs ⁽¹⁾		Non-Stormwater Discharge BMPs ⁽¹⁾		Staff Training	
	Development	Implementation ⁽²⁾	Development	Implementation ⁽²⁾	Development	Implementation ⁽²⁾
Fire Stations						
Station 12	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Station 73	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Station 75	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Station 84	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Police Stations						
Sheriff Station	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Corporate Yards						
Southwest Fleet						
Services	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Transportation						
Yard, Dist 12	2/1/99 - 8/31/99	10/1/99 - 3/31/00	2/1/99 - 8/31/99	10/1/99 - 3/31/00	5/31/99 - 8/31/99	9/1/99 - ongoing
Public Works Yards	N/A	N/A	N/A	N/A	N/A	N/A
Parks and Recreation						
Facilities	N/A	N/A	N/A	N/A	N/A	N/A
Hazardous Materials Storage						
Facilities	N/A	N/A	N/A	N/A	N/A	N/A
Animal Shelters	N/A	N/A	N/A	N/A	N/A	N/A
Water Treatment						
Facilities	N/A	N/A	N/A	N/A	N/A	N/A
Municipal Swimming Pools	N/A	N/A	N/A	N/A	N/A	N/A

(1) See Appendix C for a description of the BMP codes used

(2) BMPs in bold italics are from the California Stormwater Best Management Practice Municipal Handbook. All other BMPs listed are from the California Stormwater Best Management Practice Industrial Handbook

CITY OF BELMONT IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
Corporate Yard	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 1999
Transit Maintenance Yard	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 1999
POLICE STATIONS						
	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 1999
SWIMMING POOLS						
	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 2000	June 30, 1998	June 30, 1999

CITY OF CALIMESA IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
City Equipment Yard 908 Park Ave.	September 31, 1997	December 31, 1997	September 31, 1997	December 31, 1997		Public Works Department staff currently receive annual training on NPDES issues from the Riverside County Flood Control and Water Conservation District

CITY OF CANYON LAKE IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
MUNICIPAL FACILITIES						
NONE						

The City of Canyon Lake does not own nor operate any municipal facilities.

CITY OF CORONA IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
FIRE DEPARTMENT						
Station No. 1 540 Magnolia	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Station No. 2 225 E. Harrison	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Station No. 3 790 Smith St.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Station No. 4 915 N. McKinley	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Station No. 5 1200 Canyon Crest Dr.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Station No. 13 135 N. McKinley	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Fire Training Center 448 N. Cota	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
FLEET MAINTENANCE YARDS						
Maintenance Yard 306 Vicentia	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
PARKS & RECREATION YARDS						
Maintenance Yard 1886 Butterfield Stage Dr.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Maintenance Yard 830 Quarry	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
POLICE DEPARTMENT						
Police Station 849 W. Sixth St.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998

CITY OF CORONA IMPLEMEN.TATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation ¹	Development	Implementation ¹	Development	Implementation
ANIMAL SHELTERS						
Animal Shelter 608 Harrington St.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
CORPORATE YARDS						
Public Works Yard ² 306 Vicentia	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Water Maintenance Yard ³ 306 S. Buena Vista Ave.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Water Maintenance Yard 219 S. Joy St.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
SWIMMING POOLS						
Corona Municipal Pool 915 E. Kress Ct.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
WATER TREATMENT FACILITIES						
Sierra Dei Ono WTP 2940 Wilderness Circle	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Lester WTP 2970 Rimpau Ave.	July 31, 1998	July 31, 2000	July 31, 1998	July 31, 2000	July 31, 1997	July 31, 1998
Green River WTP ⁴	--	--	--	--	--	--

¹ Dates refer to implementation of non-structural (source control) BMPs. Structural BMPs will be included in future capital improvement programs, subject to administrative approval and availability of fiscal resources.

² The yard at 448 N. Cota includes Fire, Police, and Public Works (streets) departments.

³ The yard at 306 Vicentia includes Fleet Maintenance, Public Works (streets), Building, and Water Departments.

⁴ This facility is scheduled for closure.

CITY OF HEMET IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
City Corporation Yard 450 E. Latham Ave.		October 1997; SC2, SC10 ¹ provide absorbent material				October 1997; SC14
Corporation Yard 3777 Industrial Ave.		October 1997; SC2, SC10 provide absorbent material In place; SC3 enclosed washrack with outlet to sewer August 1997; SC5 provide covers on materials bin In place; SC6 enclosed storage w/containment dike In place; SC10 enclosed shop with no drain outlet		In place; SC1 anti-freeze, batteries, new/used oil, solvents, green waste, and scrap metal diverted to commercial recycler and/or composter		October 1997; SC14
FIRE DEPARTMENT						
Station No. 1 220 N. Juanita St.		October 1997; SC2, SC10 provide absorbent material December 1997; SC3 relocate activity				October/December 1997; SC14
Station No. 2 895 W. Stetson Ave.		In place; SC10 fueling performed at corporation yard December 1997; SC3 relocate activity; provide training				December 1997; SC14
Station No. 3 1110 W. Devonshire Ave.		October 1997; SC2, SC10 provide absorbent material December 1997; SC3 relocate activity				October/December 1997; SC14
POLICE DEPARTMENT						
Police Station 210 N. Juanita Ave.		SC2 UST located at civic center December 1997; SC3 relocate activity; provide training October 1997; SC10 provide absorbent material				October/December 1997; SC14

¹ The development and selection of BMPs has already been completed. BMPs to be implemented are listed under "Implementation" column.

² See Appendix C for a description of BMP codes used.

³ BMPs in bold, italics are from the California Stormwater Best Management Practice Municipal Handbook. All other BMPs listed are from the California Stormwater Best Management Practice Industrial Handbook.

CITY OF LAKE ELSINORE IMPLIMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
City Corporation Yard 521 N. Langstaff	6 months to 1 year Complete by 6/30/98	6 months to 1 year Complete by 6/30/99	6 months to 1 year Complete by 6/30/98	6 months to 1 year Complete by 6/30/99	By 06/30/98 Ongoing By 6/30/98	Over next two years. By 06/30/99. Training for stormwater pollution prevention and non-stormwater discharges and BMPs. Training for foreman and maintenance workers is ongoing for application and storage of pesticides and herbicides. Mechanics, foreman, and maintenance workers will receive training on oil spills, vehicle cleaning, storage of material, painting and paint cleaning activities.

CITY OF MORENO VALLEY IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CITY MAINTENANCE YARD						
15670 Perris Blvd.	July 1998	December 1998	July 1998	December 1998	July 1998	December 1998
ANIMAL SHELTER						
23700 Sunnymead Blvd	July 1998	December 1998	July 1998	December 1998	July 1998	December 1998

CITY OF NORCO IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
FIRE STATIONS						
ANIMAL SHELTERS						
SWIMMING POOLS						

CITY OF PERRIS IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
Public Works Yard 1015 South "G" Street	6 months to 1 year Complete by 6/30/98	6 months to 1 year Complete by 6/30/99	6 months to 1 year Complete by 6/30/98	6 months to 1 year Complete by 6/30/99	By 06/30/98 Ongoing By 6/30/98	Over next two years. By 06/30/99. Training for stormwater pollution prevention and non-stormwater discharges and BMPs. Training for foreman and maintenance workers is ongoing for application and storage of pesticides and herbicides. Mechanics, foreman, and maintenance workers will receive training on oil spills, vehicle cleaning, storage of material, painting and paint cleaning activities.

CITY OF RIVERSIDE IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
City Corporation Yard 8095 Lincoln Ave	Begin four months after Regional Board approval	11 months after approval of the Municipal Facilities Strategy by Regional Board	Begin four months after Regional Board approval	11 months after approval of the Municipal Facilities Strategy by Regional Board		Training for personnel and supervisors to be implemented as BMPs are identified
FIRE STATIONS						
Station No. 1 3420 Mission Inn Ave.	Begin four months after Regional Board approval at all stations	11 months after approval of the Municipal Facilities Strategy by Regional Board	Begin four months after Regional Board approval at all stations	11 months after approval of the Municipal Facilities Strategy by Regional Board		Training for personnel and supervisors to be implemented as BMPs are identified
Station No. 2 9449 Andrew St.						
Station No. 3 6395 Riverside Ave.						
Station No. 4 3510 Cranford Ave.						
Station No. 5 6963 Streeter Ave.						
Station No. 6 2293 Main St.						
Station No. 7 10191 Cypress Ave.						
Station No. 8 11076 Hole Ave.						
Station No. 9 6674 Alessandro Blvd						
Station No. 10 2590 Jefferson St						
Station No. 11 19595 Orange Terrace Parkway						
Station No. 12 10692 Indiana Ave.						
Station No. 13 22250 Eucalyptus Ave.						

CITY OF RIVERSIDE IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
HAZMAT STORAGE FACILITIES						
Arlington Park 3860 Van Buren Blvd.	Begin four months after Regional Board approval at all facilities	11 months after approval of the Municipal Facilities Strategy by Regional Board	Begin four months after Regional Board approval at all facilities	11 months after approval of the Municipal Facilities Strategy by Regional Board		Training for personnel and supervisors to be implemented as BMPs are identified
Bryant Park 7950 Philbin Ave						
Don Derr Park 3003 Monroe St.						
Don Lorenzi Park 9113 California Ave.						
Horn Park 4015 Jackson St.						
La Sierra Park 5215 La Sierra Ave.						
Loring Park 4706 Mt. Rubidoux Dr.						
Myra Linn Park 10480 Cook Ave.						
Nichols Park 5506 Dewey Ave.						
Vitegas Park 7398 Emerato St.						
POLICE STATIONS						
Police Station 4192 Orange St.	Begin four months after Regional Board approval at both stations	11 months after approval of the Municipal Facilities Strategy by Regional Board	Begin four months after Regional Board approval at both stations	11 months after approval of the Municipal Facilities Strategy by Regional Board		Training for personnel and supervisors to be implemented as BMPs are identified
Police Station 8181 Lincoln Ave.						

CITY OF RIVERSIDE IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
SWIMMING POOLS						
Arlington Park 3860 Van Buren Blvd	Begin four months after Regional Board approval at all facilities	11 months after approval of the Municipal Facilities Strategy by Regional Board	Begin four months after Regional Board approval at all facilities	11 months after approval of the Municipal Facilities Strategy by Regional Board		Training for personnel and supervisors to be implemented as BMPs are identified
Bobby Bonds 2060 University Ave						
Hunt Park 4015 Jackson St						
Istander Park 3754 Mt. Vernon Ave.						
La Sierra H.S. 4145 La Sierra Ave.						
Norte Vista H.S. 6585 Crest Ave.						
Reid Park 701 N. Orange St						
Shamel Park ¹ 3650 Arlington Ave						

¹ These parks are anticipated to undergo closure due to a lack of funding.

CITY OF SAN JACINTO IMPLEMENTATION SCHEDULE

	Stormwater Source Control BMPs		Non-Stormwater Discharge BMPs		Staff Training	
	Development	Implementation	Development	Implementation	Development	Implementation
CORPORATE YARDS						
POLICE STATIONS						
SWIMMING POOLS						