

## SAN BERNARDINO COUNTY MS4 PERMIT TIMELINE (as of March 4, 2002)

<del>September 1, 2000</del>	Submittal of Report of Waste Discharge (ROWD)
<del>September 29, 2000</del>	Regional Board staff comments on ROWD issued
<del>December 20, 2000</del>	Response to staff comments received
<del>March 2, 2001</del>	Order No. 96-32, NPDES NO. CAS618036, administratively extended.
<del>August 21, 2001</del>	Distribution of the initial draft of Order No. 01-16, NPDES No. CAS618036, San Bernardino County Department of Public Works, County of San Bernardino, and the Incorporated Cities of San Bernardino County within the Santa Ana Region, Area-wide Urban Storm Water Runoff Program
<del>September 26, 2001</del>	<b>First Public Workshop</b> – regular Board Meeting, City Council Chambers, Corona, California
<del>November 16, 2001</del>	Incorporate/respond to comments received as of September 26, 2001 and release a second draft permit
<del>December 7, 2001</del>	<b>Second Public Workshop</b> - regular Board meeting cancelled due to lack of quorum
<del>December 17, 2001</del>	Deadline for written comments on the second draft permit
<del>January 9, 2002</del>	Revised draft permit distributed
<del>January 23, 2002</del>	<b>Second Public Workshop</b> - regular Board meeting, City Council Chambers, Corona, California
<del>January 31, 2002</del>	Deadline for written comments on the January 9, 2002 version of the draft permit, to be considered in preparing the Tentative Order
<del>February 14, 2002</del>	Tentative Order will be distributed and posted
March 15, 2002	<b>Public Hearing for Adoption – POSTPONED.</b> This item has been postponed to the April 26, 2002 Board meeting. Comments on the February 13, 2002 Draft Order will be received until this date.
March 22, 2002	Tentative Order and Response to Comments will be distributed and posted
April 8, 2002	Deadline for comments on the Tentative Order
April 26, 2002	<b>Public Hearing for Adoption</b> – City of Corona, 815 W. Sixth Street, Corona