



Adopt SSORP Resolution	November 2004
Identify Collection System Owners Statewide	January 2005
Determine Regulatory Mechanism	February 2005
Determine Essential SSMP Elements	February 2005
Develop Reporting Requirements	February 2005
Develop Spill Database	March 2005
Develop Fee Structure and Needs	April 2005
Program Outreach and Training	May 2005
Provide Economic Analysis? And Consider Future Funding Mechanisms	May 2005
Create Examples/Models For SSMP, FOG, Laterals, etc...	June 2005
Finalize 3 <sup>rd</sup> Party Certification Process	June 2005
Complete and Distribute Environmental Document	July 2005
Distribute Draft Regulatory Mechanism for Public Review and Comment	
SWRCB Adopt Regulatory Mechanism with Requirements And Phase-in Time-Frames	October 2005 Workshop
Program Outreach for Implementation	Upon Board Approval
Phased Implementation	November 2005 November 2007