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Plan for Implementation of Low-Threat Underground Storage Tank Case Closure Policy
and Additional Program Improvements

This Plan summarizes the roles, responsibilities and timeframes for the implementation of the
Water Quality Control Policy for Low-Threat Underground Storage Tank Case Closure
(Policy) in the immediate future. It also summarizes other actions to improve administration
of the Underground Storage Tank program. This Plan is intended to provide consistent
application of the Policy, and consistent implementation of the Underground Storage Tank
(UST) program in general, throughout the state. The Policy was adopted by the State Water
Resources Control Board (State Water Board) on May 1, 2012, via State Water Board
Resolution No. 2012-0016 and became effective August 17, 2012. The Policy is intended to
lead to closure of low-threat cases as appropriate, so that available funds and regulatory
agencies’ resources can be used to clean up the highest-threat cases, particularly those
without a viable responsible party. Additional information regarding the Policy is available on
the State Water Board’s website at:

http://www.waterboards.ca.gov/water issues/programs/ust/lt cls plcy.shtml.

The Plan’s major elements are:

1. Related to implementing the Policy: the roles and responsibilities of the agencies in
implementing the Policy.

2. Related to UST Program Improvement:
a. Focus on high-priority cases (such as impacted beneficial uses of drinking water wells,
other human health impacts, and sources of free product still remaining in place).
b. Development of Path to Case Closure Plans for each open case, including specific
milestones and timelines.

|. State Water Board Staff Actions
State Water Board staff will take a number of actions to oversee the Plan. These include
actions to ensure the implementation of the Policy is consistent by all the stakeholders
involved. These actions include the following, some of which have already been
completed, some of which are currently underway.

A. Notification to Stakeholders

Notification was sent via Lyris lists on August 24, 2012, to UST Program and
Underground Storage Tank Cleanup Fund (Fund) stakeholders that the Policy is now
in effect. Similar notification was sent to staff of the Regional Water Quality Control
Boards (Regional Water Boards), Local Oversight Program (LOP) agencies, and local
implementing agencies (collectively, “regulatory agencies”) on the same day via email.
The natification included links to the Policy, a paper checklist that is available for
stakeholder use, as well as links to additional information.

1 Oectober152012November 5, 2012


http://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2012/rs2012_0016atta.pdf
http://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2012/rs2012_0016.pdf
http://www.waterboards.ca.gov/water_issues/programs/ust/lt_cls_plcy.shtml

11/6/12 BD. MEETING — ITEM #6
CHANGE SHEET #2 (CIRCULATED 11/5/12)

DRAFT

B. Overall Coordination of the Plan

State Water Board staff will coordinate the overall Policy implementation and
additional actions described in the Plan. This will include development and tracking of
performance measures.

C. Development of Case Review Tools

State Water Board staff, with input from the regulatory agencies, have created case
review tools to better help in the review of each case for Policy criteria compliance.
These tools include:

1. Paper checklist that allows regulatory agencies, State Water Board staff, and
stakeholders to quickly determine compliance with Policy criteria. The paper
checklist is available at:
http://www.waterboards.ca.gov/water _issues/programs/ust/docs/checklist.pdf

2. Electronic version of the Policy checklist (Online Checklist) :
The primary case review tool for regulatory agency and State Water Board staff to
use is an electronic online version of the Policy checklist in GeoTracker. This
Online Checklist was made available to Regional Water Board and LOP staff on
September 10, 2012. This Online Checklist:

a. Allows regulatory agency and State Water Board staff to quickly determine
compliance with Policy requirements

b. Helps regulatory agency staff describe the impediments to closure for cases
that don’t meet Policy requirements

c. Reports on individual cases as well as summary information that will inform
regulatory agencies and the public on the progress of the review of all UST
cases

d. Tracks progress of the review of UST cases.

3. Frequently Asked Questions (FAQSs):
State Water Board staff is developing FAQs to help all parties (regulatory agency
staff, responsible parties, Fund claimants and consultants) better understand the
Policy and the basis for the Policy. These FAQs are intended to normalize the
implementation of the Policy and ensure consistent application of the Policy
throughout the state. These FAQs will be an “evergreen” document, and will be
updated and revised as necessary in the future.

4. Coordinate development and documentation of Regulatory “Path to Case
Closure Plans” for all open cases, as described in Section Il of this Plan.
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5. LUFT Manual revisions:
State Water Board staff has worked with the U.S. EPA and its contractor (Sullivan
International Group) to update the LUFT Manual to be consistent with the Policy.
The LUFT Manual revisions were completed at the end of September 2012, and it
is available at:
http://www.waterboards.ca.gov/water _issues/programs/ust/luft manual/guidance
manual_sept2012.pdf

6. Training and guidance on the Policy and its implementation as necessary to the
regulatory agencies and other stakeholders. Three WebEx meetings have already
been conducted for staff of the regulatory agencies to discuss the Policy and its
implementation. Additional web-based or onsite training by State Water Board staff
will be provided as requested, and as the need arises. Additional training and
discussion for staff of the regulatory agencies will be provided through roundtables
and as requested.

D. State Water Board Staff Case Review Activities

1. Non-Cleanup Fund Cases:

a. State Water Board staff will review existing case closure petitions for
compliance with Policy requirements in the regular course of petition review.
Regulatory agencies are responsible for completing the electronic Policy
checklist for these sites. State Water Board encourages the regulatory
agencies to resolve as many petitions as possible during the course of these
reviews.

b. After case closure petitions are cleared out, State Water Board staff will
review GeoTracker reports to identify those non-Fund cases that the regulatory
agencies have determined do not meet closure criteria. State Water Board
Sstaff may review those cases for possible closure under the Health and Safety
Code_section 25296.10.

c. Review the regulatory agency’s decision when a regulatory agency has denied
a case closure closure request submitted by a responsible party pursuant to
the Low-Threat Closure Policy, and propose case closure as appropriate within
six months of the update to GeoTracker indicating closure denial.

2. Cleanup Fund Cases:

There are a number of cases which have previously been reviewed through the
Five-Year Review process and recommended for closure consideration.

a. State Water Board staff will review these cases for compliance with Policy
requirements_and complete the Online Checklist. It is anticipated that these
reviews will be completed by-tate-January no later than Auqust 16, 2013.
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b. These cases do not require review by the regulatory agencies. It is anticipated
that this will reduce duplication of efforts between the regulatory agencies and
the Fund, and will reduce costs to the UST Cleanup Fund.

c. The cases with Five-Year Review Case Closure Recommendation are listed on
the State Water Board’s website:
http://www.waterboards.ca.gov/water issues/programs/ustcf/docs/ust closure |
ist.pdf.

d. The Fund Manager will recommend case closure to the State Water Board for
those that meet the eight General Criteria and three Media-Specific Criteria of
the Policy. The Fund Manager will continue to recommend case closure for
those cases that meet the-general-criteria-of the-decisionalframework
{Resolution No. 92-49 and relevant State Board Orders} but fail the specific
Policy criteria.

e. The Fund Manager will continue five-year and budgeting reviews. All future
five-year reviews will include review of cases based on the Policy-specified
criteria, as well as the case closure criteria of the decisional framework if the
cases do not meet the Policy criteria.

f. The Fund Manager will review GeoTracker reports to identify those Fund cases
that the regulatory agency has determined do not meet closure criteria. The
Fund Manager may review those cases for possible recommendation for case
closure under the Health and Safety Code.

Il. Requlatory Agency Implementation Actions

A. Policy Implementation

State Water Board Resolution No. 2012-0016 directs regulatory agencies to take
certain actions to implement the Policy. The following should be implemented by the
regulatory agencies:

1. Review all active UST cases by August 16, 2013 to determine if any of the cases
can be closed under the Policy. EXCEPTION: Those cases where the Cleanup
Fund’s Five-Year Review has recommended the agency pursue closure do not
require review by the regulatory agency. See Section |. D.2 of this Plan.

2. Use the Online Checklist in GeoTracker to meet the requirements of Resolution
No. 2012-0016 and document the case reviews to determine whether each UST
case meets the criteria in the Policy, or is appropriate for case closure based on a
site-specific analysis. If the case does not meet the Policy criteria or is not low-risk
based upon a site-specific analysis, then use the Online Checklist to identify the
impediments to case closure.
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3, For those UST cases that remain open after August 16, 2013, address
removal of the impediments to closure identified by the reqgulatory agencies
in the case reviews required to be completed by August 16, 2013:

a. Create a Path to Closure Plan in GeoTracker for each case. GeoTracker
will be modified to allow the reqgulatory agency staff to create a brief Path
to Closure Plan for each site with impediments to closure.

b. Identify regulatory agency actions needed to remove the impediments,;

c. ldentify responsible party actions needed to remove the impediments after
consulting with the responsible party:;

d. Include specific milestones and timelines for removal of impediments
including goal date for closure as part of the Path to Case Closure for all
open cases.

e. Take appropriate actions to ensure milestones and timelines are met
including enforcement action.

f. Notify the State Water Board staff of cases where the responsible party
has requested closure in accordance with Section Ill. This notification
should take place as soon as possible after the request for closure has
been received. GeoTracker will be modified to allow this notification to be
made electronically. Higher priority for reviews should be given to cases
where the responsible party has formally requested closure from the
regulatory agency.

43.Whether it is the State Water Board or a regulatory agency that closes a case,
ensure that monitoring wells are properly destroyedabandened; and any
remaining conditions, such as waste soil piles or drums, are properly addressed as
required by the Policy. The Plan is not suggesting any changes to this existing
protocol that has been in use by both the State Water Board and the regulatory
agencies for the past several years.
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B. Additional Actions

a- Increase corrective action efforts on higher threat cases such as impacted drinking
water wells, other human health impacts, and sources of free product still remaining in
place as well as other cases where corrective actlon is critical for best use of available

lll. Responsible Party Implementation Actions
If responsible parties consider their cases to be ready for closure, they should continue

their current practices regarding requests for case closure.

A.Z; Requests for closure should continue to be complete enough for the reviewing agency
to determine if the case is ready for closure or not. Claimants should include
appropriately completed paper copies of the paper checklist
(http://www.waterboards.ca.gov/water_issues/programs/ust/docs/checklist.pdf).

B.2. Requests for closure should include a rationale explaining how the case meets the
Policy or Resolution No. 92-49. The format and content of the UST Cleanup Fund
Review Summary Reports is adequate for the request. This request and
information uploaded by responsible parties to GeoTracker will help document
that site conditions warrant closure, and will help ensure that requests are
appropriately reviewed in a timely manner.

C.3: If the regulatory agency determines that the case is not ready for closure, State
Water Board staff may review the case, as noted above. This review may take several
months following the responsible party’s initial request for closure from the regulatory
agency.
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V. Tracking (Ustilizing GeoTracker)
The State Water Board staff will monitor traek progress of the implementation of this
Plan. Performance will be measured based on using-data entered into GeoTracker
by the regulatory agencies as—part-oftheiroutine-casereview-activitiesreguired-by
Resolution-No-—2016-0016. Progress on implementation of the Plan will be reported
semi-annually to the State and Reqgional Water Boards. This traekirg will include the
following elements:

A.X. Summary information from the Online Checklist which will be publicly available.

B.2. Data reports wiH providinge information about the impediments to closure for
individual cases as well as groups of cases.

C.3- Reports will-alse-be-used to track progress made in reviewing individual as well as
groups of case rewews

D.5. State-WaterBoard-staffwill-track-the-Case closure requests that-the received
by the regulatory agencies havereceived and the actions taken by-theregulatory
agencies. GeoTracker will be modified to track this information.

E. Performance measures required by Section |.B.

7 Oectober152012November 5, 2012



