EXHIBIT E



Chemical Disinfection System Replacement - Schedule of Values
Compieted April 2015

Item # Description Quantity Unit Extended Cost
1.15 Install/Test Temp Chem Feed System 1 LS $9,000.00
1.16 Over Ex/Recompact New Chem Building Pad 1 LS $31,200 00
1.17 Place/Compact Aggregate Base 1 LS $13,400.00
118 Install Electrical Ductbank 1 Ls $110,000.00
119 Excavale Foolings 1 LS $41,000.00
1.20 Place Rebar 1 LS $30,000.00
1.21 F/PIS Foundation 1 LS $40,607.00
122 FIPIS Tank Pads 1 LS $31,802.00
1.2 F/P/S Building Pad 1 LS $36,361.00
1.24 FiP/S Containment Walls 1 LS $40,364.00
125 FIPIS Equipment Pads Door Stops 1 LS $10,500 00
126 Install Containment Coating 1 LS $5,500 00
127 Install Masonry Walls 1 LS $48,200.00
1.28 Install Diaphragm Pump 1 LS $10,500 00
1.29 Coat CMU 1 LS $6,500 00
1.30 Electrical Rough-In Masonry 1 LS $18,500.00
1.3 Mechanical Rough-In Masonry 1 LS $5,200.00
132 Install FRP Tanks 1 LS $146,500 00
133 Install Piping 1 LS $15,000 00
134 Install FRP Grating 1 s $35,700.00
1.35 Install FRP Doors and Windows 1 LS $17,000.00
1.36 install HVAC 1 LS $15,500.00
1.37 Install Eyewash Stations 1 LS $8,900.00
1.38 Instali Structural Steel 1 LS $47,000.00
139 Install Roof Deck 1 LS $10,000-00
1.40 Install Soffits/Fascia Board 1 LS $7,100.00
141 Install Roofing 1 LS $19,500 00
1.42 Paint Chemical Building 1 LS $12,000.00
1.43 Install Chem Feed PumpsNFD—sIPlping 1 LS $115,000.00
1.44 Install VFD's 1 LS $40,000 00
1.45 Install Chem Piping 1 LS $15,000.00
1.46 Install Electrical Conduits/Appurtances 1 LS $33,000 00
147 Install UCP 700 1 LS $52,200.00
1.48 Install Instruments 1 LS $58,700.00
148 Install SBS Heat Trace/insulation 1 LS $22,000.00
150 PulliTerminate/Test Electrical Wire 1 LS $31,000.00
151 Startup and Test HVAC 1 LS $4,200.00
152 Install Interior/Exterior Lighting 1 LS $18,500 00
1.53 Startup/Testing/Training New Chemical Feed Facility 1 LS $4,000 00
1.54 Demo Temp Chemrcal Feed Facilties 1 LS $3,200 00

TOTAL COST $1,192,034.00




