
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD  
CENTRAL VALLEY REGION 

 
ORDER R5-2023-0005 

 
AMENDING  

TIME SCHEDULE ORDER R5-2017-0087-01 
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) PERMIT 

CA0085332 
DEPARTMENT OF PARKS AND RECREATION  
MALAKOFF DIGGINS STATE HISTORIC PARK  

NEVADA COUNTY
FINDINGS
The Central Valley Regional Water Quality Control Board (Central Valley Water Board) 
finds that: 
1. Department of Parks and Recreation (Discharger), owns and operates the Malakoff 

Diggins State Historic Park (Park). The Park includes the remnants of a former 
hydraulic mine, including a large pit, the pit walls, spoils piles, a pond, and a short 
tunnel that discharges stormwater containing historical mining waste to Humbug 
Creek via Diggins Creek. Humbug Creek is a tributary of the South Yuba River; both 
are waters of the United States.

2. On 11 August 2017 the Central Valley Water Board adopted Waste Discharge 
Requirements (WDR) Order R5-2017-0086, NPDES Permit CA0085332 (Permit), 
prescribing WDRs for the Park. On the same date, the Central Valley Water Board 
adopted Time Schedule Order (TSO) R5-2017-0087 with a compliance date of 
30 September 2022 for copper, mercury, and nickel final effluent limitations included 
in WDR Order R5-2017-0086.

3. On 14 October 2022, virtually and in Redding, California, the Central Valley Water 
Board adopted Order R5-2022-0063, which amended TSO R5-2017-0087 to extend 
the compliance date for copper, mercury, and nickel to 13 October 2027.

4. Virtually on 23 February 2023, the Central Valley Water Board adopted Order 
R5-2023-0002, renewing the NPDES Permit for the Park with an Order effective 
date of 1 April 2023. Order R5-2023-0002 also rescinds WDR Order R5-2017-0086 
effective 1 April 2023.

5. Order R5-2023-0002 includes, in part, updated final effluent limitations for copper, 
mercury and nickel, new final effluent limitations for zinc, and requires compliance with 
final effluent limitations for these parameters by 1 April 2023.  Order R5-2023-0002 
also includes a compliance schedule and interim limitations for aluminum, chronic 
toxicity, iron, manganese, and pH. Compliance with the final effluent limitations for 
aluminum, chronic toxicity, iron, manganese and pH is required by 13 October 2027. 
New treatment and/or control measures are necessary in order to comply with the final 
effluent limitations for copper, mercury, nickel, and zinc. New treatment and/or control 
measures cannot be designed, installed, and put into operation within one year. For 
compliance with the final effluent limitations for copper, mercury, and nickel, 
prescribed in Order R5-2017-0086, the Discharger requested time to develop and 
implement best management practices, collect additional monitoring data, and 
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evaluate alternative treatment and/or control options. The Discharger is proposing 
these same treatment/control measures to comply with the new final zinc effluent 
limitations and final copper, mercury, and nickel effluent limitations carried forward in 
Order R5-2023-0002 from Order R5-2017-0086. The compliance date for meeting the 
new final zinc effluent limitations is less than five years in length.

5. The compliance schedule in TSO R5-2017-0087 required the submittal the following:
a. An Engineering Work Plan, 
b. A Watershed Assessment, 
c. An Engineering Evaluation Report, 
d. A Best Management Practices (BMP) Options Assessment/Engineering 

Evaluation, 
e. A BMP Plan for Executive Officer approval, 
f. Confirmation of financial resource commitment for selected BMPs, 
g. A technical report documenting implementation of BMPs, 
h. A technical report assessing mitigation and/or control alternative and a time 

schedule for implementation of the selected alternatives to achieve compliance 
with final effluent limitations at EFF-001 by 30 September 2022, and 

i. Compliance with the final effluent limitations in Order R5-2017-0086 for copper, 
mercury, and nickel.

6. The Discharger has submitted items “a” through “f” from Finding 5 above. 
7. This Order revises the interim effluent limitation for mercury based on the new 

annual average effluent limitation in Order R5-2023-0002 using the current and more 
robust dataset collected after adoption of TSO R5-2017-0087 in August 2017. 

8. Order R5-2022-0063 amended the compliance schedule in TSO R5-2017-0087 to 
extend the date for compliance with the final effluent limitations for copper, mercury, 
and nickel to 13 October 2027 because the Discharger cannot consistently comply 
with final copper, mercury, and nickel final effluent limitations. To address the issue, 
the following BMPs are proposed for deployment at the Park:
• Brush barriers and a grade control structure to capture and retain gravel and 

sand in the eastern portion of the Pit,
• An Interceptor and diversion swale in the south-central portion of the Pit to 

redirect flows from the eastern portion of the Pit away from the Hiller Tunnel and 
to the northwest into the Pit lake to allow for additional fine sediment settling, and

• Enhancement of the Pit lake to increase its sediment settling capacity with 
construction of a soldier pile wall to manage water discharge to the Hiller Tunnel.

• If needed, deployment of anionic polyacrylamide flocculant in a solid form in 
certain channels within the Pit may also be considered. 
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• If needed, deployment of synthetic vinyl copolymer soil stabilizer upgradient of 
the grade control structure and on alluvial fan deposits within the Pit may also be 
considered to reduce erosion in these areas.

9. Issuance of this Order is exempt from the provisions of the California Environmental 
Quality Act (Pub. Resources Code, § 21000 et seq.) pursuant to Water Code section 
13389, since the adoption or modification of an NPDES permit for an existing source 
is statutorily exempt and this Order only serves to implement a NPDES permit. 
(Pacific Water Conditioning Ass’n, Inc. v. City Council of City of Riverside (1977)  
73 Cal.App.3d 546, 555-556.). 

10. Virtually on 23 February 2023, after due notice to the Discharger and all other 
affected persons, the Central Valley Water Board conducted a public hearing at 
which evidence was received to consider amending TSO R5-2017-0087-01.

BOARD ACTION
IT IS HEREBY ORDERED THAT: 
Effective immediately, Time Schedule Order R5-2017-0087-01 (TSO) is amended solely 
as shown in items 1 through 7, below.
1. The Findings and Hereby Items throughout the TSO have been renumbered as new 

Findings and Hereby Items have been added or deleted.
2. Remove the word “hereafter” from any phrase in parentheses throughout the TSO
3. Update the Order number in the Header from R5-2017-0087-01 to R5-2017-0087-02
4. Page 1: Update the Heading to the following:

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

TIME SCHEDULE ORDER R5-2017-0087-02 
REQUIRING 

STATE OF CALIFORNIA 
DEPARTMENT OF PARKS AND RECREATION 
MALAKOFF DIGGINS STATE HISTORIC PARK 

NEVADA COUNTY 
 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2023-0002 
(NPDES PERMIT CA0085332)

5. Pages 1 through 6. Modify Findings 1 through 29 as shown below:
1. On 11 August 2017 the Central Valley Water Board adopted Waste Discharge 

Requirements (WDR) Order R5-2017-0086, NPDES Permit CA0085332 
(Permit), prescribing WDRs for the State of California, Department of Parks 
and Recreation (Discharger) at Malakoff Diggins State Historic Park (Park), 
Nevada County. On the same date the Central Valley Water Board adopted 
Time Schedule Order (TSO) R5-2017-0087 with a compliance date of 
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30 September 2022 for copper, mercury, and nickel final effluent limitations 
included in WDR Order R5-2017-0086.

2. On 14 October 2022, virtually and in Redding, California, after due notice to 
the Discharger and all other affected persons, the Central Valley Water Board 
adopted Order R5-2022-0063, which amended TSO R5-2017-0087 to extend 
the compliance date for copper, mercury, and nickel to 13 October 2027. 

3. Virtually on 23 February 2023, and after due notice to the Discharger and all 
other affected persons, the Central Valley Water Board adopted Order 
R5-2023-0002, renewing the NPDES Permit for the Park with an Order 
effective date of 1 April 2023. Order R5-2023-0002 also rescinds WDR Order 
R5-2017-0086 effective 1 April 2023.

4. Order R5-2023-0002 sections IV.A.1.a and c include, in part, the following 
final effluent limitations for copper, nickel, mercury, and zinc, applicable to 
discharges from the Park at Discharge Point 001 with compliance measured 
at Monitoring Location EFF-001:

a. The Discharger shall maintain compliance with the effluent 
limitations specified in Table 4:

Table 4. Effluent Limitations

Parameters Units Average 
Monthly

Maximum 
Daily

Copper, Total Micrograms per 
liter (µg/L) 1.3 3.9

Nickel, Total µg/L 14 26
Zinc, Total µg/L 18 38

c. Total Mercury. For a calendar year, the calendar average annual 
total mercury concentration shall not exceed 0.012 µg/L.

Need for Time Schedule Extension and Legal Basis
5. To date, there are no treatment and/or control systems in place at the Park. 

Order R5-2017-0086 required compliance with final effluent limitations for 
copper, mercury and nickel by 1 October 2027. Order R5-2023-0002 requires 
compliance with final effluent limitations for copper, mercury, nickel, and zinc 
by 1 April 2023.  Order R5-2023-0002 also includes a compliance schedule 
and interim limitations for aluminum, iron, manganese, and pH.  Compliance 
with the final effluent limitations for aluminum, iron, manganese and pH is 
required by 13 October 2027.  New treatment and/or control measures are 
necessary in order to comply with the final effluent limitations for copper, 
mercury, nickel, and zinc. New treatment and/or control measures cannot be 
designed, installed, and put into operation within one year. For compliance 
with the final effluent limitations for copper, mercury, and nickel, prescribed in 
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Order R5-2017-0086, the Discharger requested time to develop and 
implement best management practices, collect additional monitoring data, 
and evaluate alternative treatment and/or control options. The Discharger is 
proposing these same treatment/control measures to comply with the new 
final zinc effluent limitations and final copper, mercury, and nickel limitations 
carried forward in Order R5-2023-0002 from Order R5-2017-0086. 

6. The compliance schedule in TSO R5-2017-0087 required the submittal the 
following:
a. An Engineering Work Plan, 
b. A Watershed Assessment, 
c. An Engineering Evaluation Report, 
d. A Best Management Practices (BMP) Options Assessment/Engineering 

Evaluation (BMP Plan), 
e. A BMP Plan for Executive Officer approval, 
f. Confirmation of financial resource commitment for selected BMPs, 
g. A technical report documenting implementation of BMPs, 
h. A technical report assessing mitigation and/or control alternative and a 

time schedule for implementation of the selected alternatives to achieve 
compliance with final effluent limitations at EFF-001 by 30 September 
2022, and 

i. Compliance with the final effluent limitations in Order R5-2017-0086 for 
copper, mercury, and nickel.

7. On 30 March 2018 the Discharger submitted an Engineering Work Plan 
(Work Plan) which included a plan to define spoils piles within the hydraulic 
mine pit (Pit), conduct a slope stability analysis of pit walls, compile GPS 
coordinates for RSW-001 and RSW-002, and conduct an assessment on the 
Pit.

8. On 1 October 2018 the Discharger submitted a watershed assessment that 
identified other sources that may flow into Diggins Creek (between Hiller 
Tunnel and Humbug Creek) and researched additional sources of mercury, 
hardness-dependent metals, aluminum, iron and manganese in Humbug 
Creek upstream and downstream of the confluence with Diggins Creek to the 
boundary of the Park.

9. On 1 October 2019 the Discharger submitted an Engineering Evaluation 
Report addressing the items in the Work Plan. The Engineering Evaluation 
Report provided recommendations to assess BMP alternatives for mitigating 
sediment discharge from the Park to be addressed with the BMP Options 
Assessment/Engineering Evaluation.

10. On 1 April 2020 the Discharger submitted a BMP Options Assessment/ 
Engineering Evaluation containing an assessment and recommendations of 
the BMP options to prevent or minimize constituent concentrations in surface 
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water discharges from the Pit. The BMP Options Assessment/Engineering 
Evaluation provided a Conceptual BMP Plan that discussed the following in 
further detail:
a. Coarse sediment management in the eastern portion of the Pit using 

grade control structure and brush barriers to capture and retain gravel and 
sand.

b. Interceptor and diversion swale development in the south-central portion 
of the Pit to redirect flows from the eastern portion of the Pit away from the 
Hiller Tunnel and to the northwest into the Pit lake to allow for additional 
fine sediment settling.

c. Enhancement of the Pit lake to increase its sediment settling capacity with 
construction of a soldier pile wall to manage water discharge to the Hiller 
Tunnel.

d. Deployment of anionic polyacrylamide flocculant in a solid form in certain 
channels within the Pit may also be considered to improve settling of fine 
particles. 

e. Deployment of synthetic vinyl copolymer soil stabilizer upgradient of the 
grade control structure and on alluvial fan deposits within the Pit may also 
be considered to reduce erosion in these areas.

11. On 1 September 2021 the Discharger submitted, for Executive Officer 
approval, a BMP plan comprised of construction plans and construction 
specifications per the Conceptual BMP Plan. The BMP Plan was approved by 
the Executive Officer on 20 September 2022.

12. On 15 November 2021 the Discharger submitted a letter confirming a 
commitment to provide the financial resources necessary to complete the 
BMP installation as described in BMP Plan.

13. On 13 July 2022 the Discharger, the Discharger’s consultants, and Central 
Valley Water Board permitting staff and enforcement staff met to discuss the 
status of the implementation/construction of the BMPs and changes to the 
compliance schedules in the Permit and TSO. 

14. On 20 July 2022 for compliance with the final effluent limitations for copper, 
mercury, and nickel, the Discharger requested additional time to have a 
similar compliance schedule in this Order to the compliance schedule in 
Order R5-2017-0086 for manganese and pH to develop and implement best 
management practices, collect additional monitoring data, and evaluate, 
construct and monitor treatment and/or controls since they will be designed to 
treat copper, mercury, nickel, manganese, and pH as a whole.

15. The Discharger provided a proposed schedule with updated dates for the 
remaining items in the compliance schedules in the Permit and TSO. Central 
Valley permitting staff determined the dates proposed by the Discharger 
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would not cause the TSO to exceed ten (10) years in length from the date the 
final effluent limitations became effective.

Mandatory Minimum Penalties
16. California Water Code sections 13385(h) and (i) require the Central Valley 

Water Board to impose mandatory minimum penalties (MMPs) upon 
dischargers that violate certain effluent limitations.  California Water 
Code  section 13385(j)(3) exempts the discharge from mandatory minimum 
penalties “where the waste discharge is in compliance with either a cease and 
desist order issued pursuant to Section 13301 or a time schedule order 
issued pursuant to Section 13300 or 13308, if all the [specified] requirements 
are met...for the purposes of this subdivision, the time schedule may not 
exceed five years in length...”.

17. Per the requirements of California Water Code section 13385(j)(3), the 
Central Valley Water Board finds that:
a. This Order specifies the actions that the Discharger is required to take in 

order to correct the violations that would otherwise be subject to California 
Water Code sections 13385(h) and (i).

b. To comply with the final effluent limitations for copper, mercury, nickel, 
and zinc the Discharger requested additional time to implement the 
selected alternatives, as described above.

c. The final effluent limitations for copper, mercury, and nickel, are new, 
more stringent, or modified regulatory requirements that became 
applicable to the waste discharge on the effective date of Order  
R5-2017-0086 and after 1 July 2000. The final effluent limitations for zinc 
are new, more stringent, or modified regulatory requirements that became 
applicable to the waste discharge on the effective date of Order  
R5-2023-0002 and after 1 July 2000.  New or modified control measures 
are necessary in order to comply with the final effluent limitations for 
copper, mercury, nickel, and zinc.  The new or modified control measures 
cannot be designed, installed, and put into operation within 30 calendar 
days.

d. This Order establishes a time schedule to bring the waste discharge into 
compliance with the effluent limitations that is as short as possible, taking 
into account the technological, operational, and economic factors that 
affect the design, development, and implementation of the treatment 
and/or control measures that are necessary to comply with the effluent 
limitations.

18. Time Schedule Orders generally may only provide protection from MMPs for 
up to five years. However, Water Code section 13385, subdivision 
(j)(3)(C)(ii)(II), authorizes the Board to grant an additional five years if the 
Board finds, following a public hearing, that a discharger is making diligent 
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progress toward bringing the waste discharge into compliance and that the 
additional time is necessary to comply with the effluent limitations. Based on 
the evidence in the record, the Board found in Order R5-2022-0063 
(Amending Time Schedule Order R5-2017-0087) that the Discharger was 
making diligent progress toward bringing the waste discharge into compliance 
and that an additional five years was necessary to comply with the effluent 
limitations for copper, mercury and nickel.

19. From 1 October 2022 until 13 October 2022, the Discharger did not have 
protection from MMPs for copper, mercury, or nickel due to a lapse in 
coverage between TSO R5-2017-0087 and TSO R5-2017-0087-01, but did 
not discharge to surface water during that time.

20. Compliance with this Order provides protection for the Discharger from MMPs 
for copper, mercury, nickel, and zinc. Order R5-2023-0002 imposes final 
effluent limitations for copper, mercury, nickel, and zinc in effect as of 
1 April 2023. This Order provides the Discharger with MMP protection for 
copper, mercury, nickel, and zinc violations until 13 October 2027. This Order 
is as short as possible and does not exceed ten (10) years in length from the 
date the final effluent limitations became effective for copper, mercury and 
nickel or five (5) years for zinc.  

21. This Order provides a time schedule for completing the actions necessary to 
ensure compliance with the final effluent limitations for copper, mercury, 
nickel, and zinc contained in Order R5-2023-0002.  Since the time schedule 
for completion of actions necessary to bring the waste discharge into 
compliance exceeds one year, this Order includes interim effluent limitations 
and interim requirements and dates for their achievement.

22. This Order includes discharge-concentration-based interim effluent limitations 
for copper, mercury, nickel, and zinc.
To calculate an average monthly effluent limitation (AMEL) multiplier as per 
EPA’s Technical Support Document for Water Quality-based Toxics Control 
(TSD), a relationship between the percentile represented by the highest 
effluent concentration and the upper bound (99%) of the lognormal effluent 
distribution was determined. EPA’s effluent data base suggests that the 
lognormal distribution well characterizes effluent concentrations. Therefore, 
interim AMELs for copper, nickel, and zinc were calculated by multiplying an 
AMEL multiplier, calculated per the TSD, to the maximum effluent 
concentration.  Interim maximum daily effluent limitations (MDELs) for copper, 
nickel, and zinc were calculated based on the AMELs and the MDEL/AMEL 
multiplier from Table 2 of the SIP. 
The interim annual average effluent limitations (AAEL) for mercury were 
calculated using the mean plus 3.3 standard deviations of the mercury annual 
averages concentrations from January 2018 through December 2021.
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In calculating interim effluent limitations for copper, nickel, and zinc effluent 
data for the period between November 2017 and April 2022 were used. The 
following table summarizes the information used to calculate the interim 
effluent limitations for copper, mercury, nickel, and zinc:

Interim Effluent Limitations

Parameter Units MEC AMEL 
Multiplier

MDEL 
Multiplier

Interim 
AMEL

Interim 
MDEL

Interim 
AAEL

Copper, Total µg/L 95 2.56 7.6 340 1,000 --
Mercury, Total µg/L -- -- -- -- -- 0.15
Nickel, Total µg/L 200 1.47 2.76 330 620 --
Zinc, Total µg/L 120 1.68 3.69 260 580 --

23. The Central Valley Water Board finds that the Discharger can maintain 
compliance with the interim effluent limitations included in this Order.  Interim 
effluent limitations are established when compliance with the final effluent 
limitations cannot be achieved by the existing facility, or lack thereof.  
Discharge of constituents in concentrations in excess of the final effluent 
limitations, but in compliance with the interim effluent limitations, can 
significantly degrade water quality and adversely affect the beneficial uses of 
the receiving stream on a long-term basis.  The interim effluent limitations, 
however, establish an enforceable ceiling concentration until compliance with 
the final effluent limitations can be achieved.

24. If an interim effluent limitation contained in this Order is exceeded, then the 
Discharger is subject to MMPs for that particular exceedance as it will no 
longer meet the exemption in California Water Code 13385(j)(3).  It is the 
intent of the Board that a violation of an interim monthly effluent limitation 
subjects the Discharger to only one MMP for that monthly averaging period.  
In addition, a violation of an interim daily maximum effluent limitation subjects 
the Discharger to one MMP for the day in which the sample was collected. 

Other Regulatory Requirements
25. California Water Code section 13300 states:  “Whenever a regional board 

finds that a discharge of waste is taking place or threatening to take place that 
violates or will violate requirements prescribed by the regional board, or the 
state board, or that the waste collection, treatment, or disposal facilities of a 
discharger are approaching capacity, the board may require the discharger to 
submit for approval of the board, with such modifications as it may deem 
necessary, a detailed time schedule of specific actions the discharger shall 
take in order to correct or prevent a violation of requirements.”

26. California Water Code section 13267 states in part: In conducting an 
investigation specified in subdivision (a), the regional board may require that 
any person who has discharged, discharges, or is suspected of having 
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discharged or discharging, or who proposes to discharge waste within its 
region, or any citizen or domiciliary, or political agency or entity of this state 
who has discharged, discharges, or is suspected of having discharged or 
discharging, or who proposes to discharge, waste outside of its region that 
could affect the quality of waters within its region shall furnish, under penalty 
of perjury, technical or monitoring program reports which the regional board 
requires. The burden, including costs, of these reports shall bear a 
reasonable relationship to the need for the report and the benefits to be 
obtained from the reports. In requiring those reports, the regional board shall 
provide the person with a written explanation with regard to the need for the 
reports, and shall identify the evidence that supports requiring that person to 
provide the reports.

27. The Discharger owns and operates the Park which is subject to this 
Order.  The technical and monitoring reports required by this Order are 
necessary to determine compliance with the WDRs and with this Order.

28. Issuance of this Order is exempt from the provisions of the California 
Environmental Quality Act (Pub. Resources Code, § 21000 et seq.) (“CEQA”) 
pursuant to Water Code section 13389, since the adoption or modification of 
a NPDES permit for an existing source is statutorily exempt and this Order 
only serves to implement a NPDES permit.  (Pacific Water Conditioning 
Ass’n, Inc. v. City Council of City of Riverside (1977) 73 Cal.App.3d 546, 
555-556.).

29. Virtually on 23 February 2023, and after due notice to the Discharger and all 
other affected persons, the Central Valley Water Board conducted a public 
hearing at which evidence was received to consider amending TSO 
R5-2017-0087-01 under Water Code Section 13300 to establish a time 
schedule to achieve compliance with waste discharge requirements.

6. Pages 6 and 7. Modify Hereby Items 1 through 5 as shown below:
1. Pursuant to California Water Code Sections 13300 and 13267, the Discharger 

shall comply with the following time schedule beginning 1 April 2023 to submit 
reports and ensure completion of the compliance project described above:

Task Compliance Date

Submit a technical report documenting 
implementation of BMPs. 15 December 2023

Submit a technical report assessing mitigation and/or 
control alternatives and a time schedule for 
implementation of the selected alternatives to 
achieve compliance with final effluent limitations at 
EFF-001 by 13 October 2027.

30 June 2025
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Task Compliance Date
Comply with the Final Effluent Limitations for copper, 
mercury, nickel, and zinc. 13 October 2027

Submit Annual Progress Reports documenting the 
steps taken to comply with this Order, describing the 
completion of tasks, progress of construction, 
evaluation of the effectiveness of the implemented 
measures, and an assessment of whether additional 
measures are necessary to meet the final compliance 
date.

1 July annually, 
beginning 1 July 2023

2. Order R5-2023-0002 contains a schedule for compliance with the final effluent 
limitations for aluminum, chronic toxicity, iron, manganese, and pH. 

3. Discharge from Discharge Point 001 shall not exceed the following interim 
effluent limitations.  These interim effluent limitations for copper, mercury, nickel, 
and zinc are effective 1 April 2023. The Discharger shall comply with the 
following interim effluent limitations through 13 October 2027.

Parameter Units MEC AMEL 
Multiplier

MDEL 
Multiplier

Interim 
AMEL

Interim 
MDEL

Interim 
AAEL

Copper, Total µg/L 95 2.56 7.6 340 1,000 --
Mercury, Total µg/L -- -- -- -- -- 0.15
Nickel, Total µg/L 200 1.47 2.76 330 620 --
Zinc, Total µg/L 120 1.68 3.69 260 580 --

4. Any person signing a document submitted under this TSO shall make the 
following certification:  
 
“I certify under penalty of law that I have personally examined and am familiar 
with the information submitted in this document and all attachments and that, 
based on my knowledge and on my inquiry of those individuals immediately 
responsible for obtaining the information, I believe that the information is true, 
accurate, and complete.  I am aware that there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment.”

5. In accordance with California Business and Professions Code sections 6735, 
7835, and 7835.1, engineering and geologic evaluations and judgments shall be 
performed by or under the direction of registered professionals competent and 
proficient in the fields pertinent to the required activities. All technical reports 
specified herein that contain work plans for, that describe the conduct of 
investigations and studies, or that contain technical conclusions and 
recommendations concerning engineering and geology shall be prepared by or 
under the direction of appropriately qualified professional(s), even if not explicitly 
stated. Each technical report submitted by the Discharger shall contain the 
professional's signature and/or stamp of the seal.
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7. Pages 7 and 8. Modify last 2 paragraphs of the TSO as shown below:
Any person aggrieved by this action of the Central Valley Water Board may 
petition the State Water Board to review the action in accordance with Water 
Code section 13320 and California Code of Regulations, title 23, sections 2050 
and following.  The State Water Board must receive the petition by 5:00 p.m.,  
30 days after the date of this Order, except that if the thirtieth day following the 
date of this Order falls on a Saturday, Sunday, or state holiday, the petition must 
be received by the State Water Board by 5:00 p.m. on the next business day. 
Links to the laws and regulations applicable to filing petitions 
(http://www.waterboards.ca.gov/public_notices/petitions/water_quality) may be 
found on the internet or will be provided upon request.
I, PATRICK PULUPA, Executive Officer, do hereby certify the foregoing is a full, 
true, and correct copy of an Order adopted by the California Regional Water 
Quality Control Board, Central Valley Region, on 11 August 2017 and amended 
by Orders R5-2022-0063 on 14 October 2022 and R5-2023-0005 on 23 February 
2023.

Any person aggrieved by this action of the Central Valley Water Board may petition the 
State Water Board to review the action in accordance with California Water Code 
section 13320 and California Code of Regulations, title 23, section5s 2050 and 
following. The State Water Board must receive the petition by 5:00 p.m., 30 days after 
the date that this Order becomes final, except that if the thirtieth day following the date 
that this Order becomes final falls on a Saturday, Sunday, or state holiday (including 
mandatory furlough days), the petition must be received by the State Water Board by 
5:00 p.m. on the next business day. Links to the laws and regulations applicable to filing 
petitions (http://www.waterboards.ca.gov/public_notices/petitions/water_quality) may be 
found on the Internet or will be provided upon request.

I, PATRICK PULUPA, Executive Officer, do hereby certify the foregoing is a full, true, 
and correct copy of an Order adopted by the California Regional Water Quality Control 
Board, Central Valley Region, on 23 February 2023.

PATRICK PULUPA, Executive Officer
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