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Exhibit 
Number Date Exhibits

1 6/4/2008 Cleanup and Abatement Order No. R5-2008-0705, including attachments  

2 8/1/2008 City of Sacramento: Status Report on Dellar Landfill Closure Plan

3 8/1/2008 Letter from Jeff Scharff: request for time extension to submit survey

4 8/1/2008 Letter from Jeff Scharff: supplement August status report and request to complete 30% design drawings.

5 9/12/2008 Email from Marty Strauss: Notification that City is still waiting for the Dellar Trust to give them access to to 
the Dellar Property and survey it.

6 10/31/2008 City of Sacramento: Status Report on Dellar Landfill Closure Plan

7 1/21/2009 Site Inspection Report for the 28th Street LF, Sutters Landing Park, and the Dellar Trust Property

8 1/23/2009 Staff letter: Review of 30% Design for Final Site Grading and Storm Water Pollution Prevention and 
Erosion Control Plan

9 1/30/2009 City of Sacramento: Status Report on Dellar Landfill Closure Plan

10 3/9/2009 City of Sacramento: will be unable to submit 100% by CAO deadline.

11 3/11/2009 Email from Marty Strauss: Request for the Dellar trust to be included in discussion of the former LF on 
trust property, list of products that have been delivered, list of remaining deliverables

12 3/12/2009 Record of Communication between Marty Strauss and Todd Del Frate concerning late submittal of Final 
Closure Plan.

13 3/19/2009 Staff Letter: Dellar Landfill Final Closure Plan

14 4/22/2009 City of Sacramento: Status Report on Dellar Landfill Closure Plan

15 5/12/2009 Memorandum from Jeff Scharff - Trust does not agree with Final Closure Plan.

16 7/7/2009 Letter from Jeff Scharff to follow up on a phone conversation on June 19

17 8/1/2009 City of Sacramento: Status Report on Dellar Landfill Closure Plan

18 8/6/2009 Email from Todd Del Frate to Marty Strass.  Re: Water Board comments on Dellar Closure Construction 
Plans

19 8/19/2009 Staff Letter: Review of Final Closure and Post-Closure Maintenance Plan

20 10/14/2009 Letter from City of Sacramento: Response to RWQCB review Comments date August 19, 2009 - 

21 10/26/2009 Letter from City of Sacramento: Request for Meeting to Discuss Comments on 100 Percent Engineering 
Drawings

22 10/27/2009 Letter from Jeff Scharff "Comments on behalf of the trust will be submitted separately"

23 10/29/2009 Email from Todd Del Frate to Marty Strauss: Clarification of a staff letter sent 8/19/2009

24 10/29/2009 Report from SCS Engineers: "Response to RWQCB Email" - Outlines construction to be done for the 
Dellar Property Closure

25 11/1/2009 Letter from City of Sacramento: Status Report on Dellar Landfill Closure Plan

26 12/9/2009 Email from Todd Del Frate: response to the City of Sacramento's final engineering drawings 

27 2/1/2010 Letter from City of Sacramento: Status Report on Dellar Landfill Closure Plan
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28 5/13/2010 Letter from City of Sacramento: Status Report on Dellar Landfill Closure Plan

29 5/20/2010 Memo from AECOM: Dellar Parcel - Blue Elderberry Shrub and VELB Survey Results

30 6/8/2010 Email from Marty Strauss: regarding completion of a biological survey on the Dellar Property, ramifications 
of the survey

31 6/10/2010 Email from Marty Strauss:  will Board writing a letter stating the clean up of the Dellar Landfill is an 
emergency clean up project?

32 6/10/2010 Email from Marty Strass: Letter of support to USFW (Elderberry Bushes and VELB)

33 6/14/2010 Email from from Marty Strauss concerning the elderberry bushes and an inquiry to the US Fish and 
Wildlife Service

34 6/16/2010 Letter from City of Sacramento: Request for Extension of Time Line to Close Dellar LF  

35 8/4/2010 Letter from Jeff Scharff: Response to City of Sacramento Former Landfill Status Report 

36 1/6/2011 List of attendees for meeting between Staff, the Dellar Trust, and City of Sacramento

37 1/6/2011 Proposed agenda for the 1/6/2011 meeting for the Syliva Dellar Survivor's Trust and City of Sacramento

38 1/7/2011 Email from Wendy Wyels regarding a 1/6/2011 meeting to discuss the Dellar LF and a four-year extension 
to CAO deadlines that was not granted.  

39 1/7/2011 Email from Marty Strauss:  Reply to the above email message, stating ignorance as to why sent 
communications have not been received by staff.

40 1/11/2011 Email from Wendy Wyels stating that the City had sent the status reports to someone in Sacramento 
County instead of to the Board.

41 1/11/2011 Email from City: resending the Nov 8, 2010 Status Report (attached) on Dellar Landfill Closure Plan

42 1/11/2011 Email from Jeffory Scharff: Re: Mr. Dagg's comments from last week's meeting

43 1/13/2011 Letter to Jeff Scharff from Kleinfelder: Dellar Landfill Closure Schedule 

44 1/25/2011 Letter from Kleinfelder: Closure Field Investigation outline for Dellar Landfill 

45 1/27/2011 January 27, 2011 Meeting sign in sheet to discuss Closure Field Investigation Outline  

46 2/1/2011 Letter from City of Sacramento: City's Status Report on Dellar LF Closure Plan

47 3/9/2011 Letter from Kleinfelder: Dellar Landfill Assessment Report

48 3/15/2011 Letter from City of Sacramento to CalRecylce: Grant Application for Partial Grants to Public Entities to 
Abate Solid Waste Disposal Sites

49 4/12/2011 Sacramento City Council Resolution 2011-205: Authorization to Submit Solid Waste Disposal and Co-
Disposal Site Cleanup Grant Application

50 4/13/2011 Staff Letter: Proposed Closure Activities and Schedule

51 4/13/2011 Staff Letter: Review of Dellar LF Assessment Report

52 5/3/2011 Transmittal Letter from Kleinfelder: Site location map with boring logs 

53 5/4/2011 Letter from City of Sacramento: City's Status Report on Dellar LF Closure Plan  

54 5/5/2011 Dellar Trust/City of Sacramento Meeting Agenda with signin sheet
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55 5/13/2011 Letter from Jeffory Scharff: Items to discuss including the CalRecycle Grant  

56 5/13/2011
Letter from City of Sacramento: Solid Waste and Co-Disposal Site Clean Up Grant to CalRecycle.  
Attached is City's Resolution 2011-205 and CalRecycle Grant Application to abate solid waste disposal 
sites.

57 5/25/2011 Staff Letter: Request for Extension of CAO and Schedule of Project Activities to be completed during the 
2011 Construction Season for the Dellar Property

58 5/26/2011 Site Inspection Report for Inspection conducted 13 May 2011, and additional photos 

59 5/31/2011 Letter from Jeffory Scharff:  Response to staff letter dated 25 May 2011 with enclosure dated April 21, 
2006

60 6/1/2011 Letter from City of Sacramento: Response to staff letter dated 25 May 2011

61 7/21/2011 Letter from City of Sacramento: Comments on Closure-Post Closure Plan for Dellar Property

62 8/1/2011 Letter from City of Sacramento: Status Report on Dellar Landfill Closure Plan

63 9/7/2011 Staff Letter: Review of the Final Closure and Pos-Closure Maintenance Plan

64 10/11/2011 Letter from Jeffory Scharff: Closure and Postclosure Maintenance Plan Status Report Update

65 10/21/2011 Letter from Kleinfelder: Interim Construction Quality Insurance Report, Dellar LF Property Closure

66 11/1/2011 Letter from City of Sacramento: Status Report on Dellar Landfill Closure Plan

67 11/17/2011 Letter from Jeffory Scharff: LF Closure and Post Closure Maintenance Plan Status Report Update

68 12/7/2011 Email from Marty Strauss: regarding inability to obtain a copy of the contract to complete the Dellar LF 
Closure

69 1/13/2012 Staff Letter: Failure to Make Progress Toward Closure, Dellar Trust Property

70 1/18/2012 Letter from City of Sacramento to USFWS: Avoidance of Elderberry Bushes on Site

71 2/1/2012 Letter from City of Sacramento: Dellar LF - City of Sacramento's Status Report

72 2/2/2012 Letter from Jeffory Scharff:  Closure and Post Closure Maintenance Plan Status Report Update  

73 2/3/2012 Packet of Emails between Jeff Scharff and the City of Sacramento regarding construction and various site 
concerns  

74 2/14/2012 Site Inspection Report for the Dellar Landfill Property with additional inspection photos attached.

75 3/1/2012 Email from Jeffory Scharf with construction pictures

76 3/9/2012 Transmittal of ACL Complaint R5-2012-0516, waiver form, and hearing procedure

77 3/14/2012 Office of Enforcement Staff Memorandum: Economic Benefit of Noncompliance, ACL Complaint No. R5-
2012-0516

78 4/4/2012 Letter from City of Sacramento: Waiver of hearing for ACLC R5-2012-0516

79 4/4/2012 Letter from Jeffory J. Scharff:  Waiver of hearing for ACLC R5-2012-0516

80 4/9/2012 Kleinfelder: Project Status Report, Dellar Trust Property Closure  
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   81 4/23/2012 Email from CalRecycle's Wes Mindermann regarding a CalRecycle Grant for the Dellar Property

82 4/30/2012 Letter from Kleinfelder: Quarterly Status Report - Dellar Trust Property Closure

83 5/21/2012 Letter from City of Sacramento: City's Response to ACL Complaint and Computation of Civil Liabilty 

84 6/19/2012 Well Application and Permit Form for destruction of "former on-site supply well"

85 6/23/2012 Email: Message from Ronald Hedman to Jeffory Scharff, Forwarded to Todd Delfrate.  Regarding 
destrucion of a well on the property

86 7/9/2012 Memo from Jeffory Scharff: Secured partial permit for the commencement of grading  

87 12/19/2012 Memo from Doug Veerkamp Construction to Tim Krandall: Erosion Repairs.Memo includes erosion repair 
location map and Geoweb installation guidelines

88 12/19/2012 Memo from Jeffory Scharff: Request for copy of Inspection Report from 12/19/2012

89 1/10/2013 Site Inspection Report for the Dellar Landfill Property

90 5/3/2013 Letter from Jeff Scharff: Request for Closure and Determination of No Further Action

91 6/13/2013 Staff Letter: Request for Report of Waste Discharge, Dellar Landfill Property with attached JTD Index
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92 5/13/2009 Final Closure and Post-Closure Maintenance Plan

93 8/4/2010 Dellar Property LF Final Cover Reconfiguration

94 1/25/2011 Closure Field Investigation Outline

95 3/9/2011 Dellar LF Assessment Report

96 6/30/2011 Status Report and 2011 Closure Schedule

97 7/22/2011 Closure and Post-Closure Maintenance Plan, Dellar Trust Property

98 7/22/2011 Closure and Post-Closure Maintenance Plan, Dellar Trust Property, Appendix D: Storm Water Pollution 
Prevention Plan

99 12/14/2011 Notice to Proceed - Grant Agreement No. SWC39-11-1 with Appendix A, B, C, and D

100 8/10/2012 Dellar Trust Property Closure Construction Project

101 10/26/2012 Construction Quality Assurance Report

102 4/12/2013 Response to 1/10/13 Inspection Report, Repair to Erosion Damage, Dellar Property Closure Project

103 3/19/2004 Waste Discharge Requirements Order R5-2004-0039

104 7/31/2012 Semi-annual Water Quality Monitoring Report for City of Sacramento 28th Street Sanitary Landfill, 
January - June 2012 

105 2/7/2013 Semi-annual Water Quality Monitoring Report for City of Sacramento 28th Street Sanitary Landfill, July - 
December 2012 

106 8/14/2013 Semi-annual 2013 Water Quality Monitoring Report for the City of Sacramento 28th Street Landfill, 
January - June 2013

107 5/20/2010 State Water Resources Control Board Water Quality Enforcement Policy: 
http://www.waterboards.ca.gov/water_issues/programs/enforcement/docs/enf_policy_final111709.pdf

108 Undated
Subtitle D Regulations can be accessed through this link; 
www.waterboards.ca.gov/water_issues/programs/land.../subtd.shtml

109 Undated Chapter 15, Division 3, Title 23 Regulations can be accessed through this link; 
http://www.waterboards.ca.gov/water_issues/programs/land_disposal/docs/chapter15regs.pdf

110 Undated
Title 27 of the California Code of Regulations pertaining to Consolidated Regulations or Treatment, 
Storage, Processing or Disposal of Solid Waste: 
http://www.waterboards.ca.gov/water_issues/programs/land_disposal/docs/t27w97j.pdf

Documents located on the Internet and referenced by the following links:

28th Street Landfill

Dellar Trust Property Reports (In Public Files Submitted by Reference, Exhibits 92-110)
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