C |TY OF SAC RAMENTO ‘ . 2812 Meadowview Road

DEPARTMENT QF
UTHLITIES CALIFORNIA Sacramento, CA 85882

SOLID WASTE DIVISION ’ Phong:  &16-808-4800
Fax: §18-808-4009

June 16, 2010

Todd A De Frate

Engineering Geologist

Title 27 Compliance and Enforcement Unit

California Reglonal Water Quality Control Board ,
Central Valley Region ' \
11020 Sun Center Drive, # 200

Rancho Cordova, CA 95670-61 14
Ref: Request for Extension of Time Line fo Close Dellar Landfill ' !

Dear Mr. De Frate:

~..The.Clty.of Sacramenta.submit this. leftar requesting.an extension of the schedute to. complste. ¢losure of the. Dellar...
Landfill as described in the Cleanup and Abatement Order (CAQ).

~The request for an extenslon at this late date Is necessary to address the concems expressed by the United States
Fish and Wildlite Service (USFWS) In thelr Blologlcal Survey regarding the property’s Elder Berry bushes. We
were not aware of the Elder Berry bushes untii March 2010 when visiting the site with the Dellar Trust attornay. Until
thet time, all documents pertaining to the Dellar Landfill gave no indication of Elder Berry bushes or other listed
species on the property. The cnronology of events and actions 1aken to address the Eider Berry bushes is outlined
below, : '

1. Inlate February/ early March 2010, the City was made aware of the Elder Berry bushes on the Dellar
Landfill. This ocourred when representatives of the Dellar Trust, the co-responsible party identified in the
CAQ, informed the City of the Elder Berry bushes and asked if a Biological Survey was being completed.

2. The City instructed 8CS Engineers (SCS), consultant to the City for the landfill closure, to complete a
Blotogical Survey of the Dellar slte,

3. BCS sub-contracted with AECOM to complete the biological survey.

4. The field survey was completec on May 13, 2010, An earller survey scheduled on April 29, 2010 was A
aborted due to homeless people who were camped beneath the Elder Berry bushes, making It impossible to
compiete the survay,

5. The City, with assistance from AECCOM completing the Biological Survey, identifled mitigation banks in the
area that could be used to purchase credits or sites where the Elder Berry bushes could be transplanted
prior to construction starting on July 6, 2010. _

6. The Biological Survey was submitted to the USFWS on June 3, 2010, _

7. OnJdung 7, 2010, AECOM communicated that Mr, Eric Tattersall, USFWS Sacramento Office Conservatlon
Planning and Recavery Divislon Chief, required a full Habitat Conservation Plan, pursuant to Section 10 of

- the Endangered Species Act. In further conversations, it was learned an Habitat Conservation Plan (HCP)
will take up to three years to complete, and there may be no mitigation banks in the area with credits
available today. '

8. Alow-impact HCP was discussed with USFWS, but due to the number of Elder Berry bushes on the slte
and the existence of exit holes, this was nol recommended by USFWS,
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Upon recelving the decision from USFWS to completa an HCPR, the City directed the SC8 Engineers to review the
gonstruction plan to determine if clesure work could proceed around the Eider Berry bushes, Because of the
protective radius required around the Elder Berry bushes, it was determined this was not possible.

Due to the late discovery of the Elder Berry bushes on the siie and the response from the USFWS, the Clty requests
an extenslon of time to commence and complete construction of the closure of the Dellar Landfill. Because Itis
unknown how long it will take to complete the HCP, the City is unable at this time to provide a detalled time line lo
complete the HCP and commence closure of the Deliar Landfill. Therefore, the City requests an extension of up to
four years. This will provide adequate time to compleie the required HCP pursuant to Section 10 of the Endangered
Species Act, and complete the approved giosure plan for the Dellar Landfill. The City will push forward with the
FCP as soon as possible and will work quickly to get it approved and implemented. Howsever, the ultimate time

table Is dependent upon the USFWS and the avallabllity of mitigation credits. We would eommit to providing status

reports on a semi-annual basis to inform you of our progress,

Sincecmy;

Wl
Marty Straus
‘Integrated Waste Planning Superintendent

i eloh " Jeffery Scharff, Attorney af Law .
For Dellar Property Trust :
Michael Vinding, Attorney at Lawdarry Hicks, City of Saoramento Attorneys Off|ce
—Marty 3trauss; integrated Waste Planm ng'Superlntendent T
Bill Busath, &auper\nsmg Engineering
Dave Brent, Engineering Manager
Edison Hicks, Integrated Waste General Manager
Ambrose McCready, SCS Engineers
Erle Tallersall, USFWS Sacramento Office Conservation Planning and Recovery Division Chief.
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From; Wendy Wyels

To: Del Frate, Todd; Olson, Anne

Date: 1411/2811 1148 AM

Subject: Fwd: FW: Request For Extenslon of Time Line to Close Dellar Landfil
Attachments: Slgned Lir for Extension of TimelLine to Close Dellar Landfill 8.16.10.pdf

Let's respond to this one. The response should include the fact that we just now received it.

=>> Melissa Mowry <MMowry@cityofsagramento.org> 1/11/2011 11:23 AM »>>
Wendy,

Net sure if you needed this letter as well, so | thought | would send it to you just in case.
Melissa Mowry

Division Secretary

Solid Waste

916-808-4931

From: Melissa Mowry

Sent: Wednesday, June 16, 2010 4:07 PM

To: toddi@saccounty.net

Ce: Edison Hicks; Dave Brent; Marty Strauss; Bill Busath; Erlc TattelsalI@FWS gov; jscharff@scharff.us;
mvinding@scharff.us; AMcCready@SCSEngineers,com

Subject: Reguest For Extensicn of Time Line to Close Dellar Landfill

Hello Todd,

Please see the attached letter requesting for extension of time line to close Dellar landfill. If you have any guestions, please
feel free to contact Marty Strauss at 916-808-4932,

Thank you,

Melissa Mowry

Division Secretary

Solid Waste

Phone: 916-808-4931

Fax: 916-808-4999
mmowry@cityofsacramento.org<mallio:mmewry@cityofsacramento.org>




