
 
September 12, 2013 

Pamela Creedon, Executive Officer 
Central Valley Regional Water Quality Control Board 
11020 Sun Center Drive, #200 
Rancho Cordova, CA 95670-6114 

Re:  ESJWQC Performance Goal Schedule Completion Date Extensions for Fifth Priority Subwatersheds  

Dear Ms. Creedon,  

The East San Joaquin Water Quality Coalition (Coalition or ESJWQC) is requesting to update the 
Performance Goal schedule for 2013-2015 high priority site subwatersheds (fifth priority).  These 
updates include extensions of the following completion dates (Tables 1 and 2): 
1)  Performance Measure 2.1 from September 30, 2013 to November 15, 2013 
2)  Performance Measure 2.2 from October 31, 2013 to December 15, 2013 
3)  Performance Measures 3.1 and 4.1 from April 1 to May 1, 2014 and from April 1 to May 1, 2015 

Table 1.  Performance Goal/Measure schedule updates for 2013 - 2015 high priority site subwatersheds (Hatch 
Drain @ Tuolumne Rd, Highline Canal @ Lombardy Rd, Merced River @ Santa Fe and Miles Creek @ Reilly Rd). 

Performance Measure Current Completion Date Request Completion Date Reason 

2.1 September 30, 2013 November 15, 2013 
Extension to allow additional time 
for contacts due to harvest season. 

2.2 October 31, 2013 December 15, 2013 
Extension to allow additional time 
for contacts due to harvest season. 

3.1 and 4.1 April 1, 2014 and April 1, 2015 May 1, 2014 and May 1, 2015 
Update to be consistent with 
MPUR due date in the WDR. 

 
The current Performance Goal schedule for the fifth priority subwatersheds was approved on June 3, 
2013 (the original schedule was approved on November 1, 2012).  The June approval extended the time 
that the Coalition has to receive completed management practice information from growers from July 
30, 2013 to September 30, 2013 (Performance Measure 2.1).  The initial delay in scheduling interviews 
and receiving completed surveys was the result of new member enrollment taking up additional 
Coalition resources.  Since June, the Coalition has completed 16 surveys with growers leaving 30 surveys 
to complete.  The Coalition has had difficulty coordinating meeting schedules with members during the 
harvest season and Coalition staff realizes that meeting individually with 100% of the targeted growers 
may not be possible before the September 30, 2013 deadline.  The Coalition anticipates meeting with 
40-50% of the members by September 30, 2013 and 100% by November 15, 2013 (Table 2).  The 
Coalition requests amending the fifth priority Performance Goal schedule for Performance Measure 2.1 
from September 30 to November 15, 2013, Performance Measure 2.2 from October 31, 2013 to 
December 15, 2013 (Table 2).  The Coalition will provide a status update on the progress of completing 
Performance Goal 2 at the next Quarterly Meeting with Regional Board staff.   



 
The Coalition is requesting to update Performance Measure 3.1 and 4.1 from April 1 to May 1.   This 
update will allow the Performance Goal table to be consistent with the MPUR due date as outlined in 
the Waste Discharge Requirements General Order R5-2012-0116 (Tables 1 and 2).  

If necessary, we can schedule a conference call or meeting to discuss this request at your earliest 
convenience. 
 
Respectfully,  
 
 
 
Parry Klassen 
Board Chairman, East San Joaquin Water Quality Coalition



 
Table 2. Proposed High Priority Performance Goals schedule for 2013 - 2015 high priority site subwatersheds (Hatch Drain @ Tuolumne Rd, Highline Canal @ Lombardy Rd, 
Merced River @ Santa Fe and Miles Creek @ Reilly Rd). 
Completion dates were updated for Performance Measure 2.1 from September 30, 2013, to November 15, 2013, Performance Measure 2.2. from October 31, 2013 to December 15, 2013 and 
Performance Measures 3.1 and 4.1 from April 1 to May 1. 

PERFORMANCE GOAL/PERFORMANCE MEASURE OUTPUTS WHO HATCH DRAIN @ 

TUOLUMNE RD  
HIGHLINE CANAL @ 

LOMBARDY RD 
MERCED RIVER @ 

SANTA FE 
MILES CREEK @ 

REILLY RD 
Performance Goal 1:  Individually contact members on adjacent properties to waterways where discharges have been identified to fill out surveys. 

Performance Measure 1.1 – 100% of identified 
growers contacted to fill out surveys. 

Report ratio of individual initial contacts made 
versus total growers identified to contact. 

Parry 
Klassen March 30, 2013 March 30, 2013 March 30, 2013 March 30, 2013 

Performance Measure 1.2 – Contact 
owners/operators in the site subwatershed with 
direct drainage membership acreage. 

Report ratio of acreage represented by 
individual contacts versus subwatershed 

acreage determined to have direct drainage. 
MLJ-LLC Quarterly Quarterly Quarterly Quarterly 

Performance Goal 2:  Establish current practices (beyond established baseline practices) on adjacent properties to waterways or where discharges are identified. 
Performance Measure 2.1 – Document current 
management practices of 100% of identified 
growers during individual contacts and encourage 
the adoption of new practices not currently 
implemented. 

Record in an Access database current 
management practices used that may reduce 

agricultural impact on water quality.   

Parry 
Klassen Nov. 15, 2013 Nov. 15, 2013 Nov. 15, 2013 Nov. 15, 2013 

Performance Measure 2.2 – Document 
management practices that the identified grower 
were encouraged to implement. 

Summary of management practice evaluations 
on a site subwatershed level in the 

Management Plan update. 
MLJ-LLC Dec. 15, 2013 Dec. 15, 2013 Dec. 15, 2013 Dec. 15, 2013 

Performance Goal 3:  Encourage growers to implement additional management practices based on water quality results. 

Performance Measure 3.1 –Document (e.g. assess 
number/type) new management practices 
implemented by identified growers. 

Record implemented management practices 
from returned surveys in an Access database. 

Parry 
Klassen/ 
MLJ-LLC 

Feb. 28, 2014* Feb. 28, 2014* Feb. 28, 2014* Feb. 28, 2014* 

Summary of management practices 
implemented as a result of individual contacts. MLJ-LLC May 1, 2014 

May 1, 2015 
May 1, 2014 
May 1, 2015 

May 1, 2014 
May 1, 2015 

May 1, 2014 
May 1, 2015 

Performance Goal 4:  Evaluate effectiveness of the new management practices implemented during years that site is high priority. 
Performance Measure 4.1 Update – Assess water 
quality results from Coalition monitoring location 
within the priority site subwatershed. 

Summary of water quality data from 
Management Plan Monitoring. MLJ-LLC May 1, 2014 

May 1, 2015 
May 1, 2014 
May 1, 2015 

May 1, 2014 
May 1, 2015 

May 1, 2014 
May 1, 2015 

Performance Goal 5:  Consult with CVRWQCB at least once to discuss Management Plan activities and consider if changes need to be made in Management Plan strategy for High Priority 
waterbodies. 

*Contacts with growers to determine implemented practices will occur between February 1 and April 30; all information obtained by February 28th will be entered into an Access database and included in the following 
May 1 Management Plan Update Report; any additional information will be reported on during the quarterly meetings. 

 


